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DEPARTMENT OF TRANSPORTATION 

_________________________ 

 

NOTICE TO CONTRACTORS 
_________________________ 

 

CONTRACT NO. 08-498504 

08-SBd-38-4.9/6.6 

 
Sealed proposals for the work shown on the plans entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION 
ON STATE HIGHWAY IN SAN BERNARDINO COUNTY AT MENTONE FROM WABASH AVENUE TO 

CRAFTON AVENUE 
 

will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 
2 o'clock p.m. on October 26, 2006, at which time they will be publicly opened and read in Room C - 1116 at the same 
address. 

Proposal forms for this work are included in a separate book entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR 
CONSTRUCTION ON STATE HIGHWAY IN SAN BERNARDINO COUNTY AT MENTONE FROM WABASH 

AVENUE TO CRAFTON AVENUE 
 
General work description:  Cold plane roadway, construct new sidewalk and widen shoulders. 
 
Bidders are advised that, as required by federal law, the State has established a statewide overall DBE goal.  The 

Department is required to report to FHWA on DBE participation for all Federal-aid contracts each year so that attainment 
efforts may be evaluated.  To provide assistance in meeting the statewide goal, the Department may include a DBE 
Availability Advisory in this contract.  Bidders need not achieve the percentage stated in any DBE Availability Advisory as a 
condition of award. 

No prebid meeting is scheduled for this project. 
THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE 

TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE 
TRANSPORTATION EFFICIENCY ACT OF 1991. 

 
Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a Class A license or a combination of Class C 

licenses which constitutes a majority of the work. 
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, 

Section 12990. 
Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated 

as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a 
bid protest. 

Bidder inquiries may be made as follows: 
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The Department will consider bidder inquiries only when completed "Bidder Inquiry" form is submitted.  A copy of the 
"Bidder Inquiry" form is available on the Internet at the address shown below.  Submit "Bidder Inquiry" forms to: 

 
Department of Transportation 
Construction Program Duty Senior 
464 West 4th Street, 6th Floor, CCO/Pre-Bid Inquiry Desk 
San Bernardino, CA 92401-1400 
 
Fax Number: (909) 383-6739 
http://www.dot.ca.gov/dist8/construction 
 

To expedite processing, submittal of "Bidder Inquiry" forms via internet is preferred. 
To the extent feasible and at the discretion of the Department, completed "Bidder Inquiry" forms submitted for 

consideration will be investigated, and responses will be posted on the Internet at: 
 

http://www.dot.ca.gov/dist8/construction 
 

The responses to bidder's inquiries, unless incorporated into formal addenda to the contract, are not part of the contract 
and are provided for bidder's convenience only.  In some instances, the question and answer may represent a summary of the 
matters discussed rather than a word-for-word recitation.  The availability or use of information provided in the responses to 
bidder's inquiries is not to be construed in any way as a waiver of the provisions of Section 2-1.03 of the Standard 
Specifications or any other provision of the contract, the plans, Standard Specifications or Special Provisions, nor to excuse 
the Contractor from full compliance with those contract requirements.  Bidders are cautioned that subsequent to responses or 
contract addenda may affect or vary a response previously given. 

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of 
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, 
California  95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project 
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and 
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of 
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which 
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of 
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520. 

The successful bidder shall furnish a payment bond and a performance bond. 
The Department of Transportation affirms that in any contract entered into pursuant to this advertisement, disadvantaged 

business enterprises will be afforded full opportunity to submit bids in response to this invitation. 
The U.S. Department of Transportation (USDOT) provides a toll-free "hotline" service to report bid rigging activities.  

Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone 
No. 1-800-424-9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should 
use the "hotline" to report these activities.  The "hotline" is part of USDOT's continuing effort to identify and investigate 
highway construction contract fraud and abuse and is operated under the direction of the USDOT Inspector General.  All 
information will be treated confidentially and caller anonymity will be respected. 

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the 
work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages 
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of 
the District Director of Transportation for the district in which the work is situated, and available from the California 
Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov.  The Federal minimum wage rates for this 
project as predetermined by the United States Secretary of Labor are available on the internet at 
http://www.dot.ca.gov/hq/esc/oe/federal-wages/.  Addenda to modify the Federal minimum wage rates, if necessary, will be 
issued to holders of "Proposal and Contract" books.  Future effective general prevailing wage rates which have been 
predetermined and are on file with the California Department of Industrial Relations are referenced but not printed in the 
general prevailing wage rates. 
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If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the 
general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar 
classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will 
not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes 
"helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage 
determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for 
use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum 
wage rate which most closely approximates the duties of the employees in question. 

  
  
  

 DEPARTMENT OF TRANSPORTATION 
  
  
  
 Deputy Director Transportation Engineering 
  
Dated  September 18, 2006 
 
TS 
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COPY OF ENGINEER'S ESTIMATE 

(NOT TO BE USED FOR BIDDING PURPOSES) 

08-498504 
Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

1 074019 PREPARE STORM WATER POLLUTION 
PREVENTION PLAN 

LS LUMP SUM 

2 074020 WATER POLLUTION CONTROL  LS LUMP SUM 

3 074031 TEMPORARY GRAVEL BAG BERM  M 80 

4 074032 TEMPORARY CONCRETE WASHOUT FACILITY  EA 2 

5 074041 STREET SWEEPING  LS LUMP SUM 

6 
(S) 

120090 CONSTRUCTION AREA SIGNS  LS LUMP SUM 

7 
(S) 

120100 TRAFFIC CONTROL SYSTEM  LS LUMP SUM 

8 
(S) 

120116 TYPE II BARRICADE  EA 56 

9 
(S) 

120149 TEMPORARY PAVEMENT MARKING (PAINT)  M2 18 

10 
(S) 

120159 TEMPORARY TRAFFIC STRIPE (PAINT)  M 4710 

11 
(S) 

120165 CHANNELIZER (SURFACE MOUNTED)  EA 420 

12 
(S) 

120200 FLASHING BEACON (PORTABLE)  EA 4 

13 
(S) 

120300 TEMPORARY PAVEMENT MARKER  EA 430 

14 
(S) 

128650 PORTABLE CHANGEABLE MESSAGE SIGN  EA 2 

15 
(S) 

150704 REMOVE YELLOW THERMOPLASTIC TRAFFIC 
STRIPE 

M 4470 

16 
(S) 

150705 REMOVE YELLOW THERMOPLASTIC PAVEMENT 
MARKING 

M 8 

17 
(S) 

150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE  M 3450 

18 
(S) 

150715 REMOVE THERMOPLASTIC PAVEMENT MARKING M 160 

19 
(S) 

150722 REMOVE PAVEMENT MARKER  EA 690 

20 152300 RESET OBJECT MARKER  EA 10 
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Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

21 152320 RESET ROADSIDE SIGN  EA 45 

22 152370 RELOCATE MAILBOX  EA 50 

23 039316 RELOCATE PEDESTAL MAIL BOX  EA 1 

24 152438 ADJUST FRAME AND COVER TO GRADE  EA 83 

25 
(S) 

153103 COLD PLANE ASPHALT CONCRETE PAVEMENT  M2 21 700 

26 153211 REMOVE CONCRETE SIDEWALK AND DRIVEWAY M2 660 

27 153215 REMOVE CONCRETE (CURB AND GUTTER)  M 530 

28 160101 CLEARING AND GRUBBING  LS LUMP SUM 

29 190101 ROADWAY EXCAVATION  M3 3720 

30 190110 LEAD COMPLIANCE PLAN  LS LUMP SUM 

31 
(S) 

039317 IRRIGATION SLEEVE  LS LUMP SUM 

32 
(S) 

200052 PRUNE EXISTING PLANTS  LS LUMP SUM 

33 
(S) 

039318 GRAVEL MULCH  M3 3 

34 
(S) 

204031 TRANSPLANT PALM TREE  EA 5 

35 260201 CLASS 2 AGGREGATE BASE  M3 860 

36 280000 LEAN CONCRETE BASE  M3 110 

37 390102 ASPHALT CONCRETE (TYPE A)  TONN 350 

38 390144 ASPHALT CONCRETE (TYPE A,  
19-MM MAXIMUM GRADING) 

TONN 5310 

39 390146 ASPHALT CONCRETE (TYPE A, 
 12.5-MM MAXIMUM GRADING) 

TONN 680 

40 394002 PLACE ASPHALT CONCRETE (MISCELLANEOUS 
AREA) 

M2 980 
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Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

41 394044 PLACE ASPHALT CONCRETE DIKE (TYPE C)  M 43 

42 394048 PLACE ASPHALT CONCRETE DIKE (TYPE E)  M 17 

43 039319 CONCRETE PAVEMENT (BUS PAD)  M3 190 

44 404092 SEAL PAVEMENT JOINT  M 300 

45 510502 MINOR CONCRETE (MINOR STRUCTURE)  M3 4 

46 731502 MINOR CONCRETE (MISCELLANEOUS 
CONSTRUCTION) 

M3 1220 

47 810110 SURVEY MONUMENT  EA 10 

48 
(S) 

840515 THERMOPLASTIC PAVEMENT MARKING  M2 170 

49 
(S) 

840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) M 6570 

50 
(S) 

850101 PAVEMENT MARKER (NON-REFLECTIVE)  EA 52 

51 
(S) 

850111 PAVEMENT MARKER (RETROREFLECTIVE)  EA 640 

52 
(S) 

860810 INDUCTIVE LOOP DETECTOR  EA 21 

53 
(S) 

862065 REPLACE PULL BOX  EA 6 

54 999990 MOBILIZATION  LS LUMP SUM 
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STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

_____________________________ 

 

SPECIAL PROVISIONS  
 

Annexed to Contract No. 08-498504 

 
SECTION 1.  SPECIFICATIONS AND PLANS 

 
The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the 

Standard Plans dated July 2004, of the Department of Transportation insofar as the same may apply, and these special 
provisions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take 
precedence over and shall be used in lieu of the conflicting portions. 

 
 

AMENDMENTS TO JULY 1999 STANDARD SPECIFICATIONS 
 

UPDATED JULY 21, 2006 
 

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the 
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard 
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is 
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the 
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the 
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions. 

 
SECTION 1:  DEFINITIONS AND TERMS 

 
Issue Date:  June 30, 2006 
 
Section 1-1.25, "Laboratory," of the Standard Specifications is amended to read: 
 

1-1.25  LABORATORY 
• The Division of Engineering Services - Materials Engineering and Testing Services and Division of Engineering 

Services - Geotechnical Services of the Department of Transportation, or established laboratories of the various Districts of 
the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When 
a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering 
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located 
at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000. 

 
Section 1-1.275, "Office of Structure Design," of the Standard Specifications is amended to read: 
 

1-1.275  OFFICES OF STRUCTURE DESIGN 
• The Offices of Structure Design of the Department of Transportation.  When the specifications require working 

drawings to be submitted to the Offices of Structure Design, the drawings shall be submitted to:  Offices of Structure Design, 
Documents Unit, Mail Station 9-4/4I, 1801 30th Street, Sacramento, CA 95816, Telephone (916) 227-8252. 

 
Section 1-1.265, "Manual of Traffic Controls," of the Standard Specifications is amended to read: 
 



 

Contract No.  08-498504 
8 

1-1.265  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES 
• The Manual on Uniform Traffic Control Devices for Streets and Highways, 2003 Edition (MUTCD) is administered 

by the Federal Highway Administration. 
 
Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following section: 
 

1-1.266  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES CALIFORNIA SUPPLEMENT 
• The MUTCD 2003 California Supplement (MUTCD California Supplement) is issued by the Department of 

Transportation to provide amendments to the MUTCD.  The MUTCD and MUTCD California Supplement supersede the 
Department's Manual of Traffic Controls. 

 
Section 1-1.39, "State," of the Standard Specifications is amended to read: 
 

1-1.39  STATE 
• The State of California, including its agencies, departments, or divisions, whose conduct or action is related to the 

work. 
 

SECTION 2:  PROPOSAL REQUIREMENTS AND CONDITIONS 
 
Issue Date:  June 19, 2003 
 
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is 

amended to read: 
 

2-1.03  Examination of Plans, Specifications, Contract, and Site of Work 
• The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal 

and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is 
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be 
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the 
contract. 

• The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and 
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably 
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid 
documents, as well as from the plans and specifications made a part of the contract. 

• Where the Department has made investigations of site conditions including subsurface conditions in areas where 
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, 
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to 
and upon the conditions hereinafter set forth. 

• Where there has been prior construction by the Department or other public agencies within the project limits, 
records of the prior construction that are currently in the possession of the Department and which have been used by, or are 
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors, 
upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as-built 
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the 
investigation, design, construction and maintenance of the prior projects. 

• Inspection of the records of investigations and project records may be made at the office of the district in which the 
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in 
Sacramento, California. 

• When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface 
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and 
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03. 

• In some instances, information considered by the Department to be of possible interest to bidders or contractors has 
been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and 
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials." 

• When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross 
sections and obtain copies for their use, at their expense. 
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• When cross sections are included with the contract plans, it is expressly understood and agreed that the cross 
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character, 
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their 
use is subject to the conditions and limitations set forth in this Section 2-1.03. 

• When contour maps were used in the design of the project, the bidders may inspect those maps, and if available, 
they may obtain copies for their use. 

• The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver 
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent 
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance 
of the work and, with respect to possible local material sources, the quality and quantity of material available from the 
property and the type and extent of processing that may be required in order to produce material conforming to the 
requirements of the specifications. 

• The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based 
on the information or data made available by the Department.  The Department does not assume responsibility for 
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions, 
unless that representation is expressly stated in the contract. 

• No conclusions or interpretations made by a bidder or contractor from the information and data made available by 
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract. 

 
SECTION 3:  AWARD AND EXECUTION OF CONTRACT 

 
Issue Date:  July 21, 2006 
 
Section 3, "Award and Execution of Contract," of the Standard Specifications is amended by adding the following 

section after Section 3-1.02, "Contract Bonds": 
 

3-1.025  INSURANCE POLICIES 
• The successful bidder shall submit: 
 
A. Copy of its commercial general liability policy and its excess policy, including the declarations page, all 

amendments, riders, endorsements, and other modifications in effect at the time of contract execution.  Standard ISO 
form No. CG 0001 or similar exclusions are allowed if not inconsistent with Section 7-1.12, "Indemnification and 
Insurance." Allowance of any additional exclusions is at the discretion of the Department. 

B. Certificate of Insurance showing all other required coverages.  Certificates of Insurance, as evidence of required 
insurance for the auto liability and any other required policy shall set forth deductible amounts applicable to each 
policy and all exclusions that are added by endorsement to each policy.  The evidence of insurance shall provide that 
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department. 

 
• If the successful bidder uses any form of self-insurance, it shall submit: 
 
A. A notice of election to self-insure. 
B. The coverages for which self-insurance applies. 
C. The amount of self-insurance. 
D. Declaration under the penalty of perjury by a certified public accountant certifying the accountant has applied 

Generally Accepted Accounting Principles (GAAP) guidelines and the successful bidder has sufficient funds or 
other resources to cover the self-insurance amounts. 

E. Copy of its commercial general liability policy and its excess policy, including the declarations page, all 
amendments, riders, endorsements and other modifications in effect at the time of contract execution, for those 
amounts not covered by self-insurance. 

 
Section 3-1.03, "Execution of Contract," of the Standard Specifications is amended to read: 
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3-1.03  EXECUTION OF CONTRACT 
• The contract shall be signed by the successful bidder and returned, together with the contract bonds and the 

documents identified in Section 3-1.025, "Insurance Policies," within 10 days, not including Saturdays, Sundays and legal 
holidays, of receiving the contract for execution. 

 
Section 3-1.04, "Failure to Execute Contract," of the Standard Specifications is amended to read: 
 

3-1.04   FAILURE TO EXECUTE CONTRACT 
• Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest responsible bidder 

to execute the contract as required in Section  3-1.03, " Execution of Contract," within 10 days, not including Saturdays, 
Sundays, and legal holidays, of receiving the contract for execution shall be just cause for the forfeiture of the proposal 
guaranty.  The successful bidder may file with the Department a written notice, signed by the bidder or the bidder's 
authorized representative, specifying that the bidder will refuse to execute the contract if it is presented.  The filing of this 
notice shall have the same force and effect as the failure of the bidder to execute the contract and furnish acceptable bonds 
within the time specified. 

 
SECTION 5: CONTROL OF WORK 

 
Issue Date:  December 31, 2001 
 
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read: 
 

5-1.02A  Excavation Safety Plans 
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  

For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design 
and details of the protective systems to be provided for worker protection from the hazard of caving ground during 
excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer. 

• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered 
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of 
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability 
of the protective system, and any other design calculations used in the preparation of the plan. 

• No plan shall allow the use of a protective system less effective than that required by the Construction Safety 
Orders. 

•  If the detailed plan includes designs of protective systems developed only from the allowable configurations and 
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the 
Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated 
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 
weeks before the Contractor intends to begin excavation. 

• Attention is directed to Section 7-1.01E, "Trench Safety." 
 

SECTION 7:  LEGAL RELATIONS AND RESPONSIBILITY 
 
Issue Date:  July 21, 2006 
 
The eighth paragraph of Section 7-1.09, "Public Safety" of the Standard Specifications is amended to read: 
 
• Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in 

Part 6 of the MUTCD and of the MUTCD California Supplement.  Signs or other protective devices furnished and erected by 
the Contractor, at the Contractor's expense, as above provided, shall not obscure the visibility of, nor conflict in intent, 
meaning and function of either existing signs, lights and traffic control devices or any construction area signs and traffic 
control devices for which furnishing of, or payment for, is provided elsewhere in the specifications.  Signs furnished and 
erected by the Contractor, at the Contractor's expense, shall be approved by the Engineer as to size, wording and location. 
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The fourteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• The Contractor shall notify the Engineer not less than 18 days and no more than 90 days prior to the anticipated start 

of an operation that will change the vertical or horizontal clearance available to public traffic (including shoulders). 
 
The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• When vertical clearance is temporarily reduced to 4.72 m or less, low clearance warning signs shall be placed in 

accordance with Part 2 of the MUTCD and the MUTCD California Supplement, and as directed by the Engineer.  Signs shall 
conform to the dimensions, color, and legend requirements of the MUTCD, the MUTCD California Supplement, and these 
specifications except that the signs shall have black letters and numbers on an orange retroreflective background.  W12-2P 
signs shall be illuminated so that the signs are clearly visible. 

 
Section 7-1.01A(6), "Workers' Compensation," of the Standard Specifications is amended to read: 
 
7-1.101A(6)   (Blank) 
 
Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications is amended to read: 
 
7-1.12   INDEMNIFICATION AND INSURANCE 
• The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance 

shall conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 
7-1.12B, "Insurance," of this Section 7-1.12. 

 
7-1.12A   Indemnification 
• The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents 

(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs, 
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in 
connection with the Contractor's performance of this contract for: 

 
A. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons, 

including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other 
contractor; and 

B. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by 
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly 
employed by the Contractor or anyone for whose acts the Contractor may be liable. 

 
• Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the 

State.  The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code 
Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at or before the 
start of work, unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain 
existing highway facilities and the Claim arises from the Contractor's failure to maintain.  The Contractor's defense and 
indemnity obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related 
to alleged acts or omissions by the Contractor that occurred during the course of the work.  No inspection by the State is a 
waiver of full compliance with these requirements. 

• The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to 
evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable.  The Contractor 
shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been 
extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition 
to any other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for 
its defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of 
defense, whichever occurs first. 

• With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or 
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals). 

• Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to 
the public the status of a third-party beneficiary for any of these indemnification specifications. 
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7-1.12B  Insurance 
7-1.12B(1)  General 
• Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to 

the public the status of a third-party beneficiary for any of these insurance specifications. 
 
7-1.12B(2)  Casualty Insurance 
• The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State 

as follows: 
 
A. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract 

acceptance. 
B. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or 

better and a Financial Size Category of VII or better. 
C. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the 

expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure 
Section 337.1. 

 
7-1.12B(3)  Workers' Compensation and Employer's Liability Insurance 
• In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in 

accordance with Labor Code Section 3700. 
• In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following 

certification before performing the work: 
 

 I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured 
against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of 
that code, and I will comply with such provisions before commencing the performance of the work of this 
contract. 

 
• Contract execution constitutes certification submittal. 
• The Contractor shall provide Employer's Liability Insurance in amounts not less than: 
 
A. $1 000 000 for each accident for bodily injury by accident. 
B. $1 000 000 policy limit for bodily injury by disease. 
C. $1 000 000 for each employee for bodily injury by disease. 
 
• If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers' 

Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be 
included for such injuries or claims. 

 
7-1.12B(4)  Liability Insurance 
7-1.12B(4)(a)  General 
• The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by 

or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following 
limits and including coverage for: 

 
A. Premises, operations, and mobile equipment. 
B. Products and completed operations. 
C. Broad form property damage (including completed operations). 
D. Explosion, collapse, and underground hazards. 
E. Personal injury. 
F. Contractual liability. 
 
• The Contractor shall ensure that all of its subcontractors carry sufficient insurance coverage that the Contractor 

deems adequate based on the size, duration, and hazards of the subcontracted work. 
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7-1.12B(4)(b)  Liability Limits/Additional Insureds 
• The limits of liability shall be at least the amounts shown in the following table: 
 

Total Bid For Each 
Occurrence1 

Aggregate for 
Products/Completed 

Operation 

General 
Aggregate2 

Umbrella or 
Excess Liability3 

≤$25 000 000 $1 000 000 $2 000 000 $2 000 000 $5 000 000 
>$25 000 000 $1 000 000 $2 000 000 $2 000 000 $15 000 000 

1. Combined single limit for bodily injury and property damage. 
2. This limit shall apply separately to the Contractor's work under this contract. 
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops 
down) in the event the primary limits are impaired or exhausted. 

 
• The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, 

shall be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability 
arising out of or connected with work or operations performed by or on behalf of the Contractor under this contract.  
Coverage for such additional insureds does not extend to liability: 

 
A. Arising from any defective or substandard condition of the roadway which existed at or before the time the 

Contractor started work, unless such condition has been changed by the work or the scope of the work requires the 
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain; 

B. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts 
or omissions of the Contractor that occurred during the course of the work; or 

C. To the extent prohibited by Insurance Code Section 11580.04. 
 
• Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at 

least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office 
(ISO), or other form designated by the Department. 

 
7-1.12B(4)(c)  Contractor's Insurance Policy is Primary 
• The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other 

insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this 
insurance. 

 
7-1.12B(5)  Automobile Liability Insurance 
• The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned 

automobiles.  The primary limits of liability shall be not less than $1 000 000 combined single limit each accident for bodily 
injury and property damage.  The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to 
automobile liability. 

 
7-1.12B(6)  Policy Forms, Endorsements, and Certificates 
• The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form 

No. CG0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form 
No. CG0001. 

 
7-1.12B(7)  Deductibles 
• The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to 

the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible 
for any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B, 
"Insurance." 

 
7-1.12B(8)  Enforcement 
• The Department may assure the Contractor's compliance with its insurance obligations.  Ten days before an 

insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of 
renewal or replacement of the policy. 
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• If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and 
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with 
Section 8-1.08, "Termination of Control." 

• The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its 
officers, agents, and employees by the Department's acceptance of insurance policies and certificates. 

• Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do 
they preclude the State from taking other actions available to it, including the withholding of funds under this contract. 

 
7-1.12B(9)  Self-Insurance 
• Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and 

approval by the State. 
• If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with 

the same protection from liability and defense of suits as would be afforded by first-dollar insurance.  Execution of the 
contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an 
insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate 
as insurance as defined under Insurance Code Section 22. 

 
SECTION 9:  MEASUREMENT AND PAYMENT 

 
Issue Date:  June 30, 2006 
 
The third paragraph of Section 9-1.03, "Work Performed by Contractor," of the Standard Specifications is amended to 

read: 
 
• The above markups shall constitute full compensation for all delay costs, overhead costs and profit which shall be 

deemed to include all items of expense not specifically designated as cost or equipment rental in Sections 9-1.03A(1), 
"Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental."  The total payment made as provided above shall be 
deemed to be the actual cost of the work and shall constitute full compensation therefor. 

 
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read: 
 

9-1.04  NOTICE OF POTENTIAL CLAIM 
• It is the intention of this section that disputes between the parties arising under and by virtue of the contract be 

brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or 
other appropriate action promptly taken. 

• Disputes will not be considered unless the Contractor has first complied with specified notice or protest 
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of 
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities." 

• For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the 
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the 
dispute first arose.  The initial notice of potential claim shall provide the nature and circumstances involved in the dispute 
which shall remain consistent through the dispute.  The initial notice of potential claim shall be submitted on Form 
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act, 
Government Code Sections 12650-12655.  The Contractor shall assign an exclusive identification number for each dispute, 
determined by chronological sequencing, based on the date of the dispute. 

• The exclusive identification number for each dispute shall be used on the following corresponding documents: 
 
A. Initial notice of potential claim. 
B. Supplemental notice of potential claim. 
C. Full and final documentation of potential claim. 
D. Corresponding claim included in the Contractor's written statement of claims. 
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• The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of 
the initial notice of potential claim.  The Contractor shall proceed with the performance of contract work unless otherwise 
specified or directed by the Engineer. 

• Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the 
incurred direct costs of disputed work and that of undisputed work.  The Contractor shall allow the Engineer access to the 
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of 
the Engineer's written request. 

• Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental 
notice of potential claim to the Engineer that provides the following information: 

 
A. The complete nature and circumstances of the dispute which caused the potential claim. 
B. The contract provisions that provide the basis of claim. 
C. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate 

was determined. 
D. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to 

schedule changes or disruptions where a request for adjustment of contract time is made. 
 
• The information provided in items A and B above shall provide the Contractor's complete reasoning for additional 

compensation or adjustments. 
• The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department 

and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655.  The 
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response 
to the Contractor within 20 days of its receipt.  If the estimated cost or effect on the scheduled completion date changes, the 
Contractor shall update information in items C and D above as soon as the change is recognized and submit this information 
to the Engineer. 

• Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and 
final documentation of potential claim to the Engineer that provides the following information: 

 
A. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute, 

including, but not limited to, necessary dates, locations, and items of work affected by the dispute. 
B. The specific provisions of the contract that support the potential claim and a statement of the reasons these 

provisions support and provide a basis for entitlement of the potential claim. 
C. When additional monetary compensation is requested, the exact amount requested calculated in conformance with 

Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized 
breakdown of individual costs.  These costs shall be segregated into the following cost categories: 

 
1. Labor – A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and 

other pertinent information related to the requested reimbursement of labor costs. 
2. Materials – Invoices, purchase orders, location of materials either stored or incorporated into the work, dates 

materials were transported to the project or incorporated into the work, and other pertinent information related 
to the requested reimbursement of material costs. 

3. Equipment – Listing of detailed description (make, model, and serial number), hours of use, dates of use and 
equipment rates.  Equipment rates shall be at the applicable State rental rate as listed in the Department of 
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the affected 
work related to the dispute was performed. 

4. Other categories as specified by the Contractor or the Engineer. 
 
D. When an adjustment of contract time is requested the following information shall be provided: 
 

1. The specific dates for which contract time is being requested. 
2. The specific reasons for entitlement to a contract time adjustment. 
3. The specific provisions of the contract that provide the basis for the requested contract time adjustment. 
4. A detailed time impact analysis of the project schedule.  The time impact analysis shall show the effect of 

changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time 
adjustment. 

 
E. The identification and copies of the Contractor's documents and the substance of oral communications that support 

the potential claim. 
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• The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the 
Department and shall be certified with reference to the California False Claims Act, Government Code Sections 
12650-12655. 

• Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and 
final documentation of potential claim.  Information submitted subsequent to the full and final documentation submittal will 
not be considered.  Information required in the full and final documentation of potential claim, as listed in items A to E 
above, that is not applicable to the dispute may be exempted as determined by the Engineer.  No full and final documentation 
of potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those 
specified on the initial and supplemental notices of potential claim. 

• The Engineer will evaluate the information presented in the full and final documentation of potential claim and 
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified.  The Engineer's receipt 
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if 
delivered by hand.  If the full and final documentation of potential claim is submitted by the Contractor after acceptance of 
the work by the Director, the Engineer need not provide a written response. 

• Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur 
after issuance of the proposed final estimate.  Administrative disputes are disputes of administrative deductions or retentions, 
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in 
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section 
8-1.06, "Time of Completion."  Administrative disputes that occur prior to issuance of the proposed final estimate shall 
follow applicable requirements of this section.  Information listed in the supplemental notice and full and final documentation 
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer. 

• Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process 
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit. 

• Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently and 
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a 
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with 
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the 
California Public Contract Code. 

 
Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read: 
 

9-1.07B Final Payment and Claims 
• After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount 

payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work and 
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept 
or retained under the provisions of the contract.  Prior estimates and payments shall be subject to correction in the proposed 
final estimate.  The Contractor shall submit written approval of the proposed final estimate or a written statement of claims 
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later 
than close of business of the thirtieth day after receiving the proposed final estimate.  If the thirtieth day falls on a Saturday, 
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than 
close of business of the next business day.  The Contractor's receipt of the proposed final estimate shall be evidenced by 
postal receipt.  The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal 
receipt or the Engineer's written receipt if delivered by hand. 

• On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer 
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within 
30 days thereafter the State will pay the entire sum so found to be due.  That final estimate and payment thereon shall be 
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the 
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors." 

• If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in 
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the 
sum found to be due.  The semifinal estimate and corresponding payment shall be conclusive and binding against both parties 
to the contract on each question relating to the amount of work done and the compensation payable therefor, except insofar as 
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in 
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors." 
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• Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final 
estimate, the Contractor shall only provide the following two items of information for each claim: 

 
A. The exclusive identification number that corresponds to the supporting full and final documentation of potential 

claim. 
B. The final amount of requested additional compensation. 
 
• If the final amount of requested additional compensation is different than the amount of requested compensation 

included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims 
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a 
statement of the reasons the provisions support and provide a basis for the changed amount.  If the Contractor's claim fails to 
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the 
Engineer will notify the Contractor of the omission or disparity.  The Contractor shall have 15 days after receiving 
notification from the Engineer to correct the omission or disparity.  If after the 15 days has elapsed, there is still an omission 
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number.  No claim will 
be considered that has any of the following deficiencies: 

 
A. The claim does not have the same nature, circumstances, and basis as the corresponding full and final documentation 

of potential claim. 
B. The claim does not have a corresponding full and final documentation of potential claim. 
C. The claim was not included in the written statement of claims. 
D. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes," 

5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility 
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim." 

 
• Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's 

written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims. 
• The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a 

claim for additional compensation is made.  The Engineer or designated claim investigators or auditors shall have access to 
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the 
claims.  Failure to permit access to those records shall be sufficient cause for denying the claims. 

• The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate 
containing the following language: 
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Under the penalty of law for perjury or falsification and with specific 
reference to the California False Claims Act, Government Code Section 
12650 et. seq., the undersigned, 

 . 
(name)  
 of 
(title)  
 . 
(company)  
  

hereby certifies that the claim for the additional compensation and time, if 
any, made herein for the work on this contract is a true statement of the 
actual costs incurred and time sought, and is fully documented and supported 
under the contract between parties. 

   

Dated   
   

/s/   
   

Subscribed and sworn before me this   day 
   

of  . 
   

   
(Notary Public) 
My Commission 
Expires 

  

 
• Failure to submit the notarized certificate will be sufficient cause for denying the claim. 
• Any claim for overhead, in addition to being certified as stated above, shall be supported and accompanied by an 

audit report of an independent Certified Public Accountant.  Omission of a supporting audit report of an independent 
Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the claim, in 
conformance with the requirements in Section 10240.2 of the California Public Contract Code.  Any claim for overhead shall 
be subject to audit by the State at its discretion.  The costs of performing an audit examination and submitting the report shall 
be borne by the Contractor.  The Department will deduct an offset amount for field and home office overhead paid on all 
added work from any claim for overhead as appropriate, as determined by the Department.  The value of the added work 
equals the value of the work completed minus the total bid.  The home office overhead offset equals 5 percent of the added 
work.  The field office overhead offset equals 5-1/2 percent of the added work.  The Certified Public Accountant's audit 
examination shall be performed in conformance with the requirements of the American Institute of Certified Public 
Accountants Attestation Standards.  The audit examination and report shall depict the Contractor's project and company-wide 
financial records and shall specify the actual overall average daily rates for both field and home office overhead for the entire 
duration of the project, and whether the costs have been properly allocated.  The rates of field and home office overhead shall 
exclude unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31.  The audit 
examination and report shall determine if the rates of field and home office overhead are: 

 
A. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, 

Part 31. 
B. Adequately supported by reliable documentation. 
C. Related solely to the project under examination. 
 
• Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's 

cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California 
False Claims Act. 

• If the Engineer determines that a claim requires additional analysis, the Engineer will schedule a board of review 
meeting.  The Contractor shall meet with the review board or person and make a presentation in support of the claim.  
Attendance by the Contractor at the board of review meeting shall be mandatory. 

• The District Director of the District that administered the contract will make the final determination of any claims 
which remain in dispute after completion of claim review by the Engineer or board of review meeting. 
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The final determination of claims will be sent to the Contractor by hand delivery or deposit in the U.S. mail.  The 
Engineer will then make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the 
entire sum, if any, found due thereon.  That final estimate shall be conclusive and binding against both parties to the contract 
on all questions relating to the amount of work done and the compensation payable therefor, except as otherwise provided in 
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors." 

• Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently 
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the 
requirements in Section 10240.2 of the California Public Contract Code. 

 
SECTION 12:  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

 
Issue Date:  June 30, 2006 
 
The second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended to read: 
 
• Attention is directed to Part 6 of the MUTCD and of the MUTCD California Supplement.  Nothing in this 

Section 12 is to be construed as to reduce the minimum standards in these manuals. 
 
Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read: 
 
• Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under 

construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be 
provided with the necessary equipment in conformance with Part 6 of the MUTCD and of the MUTCD California 
Supplement.  The equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's 
expense. 

 
The first paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read: 
 
• In addition to the requirements in Part 6 of the MUTCD and of the MUTCD California Supplement, all devices used 

by the Contractor in the performance of the work shall conform to the provisions in this Section 12-3. 
 
The fifth paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read: 
 
• Retroreflective sheeting shall conform to the requirements in ASTM Designation:  D 4956 and to the special 

provisions. 
 
The first paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read: 
 
• The term "Construction Area Signs" shall include all temporary signs required for the direction of public traffic 

through or around the work during construction.  Construction area signs are shown in or referred to in Part 6 of the MUTCD 
and of the MUTCD California Supplement. 

 
The fourth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read: 
 
• All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the 

MUTCD, Part 6 of the MUTCD California Supplement, and these specifications.  All sign panels shall be the product of a 
commercial sign manufacturer, and shall be as specified in these specifications. 

 
The eighth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read: 
 
• Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements 

for visibility and legibility and the colors conform to the requirements in Part 6 of the MUTCD and of the MUTCD 
California Supplement.  A significant difference between day and nighttime retroreflective color will be grounds for rejecting 
signs. 

 
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications is amended by deleting the third, fourth, 

fifth, and sixth paragraphs. 
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SECTION 15:  EXISTING HIGHWAY FACILITIES 
 
Issue Date:  November 2, 2004 
 
The sixth paragraph of Section 15-2.07, "Payment," of the Standard Specifications is amended to read: 
 
• Full compensation for removing, salvaging, reconstructing, relocating or resetting end caps, return caps, terminal 

sections, and buried post anchors, for metal beam guard railings and thrie beam barriers, and for connecting reconstructed, 
relocated or reset railings and barriers to new and existing facilities, including connections to concrete, shall be considered as 
included in the contract price paid per meter for the type of railing or barrier work involved and no additional compensation 
will be allowed therefor. 

 
SECTION 19:  EARTHWORK 

 
Issue Date:  December 31, 2001 
 
The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read: 
 
• In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety 

Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for 
adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks 
before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed 
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved. 

 
SECTION 20:  EROSION CONTROL AND HIGHWAY PLANTING 

 
Issue Date:  November 18, 2005 
 
Section 20-2.25, "Backflow Preventers," of the Standard Specifications is amended to read: 
 

20-2.25  BACKFLOW PREVENTERS 
• Backflow preventers shall be one of the reduced pressure principle devices as specified in these specifications and 

the special provisions. 
• Backflow preventers shall be factory assembled and shall include 2 check valves, one pressure differential relief 

valve, 2 shut-off valves and 4 test cocks.  Backflow preventer and valves shall be the same size as the pipeline in which they 
are installed, unless otherwise shown on the plans. 

• Backflow preventer shut-off valves shall be manufactured from iron or bronze and shall be either resilient wedged 
gate valves, resilient seated and fully ported ball valves, or resilient seated butterfly valves.  Threaded type shut-off valves 
shall be provided with a union on one side of each valve.  Unions shall be brass or malleable iron. 

 
Section 20-5.03J, "Check and Test Backflow Preventers," of the Standard Specifications is amended to read: 
 
20-5.03J  Check and Test Backflow Preventers 
• Backflow preventers shall be checked and tested for proper operation by a certified Backflow Preventer Tester.  The 

tester shall hold a valid certification as a Backflow Preventer Tester from the local governing authority in which the device to 
be tested is located.  The local governing authority shall be the county, city or water purveyor having the governing authority 
over testing of backflow preventers involved.  If the local governing authority does not have a certification program for 
Backflow Preventer Testers, the tester shall have a certificate from one of the following: 

 
A. The American Water Works Association. 
B. A county which has a certification program for Backflow Preventer Testers. 
 
• Tests for proper operation shall conform to the requirements of the governing authority. 
• The Engineer shall be notified at least 5 days prior to testing backflow preventers. 
• One copy of the test results for each backflow preventer tested shall be furnished to the Engineer. 
• Backflow preventers, installed by the Contractor, failing required tests shall be repaired at the Contractor's expense. 
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SECTION 29:  TREATED PERMEABLE BASES 
 
Issue Date:  November 18, 2005 
 
The fourth paragraph of Section 29-1.02A, "Asphalt Treated Permeable Base," of the Standard Specifications is amended 

to read: 
 
• The type and grade of asphalt binder to be mixed with aggregate will be specified in the special provisions. 
 

SECTION 39:  ASPHALT CONCRETE 
 
Issue Date:  November 18, 2005 
 
The fifth paragraph of Section 39-2.01, "Asphalts," of the Standard Specifications is amended to read: 
 
• Paving asphalt to be used as a binder for pavement reinforcing fabric shall be a steam-refined paving asphalt 

conforming to the provisions in Section 92, "Asphalts," and shall be Grade PG 70-10. 
 

SECTION 40:  PORTLAND CEMENT CONCRETE PAVEMENT 
 
Issue Date:  June 30, 2006 
 
The fourth paragraph of Section 40-1.08, "Joints," of the Standard Specifications is amended to read: 
 
• Straight tie bars shall be deformed reinforcing steel bars conforming to the requirements in ASTM Designation:  

A 615/A 615M, Grade 280 or 420; ASTM Designation:  A 996/A 996M, Grade 350 or 420; or ASTM Designation:  
A 706/A 706M. 

 
SECTION 42:  GROOVE AND GRIND PAVEMENT 

 
Issue Date:  December 31, 2001 
 
The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard 

Specifications is amended to read: 
 
• After grinding has been completed, the pavement shall conform to the straightedge and profile requirements 

specified in Section 40-1.10, "Final Finishing." 
 

SECTION 49:  PILING 
 
Issue Date:  June 30, 2006 
 
The first paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read: 
 
• Foundation piles of any material shall be of such length as is required to obtain the specified penetration, and to 

extend into the cap or footing block as shown on the plans, or specified in the special provisions. 
 
The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read: 
 
• Modification to the specified installation methods and specified pile tip elevation will not be considered at locations 

where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip 
elevation shall not be revised. 

 
The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are 

amended to read: 
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• Indicator compression pile load testing shall conform to the requirements in ASTM Designation:  D 1143-81.  The 
pile shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on 
the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior 
to the start of compression load testing. 

• Indicator tension pile load testing shall conform to the requirements in ASTM Designation:  D 3689-90.  The 
loading apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to 
the Pile" shall not be used.  The pile shall sustain the first tension test load applied which is equal to the nominal resistance in 
tension, as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to 
the top of the pile prior to the start of tension load testing. 

 
The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read: 
 
• For driven piling, the Contractor shall furnish piling of sufficient length to obtain the specified tip elevation shown 

on the plans or specified in the special provisions.  For cast-in-drilled-hole concrete piling, the Contractor shall construct 
piling of such length to develop the nominal resistance in compression and to obtain the specified tip elevation shown on the 
plans or specified in the special provisions. 

 
The tenth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is deleted. 
 
The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read: 
 
• Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in 

conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with 
earth or other suitable material approved by the Engineer. 

 
The fifth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read: 
 
• Load test anchorages in piles used as anchor piles shall conform to the following requirements: 
 
A. High strength threaded steel rods shall conform to the provisions for bars in Section 50-1.05, "Prestressing Steel," 

except Type II bars shall be used. 
B. High strength steel plates shall conform to the requirements in ASTM Designation:  A 709/A 709M, Grade 345. 
C. Anchor nuts shall conform to the provisions in the second paragraph in Section 50-1.06, "Anchorages and 

Distribution." 
 
The first paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read: 
 
• Driven piles shall be installed with impact hammers that are approved in writing by the Engineer.  Impact hammers 

shall be steam, hydraulic, air or diesel hammers.  Impact hammers shall develop sufficient energy to drive the piles at a 
penetration rate of not less than 3 mm per blow at the specified nominal resistance. 

 
The seventh paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read: 
 
• When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may supply 

and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater than the 
least dimension of the pile to the proper depth and drive the piles therein.  Jets shall not be used at locations where the 
stability of embankments or other improvements would be endangered.  In addition, for steel piles, steel shells, or steel 
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the Contractor 
shall provide special driving tips or heavier pile sections or take other measures as approved by the Engineer. 

 
• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the 

Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each 
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer. 
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The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read: 
 
• Timber piles shall be fresh-headed and square and when permitted by the Engineer, the heads of the piles may be 

protected by means of heavy steel or wrought iron rings.  During driving operations timber piling shall be restrained from 
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface.  During 
driving operations, the timber pile shall be kept moving by continuous operation of the hammer.  When the blow count 
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal 
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance 
Criteria," additional aids shall be used to obtain the specified penetration.  These aids may include the use of water jets or 
drilling, where permitted, or the use of a larger hammer employing a heavy ram striking with a low velocity. 

 
Section 49-1.08, "Bearing Value and Penetration," of the Standard Specifications is amended to read: 
 

49-1.08  PILE DRIVING ACCEPTANCE CRITERIA 
• Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance 

shown on the plans unless otherwise specified in the special provisions or permitted in writing by the Engineer. In addition, 
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise 
permitted in writing by the Engineer.  Piles to be load tested shall be driven to the specified tip elevation. 

• When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be driven to a 
nominal resistance of 800 kN, and steel and concrete piles shall be driven to a nominal resistance of 1250 kN. 

• The nominal resistance for driven piles shall be determined from the following formula in which "Ru" is the nominal 
resistance in kilonewtons, "Er" is the manufacturer's rating for joules of energy developed by the hammer at the observed 
field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is 
100): 

 
Ru = (7 * (Er)1/2*log10 (0.83 * N)) - 550 
 
The first paragraph in Section 49-2.03, "Requirements," of the Standard Specifications is amended to read: 
 
• When preservative treatment of timber piles is required by the plans or specified in the special provisions, the 

treatment shall conform to the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," and the 
applicable AWPA Use Category. 

 
The first paragraph in Section 49-2.04, "Treatment of Pile Heads," of the Standard Specifications is amended to read: 
 
A. An application of wood preservative conforming to the provisions in Section 58-1.04, "Wood Preservative for 

Manual Treatment," shall first be applied to the head of the pile and a protective cap shall then be built up by 
applying alternate layers of loosely woven fabric and hot asphalt or tar similar to membrane waterproofing, using 3 
layers of asphalt or tar and 2 layers of fabric.  The fabric shall measure at least 150 mm more in each direction than 
the diameter of the pile and shall be turned down over the pile and the edges secured by binding with 2 turns of No. 
10 galvanized wire.  The fabric shall be wired in advance of the application of the final layer of asphalt or tar, which 
shall extend down over the wiring. 

B. The sawed surface shall be covered with 3 applications of a hot mixture of 60 percent creosote and 40 percent 
roofing pitch, or thoroughly brushcoated with 3 applications of hot creosote and covered with hot roofing pitch.  A 
covering of 3.50-mm nominal thickness galvanized steel sheet shall be placed over the coating and bent down over 
the sides of each pile to shed water. 

 
Section 49-3.01, "Description," of the Standard Specifications is amended by deleting the fifth paragraph. 
 
The sixth  and seventh paragraphs in Section 49-3.01, "Description," of the Standard Specifications are amended to read: 
 
• Except for precast prestressed concrete piles in a corrosive environment, lifting anchors used in precast prestressed 

concrete piles shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary 
Surface Finish." 

• Lifting anchors used in precast prestressed concrete piles in a corrosive environment shall be removed to a depth of 
at least 25 mm below the surface of the concrete, and the resulting hole shall be filled with epoxy adhesive before the piles 
are delivered to the job site.  The epoxy adhesive shall conform to the provisions in Sections 95-1, "General," and 95-2.01, 
"Binder (Adhesive), Epoxy Resin Base (State Specification 8040-03)." 
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The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read: 
 
• Cast-in-place concrete piles shall consist of one of the following: 
 

A. Steel shells driven permanently to the required nominal resistance and penetration and filled with concrete. 
B. Steel casings installed permanently to the required penetration and filled with concrete. 
C. Drilled holes filled with concrete. 
D. Rock sockets filled with concrete. 
 

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place 
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At 
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading, 
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90, 
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in 
Section 52, "Reinforcement." 

 
The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read: 
 
• After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated 

foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor 
shall verify that the bottom of the drilled hole is clean. 

 
The first and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read: 
 
• Steel shells shall be sufficiently watertight to exclude water during the placing of concrete.  The shells may be 

cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections. 
 
The first paragraph in Section 49-4.05, "Inspection," of the Standard Specifications is amended to read: 
 
• After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for 

collapse or reduced diameter at any point.  Any shell which is improperly driven or broken or shows partial collapse to such 
an extent as to materially decrease its nominal resistance will be rejected.  Rejected shells shall be removed and replaced, or a 
new shell shall be driven adjacent to the rejected shell.  Rejected shells which cannot be removed shall be filled with concrete 
by the Contractor at the Contractor's expense.  When a new shell is driven to replace a rejected shell, the Contractor, at the 
Contractor's expense, shall enlarge the footing as determined necessary by the Engineer. 

 
The third paragraph in Section 49-5.01, "Description," of the Standard Specifications is amended to read: 
 
• Steel pipe piles shall conform to the following requirements: 

 
1. Steel pipe piles less than 360 mm in diameter shall conform to the requirements in ASTM Designation:  A 252, 

Grade 2 or 3. 
2. Steel pipe piles 360 mm and greater in diameter shall conform to the requirements in ASTM Designation:  

A 252, Grade 3. 
3. Steel pipe piles shall be of the nominal diameter and nominal wall thickness shown on the plans or specified in 

the special provisions. 
4. The carbon equivalency (CE) of steel for steel pipe piles, as defined in AWS D 1.1, Section XI5.1, shall not 

exceed 0.45. 
5. The sulfur content of steel for steel pipe piles shall not exceed 0.05-percent. 
6. Seams in steel pipe piles shall be complete penetration welds.   

 
The first paragraph in Section 49-6.01, "Measurement," of the Standard Specifications is amended to read: 
 
• The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place concrete piles consisting of 

driven shells filled with concrete, shall be the greater of the following: 
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A. The total length in place in the completed work, measured along the longest side, from the tip of the pile to the plane 
of pile cut-off. 

B. The length measured along the longest side, from the tip elevation shown on the plans or the tip elevation ordered by 
the Engineer, to the plane of pile cut-off. 

 
The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing 
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and 
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required 
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the 
Engineer. 

 
The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read 
 
• The contract unit price paid for drive pile shall include full compensation for furnishing all labor, materials, tools, 

equipment, and incidentals, and for doing all the work involved in driving timber, concrete and steel piles, driving steel shells 
for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all complete in 
place to the required nominal resistance and penetration as shown on the plans and as specified in these specifications and the 
special provisions, and as directed by the Engineer. 

 
The ninth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read: 
 
• Full compensation for all jetting, drilling, providing special driving tips or heavier sections for steel piles or shells, 

or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through 
embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from 
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown 
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be 
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for 
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor. 

 
Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the following paragraphs: 
 
• Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for 

cutting off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the 
Engineer's Estimate, and no additional compensation will be allowed. 

 
• No additional compensation or extension of time will be made for additional foundation investigation, installation 

and testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review 
of request by the Engineer. 

 
SECTION 50:  PRESTRESSING CONCRETE 

 
Issue Date:  June 30, 2006 
 
Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the 

second paragraph: 
 
• Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame 

bridges, each frame shall require a separate working drawing submittal. 
 
The eighth paragraph of Section 50-1.02, "Drawings," of the Standard Specifications is deleted. 
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Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read: 
 
• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421, including 

Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated 
high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary 
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply. 

• In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be 
determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary 
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion. 

• In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit 
impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement 
I, and the following: 

 
A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand, 

available from the Transportation Laboratory. 
B. The film thickness of the coating after curing shall be 381 µm to 1143 µm. 
C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g 

sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight 
container identified with the manufacturer's name and batch number. 

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:  
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a 
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer. 

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand 
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.  
These samples, as selected by the Engineer, shall be representative of the material to be used in the work. 

F. Epoxy-coated strand shall be cut using an abrasive saw. 
G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be 

repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall 
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's 
written recommendations.  The patching material shall be compatible with the original epoxy coating material and 
shall be inert in concrete. 

 
• All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer. 
• When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less 

than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this 
requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall 
be subject to approval by the Engineer. 

• Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that 
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts. 

• Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.  
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be 
used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or 
splits not parallel with the axis of the wire. 

• Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from 
manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be 
rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the 
Engineer. 

• Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable 
protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective 
covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should 
allow for air circulation around the strand to prevent condensation under the covering.  Epoxy-coated strand shall not be 
stored within 300 m of ocean or tidal water for more than 2 months. 

• Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical 
damage and corrosion during shipping and storage.  Except for epoxy-coated strand, a corrosion inhibitor which prevents rust 
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier 
type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor 
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged 
from any cause shall be immediately replaced or restored to original condition. 
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• The shipping package or form shall be clearly marked with a statement that the package contains high-strength 
prestressing steel, and the type of corrosion inhibitor used, including the date packaged. 

• Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and 
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means 
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the 
provisions specified herein. 

• When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is 
completed. 

• Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in 
the amount of 0.01-kg/L.  Compressed air used to blow out ducts shall be oil free. 

• When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if 
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form 
during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this 
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the 
prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements 
in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to 
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand. 

• Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more 
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the 
Engineer, to protect the steel from contamination or corrosion. 

• After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed 
on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the 
welding ground shall be attached directly to the steel being welded. 

• Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy-coated prestressing 
steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25-mm strip of 
adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all 
dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one 
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except 
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be 
used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing 
tendons. 

 
The sixth paragraph of Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read: 
 
• The following formula and friction coefficients shall be used in calculating friction losses in tendons: 
 
To = Txe (μα + KL) 
 
Where: 
 
To = steel stress at jacking end 
Tx = steel stress at any point x 
e = base of Naperian logarithms 
μ = friction curvature coefficient 
α = total angular change of prestressing steel profile in radians from jacking end to point x 
K = friction wobble coefficient (=0.00066/m) 
L = length of prestressing steel from jacking end to point x 
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Type of Steel 
Tendon 

Length of Tendon  
L(m) 

Type of Duct μ 

Wire or Strand 0 to less than 183  Rigid or semi-
rigid 
galvanized 
sheet metal 

0.15 

 183  to less than 275  0.20 
 275 to less than 366  0.25 
 Greater than or 

equal to 366 
 0.25* 

Wire or Strand All Plastic 0.23 
 All Rigid Steel 

Pipes 
0.25* 

High Strength 
Bar 

All Rigid or semi-
rigid 
galvanized 
sheet metal 

0.30 

* With the use of lubrication 
 
The thirteenth and fourteenth paragraphs in Section 50-1.08, "Prestressing," of the Standard Specifications are amended 

to read: 
 
• Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained 

a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these 
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until 
the temperature of the concrete surrounding the strand is less than 65°C, and falling. 

• When ordered by the Engineer, prestressing steel strands in pretensioned members, if tensioned individually, shall 
be checked by the Contractor for loss of prestress not more than 48 hours prior to placing concrete for the members.  The 
method and equipment for checking the loss of prestress shall be subject to approval by the Engineer.  Strands which show a 
loss of prestress in excess of 3 percent shall be retensioned to the original computed jacking stress. 

 
The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read: 
 
• The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or 

jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use: 
 
A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for 

each heat or reel. 
B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel. 
C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used 

with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be 
furnished. 

 
The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read: 
 
• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's 

Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in 
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 
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SECTION 51:  CONCRETE STRUCTURES 
 
Issue Date:  January 28, 2005 
 
The eleventh paragraph in Section 51-1.05, "Forms," of the Standard Specifications is amended to read: 
 
• Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 0.9-m and in 

uniform lengths of not less than 1.8 m, except at the end of continuously formed surfaces where the final panel length 
required is less than 1.8 m.  Where the width of the member formed is less than 0.9-m, the width of the panels shall be not 
less than the width of the member.  Panels shall be arranged in symmetrical patterns conforming to the general lines of the 
structure.  Except when otherwise provided herein or shown on the plans, panels for vertical surfaces shall be placed with the 
long dimension horizontal and with horizontal joints level and continuous.  Form panels for curved surfaces of columns shall 
be continuous for a minimum of one quarter of the circumference, or 1.8 m.  For walls with sloping footings which do not 
abut other walls, panels may be placed with the long dimension parallel to the footing.  Form panels on each side of the panel 
joint shall be precisely aligned, by means of supports or fasteners common to both panels, to result in a continuous unbroken 
concrete plane surface.  When prefabricated soffit panels are used, form filler panels joining prefabricated panels shall have a 
uniform minimum width of 0.3-m and shall produce a smooth uniform surface with consistent longitudinal joint lines 
between the prefabricated panels. 

 
The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications 

are amended to read: 
 
• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for 

use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of 
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision 
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is 
registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design 
calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer 
when specified in "Railroad Relations and Insurance" of the special provisions. 

• The falsework drawings shall include details of the falsework erection and removal operations showing the methods 
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal 
operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal 
operations. 

 
The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is 

amended to read: 
 
• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review 

before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which 
the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not 
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under 
review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, 
each frame shall require a separate falsework plan submittal. 

 
Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following 

paragraphs: 
 
• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural 

composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the 
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate 
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber 
to the project site. 

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by 
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the 
calculations shall be submitted to the Engineer. 
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The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read: 
 
• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal 

load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than 
4800 N/m2 for the combined live and dead load regardless of slab thickness. 

 
The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read: 
 
• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with 

internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to 
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the 
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of 
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist 
overturning, shall be exempt from these additional requirements. 

 
The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read: 
 
• When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in 

conformance with the provisions in Section 49, "Piling." 
 
Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following 

paragraphs: 
 
• For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct dynamic 

monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis.  These analyses shall be 
signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to 
completion of falsework erection. 

 
• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be 

installed. 
 
Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph: 
 
• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet 

removed remains in a stable condition at all times. 
 
The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read: 
 
• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel 

shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel. 
 
The third sentence of the fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads and Board Fillers," of 

the Standard Specifications is amended to read: 
 
 Surfaces of expanded polystyrene against which concrete is placed shall be faced with hardboard. 
 
Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended by adding the following paragraph: 
 
• The opening of the joints at the time of placing shall be that shown on the plans adjusted for temperature.  Care shall 

be taken to avoid impairment of the clearance in any manner. 
 
The first paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 
 
• Where shown on the plans, joints in structures shall be sealed with joint seals, joint seal assemblies, or seismic joints 

in conformance with the details shown on the plans, the provisions in these specifications, and the special provisions. 
 
The fourth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 
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• Joint seal assemblies and seismic joints shall consist of metal or metal and elastomeric assemblies which are 
anchored or cast into a recess in the concrete over the joint.  Strip seal joint seal assemblies consist of only one joint cell.  
Modular unit joint seal assemblies consist of more than one joint cell. 

 
The fifth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 
 
• The Movement Rating (MR) shall be measured normal to the longitudinal axis of the joint.  The type of seal to be 

used for the MR shown on the plans shall be as follows: 
 

Movement Rating (MR) Seal Type 
MR ≤ 15 mm Type A or Type B 
15 mm < MR ≤ 30 mm Type A (silicone only) or Type B 
30 mm < MR ≤ 50 mm Type B 
50 mm < MR ≤ 100 mm Joint Seal Assembly (Strip Seal) 
MR > 100 mm Joint Seal Assembly (Modular Unit) 

or Seismic Joint 
 
The second paragraph in Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is amended to read: 
 
• The preformed elastomeric joint seal shall conform to the requirements in ASTM Designation:  D 2628 and the 

following: 
 
A. The seal shall consist of a multi-channel, nonporous, homogeneous material furnished in a finished extruded form. 
B. The minimum depth of the seal, measured at the contact surface, shall be at least 95 percent of the minimum 

uncompressed width of the seal as designated by the manufacturer. 
C. When tested in conformance with the requirements in California Test 673 for Type B seals, joint seals shall provide 

a Movement Rating (MR) of not less than that shown on the plans. 
D. The top and bottom edges of the joint seal shall maintain continuous contact with the sides of the groove over the 

entire range of joint movement. 
E. The seal shall be furnished full length for each joint with no more than one shop splice in any 18-m length of seal. 
F. The Contractor shall demonstrate the adequacy of the procedures to be used in the work before installing seals in the 

joints. 
G. Shop splices and field splices shall have no visible offset of exterior surfaces, and shall show no evidence of bond 

failure. 
H. At all open ends of the seal that would admit water or debris, each cell shall be filled to a depth of 80 mm with 

commercial quality open cell polyurethane foam, or closed by other means subject to approval by the Engineer. 
 
Section 51-1.12F(3)(c), "Joint Seal Assemblies," of the Standard Specifications is amended to read: 
 

(c)  Joint Seal Assemblies and Seismic Joints 
• Joint seal assemblies and seismic joints shall be furnished and installed in joints in bridge decks as shown on the 

plans and as specified in the special provisions. 
 
The eighth paragraph in Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the Standard 

Specifications is amended to read: 
 
• The elastomer, as determined from test specimens, shall conform to the following: 
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Test 

ASTM 
Designation 

 
Requirement 

Tensile strength, MPa D 412 15.5 Min. 
Elongation at break, percent D 412 350 Min. 
Compression set, 22 h at 
70°C, percent 

D 395 (Method B) 25 Max. 

Tear strength, kN/m D 624 (Die C) 31.5 Min. 
Hardness (Type A) D 2240 with 2 kg. mass 55 ±5 
Ozone resistance 20% strain, 
100 h at 40°C ±2°C 

D 1149 (except 100 ±20 
parts per 100 000 000) 

 
No cracks 

Instantaneous thermal 
stiffening at -40°C 

D 1043 Shall not exceed 4 
times the stiffness 
measured at 23°C 

Low temperature brittleness 
at -40°C 

D 746 (Procedure B) Pass 

 
The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the 

Standard Specifications is amended to read: 
 

Tensile strength, percent -15 
Elongation at break, percent -40; but not less than 300% total 

elongation of the material 
Hardness, points +10 

 
The first paragraph in Section 51-1.12H(2), "Steel Reinforced Elastomeric Bearings," of the Standard Specifications is 

amended to read: 
 
• Steel reinforced elastomeric bearings shall conform to the requirements for steel-laminated elastomeric bearings in 

ASTM Designation:  D 4014 and the following: 
 
A. The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom 

elastomer covers.  Steel laminates shall have a nominal thickness of 1.9 mm (14 gage).  Internal elastomer laminates 
shall have a thickness of 12 mm, and top and bottom elastomer covers shall each have a thickness of 6 mm.  The 
combined thickness of internal elastomer laminates and top and bottom elastomer covers shall be equal to the 
bearing pad thickness shown on the plans.  The elastomer cover to the steel laminates at the sides of the bearing 
shall be 3 mm.  If guide pins or other devices are used to control the side cover over the steel laminates, any exposed 
portions of the steel laminates shall be sealed by vulcanized patching.  The length, width, or diameter of the bearings 
shall be as shown on the plans. 

B. The total thickness of the bearings shall be equal to the thickness of elastomer laminates and covers plus the 
thickness of the steel laminates. 

C. Elastomer for steel reinforced elastomeric bearings shall conform to the provisions for elastomer in 
Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads." 

D. A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be 
furnished to the Engineer certifying that the bearings to be furnished conform to all of the above provisions.  The 
Certificate of Compliance shall be supported by a certified copy of the results of tests performed by the 
manufacturer on the bearings. 

E. One sample bearing shall be furnished to the Engineer from each lot of bearings to be furnished for the contract.  
Samples shall be available at least 3 weeks in advance of intended use.  The sample bearing shall be one of the 
following: 
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Bearing Pad Thickness 
as Shown on the Plans 

 
Sample Bearing 

≤ 50 mm Smallest complete bearing shown on the plans 
> 50 mm * 57 ± 3 mm thick sample not less than 200 mm x 305 mm 

in plan and cut by the manufacturer from the center of one 
of the thickest complete bearings 

* The sample bearing plus remnant parts of the complete bearing shall be furnished 
to the Engineer. 

 
F. A test specimen taken from the sample furnished to the Engineer will be tested in conformance with the 

requirements in California Test 663.  Specimens tested shall show no indication of loss of bond between the 
elastomer and steel laminates. 

 
The fourth paragraph in Section 51-1.14, "Waterstops," of the Standard Specifications is amended to read: 
 
• Neoprene shall be manufactured from a vulcanized elastomeric compound containing neoprene as the sole elastomer 

and shall conform to the following: 
 

 
Test 

ASTM 
Designation 

 
Requirement 

Tensile strength, MPa D 412 13.8 Min. 
Elongation at break, percent D 412 300 Min. 
Compression set, 22 h at 70°C, 
percent 

D 395 (Method B) 30 Max. 

Tear strength, kN/m D 624 (Die C) 26.3 Min. 
Hardness (Type A) D 2240 55±5 
Ozone resistance 20% strain, 100 h
at 38°C ±1°C 

D 1149 (except 100± 
20 

parts per 
100 000 000) 

 
No cracks 

Low temperature brittleness at 
-40°C 

D 746 (Procedure B) Pass 

Flame resistance C 542 Must not propagate 
flame 

Oil Swell, ASTM Oil #3, 70 h at 
100°C, volume change, percent 

 
D 471 

 
80 Max. 

Water absorption, immersed 7 days
at 70°C, change in mass, percent 

 
D 471 

 
15 Max. 

 
The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is 

amended to read: 
 
• The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach 

pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the 
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements 
herein. 

 
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth 

and fourteenth paragraphs. 
 
The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and 

injecting epoxy in cracks". 
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SECTION 52:  REINFORCEMENT 
 
Issue Date:  June 30, 2006 
 
The first paragraph in Section 52-1.02A, "Bar Reinforcement," of the Standard Specifications is amended to read: 
 
• Reinforcing bars shall be low-alloy steel deformed bars conforming to the requirements in ASTM Designation:  

A 706/A 706M, except that deformed or plain billet-steel bars conforming to the requirements in ASTM Designation:  
A 615/A 615M, Grade 280 or 420, may be used as reinforcement in the following 5 categories: 

 
A. Slope and channel paving, 
B. Minor structures, 
C. Sign and signal foundations (pile and spread footing types), 
D. Roadside rest facilities, and 
E. Concrete barrier Type 50 and Type 60 series and temporary railing. 
 
The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read: 
 
• A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also 

be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated 
reinforcement conforms to the requirements in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively, and the 
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the 
certifications specified in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively. 

 
The third paragraph of Section 52-1.06, "Bending," of the Standard Specifications is amended to read: 
 
• Hooks and bends shall conform to the provisions of the Building Code Requirements for Structural Concrete of the 

American Concrete Institute. 
 
Section 52-1.07 "Placing," of the Standard Specifications is amended by deleting item C of the third paragraph. 
 
The eleventh paragraph in Section 52-1.07, "Placing," of the Standard Specifications is amended to read: 
 
• Attention is directed to the provisions in Section 7-1.09, "Public Safety."  Whenever a portion of an assemblage of 

bar reinforcing steel that is not encased in concrete exceeds 6 m in height, the Contractor shall submit to the Engineer for 
approval, in accordance with the provisions in Section 5-1.02, "Plans and Working Drawings," working drawings and design 
calculations for the temporary support system to be used.  The working drawings and design calculations shall be signed by 
an engineer who is registered as a Civil Engineer in the State of California.  The temporary support system shall be designed 
to resist all expected loads and shall be adequate to prevent collapse or overturning of the assemblage.  If the installation of 
forms or other work requires revisions to or temporary release of any portion of the temporary support system, the working 
drawings shall show the support system to be used during each phase of construction.  The minimum horizontal wind load to 
be applied to the bar reinforcing steel assemblage, or to a combined assemblage of reinforcing steel and forms, shall be the 
sum of the products of the wind impact area and the applicable wind pressure value for each height zone.  The wind impact 
area is the total projected area of the cage normal to the direction of the applied wind.  Wind pressure values shall be 
determined from the following table: 

 
Height Zone  

(Meters above ground) 
Wind Pressure Value 

(Pa) 
0-9.0 960 

9.1-15.0 1200 
15.1-30.0 1440 
Over 30 1675 

 
Section 52-1.08 "Splicing," of the Standard Specifications is amended to read: 
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52-1.08  SPLICING 
• Splices of reinforcing bars shall consist of lap splices, service splices, or ultimate butt splices. 
• Splicing of reinforcing bars will not be permitted at a location designated on the plans as a "No-Splice Zone."  At 

the option of the Contractor, reinforcing bars may be continuous at locations where splices are shown on the plans.  The 
location of splices, except where shown on the plans, shall be determined by the Contractor using available commercial 
lengths where practicable. 

• Unless otherwise shown on the plans, splices in adjacent reinforcing bars at any particular section shall be staggered.  
The minimum distance between staggered lap splices or mechanical lap splices shall be the same as the length required for a 
lap splice in the largest bar.  The minimum distance between staggered butt splices shall be 600 mm, measured between the 
midpoints of the splices along a line which is centered between the axes of the adjacent bars. 

 
52-1.08A  Lap Splicing Requirements 
• Splices made by lapping shall consist of placing reinforcing bars in contact and wiring them together, maintaining 

the alignment of the bars and the minimum clearances.  Should the Contractor elect to use a butt welded or mechanical splice 
at a location not designated on the plans as requiring a service or ultimate butt splice, this splice shall conform to the testing 
requirements for service splice. 

• Reinforcing bars shall not be spliced by lapping at locations where the concrete section is not sufficient to provide a 
minimum clear distance of 50 mm between the splice and the nearest adjacent bar.  The clearance to the surface of the 
concrete specified in Section 52-1.07, "Placing," shall not be reduced. 

• Reinforcing bars Nos.  43 and 57 shall not be spliced by lapping. 
• Where ASTM Designations:  A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length 

of lap splices shall be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 45 diameters of the smaller bar 
joined; and reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 60 diameters of the smaller bar joined, except when 
otherwise shown on the plans. 

• Where ASTM Designation:  A 615/A 615M, Grade 280 reinforcing bars are permitted, the length of lap splices shall 
be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 30 diameters of the smaller bar joined; and 
reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when otherwise 
shown on the plans. 

• Splices in bundled bars shall conform to the following: 
 
A In bundles of 2 bars, the length of the lap splice shall be the same as the length of a single bar lap splice. 
B. In bundles of 3 bars, the length of the lap splice shall be 1.2 times the length of a single bar lap splice. 
 
• Welded wire fabric shall be lapped such that the overlap between the outermost cross wires is not less than the larger 

of: 
 
A. 150 mm, 
B. The spacing of the cross wires plus 50 mm, or 
C. The numerical value of the longitudinal wire size (MW-Size Number) times 370 divided by the spacing of the 

longitudinal wires in millimeters. 
 
52-1.08B  Service Splicing and Ultimate Butt Splicing Requirements 
• Service splices and ultimate butt splices shall be either butt welded or mechanical splices, shall be used at the 

locations shown on the plans, and shall conform to the requirements of these specifications and the special provisions. 
 

52-1.08B(1)  Mechanical Splices 
• Mechanical splices to be used in the work shall be on the Department's current prequalified list before use.  The 

prequalified list can be obtained from the Department's internet site listed in the special provisions or by contacting the 
Transportation Laboratory directly. 

• When tested in conformance with the requirements in California Test 670, the total slip shall not exceed the values 
listed in the following table: 
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Reinforcing Bar Number Total Slip (µm) 
13 250 
16 250 
19 250 
22 350 
25 350 
29 350 
32 450 
36 450 
43 600 
57 750 

 
• Slip requirements shall not apply to mechanical lap splices, splices that are welded, or splices that are used on 

hoops. 
• Splicing procedures shall be in conformance with the manufacturer's recommendations, except as modified in this 

section.  Splices shall be made using the manufacturer's standard equipment, jigs, clamps, and other required accessories. 
• Splice devices shall have a clear coverage of not less than 40 mm measured from the surface of the concrete to the 

outside of the splice device.  Stirrups, ties, and other reinforcement shall be adjusted or relocated, and additional 
reinforcement shall be placed, if necessary, to provide the specified clear coverage to reinforcement. 

• The Contractor shall furnish the following information for each shipment of splice material in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance:" 

 
A. The type or series identification of the splice material including tracking information for traceability. 
B. The bar grade and size number to be spliced. 
C. A copy of the manufacturer's product literature giving complete data on the splice material and installation 

procedures. 
D. A statement that the splicing systems and materials used in conformance with the manufacturer's installation 

procedures will develop the required tensile strengths, based on the nominal bar area, and will conform to the total 
slip requirements and the other requirements in these specifications. 

E. A statement that the splice material conforms to the type of mechanical splice in the Department's current 
prequalified list. 

 
52-1.08B(2)  Butt Welded Splices 

• Except for resistance butt welds, butt welded splices of reinforcing bars shall be complete joint penetration butt 
welds conforming to the requirements in AWS D 1.4, and these specifications. 

• Welders and welding procedures shall be qualified in conformance with the requirements in AWS D 1.4. 
• Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4, shall be used for 

making complete joint penetration butt welds of bar reinforcement.  Split pipe backing shall not be used. 
• Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion.  

The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed between 
each weld pass.  Weld reinforcement shall not exceed 4 mm in convexity. 

• Electrodes used for welding shall meet the minimum Charpy V-notch impact requirement of 27°J at –20°C. 
• For welding of bars conforming to the requirements of ASTM Designation:  A 615/A 615M, Grade 280 or 

Grade 420, the requirements of Table 5.2, "Minimum Preheat and Interpass Temperatures," of AWS D 1.4 are superseded by 
the following: 

 
The minimum preheat and interpass temperatures shall be 200°C for Grade 280 bars and 300°C for Grade 420 bars.  

Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be covered by an 
insulated wrapping to control the rate of cooling.  The insulated wrapping shall remain in place until the bar has cooled 
below 90°C. 
 
• When welding different grades of reinforcing bars, the electrode shall conform to Grade 280 bar requirements and 

the preheat shall conform to the Grade 420 bar requirements. 
• In the event that any of the specified preheat, interpass, and post weld cooling temperatures are not met, all weld and 

heat affected zone metal shall be removed and the splice rewelded. 
• Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.  

The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the 
Engineer. 
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• Reinforcing bars shall not be direct butt spliced by thermite welding. 
• Procedures to be used in making welded splices in reinforcing bars, and welders employed to make splices in 

reinforcing bars, shall be qualified by tests performed by the Contractor on sample splices of the type to be used, before 
making splices to be used in the work. 

 
52-1.08B(3)  Resistance Butt Welds 

• Shop produced resistance butt welds shall be produced by a fabricator who is approved by the Transportation 
Laboratory.  The list of approved fabricators can be obtained from the Department’s internet site or by contacting the 
Transportation Laboratory directly. 

• Before manufacturing hoops using resistance butt welding, the Contractor shall submit to the Engineer the 
manufacturer's Quality Control (QC) manual for the fabrication of hoops.  As a minimum, the QC manual shall include the 
following: 

 
A. The pre-production procedures for the qualification of material and equipment. 
B. The methods and frequencies for performing QC procedures during production. 
C. The calibration procedures and calibration frequency for all equipment. 
D. The welding procedure specification (WPS) for resistance welding. 
E. The method for identifying and tracking lots. 

 
52-1.08C  Service Splice and Ultimate Butt Splice Testing Requirements 
• The Contractor shall designate in writing a splicing Quality Control Manager (QCM).  The QCM shall be 

responsible directly to the Contractor for 1) the quality of all service and ultimate butt splicing including the inspection of 
materials and workmanship performed by the Contractor and all subcontractors; and 2) submitting, receiving, and approving 
all correspondence, required submittals, and reports regarding service and ultimate splicing to and from the Engineer. 

• The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by 
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the 
Contractor. 

• Testing on prequalification and production sample splices shall be performed at the Contractor's expense, at an 
independent qualified testing laboratory.  The laboratory shall not be employed or compensated by any subcontractor, or by 
other persons or entities hired by subcontractors who will provide other services or materials for the project, and shall have 
the following: 

 
A. Proper facilities, including a tensile testing machine capable of breaking the largest size of reinforcing bar to be 

tested with minimum lengths as shown in this section. 
B. A device for measuring the total slip of the reinforcing bars across the splice to the nearest 25 µm, that, when placed 

parallel to the longitudinal axis of the bar is able to simultaneously measure movement across the splice at 
2 locations 180 degrees apart. 

C. Operators who have received formal training for performing the testing requirements of ASTM Designation:  A 370 
and California Test 670. 

D. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards 
that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting procedure, 
including published test forms. 

 
• The Contractor shall provide samples for quality assurance testing in conformance with the provisions in these 

specifications and the special provisions. 
• Prequalification and production sample splices shall be 1) a minimum length of 1.5 meters for reinforcing bars 

No. 25 or smaller, and 2 meters for reinforcing bars No. 29 or larger, with the splice located at mid-point; and 2) suitably 
identified before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or 
seals.  Splices that show signs of tampering will be rejected. 

• Shorter length sample splice bars may be furnished if approved in writing by the Engineer. 
• The Contractor shall ensure that sample splices are properly secured and transported to the testing laboratory in such 

a manner that no alterations to the physical conditions occur during transportation.  Sample splices shall be tested in the same 
condition as received.  No modifications to the sample splices shall be made before testing. 

• Each set or sample splice, as defined herein, shall be identified as representing either a prequalification or 
production test sample splice. 
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• For the purpose of production testing, a lot of either service splices or ultimate butt splices is defined as 1) 150, or 
fraction thereof, of the same type of mechanical splices used for each bar size and each bar deformation pattern that is used in 
the work, or 2) 150, or fraction thereof, of complete joint penetration butt welded splices or resistance butt welded splices for 
each bar size used in the work.  If different diameters of hoop reinforcement are shown on the plans, separate lots shall be 
used for each different hoop diameter. 

• Whenever a lot of splices is rejected, the rejected lot and subsequent lots of splices shall not be used in the work 
until 1) the QCM performs a complete review of the Contractor's quality control process for these splices, 2) a written report 
is submitted to the Engineer describing the cause of failure for the splices in this lot and provisions for preventing similar 
failures in future lots, and 3) the Engineer has provided the Contractor with written notification that the report is acceptable.  
The Engineer shall have 3 working days after receipt of the report to provide notification to the Contractor.  In the event the 
Engineer fails to provide notification within the time allowed, and if, in the opinion of the Engineer, completion of the work 
is delayed or interfered with by reason of the Engineer's delay in providing notification, the Contractor will be compensated 
for any resulting loss, and an extension of time will be granted in the same manner as provided for in Section 8-1.09, "Right 
of Way Delays." 

 
52-1.08C(1)  Splice Prequalification Report 

• Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice 
Prequalification Report.  The report shall include splice material information, names of the operators who will be performing 
the splicing, and descriptions of the positions, locations, equipment, and procedures that will be used in the work. 

• The Splice Prequalification Report shall also include certifications from the fabricator for prequalifications of 
operators and procedures based on sample tests performed no more than 2 years before submitting the report.  Each operator 
shall be certified by performing 2 sample splices for each bar size of each splice type that the operator will be performing in 
the work.  For deformation-dependent types of splice devices, each operator shall be certified by performing 2 additional 
samples for each bar size and deformation pattern that will be used in the work. 

• Prequalification sample splices shall be tested by an independent qualified testing laboratory and shall conform to 
the appropriate production test criteria and slip requirements specified herein.  When epoxy-coated reinforcement is required, 
resistance butt welded sample splices shall have the weld flash removed by the same procedure as will be used in the work, 
before coating and testing.  The Splice Prequalification Report shall include the certified test results for all prequalification 
sample splices. 

• The QCM shall review and approve the Splice Prequalification Report before submitting it to the Engineer for 
approval.  The Contractor shall allow 2 weeks for the review and approval of a complete report before performing any service 
splicing or ultimate butt splicing in the work.  In the event the Engineer fails to complete the review within the time allowed, 
and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in 
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in 
the same manner as provided for in Section 8-1.09, "Right of Way Delays." 

 
52-1.08C(2)  Service Splice Test Criteria 

• Service production and quality assurance sample splices shall be tensile tested in conformance with the requirements 
in ASTM Designation:  A 370 and California Test 670 and shall develop a minimum tensile strength of not less than 
550 MPa. 

 
52-1.08C(2)(a)  Production Test Requirements for Service Splices 

• Production tests shall be performed by the Contractor's independent laboratory for all service splices used in the 
work.  A production test shall consist of testing 4 sample splices prepared for each lot of completed splices.  The samples 
shall be prepared by the Contractor using the same splice material, position, operators, location, and equipment, and 
following the same procedure as used in the work. 

• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the 
location where the testing of the samples will be performed. 

• The 4 samples from each production test shall be securely bundled together and identified with a completed sample 
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of 
samples containing fewer than 4 samples of splices shall not be tested. 

• Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and 
shall conform to, the requirements for total slip.  Should this sample not meet the total slip requirements, one retest, in which 
the 3 remaining samples are tested for total slip, will be allowed.  Should any of the 3 remaining samples not conform to the 
total slip requirements, all splices in the lot represented by this production test will be rejected. 

• If 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2),"Service 
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable, provided each of 
the 4 samples develop a minimum tensile strength of not less than 420 MPa. 
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• Should only 2 sample splices from a production test conform to the provisions in this Section 52-1.08C(2), "Service 
Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  This additional production 
test shall consist of testing 4 samples splices that have been randomly selected by the Engineer and removed by the 
Contractor from the actual completed lot of splices. Should any of the 4 splices from this additional test fail to conform to 
these provisions, all splices in the lot represented by these production tests will be rejected. 

• If only one sample splice from a production test conforms to the provisions in this Section 52-1.08C(2), "Service 
Splice Test Criteria," all splices in the lot represented by this production test will be rejected. 

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample 
splices were removed before the Engineer selects additional splices from this lot for further testing. 
 

52-1.08C(2)(b)  Quality Assurance Test Requirements for Service Splices 
• For the first production test performed, and for at least one, randomly selected by the Engineer, of every 

5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional service quality 
assurance sample splices.  These service quality assurance sample splices shall be prepared in the same manner as specified 
herein for service production sample splices. 

• These 4 additional quality assurance sample splices shall be shipped to the Transportation Laboratory for quality 
assurance testing.  The 4 sample splices shall be securely bundled together and identified by location and contract number 
with weatherproof markings before shipment.  Bundles containing fewer than 4 samples of splices will not be tested.  Sample 
splices not accompanied by the supporting documentation required in Section 52-1.08B(1), for mechanical splices, or in 
Section 52-1.08B(3), for resistance butt welds, will not be tested. 

• Quality assurance testing will be performed in conformance with the requirements for service production sample 
splices in Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices." 
 

52-1.08C(3)  Ultimate Butt Splice Test Criteria 
• Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the 

requirements described in ASTM Designation:  A 370 and California Test 670. 
• A minimum of one control bar shall be removed from the same bar as, and adjacent to, all ultimate prequalification, 

production, and quality assurance sample splices.  Control bars shall be 1) a minimum length of one meter for reinforcing 
bars No. 25 or smaller and 1.5 meters for reinforcing bars No. 29 or larger, and 2) suitably identified before shipment with 
weatherproof markings that do not interfere with the Engineer's tamper-proof markings or seals.  The portion of adjacent bar 
remaining in the work shall also be identified with weatherproof markings that correspond to its adjacent control bar. 

• Each sample splice and its associated control bar shall be identified and marked as a set.  Each set shall be identified 
as representing a prequalification, production, or quality assurance sample splice. 

• The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be replaced using a 
prequalified ultimate mechanical butt splice, or the hoop shall be replaced in kind. 

• Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate 
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or the bars 
shall be replaced in kind.  These bars shall be repaired or replaced such that no splices are located in any "No Splice Zone" 
shown on the plans. 

• Ultimate production and quality assurance sample splices shall rupture in the reinforcing bar either:  1) outside of 
the affected zone or 2) within the affected zone, provided that the sample splice has achieved at least 95 percent of the 
ultimate tensile strength of the control bar associated with the sample splice.  In addition, necking of the bar, as defined in 
California Test 670, shall be evident at rupture regardless of whether the bar breaks inside or outside the affected zone. 

• The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical, 
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice. 

• The ultimate tensile strength shall be determined for all control bars by tensile testing the bars to rupture, regardless 
of where each sample splice ruptures.  If 2 control bars are tested for one sample splice, the bar with the lower ultimate 
tensile strength shall be considered the control bar. 

 
52-1.08C(3)(a)  Production Test Requirements for Ultimate Butt Splices 

• Production tests shall be performed for all ultimate butt splices used in the work.  A production test shall consist of 
testing 4 sets of sample splices and control bars removed from each lot of completed splices, except when quality assurance 
tests are performed. 

• After the splices in a lot have been completed, and the bars have been epoxy-coated when required, the QCM shall 
notify the Engineer in writing that the splices in this lot conform to the specifications and are ready for testing.  Except for 
hoops, sample splices will be selected by the Engineer at the job site.  Sample splices for hoops will be selected by the 
Engineer either at the job site or a fabrication facility. 
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• After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from the 
lot and place tamper-proof markings or seals on them.  The Contractor shall select the adjacent control bar for each sample 
splice bar, and the Engineer will place tamper-proof markings or seals on them.  These ultimate production sample splices 
and control bars shall be removed by the Contractor, and tested by an independent qualified testing laboratory. 

• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the 
location where the testing of the samples will be performed. 

• A sample splice or control bar from any set will be rejected if a tamper-proof marking or seal is disturbed before 
testing. 

• The 4 sets from each production test shall be securely bundled together and identified with a completed sample 
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of 
samples containing fewer than 4 sets of splices shall not be tested. 

• Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested for, 
and shall conform to, the requirements for total slip.  Should this sample splice not meet these requirements, one retest, in 
which the 3 remaining sample splices are tested for total slip, will be allowed.  Should any of the 3 remaining sample splices 
not conform to these requirements, all splices in the lot represented by this production test will be rejected. 

• If 3 or more sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate Butt 
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable. 

• Should only 2 sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate 
Butt Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  Should any of the 
4 sample splices from this additional test fail to conform to these provisions, all splices in the lot represented by these 
production tests will be rejected. 

• If only one sample splice from a production test conforms to the provisions in Section 52-1.08C(3), "Ultimate Butt 
Splice Test Criteria," all splices in the lot represented by this production test will be rejected. 

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample 
splices were removed, complete in place, before the Engineer selects additional splices from this lot for further testing. 

• Production tests will not be required on repaired splices from a lot, regardless of the type of prequalified ultimate 
mechanical butt splice used to make the repair.  However, should an additional production test be required, the Engineer may 
select any repaired splice for the additional production test. 

 
52-1.08C(3)(b)  Quality Assurance Test Requirements for Ultimate Butt Splices 

• For the first production test performed, and for at least one, randomly selected by the Engineer, of every 
5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional ultimate quality 
assurance sample splices along with associated control bars.   

• Each time 4 additional ultimate quality assurance sample splices are prepared, 2 of these quality assurance sample 
splice and associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall 
conform to the requirements for ultimate production sample splices in Section 52-1.08C(3)(a),"Production Test Requirements 
for Ultimate Butt Splices." 

• The 2 remaining quality assurance sample splice and associated control bar sets, along with the 2 remaining 
production sample splice and associated control bar sets shall be shipped to the Transportation Laboratory for quality 
assurance testing.  The 4 sets shall be securely bundled together and identified by location and contract number with 
weatherproof markings before shipment.  Bundles containing fewer than 4 sets will not be tested. 

• Quality assurance testing will be performed in conformance with the requirements for ultimate production sample 
splices in Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices." 

 
52-1.08C(3)(c)  Nondestructive Splice Tests 

• When the specifications allow for welded sample splices to be taken from other than the completed lot of splices, the 
Contractor shall meet the following additional requirements. 

• Except for resistance butt welded splices, radiographic examinations shall be performed on 25 percent of all 
complete joint penetration butt welded splices from a production lot.  The size of a production lot will be a maximum of 
150 splices.  The Engineer will select the splices which will compose the production lot and also the splices within each 
production lot to be radiographically examined. 

• All required radiographic examinations of complete joint penetration butt welded splices shall be performed by the 
Contractor in conformance with the requirements in AWS D 1.4 and these specifications. 

• Before radiographic examination, welds shall conform to the requirements in Section 4.4, "Quality of Welds," of 
AWS D 1.4. 
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• Should more than 12 percent of the splices which have been radiographically examined in any production lot be 
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be 
radiographically examined.  Should more than 12 percent of the cumulative total of splices tested from the same production 
lot be defective, all remaining splices in the lot shall be radiographically examined. 

• Additional radiographic examinations performed due to the identification of defective splices shall be at the 
Contractor's expense. 

• All defects shall be repaired in conformance with the requirements in AWS D 1.4. 
• The Contractor shall notify the Engineer in writing 48 hours before performing any radiographic examinations. 
• The radiographic procedure used shall conform to the requirements in AWS D1.1, AWS D1.4, and the following: 
 

Two exposures shall be made for each complete joint penetration butt welded splice.  For each of the 2 exposures, 
the radiation source shall be centered on each bar to be radiographed.  The first exposure shall be made with the radiation 
source placed at zero degrees from the top of the weld and perpendicular to the weld root and identified with a station 
mark of "0."  The second exposure shall be at 90 degrees to the "0" station mark and shall be identified with a station 
mark of "90."  When obstructions prevent a 90 degree placement of the radiation source for the second exposure, and 
when approved in writing by the Engineer, the source may be rotated, around the centerline of the reinforcing bar, a 
maximum of 25 degrees. 

For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during one 
exposure.  For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed during 
one exposure, the angle between the root line of each weld and the direction to the radiation source shall be not less than 
65 degrees. 

Radiographs shall be made by either X-ray or gamma ray.  Radiographs made by X-ray or gamma rays shall have 
densities of not less than 2.3 nor more than 3.5 in the area of interest.  A tolerance of 0.05 in density is allowed for 
densitometer variations.  Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not exceed 
4.45 mm in the greatest diagonal dimension. 

The radiographic film shall be placed perpendicular to the radiation source at all times; parallel to the root line of the 
weld unless source placement determines that the film must be turned; and as close to the root of the weld as possible. 

The minimum source to film distance shall be maintained so as to ensure that all radiographs maintain a maximum 
geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars. 

Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at all times.  
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and 
adjacent to the weld.  Penetrameter images shall not appear in the weld area. 

When radiography of more than one weld is being performed per exposure, each exposure shall have a minimum of 
one penetrameter per bar, or 3 penetrameters per exposure.  When 3 penetrameters per exposure are used, one 
penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining penetrameter shall be 
placed on a centrally located bar. 

An allowable weld buildup of 4 mm may be added to the total material thickness when determining the proper 
penetrameter selection.  No image quality indicator equivalency will be accepted.  Wire penetrameters or penetrameter 
blocks shall not be used. 

Penetrameters shall be sufficiently shimmed using a radiographically identical material.  Penetrameter image 
densities shall be a minimum of 2.0 and a maximum of 3.6. 

Radiographic film shall be Class 1, regardless of the size of reinforcing bars. 
Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, scratches, 

pressure marks or marks made for the purpose of identifying film or welding indications. 
Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system shall 

be established between the Contractor and the Engineer before radiographic inspection begins.  Film shall be identified 
by lead numbers only; etching, flashing or writing in identifications of any type will not be permitted.  Each piece of film 
identification information shall be legible and shall include, as a minimum, the following information: Contractor's 
name, date, name of nondestructive testing firm, initials of radiographer, contract number, part number and weld number.  
The letter "R" and repair number shall be placed directly after the weld number to designate a radiograph of a repaired 
weld. 

Radiographic film shall be developed within a time range of one minute less to one minute more than the film 
manufacturer's recommended maximum development time.  Sight development will not be allowed. 

Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall be 
clean to ensure proper results.  Records of all developing processes and any chemical changes to the developing 
processes shall be kept and furnished to the Engineer upon request.  The Engineer may request, at any time, that a sheet 
of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse quality. 

The results of all radiographic interpretations shall be recorded on a signed certification and a copy kept with the 
film packet. 
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Technique sheets prepared in conformance with the requirements in ASME Boiler and Pressure Vessels Code, 
Section V, Article 2 Section T-291 shall also contain the developer temperature, developing time, fixing duration and all 
rinse times. 
 
52-1.08D  Reporting Test Results 
• A Production Test Report for all testing performed on each lot shall be prepared by the independent testing 

laboratory performing the testing and submitted to the QCM for review and approval.  The report shall be signed by an 
engineer who represents the laboratory and is registered as a Civil Engineer in the State of California.  The report shall 
include, as a minimum, the following information for each test:  contract number, bridge number, lot number and location, 
bar size, type of splice, length of mechanical splice, length of test specimen, physical condition of test sample splice and any 
associated control bar, any notable defects, total measured slip, ultimate tensile strength of each splice, and for ultimate butt 
splices, limits of affected zone, location of visible necking area, ultimate tensile strength and 95 percent of this ultimate 
tensile strength for each control bar, and a comparison between 95 percent of the ultimate tensile strength of each control bar 
and the ultimate tensile strength of its associated splice. 

• The QCM must review, approve, and forward each Production Test Report to the Engineer for review before the 
splices represented by the report are encased in concrete.  The Engineer will have 3 working days to review each Production 
Test Report and respond in writing after a complete report has been received.  Should the Contractor elect to encase any 
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of 
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.  
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase 
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review and provide 
notification within the time allowed, and if, in the opinion of the Engineer, the work is delayed or interfered with by reason of 
the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of 
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays." 

• Quality assurance test results for each bundle of 4 sets or 4 samples of splices will be reported in writing to the 
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory.  In the event that more than 
one bundle is received on the same day, 2 additional working days shall be allowed for providing test results for each 
additional bundle received.  A test report will be made for each bundle received.  Should the Contractor elect to encase 
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of 
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.  
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase 
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review within the time 
allowed, and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's 
delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be 
granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays." 

 
Section 52-1.11, "Payment," of the Standard Specifications is amended by adding the following paragraph after the 

seventh paragraph: 
 
• If a portion or all of the reinforcing steel is epoxy-coated more than 480 air line kilometers from both Sacramento 

and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable 
and extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the 
Contractor for furnishing the epoxy-coated reinforcement will be reduced $5000 for each epoxy-coating facility located more 
than 480 air line kilometers from both Sacramento and Los Angeles and an additional $3000 ($8000 total) for each 
epoxy-coating facility located more than 4800 air line kilometers from both Sacramento and Los Angeles. 
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SECTION 55:  STEEL STRUCTURES 
 
Issue Date:  July 21, 2006 
 
The third and fourth paragraphs of Section 55-1.01, "Description," of the Standard Specifications are amended to read: 
 
• Details of connections for highway bridges selected for use by the Contractor shall conform to the AASHTO LRFD 

Bridge Design Specifications with Caltrans Amendments. 
• Details of design selected by the Contractor, fabrication and workmanship, for steel railway bridges shall conform to 

the requirements of the Specifications for Steel Railway Bridges, for Fixed Spans Not Exceeding 400 Feet in Length of the 
AREMA, as set forth in the special provisions. 

 
The third paragraph of Section 55-1.05, "Falsework," of the Standard Specifications is amended to read: 
 
• Construction methods and equipment employed by the Contractor shall conform to the provisions in Section 7-1.02, 

"Load Limitations."  Loads imposed on existing, new or partially completed structures shall not exceed the load carrying 
capacity of the structure, or portion of structure, as determined by the AASHTO LRFD Bridge Design Specifications with 
Caltrans Amendments. 

 
The fourth and fifth paragraphs of Section 55-2.01, "Description," of the Standard Specifications are amended to read: 
 
• All structural steel plate used for the fabrication of tension members, tension flanges, eyebars and hanger plates and 

for splice plates of tension members, tension flanges and eyebars shall meet the longitudinal Charpy V-notch impact value 
requirements specified herein.  Sampling procedures shall conform to the requirements in ASTM Designation:  A 673.  The 
H (Heat) frequency of testing shall be used for structural steels conforming to the requirements in ASTM Designations:  
A 709/A 709M, Grades 36 [250], 50 [345], 50W [345W], and HPS 50W [345W].  The P (Piece) frequency of testing shall be 
used for structural steel conforming to the requirements in ASTM Designation:  A 709/A 709M, Grades HPS 70W [485W], 
100 [690], and 100W [690W].  Charpy V-notch impact values shall be determined in conformance with the requirements in 
ASTM Designation:  E 23. 

 
• Charpy V-notch (CVN) impact values shall conform to the following minimum values for non fracture critical 

members: 
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Material Conforming to 

ASTM Designation:  A 709/A 709M 
CVN Impact Value 
(Joules at Temp.) 

Grade 36 [250] 20 at 4°C 
Grade 50 [345]* (50 mm and under in thickness) 20 at 4°C 
Grade 50W [345W]* (50 mm and under in 
thickness) 

20 at 4°C 

Grade 50 [345]* (Over 50 mm to 100 mm in 
thickness) 

27 at 4°C 

Grade 50W [345W]* (Over 50 mm to 100 mm in 
thickness) 

27 at 4°C 

Grade HPS 50W [345W]* (100 mm and under in 
thickness) 

27 at -12°C 

Grade HPS 70W [485]* (100 mm and under in 
thickness) 

34 at -23°C 

Grade 100 [490] (65 mm and under in thickness) 34 at -18°C 
Grade 100W [490W] (Over 65 mm to 100 mm in 
thickness) 

48 at -18°C 

*  If the yield point of the material exceeds 450 MPa, the temperature for 
the CVN impact value for acceptability shall be reduced 8°C for each 
increment of 70 MPa above 450 MPa. 

 
Structural Steel Materials 

Material Specification 
Structural steel:  
Carbon steel ASTM:  A 709/A 709M, Grade 36 [250] 

or  {A 36/A 36M}a 
High strength low alloy 
columbium vanadium steel 

ASTM:  A 709/A 709M, Grade 50 
[345]or  {A 572/A 572M, Grade 50 [345]}a 

High strength low alloy 
structural steel 

ASTM:  A 709/A 709M, Grade 50W [345W], 
Grade HPS 50W [HSP 345W], 
or  {A 588/A 588M}a 

High strength low alloy 
structural steel plate 

ASTM:  A 709/A 709M, Grade HPS 70W 
[HPS 485W] 

High-yield strength, 
quenched and tempered alloy 
steel plate suitable for 
welding  

ASTM:  A 709/A 709M, Grade 100 [690] and 
Grade 100W [690W], or  {A 514/A 514M}a 

Steel fastener components  
for general applications: 

 

Bolts and studs ASTM:  A 307 
Headed anchor bolts ASTM:  A 307, Grade B, including S1 

supplementary requirements 
Nonheaded anchor bolts ASTM:  A 307, Grade C, including S1 

supplementary requirements and S1.6 of 
AASHTO:  M 314 supplementary 
requirements or AASHTO:  M 314, Grade 36 
or 55, including S1 supplementary 
requirements 

High-strength bolts and 
studs 

ASTM:  A 449, Type 1 

High-strength threaded 
rods 

ASTM:  A 449, Type 1 

High-strength 
nonheaded anchor bolts 

ASTM:  A 449, Type 1 

Nuts ASTM:  A 563, including Appendix X1b 
Washers ASTM:  F 844 
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Components of high-strength 
steel fastener assemblies for 
use in structural steel joints: 

 

Bolts ASTM:  A 325, Type 1 
Tension control bolts ASTM:  F 1852, Type 1 
Nuts ASTM:  A 563, including Appendix X1b 
Hardened washers ASTM :  F 436, Type 1, Circular, including S1 

supplementary requirements 
Direct tension indicators ASTM:  F 959, Type 325, zinc-coated 

Carbon steel for forgings, 
pins and rollers 

ASTM:  A 668/A 668M, Class D 

Alloy steel for forgings ASTM:  A 668/A 668M, Class G 
Pin nuts ASTM:  A 36/A 36M 
Carbon-steel castings ASTM:  A 27/A 27M, Grade 65-35, Class 1 
Malleable iron castings ASTM:  A 47, Grade 32510 or A 47M, Grade 

22010 
Gray iron castings ASTM:  A 48, Class 30B 
Carbon steel structural 
tubing 

ASTM:  A 500, Grade B or A 501 

Steel pipe (Hydrostatic 
testing will not apply) 

ASTM:  A 53, Type E or S, Grade B; A 106, 
Grade B; or A 139, Grade B 

Stud connectors ASTM:  A 108 and AASHTO/AWS D1.5 
a Grades that may be substituted for the equivalent ASTM Designation:  
A 709 steel, at the Contractor's option, subject to the modifications and 
additions specified and to the requirements of A 709. 
b Zinc-coated nuts that will be tightened beyond snug or wrench tight 
shall be furnished with a dry lubricant conforming to Supplementary 
Requirement S2 in ASTM Designation:  A 563. 

 
The first sentence of the first paragraph of Section 55-2.02, " Structural Steel," of the Standard Specifications is amended 

to read: 
 
• Unless otherwise specified or shown on the plans, all structural steel plates, shapes, and bars shall conform to ASTM 

Designation:  A 709/A 709M, Grade 50 [345]. 
 
Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth 

paragraph: 
 
• If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies 

to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input 
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The 
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio 
is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of 
the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity 
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated. 

 
The second paragraph of Section 55-3.17, "Welding," of the Standard Specifications is amended to read: 
 
• The minimum size of all fillet welds, except those to reinforce groove welds, shall be as shown in the following 

table: 
 

Base Metal Thickness of the Thicker Part 
Joined 

(Millimeters) 

*Minimum Size of Fillet 
Weld 

(Millimeters) 
To 19 inclusive 6 
Over 19 8 

* Except that the weld size need not exceed the thickness of the thinner 
part joined. 
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The third paragraph of Section 55-3.19, "Bearings and Anchorages," is amended to read: 
 
• Immediately before setting bearing assemblies or masonry plates directly on ground concrete surfaces, the 

Contractor shall thoroughly clean the surfaces of the concrete and the metal to be in contact and shall apply a coating of 
polysulfide or polyurethane caulking conforming to the requirements in ASTM Designation:  C 920, Type S, Grade NS, 
Class 25, Use M, to contact areas to provide full bedding. 

 
The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read: 
 
• If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and 

Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and 
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the 
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both 
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel 
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both 
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated, 
whichever is greater. 

 
SECTION 56:  SIGNS 

 
Issue Date:  November 2, 2004 
 
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph. 
 
Section 56-1.02A, "Bars, Plates and Shapes," of the Standard Specifications is amended to read: 
 

56-1.02A   Bars, Plates, Shapes, and Structural Tubing 
• Bars, plates, and shapes shall be structural steel conforming to the requirements in ASTM Designation:  

A 36/A 36M, except, at the option of the Contractor, the light fixture mounting channel shall be continuous-slot steel channel 
conforming to the requirements in ASTM Designation:  A 1011/A 1011M, Designation SS, Grade 33[230], or aluminum 
Alloy 6063-T6 extruded aluminum conforming to the requirements in ASTM Designation:  B 221 or B 221M. 

• Structural tubing shall be structural steel conforming to the requirements in ASTM Designation:  A 500, Grade B. 
• Removable sign panel frames shall be constructed of structural steel conforming to the requirements in ASTM 

Designation:  A 36/A 36M. 
 
Section 56-1.02B, "Sheets," of the Standard Specifications is amended to read: 
 

56-1.02B   Sheets 
• Sheets shall be carbon-steel sheets conforming to the requirements in ASTM Designation:  A 1011/A 1011M, 

Designation SS, Grade 33[230]. 
• Ribbed sheet metal for box beam-closed truss sign structures shall be fabricated from galvanized sheet steel 

conforming to the requirements in ASTM Designation:  A 653/A 653M, Designation SS, Grade 33[230].  Sheet metal panels 
shall be G 165 coating designation in conformance with the requirements in ASTM Designation:  A 653/A 653M. 

 
Section 56-1.02F, "Steel Walkway Gratings," of the Standard Specifications is amended to read: 
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56-1.02F   Steel Walkway Gratings 
• Steel walkway gratings shall be furnished and installed in conformance with the details shown on the plans and the 

following provisions: 
 
A. Gratings shall be the standard product of an established grating manufacturer. 
B. Material for gratings shall be structural steel conforming to the requirements in ASTM Designation:  A 1011/A 

1011M, Designation CS, Type B. 
C. For welded type gratings, each joint shall be full resistance welded under pressure, to provide a sound, completely 

beaded joint. 
D. For mechanically locked gratings, the method of fabrication and interlocking of the members shall be approved by 

the Engineer, and the fabricated grating shall be equal in strength to the welded type. 
E. Gratings shall be accurately fabricated and free from warps, twists, or other defects affecting their appearance or 

serviceability.  Ends of all rectangular panels shall be square.  The tops of the bearing bars and cross members shall 
be in the same plane.  Gratings distorted by the galvanizing process shall be straightened. 

 
The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are 

amended to read: 
 
• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14, 

"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and 
direct tension indicator shall be used. 

• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process. 

• Nuts for high-strength bolts designated as snug-tight shall not be lubricated. 
• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once 

tensioned, high-strength fastener components and direct tension indicators shall not be reused. 
• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the 

nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more 
than 1.6 mm larger than the nominal bolt diameter. 

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing. 
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap 

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute, 
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.  
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of 
material being connected. 

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense. 
• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to 

the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the 
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number. 

 
The fifth paragraph of Section 56-2.02B, "Wood Posts," of the Standard Specifications is amended to read: 
 
• Douglas fir and Hem-Fir posts shall be treated in conformance with the provisions in Section 58, "Preservative 

Treatment of Lumber, Timber and Piling," and in conformance with AWPA Use Category System:  UC4A, Commodity 
Specification A.  Posts shall be incised and the minimum retention of preservative shall be as specified in AWPA Standards. 
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SECTION 57:  TIMBER STRUCTURES 
 
Issue Date:  October 12, 2004 
 
The second paragraph of Section 57-1.02A, "Structural Timber and Lumber," of the Standard Specifications is amended 

to read: 
 
• When preservative treatment of timber and lumber is required, the treatment shall conform to the provisions in 

Section 58, "Preservative Treatment of Lumber, Timber and Piling," and AWPA's Use Category 4B.  The type of treatment 
to be used will be shown on the plans or specified in the special provisions. 

 
SECTION 58:  PRESERVATIVE TREATMENT OF LUMBER, TIMBER AND PILING 

 
Issue Date:  November 18, 2005 
 
The first paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is amended to read: 
 
• Timber, lumber, and piling shall be pressure treated after millwork is completed.  Preservatives, treatment, and 

results of treatment shall conform to the requirements in AWPA Standards U1 and T1.  Treatment of lumber and timber shall 
conform to the specified AWPA Use Category cited in the special provisions, on the plans, or elsewhere in these 
specifications. 

 
The second paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is deleted. 
 

SECTION 59:  PAINTING 
 
Issue Date:  June 30, 2006 
 
The first paragraph of Section 59-1.02, "Weather Conditions," of the Standard Specifications is amended to read: 
 
• Paint shall be applied only on thoroughly dry surfaces and during periods of favorable weather.  Blast cleaning or 

application of solvent-borne paint will not be permitted when the atmospheric or surface temperature is at or below 2°C or 
above 38°C, or when the relative humidity exceeds 85 percent at the site of the work.  Application of water-borne paint will 
not be permitted when the atmospheric or surface temperature is at or below 10°C, or above 38°C, or when the relative 
humidity exceeds 75 percent at the site of the work.  Application of paint will not be permitted when the steel surface 
temperature is less than 3°C above the dew point, or when freshly painted surfaces may become damaged by rain, fog or 
condensation, or when it can be anticipated that the atmospheric temperature or relative humidity will not remain within the 
specified application conditions during the drying period, except as provided in the following paragraph for enclosures.  If 
uncured paint is damaged by the elements, it shall be replaced or repaired by the Contractor at the Contractor's expense. 

 
The second paragraph of Section 59-1.05, "Protection Against Damage," of the Standard Specifications is amended to 

read: 
 
• Paint or paint stains on surfaces not designated to be painted shall be removed by the Contractor at the Contractor's 

expense and to the satisfaction of the Engineer. 
 
Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first 

paragraph: 
 
• Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without 

having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council) 
certifications in good standing: 

 
A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in 

Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to 
Complex Industrial Structures)" (SSPC-QP 1). 
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B. For removing paint from structural steel, certification in conformance with the requirements in Qualification 
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings 
from Complex Structures)" (SSPC-QP 2). 

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the 
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting 
Applicators" (SSPC-QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered 
equivalent to SSPC-QP 3. 

 
The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read: 
 
• Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in 

Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."  
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in 
conformance with the requirements in ASTM Designation:  D 4417. 

 
The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read: 
 
• Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance 

with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for 
Protective Coatings."  Edges of old remaining paint shall be feathered. 

 
The third and fourth paragraphs of Section 59-2.12, "Painting," of the Standard Specifications are  amended to read: 
 
• Contact surfaces of stiffeners, railings, built up members or open seam exceeding 6 mils in width that would retain 

moisture, shall be caulked with polysulfide or polyurethane sealing compound conforming to the requirements in ASTM 
Designation:  C 920, Type S, Grade NS, Class 25, Use O, or other approved material. 

• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage 
in conformance with the requirements in SSPC-PA 2, "Measurement of Dry Coating Thickness with Magnetic Gages," of the 
"SSPC: The Society for Protective Coatings," except that there shall be no limit to the number or location of spot 
measurements to verify compliance with specified thickness requirements. 

 
SECTION 72:  SLOPE PROTECTION 

 
Issue Date:  November 18, 2005 
 
The sixth paragraph of Section 72-4.04, "Construction," of the Standard Specifications is amended to read: 
 
• Pervious backfill material, if required by the plans, shall be placed as shown.  A securely tied sack containing 

0.03-m3 of pervious backfill material shall be placed at each weep hole and drain hole.  The sack material shall conform to 
the provisions in Section 88-1.03, "Filter Fabric." 
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SECTION 75:  MISCELLANEOUS METAL 
 
Issue Date:  June 30, 2006 
 
The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is 

amended to read: 
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Material Specification 
Steel bars, plates and 
shapes 

ASTM Designation:  A 36/A 36M or A 575, 
A 576 (AISI or M Grades 1016 through 1030) 

Steel fastener components for general applications: 
Bolts and studs ASTM Designation:  A 307 
Headed anchor bolts ASTM Designation:  A 307, Grade B, including 

S1 supplementary requirements 
Nonheaded anchor 
bolts 

ASTM Designation:  A 307, Grade C, including 
S1 supplementary requirements and S1.6 of 
AASHTO Designation:  M 314 supplementary 
requirements 
or AASHTO Designation:  M 314, Grade 36 or 
55, including S1 supplementary requirements 

High-strength bolts 
and studs, threaded 
rods, and nonheaded 
anchor bolts 

ASTM Designation:  A 449, Type 1 

Nuts ASTM Designation:  A 563, including 
Appendix X1* 

Washers ASTM Designation:  F 844 
Components of high-strength steel fastener assemblies for use in structural 
steel joints: 

Bolts ASTM Designation:  A 325, Type 1 
Tension control bolts ASTM Designation:  F 1852, Type 1 
Nuts ASTM Designation:  A 563, including 

Appendix X1* 
Hardened washers ASTM Designation:  F 436, Type 1, Circular, 

including S1 supplementary requirements 
Direct tension 
indicators 

ASTM Designation:  F 959, Type 325, 
zinc-coated 

Stainless steel fasteners (Alloys 304 & 316) for general applications: 
Bolts, screws, studs, 
threaded rods, and 
nonheaded anchor 
bolts 

ASTM Designation:  F 593 or F 738M 

Nuts ASTM Designation:  F 594 or F 836M 
Washers ASTM Designation: A 240/A 240M and  

ANSI B 18.22M 
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35 

[450-240], Class 1 
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or 

A 47M, Grade 22010 
Gray iron castings ASTM Designation:  A 48, Class 30B 
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12 
Cast iron pipe Commercial quality 
Steel pipe Commercial quality, welded or extruded 
Other parts for general  
applications 

Commercial quality 

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall 
be furnished with a dyed dry lubricant conforming to Supplementary 
Requirement S2 in ASTM Designation:  A 563. 

 
 
The second paragraph in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to 

read: 
 
• Miscellaneous bridge metal shall consist of the following, except as further provided in Section 51-1.19, "Utility 

Facilities," and in the special provisions: 
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A. Bearing assemblies, equalizing bolts and expansion joint armor in concrete structures. 
B. Expansion joint armor in steel structures. 
C. Manhole frames and covers, frames and grates, ladder rungs, guard posts and access door assemblies. 
D. Deck drains, area drains, retaining wall drains, and drainage piping, except drainage items identified as "Bridge 

Deck Drainage System" in the special provisions. 
 
The seventh paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to 

read: 
 
• Sheet steel for access doors shall be galvanized sheet conforming to the requirements in ASTM Designation:  A 

653/A 653M, Coating Designation Z600 {G210}. 
 
The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications 

is amended to read: 
 

 
Stud Diameter 
(millimeters) 

Sustained Tension 
Test Load 

(kilonewtons) 
29.01-33.00 137.9 
23.01-29.00 79.6 
21.01-23.00 64.1 

* 18.01-21.00 22.2 
15.01-18.00 18.2 
12.01-15.00 14.2 
9.01-12.00 9.34 
6.00-9.00 4.23 

* Maximum stud diameter permitted for mechanical expansion 
anchors. 

 
The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications 

is amended to read: 
 

 
Stud Diameter 
(millimeters) 

Ultimate 
Tensile Load 
(kilonewtons) 

30.01-33.00 112.1 
27.01-30.00 88.1 
23.01-27.00 71.2 
20.01-23.00 51.6 
16.01-20.00 32.0 
14.01-16.00 29.4 
12.00-14.00 18.7 

 
The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
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Installation Torque Values, (newton meters) 
 
 

Stud Diameter 
(millimeters) 

Shell Type 
Mechanical 
Expansion 
Anchors 

Integral Stud Type 
Mechanical 
Expansion 
Anchors 

Resin Capsule 
Anchors 

and 
Cast-in-Place Inserts 

29.01-33.00 — — 540 
23.01-29.00 — — 315 
21.01-23.00 — — 235 
18.01-21.00 110 235 200 
15.01-18.00 45 120 100 
12.01-15.00 30 65 40 
  9.01-12.00 15 35 24 
6.00-9.00 5 10 — 

 
The twenty-fourth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is 

amended to read: 
 
• Sealing compound, for caulking and adhesive sealing, shall be a polysulfide or polyurethane material conforming to 

the requirements in ASTM Designation:  C 920, Type S, Grade NS, Class 25, Use O. 
 
The third paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to 

read: 
 
• Cables shall be 19 mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized, and 

in conformance with the requirements in Federal Specification RR-W-410D, right regular lay, manufactured of improved 
plow steel with a minimum breaking strength of 200 kN.  Two certified copies of mill test reports of each manufactured 
length of cable used shall be furnished to the Engineer. 

 
The second paragraph in Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read: 
 
• At the option of the Contractor, material thinner than 3.2 mm shall be galvanized either before fabrication in 

conformance with the requirements of ASTM Designation:  A 653/A 653M, Coating Designation Z600, or after fabrication 
in conformance with the requirements of ASTM Designation:  A 123, except that the weight of zinc coating shall average not 
less than 365 g per square meter of actual surface area with no individual specimen having a coating weight of less than 
305 g per square meter. 

 
SECTION 80:  FENCES 

 
Issue Date:  October 12, 2004 
 
The second paragraph of Section 80-3.01B(2), "Treated Wood Posts and Braces," of the Standard Specifications is 

amended to read: 
 
• Posts and braces to be treated shall be pressure treated in conformance with the provisions in Section 58, 

"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4A, Commodity 
Specification A or B. 
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SECTION 81:  MONUMENTS 
 
Issue Date:  June 30, 2006 
 
The fifth paragraph of Section 81-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• At the option of the Contractor, the frame and cover for Type B and Type D survey monuments shall be fabricated 

from either cast steel or gray cast iron.  The covers shall fit into the frames without rocking. 
 
The seventh paragraph of Section 81-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Granular material for Type B and Type D survey monuments shall be gravel, crushed gravel, crushed rock or any 

combination thereof.  Granular material shall not exceed 37.5 mm in greatest dimension. 
 

SECTION 82:  MARKERS AND DELINEATORS 
 
Issue Date:  June 30, 2006 
 
The first paragraph of Section 82-1.02B, "Metal Posts," of the Standard Specifications is amended to read: 
 
• Steel for metal posts shall conform to the requirements in ASTM Designation:  A 36/A 36M.  The posts shall be 

galvanized in conformance with the requirements in Section 75-1.05, "Galvanizing." 
 
The third paragraph of Section 82-1.02D, "Target Plates," of the Standard Specifications is amended to read: 
 
• The zinc-coated steel sheet shall conform to the requirements in ASTM Designation:  A 653/A 653M, 

Classification:  Commercial Steel (CS Types A, B and C).  The steel sheets shall be galvanized in conformance with the 
requirements in Section 75-1.05, "Galvanizing."  The zinc-coated surface shall be prepared for painting in a manner designed 
to produce optimum paint adherence.  The surface preparation shall be accomplished without damaging or removing the zinc 
coating.  Any evidence of damage or removal of the zinc coating shall be cause for rejection of the entire lot. 

 
The eleventh paragraph of Section 82-1.02D, "Target Plates," of the Standard Specifications is amended to read: 
 
• When tested in conformance with the requirements in California Test 671, the painted metal target plates shall, in 

general, have satisfactory resistance to weathering, humidity, salt spray and chemicals; the enamel coating shall have 
satisfactory adherence and impact resistance, a pencil lead hardness of HB minimum, 60° specular gloss of 80 percent 
minimum, an excitation purity of 3 percent maximum as received and after 1000 hours in an artificial weathering device in 
conformance with the requirements in ASTM Designation:  G 155, Table X3.1, Cycle 1, and a daylight luminous directional 
reflectance ("Y" value) of 70 minimum. 

 
The second paragraph of Section 82-1.02F, "Reflectors," of the Standard Specifications is amended to read: 
 
• Reflectors for flexible target plates on Type K object markers and target plates on Class 2 delineators, and reflectors 

for Class 1 delineators shall be made from impact resistant retroreflective sheeting as specified in the special provisions.  The 
color of the retroreflective sheeting shall conform to the color designated on the plans and the Chromaticity Coordinates 
specified in ASTM Designation: D 4956, or the PR color number specified by the Federal Highway Administration's Color 
Tolerance Chart. 

 
The fourth paragraph of Section 82-1.02F, "Reflectors," of the Standard Specifications is amended to read: 
 
The instrumental method of determining color shall conform to the requirements specified in ASTM Designation:  

D 4956.  In the event of any dispute concerning the test results of instrumental testing, the visual test shall prevail. 
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SECTION 83:  RAILINGS AND BARRIERS 
 
Issue Date:  January 28, 2005 
 
The first paragraph of Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• The rail elements, backup plates, terminal sections, end and return caps, bolts, nuts and other fittings shall conform 

to the requirements in AASHTO Designation:  M 180, except as modified in this Section 83-1.02B and as specified in 
Section 83-1.02.  The rail elements, backup plates, terminal sections, end and return caps shall conform to Class A, Type 1 
W-Beam guard railing as shown in AASHTO Designation:  M 180.  The edges and center of the rail element shall contact 
each post block.  Rail element joints shall be lapped not less than 316 mm and bolted.  The rail metal, in addition to 
conforming to the requirements in AASHTO Designation:  M 180, shall withstand a cold bend, without cracking, of 
180 degrees around a mandrel of a diameter equal to 2.5 times the thickness of the plate. 

 
The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir 

or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in 
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in 
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation. 

 
The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• After fabrication, wood posts and blocks shall be pressure treated in conformance with Section 58, "Preservative 

Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4A, Commodity Specification A. 
 
The twelfth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• If copper naphthenate, ammoniacal copper arsenate, chromated copper arsenate, ammoniacal copper zinc arsenate, 

ammoniacal copper quat or copper azole is used to treat the wood posts and blocks, the bolt holes shall be treated as follows: 
 
A.  Before the bolts are inserted, bolt holes shall be filled with a grease, recommended by the manufacturer for corrosion 

protection, which will not melt or run at a temperature of 65°C. 
 
The twenty-fourth paragraph of Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is 

amended to read: 
 
• End anchor assemblies and rail tensioning assemblies for metal beam guard railing shall be constructed as shown on 

the plans and shall conform to the following provisions: 
 

An end anchor assembly (Type SFT) for metal beam guard railing shall consist of an anchor cable, an anchor 
plate, a wood post, a steel foundation tube, a steel soil plate and hardware. 

An end anchor assembly (Type CA) for metal beam guard railing shall consist of an anchor cable, an anchor 
plate, a single anchor rod or double anchor rods, hardware and one concrete anchor. 

A rail tensioning assembly for metal beam guard railing shall consist of an anchor cable, an anchor plate, and 
hardware. 

The anchor plate, metal plates, steel foundation tubes and steel soil plate shall be fabricated of steel conforming 
to the requirements in ASTM Designation:  A 36/A 36M. 

The anchor rods shall be fabricated of steel conforming to the requirements in ASTM Designation:  
A 36/A 36M, A 441 or A 572, or ASTM Designation:  A 576, Grades 1018, 1019, 1021 or 1026.  The eyes shall be 
hot forged or formed with full penetration welds.  After fabrication, anchor rods with eyes that have been formed 
with any part of the eye below 870°C during the forming operation or with eyes that have been closed by welding 
shall be thermally stress relieved prior to galvanizing.  The completed anchor rod, after galvanizing, shall develop a 
strength of 220 kN. 



 

Contract No.  08-498504 
56 

In lieu of built-up fabrication of anchor plates as shown on the plans, anchor plates may be press-formed from 
steel plate, with or without welded seams. 

All bolts and nuts shall conform to the requirements in ASTM Designation:  A 307, unless otherwise specified 
in the special provisions or shown on the plans. 

Anchor cable shall be 19-mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), 
galvanized in conformance with the requirements in Federal Specification RR-W-410D, right regular lay, 
manufactured of improved plow steel with a minimum breaking strength of 200 kN.  Two certified copies of mill 
test reports of each manufactured length of cable used shall be furnished to the Engineer.  The overall length of each 
cable anchor assembly shall be as shown on the plans, but shall be a minimum of 2 m. 

Where shown on the plans, cable clips and a cable thimble shall be used to attach cable to the anchor rod.  
Thimbles shall be commercial quality, galvanized steel.  Cable clips shall be commercial quality drop forged 
galvanized steel. 

The swaged fitting shall be machined from hot-rolled bars of steel conforming to AISI Designation:  C 1035, 
and shall be annealed suitable for cold swaging.  The swaged fitting shall be galvanized before swaging.  A lock pin 
hole to accommodate a 6-mm, plated, spring steel pin shall be drilled through the head of the swage fitting to retain 
the stud in proper position.  The manufacturer's identifying mark shall be stamped on the body of the swage fitting. 

The 25-mm nominal diameter stud shall conform to the requirements in ASTM Designation:  A 449 after 
galvanizing.  Prior to galvanizing, a 10-mm slot for the locking pin shall be milled in the stud end. 

The swaged fittings, stud and nut assembly shall develop the specified breaking strength of the cable. 
The cable assemblies shall be shipped as a complete unit including stud and nut. 
Clevises shall be drop forged galvanized steel and shall develop the specified breaking strength of the cable. 
One sample of cable properly fitted with swaged fitting and right hand thread stud at both ends as specified 

above, including a clevis when shown on the plans, one meter in total length, shall be furnished the Engineer for 
testing. 

The portion of the anchor rod to be buried in earth shall be coated with a minimum 0.5-mm thickness of coal tar 
enamel conforming to AWWA Standard:  C203 or a coal tar epoxy conforming to the requirements in Steel 
Structures Painting Council Paint Specification No. 16, Coal-Tar Epoxy-Polymide Black Paint or Corps of 
Engineers Specification, Formula C-200a, Coal-Tar Epoxy Paint. 

Metal components of the anchor assembly shall be fabricated in conformance with good shop practice and shall 
be hot-dip galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing." 

Anchor cables shall be tightened after the concrete anchor has cured for at least 5 days. 
Concrete used to construct anchors for end anchor assemblies shall be Class 3 or minor concrete conforming to 

the provisions in Section 90, "Portland Cement Concrete." 
Concrete shall be placed against undisturbed material of the excavated holes for end anchors.  The top 300 mm 

of holes shall be formed, if required by the Engineer. 
Reinforcing steel in concrete anchors for end anchor assemblies shall conform to the provisions in Section 52, 

"Reinforcement." 
 
The second paragraph in Section 83-1.02D, "Steel Bridge Railing," of the Standard Specifications is amended to read: 
 
• Structural shapes, tubing, plates, bars, bolts, nuts, and washers shall be structural steel conforming to the provisions 

in Section 55-2, "Materials."  Other fittings shall be commercial quality. 
 
The second and third paragraphs in Section 83-1.02E, "Cable Railing," of the Standard Specifications are replaced with 

the following paragraph: 
 
• Pipe for posts and braces shall be standard steel pipe or pipe that conforms to the provisions in Section 80-4.01A, 

"Posts and Braces." 
 
The fourteenth paragraph in Section 83-1.02I, "Chain Link Railing," of the Standard Specifications is amended to read: 
 
• Chain link fabric shall be either 11-gage Type I zinc coated fabric conforming to the requirements in AASHTO 

Designation:  M 181 or 11-gage Type IV polyvinyl chloride (PVC) coated fabric conforming to the requirements in Federal 
Specification RR-F-191/1D. 
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The second paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read: 
 
• Except for metal beam guard railing within the pay limits of a terminal system end treatment or transition railing 

(Type WB), metal beam guard railing will be measured by the meter along the face of the rail element from end post to end 
post of the completed railing at each installation.  The point of measurement at each end post will be the center of the bolt 
attaching the rail element to the end post. 

 
The seventh paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read: 
 
• The quantities of end anchor assemblies (Type SFT or Type CA) and rail tensioning assemblies will be measured as 

units determined from actual count.  An end anchor assembly (Type CA) with 2 cables attached to one concrete anchor will 
be counted as one terminal anchor assembly (Type CA) for measurement and payment. 

 
The eighth paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read: 
 
• The quantities of return and end caps and the various types of terminal sections for metal beam guard railing will be 

determined as units from actual count. 
 
The third paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read: 
 
• The contract unit prices paid for end anchor assembly (Type SFT), end anchor assembly (Type CA), and rail 

tensioning assembly shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 
for doing all work involved in constructing the end anchor assemblies, complete in place, including drilling anchor plate bolt 
holes in rail elements, driving steel foundation tubes, excavating for concrete anchor holes and disposing of surplus material, 
as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

 
The fourth paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read: 
 
• The contract unit prices paid for return caps, end caps, and the various types of terminal sections for metal beam 

guard railing shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
doing all the work involved in installing terminal sections, return and end caps, complete in place, as shown on the plans, as 
specified in these specifications and the special provisions, and as directed by the Engineer. 

 
The second paragraph of Section 83-2.02B, "Thrie Beam Barrier," of the Standard Specifications is amended to read: 
 
• Rail elements, backup plates, terminal connectors, terminal sections, and return caps shall conform to Class A, 

Type 1 thrie beam guard railing as shown in AASHTO Designation:  M 180. 
 
The fourteenth paragraph of Section 83-2.02B, "Thrie Beam Barrier," of the Standard Specifications is amended to read: 
 
• All metal work shall be fabricated in the shop, and no punching, cutting or welding will be permitted in the field.  

Rail elements shall be lapped so that the exposed ends will not face approaching traffic.  Terminal sections and return caps 
shall be installed in conformance with the manufacturer's recommendation. 

 
The first paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read: 
 
• Type 50 and 60 series concrete barriers shall be constructed of minor concrete conforming to the provisions in 

Section 90-10, "Minor Concrete," except as follows: 
 
a. The maximum size of aggregate used for extruded or slip-formed concrete barriers shall be at the option of the 

Contractor, but in no case shall the maximum size be larger than 37.5-mm or smaller than 9.5-mm. 
b. If the 9.5-mm maximum size aggregate grading is used to construct extruded or slip-formed concrete barriers, the 

cementitious material content of the minor concrete shall be not less than 400 kg/m3. 
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The third paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read: 
 
• The concrete paving between the tops of the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) and the 

optional concrete slab at the base between the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) shall be 
constructed of minor concrete conforming to the provisions of Section 90-10, except that the minor concrete shall contain not 
less than 300 kg of cementitious material per cubic meter. 

 
The first paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read: 
 
• Except for single thrie beam barrier within the pay limits of transition railing (Type STB), single thrie beam barrier 

will be measured by the meter from end post to end post along the face of the rail element of the installed barrier.  Single 
thrie beam barriers constructed on each side of piers under structures or other obstructions will be measured for payment 
along each line of the installed barrier. 

 
The second paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read: 
 
• Except for double thrie beam barrier within the pay limits of transition railing (Type DTB), double thrie beam 

barrier will be measured by the meter from end post to end post along the center line of the installed barrier. 
 
The fifth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read: 
 
• The quantity of return caps, terminal connectors and the various types of terminal sections for single and double 

thrie beam barriers will be determined as units from actual count. 
 
The sixth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read: 
 
• The quantity of end anchor assemblies will be paid for as units determined from actual count. 
 
The first paragraph of Section 83-2.04, "Payment," of the Standard Specifications is amended to read: 
 
• The various types of thrie beam barrier, measured as specified in Section 83-2.03, "Measurement," will be paid for 

at the contract price per meter for single or double thrie beam barrier, whichever applies, and the contract unit price or prices 
for end anchor assemblies, return caps, terminal connectors and the various types of terminal sections. 

 
The second paragraph of Section 83-2.04, "Payment," of the Standard Specifications is amended to read: 
 
• The above prices and payments shall include full compensation for furnishing all labor, materials, tools, equipment 

and incidentals, and for doing all the work involved in constructing the barrier, complete in place, including drilling holes for 
wood posts, driving posts, backfilling the space around posts, excavating and backfilling end anchor assembly holes, 
connecting thrie beam barrier to concrete surfaces and disposing of surplus excavated material, and for furnishing, placing, 
removing and disposing of the temporary railing for closing the gap between existing barrier and the barrier being 
constructed as shown on the plans, and as specified in these specifications and the special provisions, and as directed by the 
Engineer. 

 
The fourth paragraph in Section 83-2.04, "Payments," of the Standard Specifications is amended to read: 
 
• Steel plate barrier attached to concrete barrier at overhead sign foundations, electroliers, drainage structures, and 

other locations shown on the plans will be measured and paid for as the type of concrete barrier attached thereto. 
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SECTION 84:  TRAFFIC STRIPES AND PAVEMENT MARKINGS 
 
Issue Date:  July 21, 2006 
 
The first paragraph of Section 84-2.02, "Materials," of the Standard Specifications is amended to read: 
 
• The thermoplastic material shall conform to State Specification PTH-02SPRAY, PTH-02HYDRO or 

PTH-02ALKYD.  Glass beads to be applied to the surface of the molten thermoplastic material shall conform to the 
requirements of State Specification 8010-004 (Type II). 

 
The first paragraph of Section 84-3.02, "Materials," of the Standard Specifications is amended to read: 
 
• Paint for traffic stripes and pavement markings shall conform to the following State Specifications: 
 

 
Paint Type 

 
Color 

State 
Specification No. 

Waterborne Traffic Line White, Yellow and 
Black 

PTWB-01 

Acetone-Based White, Yellow and 
Black 

PT-150VOC(A) 

Waterborne Traffic Line 
for disabled persons’ 
parking, and other curb 
markings 

Blue, Red and Green Federal Specification 
No. TT-P-1952D 

 
The fourth paragraph of Section 84-3.02, "Materials," of the Standard Specifications is amended to read: 
 
• The kind of paint to be used (waterborne or acetone-based) shall be determined by the Contractor based on the time 

of year the paint is applied and local air pollution control regulations. 
 
The first paragraph of Section 84-3.05, "Application," of the Standard Specifications is amended to read: 
 
Traffic stripes and pavement markings shall be applied only on dry surfaces and only during periods of favorable 

weather.  Painting shall not be performed when the atmospheric temperature is below 5°C when using acetone-based paint or 
below 10°C when using water borne paint; when freshly painted surfaces may become damaged by rain, fog, or 
condensation; nor when it can be anticipated that the atmospheric temperature will drop below the aforementioned 5°C or 
10°C temperatures during the drying period. 

 
The third paragraph of Section 84-3.05, "Application," of the Standard Specifications is deleted. 
 
The tenth paragraph of Section 84-3.05, "Application," of the Standard Specifications is amended to read: 
 
• Paint to be applied in 2 coats shall be applied approximately as follows: 
 

 Square Meter Coverage 
Per Liter 

Paint Type First Coat Second Coat 
Waterborne Paint 6 6 
Acetone-Based 
Paint 

10 5 
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SECTION 85:  PAVEMENT MARKERS 
 
Issue Date:  June 30, 2006 
 
The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard 

Specifications are amended to read: 
 

Sampling 
• Twenty markers selected at random will constitute a representative sample for each lot of markers. 
• The lot size shall not exceed 25 000 markers. 
 

Tolerances 
• Three test specimens will be randomly selected from the sample for each test and tested in conformance with these 

specifications.  Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional 
specimens will be tested.  The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or shipment 
represented by the sample. 

• The entire sample of retroreflective pavement markers will be tested for reflectance.  The failure of 10 percent or 
more of the original sampling shall be cause for rejection. 

 
Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read: 
 

85-1.04   Non-Reflective Pavement Markers 
• Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or 

plastic conforming to these specifications. 
• The top surface of the marker shall be convex with a gradual change in curvature.  The top, bottom and sides shall 

be free of objectionable marks or discoloration that will affect adhesion or appearance.  
• The bottom of markers shall have areas of integrally formed protrusions or indentations, which will increase the 

effective bonding surface area of adhesive.  The bottom surface of the marker shall not deviate more than 1.5 mm from a flat 
surface.  The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one mm 
from the bottom.  

 
The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the 

Standard Specifications are deleted. 
 
The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the Standard 

Specifications is amended to read: 
 

Testing 
• Tests shall be performed in conformance with the requirements in California Test 669. 
 

 
Test 

 
Test Description 

 
Requirement 

a Bond strength  4.8 MPa, min. 
b Glaze thickness  180 µm, min. 
c Hardness  6 Moh, min. 
d Luminance factor, Type A, white markers only, 

glazed surface 
75, min. 

e Yellowness index, Type A, white markers only, 
glazed surface 

7, max. 

f Color-yellow, Type AY, yellow markers only.  
The chromaticity coordinates shall be within a 
color box defined in CTM 669 

Pass 

g Compressive strength 6700 N, min. 
h Water absorption 2.0 %, max. 
i Artificial weathering, 500 hours exposure, 

yellowness index 
20, max. 
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Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic)," of the Standard Specifications is amended to read: 
 

85-1.04B   Non-Reflective Pavement Markers (Plastic) 
• Plastic non-reflective pavement markers Types A and AY shall be, at the option of the Contractor, either  

polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type. 
• Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement 

Markers (Ceramic)," except that Tests a, b, c, and h shall not apply.  The plastic markers shall not be coated with substances 
that interfere with the ability of the adhesive bonding to the marker. 

 
The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard 

Specifications are amended to read: 
 

Testing 
• Tests shall be performed in conformance with the requirements in California Test 669. 
 

 Test Description Requirement 
 Bond strengtha  3.4 MPa, min. 
 Compressive strengthb 8900 N, min. 
 Abrasion resistance, marker must meet the 

respective specific intensity minimum 
requirements after abrasion. 

Pass 

 Water Soak Resistance No delamination of the body 
or lens system of the marker 
nor loss of reflectance 

  Specific Intensity 
 Reflectance Clear Yellow Red 
 0° Incidence Angle, min. 3.0 1.5 0.75 
 20° Incidence Angle, min. 1.2 0.60 0.30 
 After one year field evaluation 0.30 0.15 0.08 
 a. 

 
 

b. 

Failure of the marker body or filler material prior to reaching 3.4 MPa 
shall constitute a failing bond strength test. 
 
Deformation of the marker of more than 3 mm at a load of less than 
8900 N or delamination of the shell and the filler material of more 
than 3 mm regardless of the load required to break the marker shall be 
cause for rejection of the markers as specified in Section 85-1.03, 
"Sampling, Tolerances and Packaging." 

 
• Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective 

pavement markers except that the minimum compressive strength requirement shall be 5338 N. 
 
The eighth paragraph of Section 85-1.05, "Retroreflective Pavement Markers" of the Standard Specifications is deleted. 
 
The eighth paragraph in Section 85-1.06, "Replacement," of the Standard Specifications is amended to read: 
 
• Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers. 
 
The seventh sentence of the fourteenth paragraph of Section 85-1.06, "Placement," of the Standard Specifications is 

amended to read: 
 
• Soft rags moistened with mineral spirits conforming to Army Mil-PRF-680A(1) or kerosene may be used, if 

necessary, to remove adhesive from exposed faces of pavement markers. 
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SECTION 86:  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 
 
Issue Date:  June 30, 2006 
 
The second paragraph of Section 86-1.01, "Description," of the Standard Specifications is amended to read: 
 
• The locations of signals, beacons, standards, lighting fixtures, signs, controls, services and appurtenances shown on 

the plans are approximate and the exact locations will be approved by the Engineer in the field. 
 
The tenth paragraph of Section 86-1.06, "Maintaining Existing and Temporary Electrical Systems," of the Standard 

Specifications is amended to read: 
 
• These provisions will not relieve the Contractor in any manner of the Contractor's responsibilities as provided in 

Section 7-1.12, "Indemnification and Insurance," and Section 7-1.16, "Contractor's Responsibility for the Work and 
Materials." 

 
The first paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Except for concrete for cast-in-drilled-hole concrete pile foundations, portland cement concrete shall conform to 

Section 90-10, "Minor Concrete." 
 
The fifth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to 

the provisions in Section 49, "Piling," with the following exceptions: 1) Material resulting from drilling holes shall be 
disposed of in conformance with the provisions in Section 86-2.01, "Excavating and Backfilling," and 2) Concrete filling for 
cast-in-drilled-hole concrete piles will not be considered as designated by compressive strength. 

 
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall 

be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.  
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place 
by means of rigid top and bottom templates.  The bottom template shall be made of steel.  The bottom template shall provide 
proper spacing and alignment of the anchor bolts near their bottom embedded end.  The bottom template shall be installed 
before placing footing concrete.  Anchor bolts shall not be installed more than 1:40 from vertical. 

 
Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph. 
 
The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before 

the foundation is finished to final grade.  Shims or other similar devices shall not be used for plumbing or raking of posts, 
standards, or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made, 
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plates. 

 
The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended 

to read: 
 
• Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures shall conform to the 

provisions in Section 55-2, "Materials."  Except when bearing-type connections or slipbases are specified, high-strength 
bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."  Welding, nondestructive 
testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform to the requirements of 
AWS D1.1 and the special provisions. 
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The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is 
amended to read: 

 
• On each lighting standard except Type 1, one rectangular corrosion resistant metal identification tag shall be 

permanently attached above the hand hole, near the base of the standard, using stainless steel rivets.  On each signal pole 
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the 
vertical standard and one on the underside of the signal mast arm near the arm plate.  As a minimum, the information on each 
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on 
the plans, the contract number, and a unique identification code assigned by the fabricator.  This number shall be traceable to 
a particular contract and the welds on that component, and shall be readable after the support structure is coated and installed.  
The lettering shall be a minimum of 7 mm high.  The information may be either depressed or raised, and shall be legible. 

 
The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is 

amended to read: 
 
• Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the 

plans, the provisions in Section 55-2, "Materials," except as otherwise noted, and the following requirements: 
 

Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum 
yield strength, after fabrication, of 276 MPa. 

Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to 
the Engineer.  The test reports may be the mill test reports for the as-received steel or, when the as-received steel has a 
lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the 
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified 
minimum yield strength.  The supportive test data shall include tensile properties of the steel after cold forming for 
specific heats and thicknesses. 

When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted. 
Standards may be fabricated of full-length sheets or shorter sections.  Each section shall be fabricated from not more 

than 2 pieces of sheet steel.  Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one 
another.  When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed 
to form continuous straight seams from base to top of standard. 

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal 
sleeve backing ring inside each joint.  The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from 
steel having the same chemical composition as the steel in the tubular sections to be joined.  When the sections to be 
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical composition 
as the tubular section having the higher minimum yield strength.  The width of the metal sleeve shall be consistent with 
the type of NDT chosen and shall be a minimum width of 25 mm.  The sleeve shall be centered at the joint and be in 
contact with the tubular section at the point of the weld at time of fit-up. 

Welds shall be continuous. 
The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint. 
During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be 

centered on and along the side of the pole that the pole plate is located.  Longitudinal seams on horizontal tubular 
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm. 

The longitudinal seam welds in steel tubular sections may be made by the electric resistance welding process. 
Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential 

welds, longitudinal seam welds shall be CJP groove welds.  In addition, longitudinal seam welds on lighting support 
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end 
equal to the designated slip fit splice length plus 150 mm. 

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the 
base metal prior to galvanizing or painting. 

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from 
the Engineer. 

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the 
plates shall be broken unless otherwise shown on the plans.  Shafts shall be provided with slip-fitter shaft caps. 

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts; 
2) plates in high-strength bolted connections; 3) plates in joints where cap screws are used to secure luminaire and signal 
arms; and 4) plates used for breakaway slip base assemblies shall conform to the requirements in ASTM A6. 
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Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or 
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard.  Variation shall not 
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards. 

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed 
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch.  The 
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually 
obvious.  In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job 
site in a sealed container. 

No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by 
the Engineer. 

Standards with an outside diameter of 300 mm or less shall be round.  Standards with an outside diameter greater 
than 300 mm shall be round or multisided.  Multisided standards shall have a minimum of 12 sides which shall be 
convex and shall have a minimum bend radius of 100 mm. 

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the 
dimensions shown on the plans. 

The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM 
Designation:  A 27/A 27M, Grade 70-40.  Other comparable material may be used if written permission is given by the 
Engineer.  The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations 
(green sand molding). 

One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the 
requirements in ASTM Designation:  E 94.  The castings shall comply with the acceptance criteria severity level 3 or 
better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:  
E 186 and E 446.  If the one casting fails to pass the inspection, 2 additional castings shall be radiographed.  Both of 
these castings shall pass the inspection, or the entire lot of 50 will be rejected. 

Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be 
filed at the manufacturer's office.  These certifications and films shall be available for inspection upon request. 

High-strength bolts, nuts, and flat washers used to connect slip base plates shall conform to the requirements in 
ASTM Designation:  A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05, 
"Galvanizing." 

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI 
Designation:  1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing."  Prior to 
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the 
bolt head to make full contact with the washer without tension on the bolt. 

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in 
ASTM Designation:  A 325, A 325M, or A 449, and shall comply with the mechanical requirements in ASTM 
Designation:  A 325 or A 325M after galvanizing.  The cap screws shall be galvanized in conformance with the 
provisions in Section 75-1.05, "Galvanizing."  The threads of the cap screws shall be coated with a colored lubricant that 
is clean and dry to the touch.  The color of the lubricant shall be in contrast to the color of the zinc coating on the cap 
screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall be insoluble in water, or 
fastener components shall be shipped to the job site in a sealed container. 

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip 
critical.  Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be 
roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface 
conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a 
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation.  For 
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and 
approved according to the RCSC Specification as a Class B coating. 

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted, 
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation.  Sample 
sizes for each fastener component shall be as determined by the Engineer. 
 
The seventh paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is 

amended to read: 
 
• To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned 

using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly 
locate the position of arm tubes on arm plates during fabrication. 
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The traffic signal controller cabinet requirement in the table in Section 86-2.08A, "Conductor Identification," of the 
Standard Specifications is amended to read: 

 
Ungrounded between Service Blk None CON-1 6 Traffic Signal  

Controller Cabinet Grounded Circuit Conductor White None CON-2 6 
 
The second paragraph of Section 86-2.08B, "Multiple Circuit Conductors," of the Standard Specifications is amended to 

read by the following 2 paragraphs: 
 
• At any point, the minimum insulation thickness of any Type USE, RHH, or RHW insulation shall be 1.0 mm for 

conductor sizes No. 14 to No. 10, inclusive; and 1.3 mm for No. 8 to No. 2, inclusive. 
• At any point, the minimum insulation thickness of any Type THW or TW wires shall be 0.7 mm for conductor sizes 

No. 14 to No. 10, inclusive; 1.0 mm for No. 8; and 1.4 mm for No. 6 to No. 2, inclusive. 
 
The sixth and seventh paragraphs of 86-2.12, "Wood Poles," of the Standard Specifications are amended to read: 
 
• After fabrication, wood poles shall be pressure treated in conformance with the provisions in Section 58, 

"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4B, Commodity 
Specification D. 

• Wood poles, when specified in the special provisions to be painted, shall be treated with waterborne wood 
preservatives. 

 
The first paragraph of Section 86-2.15, "Galvanizing," of the Standard Specifications is amended to read: 
 
• Galvanizing shall be in conformance with the provisions in Section 75-1.05, "Galvanizing," except that cabinets 

may be constructed of material galvanized prior to fabrication in conformance with the requirements in ASTM Designation:  
A 653/653M, Coating Designation G 90, in which case all cut or damaged edges shall be painted with at least 2 applications 
of approved unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint."  Aerosol 
cans shall not be used.  Other types of protective coating must be approved by the Engineer prior to installation. 

 
Subparagraph B of the thirteenth paragraph of Section 86-2.16, "Multiple Circuit Conductors," of the Standard 

Specifications is amended to read: 
 
B. Salt Spray Resistance - The undercutting of the film of the coating system shall not exceed 3 mm average, from lines 

scored diagonally and deep enough to expose the base metal, after 336 hours exposure in a salt spray cabinet in 
conformance with the requirements in ASTM Designation:  B 117. 

 
The third paragraph under "Mounting Assemblies" of Section 86-2.16, "Internally Illuminated Street Name Signs," of the 

Standard Specifications is amended to read: 
 
• At least 16 feet of clearance shall be provided between the bottom of the fixture and the roadway. 
 
The first paragraph of Section 86-4.01, "Vehicle Signal Faces," of the Standard Specifications is amended to read: 
 
• Each vehicle signal face shall be of the adjustable type conforming to the requirements in Institute of Transportation 

Engineers (ITE) Publication:  ST-017B, "Vehicle Traffic Control Signal Heads." 
 
Subparagraphs 1 and 3 of the first paragraph of Section 86-4.01A, "Optical Units," of the Standard Specifications are 

amended to read: 
 

• Lenses, reflectors, reflector assemblies, lamp receptacles, lamps, wiring and light distribution shall conform to 
the requirements in ITE Publication:  ST-017B. 

 
• All reflectors shall conform to the requirements in ITE Publication:  ST-017B except that reflectors shall be 

made of silvered glass or of specular aluminum with an anodic coating.  Reflector ring holder shall be made of 
cast aluminum. 
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The first paragraph of Section 86-4.01B, "Signal Sections," of the Standard Specifications is amended to read: 
 
• Each signal section housing shall be either die-cast or permanent mold-cast aluminum conforming to ITE 

Publication:  ST-017B or, when specified in the special provisions, shall be structural plastic. 
 
The first paragraph of Section 86-4.01C, "Electrical Components," of the Standard Specifications is amended to read: 
 
• Lamp receptacles and wiring shall conform to ITE Publication:  ST-017B.  The metal portion of the medium base 

lamp socket shall be brass, copper or phosphor bronze. 
 
The first paragraph of Section 86-4.01D, "Visors," of the Standard Specifications is amended to read: 
 
• Each signal section shall be provided with a removable visor conforming to the requirements in ITE Publication:  

ST-017B.  Visors are classified, on the basis of lens enclosure, as full circle, tunnel (bottom open), or cap (bottom and lower 
sides open).  Unless otherwise specified, visors shall be the tunnel type. 

 
The first paragraph of Section 86-4.02A, "Physical and Mechanical Requirements," of the Standard Specifications is 

amended to read: 
 
• Light emitting diode signal modules shall be designed as retrofit replacements for optical units of standard traffic 

signal sections and shall not require special tools for installation.  Light emitting diode signal modules shall fit into existing 
traffic signal section housings built in conformance with the requirements in the Institute of Transportation Engineers (ITE) 
publication ST-017B, "Vehicle Traffic Control Signal Heads (VTCSH)" without modification to the housing. 

 
The seventh paragraph of Section 86-4.02A, "Physical and Mechanical Requirements," of the Standard Specifications is 

amended to read: 
 
• Light emitting diode signal modules shall be protected against dust and moisture intrusion in conformance with the 

requirements in NEMA Standard 250 for Type 4 enclosures to protect the internal components. 
 
The first paragraph of Section 86-4.02B, "Photometric Requirements," of the Standard Specifications is amended to read: 
 
• The minimum initial luminous intensity values for light emitting diode signal modules shall conform to the 

requirements in Section 11.04 of the Institute of Transportation Engineers (ITE) publication ST-017B, "Vehicle Traffic 
Control Signal Heads (VTCSH)" at 25°C. 

 
The third paragraph of Section 86-4.02C, "Electrical," of the Standard Specifications is amended to read: 
 
• The light emitting diode signal module on-board circuitry shall include voltage surge protection to withstand 

high-repetition noise transients as specified in Section 2.1.6 of NEMA Standard TS2. 
 
Subparagraph 7 of the fourth paragraph of Section 86-4.02D(1), "Design Qualification Testing," of the Standard 

Specifications is amended to read: 
 

• Moisture resistance testing shall be performed on light emitting diode signal modules in conformance with the 
requirements in NEMA Standard 250 for Type 4 enclosures.  Evidence of internal moisture after testing shall be 
cause for rejection. 

 
The second paragraph of Section 86-4.05, "Programmed Visibility Vehicle Signal Faces," of the Standard Specifications 

is amended to read: 
 
• Each programmed visibility signal section shall provide a nominal 300-mm diameter circular or arrow indication.  

Color and arrow configuration shall conform to the requirements in ITE Publication:  ST-017B. 
 
The first paragraph of Section 86-4.06, "Pedestrian Signal Faces" of the Standard Specifications is amended to read: 



 

Contract No.  08-498504 
67 

• Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED 
HAND conforming to the requirements in the Institute of Transportation Engineers Standards:  "Pedestrian Traffic Control 
Signal Indications," "Manual on Uniform Traffic Control Devices," and "MUTCD California Supplement."  The height of 
each symbol shall be not less than 250 mm and the width of each symbol shall be not less than 165 mm. 

 
Subparagraph 3 of the first paragraph of Section 86-4.06A, "Types," of the Standard Specifications is amended to read: 
 

• Each reflector assembly shall consist of a double reflector or 2 single reflectors.  Each reflector shall be made of 
either aluminum or plastic.  Reflectors shall conform to the requirements in Institute of Transportation 
Engineers Publication:  ST-017B, "Vehicle Traffic Control Signal Heads."  Plastic reflectors shall consist of 
molded or vacuum-formed plastic with a vacuum-deposited aluminum reflecting surface.  The plastic material 
shall not distort when the reflector is used with the lamp of the wattage normally furnished with the signal.  In 
addition, the UL nonmechanical loading temperature of the material shall exceed, by at least 10°C, the 
maximum temperature in the signal section with the lamp "ON" and measured in an ambient air temperature of 
25°C in conformance with the requirements in UL Publication UL 746B.  Each completed reflector shall, when 
operated with the appropriate lamp and lens, provide the message brightness specified. 

 
The tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised Hand' Module" of the 

Standard Specifications is amended to read: 
 
• The luminance of the "UPRAISED HAND" symbol shall be 3750 cd/m2 minimum.  The color of "UPRAISED 

HAND" shall be Portland orange conforming to the requirements of the Institute of Transportation Engineers Standards:  
"Pedestrian Traffic Control Signal Indications," "Manual on Uniform Traffic Control Devices," and "MUTCD California 
Supplement."  The height of each symbol shall be not less than 250 mm and the width of each symbol shall be not less than 
165 mm. 

 
The second paragraph of Section 86-4.07C, "Electrical," of the Standard Specifications is amended to read: 
 
• On-board circuitry of the light emitting diode pedestrian signal modules shall include voltage surge protection to 

withstand high-repetition noise transients as stated in Section 2.1.6 of NEMA Standard TS2. 
 
The second paragraph of Section 86-4.07D(1), "Design Qualification Testing," of the Standard Specifications is 

amended to read: 
 
• A quantity of 2 units for each design shall be submitted for Design Qualification Testing.  Test units shall be 

submitted to the Transportation Laboratory, after manufacturer's testing is complete. 
 
Subparagraphs 5 and 7 of the fourth paragraph of Section 86-4.07D(1), "Design Qualification Testing," of the Standard 

Specifications are amended to read: 
 

• Mechanical vibration testing shall be in conformance with the requirements in Military Specification 
MIL-STD-883, Test Method 2007, using three 4-minute cycles along each x, y and z axis, at a force of 2.5 Gs, 
with a frequency sweep from 2 Hz to 120 Hz.  The loosening of the lens or of internal components, or other 
physical damage shall be cause for rejection. 

 
• Moisture resistance testing shall be performed on modules mounted in a standard pedestrian signal housing in 

conformance to the requirements in NEMA Standard 250 for Type 4 enclosures.  Evidence of internal moisture 
after testing shall be cause for rejection. 

 
The cone penetration, flow, and resilience requirements in the table in the second paragraph under "Hot-Melt Rubberized 

Asphalt Sealant" of Section 86-5.01A(5), "Installation Details," of the Standard Specifications is amended to read: 
 

Cone Penetration, 25°C, 150 g, 5 s D 5329, Sec. 6 3.5 mm, max. 
Flow, 60°C D 5329, Sec. 8 5 mm, max. 
Resilience, 25°C D 5329, Sec. 12 25%, min. 
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The third paragraph under "Mounting Assemblies" of Section 86-6.065, "Internally Illuminated Street Name Signs," of 
the Standard Specifications is amended to read: 

 
• At least 4.9-m of clearance shall be provided between the bottom of the fixture and the roadway. 
 
Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first 

paragraph: 
 
• If a portion or all of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section 

86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both Sacramento and Los 
Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and 
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor 
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los 
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers 
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total 
per site). 

 
SECTION 88:  ENGINEERING FABRIC 

 
Issue Date:  January 15, 2002 
 
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read: 
 
• Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched, 

thermally bonded on one side, and conform to the following: 
 

Specification Requirement 
Weight, grams per square meter 
ASTM Designation:  D 5261 

 
140 

Grab tensile strength 
(25-mm grip), kilonewtons, min. in each direction 
ASTM Designation:  D 4632 

 
 

0.45 
Elongation at break, percent min. 
ASTM Designation:  D 4632  

 
50 

Asphalt retention by fabric, grams per square meter. (Residual Minimum) 
ASTM Designation:  D 6140 

 
900 

Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average 
Roll Value (MARV) 

 
SECTION 90:  PORTLAND CEMENT CONCRETE 

 
Issue Date: November 2, 2004 
 
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read: 
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SECTION 90:  PORTLAND CEMENT CONCRETE 
90-1 GENERAL 

 
90-1.01   DESCRIPTION 

• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures 
if used, and water, proportioned and mixed as specified in these specifications. 

• The Contractor shall determine the mix proportions for concrete in conformance with these specifications.  Unless 
otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  Cementitious material 
shall be either: 

 
1. "Type IP (MS) Modified" cement; or  
2. A combination of "Type II Modified" portland cement and mineral admixture; or 
3. A combination of Type V portland cement and mineral admixture. 
 
• Type III portland cement shall be used only as allowed in the special provisions or with the approval of the 

Engineer. 
• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter. 
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter. 
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter. 
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter. 
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise 

specified in these specifications or the special provisions. 
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of 

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following: 
 

Use Cementitious Material Content 
(kg/m3) 

Concrete designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Other portions of structures 

 
400 min., 475 max. 
400 min., 475 max. 
350 min., 475 max. 

Concrete not designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Prestressed members 
Seal courses 
Other portions of structures 

 
400 min. 
400 min. 
400 min. 
400 min. 
350 min. 

Concrete for precast members 350 min., 550 max. 
 
• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be 

designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional 
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are 
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete. 

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength 
shown on the plans or specified in the special provisions. 

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of 
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design. 

• Compliance with cementitious material content requirements will be verified in conformance with procedures 
described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be 
cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material 
content. 

• If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the 
minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally 
adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious 
material, portland cement, or mineral admixture that is less than the minimum required.   
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The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the 
contract.  The deductions will not be made unless the difference between the contents required and those actually provided 
exceeds the batching tolerances permitted by Section 90-5, "Proportioning."  No deductions will be made based on the results 
of California Test 518. 

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete. 
 

90-2  MATERIALS 
 

90-2.01   CEMENT 
• Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland 

cement or Type V portland cement. 
• "Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM 

Designation:  C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 
35 percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of 
"Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90-4.08, "Required Use of Mineral 
Admixtures." 

• "Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM 
Designation:  C 150-02a. 

• In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the 
following requirements: 

 
A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na2O plus 

0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic 
absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in 
conformance with the requirements in ASTM Designation:  C 114; 

B. The autoclave expansion shall not exceed 0.50-percent; and 
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, 

shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that 
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam 
cured concrete products, the mortar shall not contract in air more than 0.053 percent. 

 
• Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150-02a and the 

additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with 
California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent. 

• Cement used in the manufacture of cast-in-place concrete for exposed surfaces of like elements of a structure shall 
be from the same cement mill. 

• Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for 
tally, inspection, and identification of each shipment. 

• Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90-2.01 
shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and 
suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the 
hopper, in conformance with California Test 125. 

• If cement is used prior to sampling and testing as provided in Section 6-1.07, "Certificates of Compliance," and the 
cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer 
or supplier of the cement.  If the cement is used in ready-mixed concrete or in precast concrete products purchased as such by 
the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product. 

• Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had 
sufficient time to make appropriate tests and has approved the cement for use. 

 
90-2.02   AGGREGATES 

• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material. 
• Natural aggregates shall be thoroughly and uniformly washed before use. 
• The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting 

devices for obtaining samples of aggregates, in conformance with California Test 125. 
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water 

content provided in Section 90-6.06, "Amount of Water and Penetration." 
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• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the 
requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the 
durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California 
Test 229. 

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the 
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of 
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next 
material to be used in the work will comply with the requirements specified for "Operating Range." 

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer 
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the 
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented 
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the 
Contractor under the contract. 

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the 
Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay 
to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete 
represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may 
become due, the Contractor under the contract. 

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and 
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, 
both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in 
conformance with the provisions in Section 90-1.01, "Description." 

• No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete 
or one day's pour, whichever is smaller. 

• When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to 
the Engineer a copy of the mix design before using the aggregates. 

 
90-2.02A   Coarse Aggregate 
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air-cooled iron blast furnace slag or 

combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or prestressed concrete. 
• Coarse aggregate shall conform to the following quality requirements: 
 

 
Tests 

California 
Test 

 
Requirements 

Loss in Los Angeles Rattler (after 500 
revolutions) 

211 45% max. 

Cleanness Value   
Operating Range 227 75 min. 
Contract Compliance 227 71 min. 

 
• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and 

a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

 
1. coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value 

of not less than 82 when tested by California Test 227; and 
2. prequalification tests performed in conformance with the requirements in California Test 549 indicated that the 

aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not 
greater than 105 percent, based on concrete. 
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90-2.02B   Fine Aggregate 
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination 

thereof.  Manufactured sand shall be well graded. 
 
• Fine aggregate shall conform to the following quality requirements: 
 

 
Test 

California 
Test 

 
Requirements 

Organic Impurities 213 Satisfactorya 
Mortar Strengths Relative to Ottawa Sand 515 95%, min. 
Sand Equivalent:   

Operating Range 217 75, min. 
Contract Compliance 217 71, min. 

a Fine aggregate developing a color darker than the reference standard color 
solution may be accepted if it is determined by the Engineer, from mortar 
strength tests, that a darker color is acceptable. 

 
• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a 

Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

 
1. fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent 

value of not less than 82 when tested by California Test 217; and 
2. prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop 

a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, 
based on concrete. 

 
90-2.03   WATER 

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be 
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with 
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California 
Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil 
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In 
no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of 
more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM 
Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in 
conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled 
water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109. 

• In non-reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil 
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417. 

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to 
cause discoloration of the concrete or produce etching of the surface. 

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain 
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific 
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations. 
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90-2.04   ADMIXTURE MATERIALS 
• Admixture materials shall conform to the requirements in the following ASTM Designations: 
 
A. Chemical Admixtures—ASTM Designation:  C 494. 
B. Air-entraining Admixtures—ASTM Designation:  C 260. 
C. Calcium Chloride—ASTM Designation:  D 98. 
D. Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C 618; 

silica fume conforming to the requirements in ASTM Designation:  C 1240, with reduction of mortar expansion of 
80 percent, minimum, using the cement from the proposed mix design. 

 
• Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the 

provisions in Section 90-4.08, "Required Use of Mineral Admixtures." 
 

90-3  AGGREGATE GRADINGS 
 

90-3.01   GENERAL 
• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary 

aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is 
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed 
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation 
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve 
sizes used in determining the end result. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02, 
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the 
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed. 

• Gradations proposed by the Contractor shall be within the following percentage passing limits: 
 

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation 

37.5-mm x 19-mm 25-mm 19 - 41 
25-mm x 4.75-mm 19-mm 52 - 85 
25-mm x 4.75-mm 9.5-mm 15 - 38 
12.5-mm x 4.75-mm 9.5-mm 40 - 78  
9.5-mm x 2.36-mm 9.5-mm 50 - 85  
Fine Aggregate 1.18-mm 55 - 75 
Fine Aggregate 600-µm 34 - 46 
Fine Aggregate 300-µm 16 - 29 

 
• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new 

gradations before their intended use. 
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90-3.02   COARSE AGGREGATE GRADING 
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate: 
 

 Percentage Passing Primary Aggregate Nominal Sizes 
 37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm 
 Operating Contract Operating Contract Operating Contract Operating Contract 

Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — — 
37.5-mm 88-100 85-100 100 100 — — — — 
25-mm x ± 18 X ± 25 88-100 86-100 — — — — 
19-mm 0-17 0-20 X ± 15 X ± 22 100 100 — — 
12.5-mm — — — — 82-100 80-100 100 100 
9.5-mm 0-7 0-9 X ± 15 X ± 22 X ± 15 X ± 22 X ± 15 X ± 20 
4.75-mm — — 0-16 0-18 0-15 0-18 0-25 0-28 
2.36-mm — — 0-6 0-7 0-6 0-7 0-6 0-7 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04, 

"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate 
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the 
grading requirements for that particular primary aggregate nominal size. 

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate 
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined 
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size. 

 
90-3.03   FINE AGGREGATE GRADING 

• Fine aggregate shall be graded within the following limits: 
 

 Percentage Passing 
Sieve Sizes Operating Range Contract Compliance 

9.5-mm 100 100 
4.75-mm 95-100 93-100 
2.36-mm 65-95 61-99 
1.18-mm X ± 10 X ± 13 
600-µm X ± 9 X ± 12 
300-µm X ± 6 X ± 9 
150-µm 2-12 1-15 
75-µm 0-8 0-10 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the 

difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be 
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10 
and 40. 

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material 
conforms to the grading requirements specified in this Section 90-3.03. 
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90-3.04   COMBINED AGGREGATE GRADINGS 
• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be 

designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined 
aggregates as specified herein. 

• The combined aggregate grading, except when otherwise specified in these specifications or the special provisions, 
shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor. 

 
Grading Limits of Combined Aggregates 

 Percentage Passing 
Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max. 

50-mm 100 — — — 
37.5-mm 90-100 100 — — 
25-mm 50-86 90-100 — — 
19-mm 45-75 55-100 100 — 
12.5-mm  — — 90-100 100 
9.5-mm 38-55 45-75 55-86 50 - 100 
4.75-mm 30-45 35-60 45-63 45 - 63 
2.36-mm 23-38 27-45 35-49 35 - 49 
1.18-mm 17-33 20-35 25-37 25 - 37 
600-µm 10-22 12-25 15-25 15 - 25 
300-µm 4-10 5-15 5-15 5 - 15 
150-µm 1-6 1-8 1-8 1 - 8 
75-µm 0-3 0-4 0-4 0 - 4 

 
• Changes from one grading to another shall not be made during the progress of the work unless permitted by the 

Engineer. 
 

90-4  ADMIXTURES 
90-4.01   GENERAL 

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in 
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be 
used at the Contractor's option as provided herein. 

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of 
admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete. 

• Calcium chloride shall not be used in concrete except when otherwise specified. 
• Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same 

source and of the same percentage. 
• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as 

furnished is not uniform in properties, its use shall be discontinued. 
• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects 

of all admixtures used will be realized. 
 

90-4.02   MATERIALS 
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials." 
 

90-4.03   ADMIXTURE APPROVAL 
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the 

type of admixture involved. 
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits 

to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the 
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall 
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a 
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the 
Department may elect to perform. 
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• When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture 
brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07, 
"Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously 
approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the 
Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may 
take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance. 

• If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by 
the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready-mix concrete or in precast 
concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of 
the concrete or product. 

 
90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE 

• When the use of a chemical admixture or calcium chloride is specified, the admixture shall be used at the dosage 
specified, except that if no dosage is specified, the admixture shall be used at the dosage normally recommended by the 
manufacturer of the admixture. 

• Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall 
conform to the provisions for dispensing liquid admixtures in Section 90-4.10, "Proportioning and Dispensing Liquid 
Admixtures." 

 
90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES 

• The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, 
water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to 
facilitate any concrete construction application subject to the following conditions: 

 
A. When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material 

content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant 
cementitious material content shall be not less than 300 kilograms per cubic meter; and 

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in 
determining approval of the admixture. 

 
• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM 

Designation:  C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not 
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the 
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer. 

 
90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts 
to produce a concrete having the specified air content as determined by California Test 504. 

 
90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an 
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air 
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value 
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall 
so indicate at the time the Contractor designates the source of aggregate as provided in Section 40-1.015, "Cement Content." 

 
90-4.08   REQUIRED USE OF MINERAL ADMIXTURES 

• Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material. 
• The calcium oxide content shall not exceed 10 percent when determined in conformance with the requirements in 

ASTM Designation:  C 114.  The available alkali content (as sodium oxide equivalent) shall not exceed 1.5 percent when 
determined in conformance with the requirements in ASTM Designation:  C 311, or the total alkali content (as sodium oxide 
equivalent) shall not exceed 5.0 percent when determined in conformance with the requirements in ASTM 
Designation:  D 4326. 

• The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the 
minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, 
"Optional Use of Chemical Admixtures," and shall conform to the following: 
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A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious 
material content; 

B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the 
following criteria: 

 
1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of 

mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be 
used in the mix; 

2. When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral 
admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in 
the mix; 

3. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total 
amount of cementitious material to be used in the mix  

 
C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious 

material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in 
kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the 
specified maximum cementitious material content. 

 
90-4.09   BLANK 

 
90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES 

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid 
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of 
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately 
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to 
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture. 

• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a 
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer. 

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate 
measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at 
high concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in 
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix. 

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall 
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning 
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations 
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by 
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of 
concrete. 

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be 
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that 
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the 
air content of the concrete can be maintained. 

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the 
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration." 

• Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be 
measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer. 

 
90-4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES 

• Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit 
access for tally, inspection and identification for each shipment. 

• Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept 
separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.  
Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line 
immediately in advance of the hopper. 
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• Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement 
weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90-5.03, "Proportioning," 
and in this Section 90-4.11. 

• When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a 
separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in 
Section 90-5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously 
into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the 
Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and 
water uniformly prior to discharge.  Certification shall contain the following: 

 
A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive 

strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from 
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of 
Section 90-9, "Compressive Strength;" 

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third 
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the 
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation 
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and 

C. The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the 
requirements above. 

 
90-5  PROPORTIONING 

 
90-5.01   STORAGE OF AGGREGATES 

• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size 
shall be avoided and also that the various sizes shall not become intermixed before proportioning. 

• Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign 
materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the 
contract and that furnish concrete to the project shall conform to the following: 

 
A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the 

necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited 
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and  

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the 
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited 
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt 
concrete, or cement treated material. 

 
• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, 

any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in 
any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of 
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to 
reduce impact of falling aggregates may be required by the Engineer. 

 
90-5.02   PROPORTIONING DEVICES 

• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in 
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall 
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement." 
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, 
cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter. 

• Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem 
necessary to ensure their accuracy. 

• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  
When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by 
more than the tolerances specified herein. 
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• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total 
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance 
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing 
of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement 
and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of 
±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of 
±0.5 percent of its designated mass or volume. 

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the 
following: 

 
A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.  

Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and 
B. Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture 

shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be 
weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total 
for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and 

C. Water shall be within 1.5 percent of its designated mass or volume. 
 
• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for 

weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially 
available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above, 
except that no scale shall be required having a capacity of less than 500 kg, with 0.5-kg graduations. 

 
90-5.03   PROPORTIONING 

• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and 
combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be 
proportioned by mass. 

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content 
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to 
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent 
of its saturated, surface-dry mass. 

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific 
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made 
from one supply exclusively and the materials therein completely exhausted before starting upon another. 

• Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the 
aggregates until the ingredients are released for discharge into the mixer. 

• Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the 
same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the 
mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first. 

• When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the 
proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh 
systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and 
independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer 
simultaneously with the aggregate. 

• The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall 
be separate and distinct from the aggregate weighing equipment. 

• For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following 
combinations: 

 
A. Separate boxes and separate scale and indicator for weighing each size of aggregate. 
B. Single box and scale indicator for all aggregates. 
C. Single box or separate boxes and automatic weighing mechanism for all aggregates. 
 
• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck 

agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be 
weighed at the Contractor’s expense on scales designated by the Engineer. 
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90-5.03A   Proportioning for Pavement 
• Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be 

proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications. 
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will 

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 
0.5 percent by mass of the fine aggregate. 

• The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so 
that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and 
the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and 
the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are 
within the tolerances specified in Section 90-5.02, "Proportioning Devices." 

• When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral 
admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral 
admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90-5.02, 
"Proportioning Devices." 

• The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall 
be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate 
as directed by the Engineer. 

• When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow 
of each size of aggregate as directed by the Engineer. 

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of 
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can 
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has 
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged 
simultaneously. 

• When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the 
required mass is discharged into the weigh box, after which the gate shall automatically close and lock. 

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing 
controller at the same time. 

 
90-6  MIXING AND TRANSPORTING 

 
90-6.01   GENERAL 

• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not 
exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing." 

• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic 
concrete during mixing, transporting, or pumping of portland cement concrete shall not be used. 

• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed 
cement, mineral admixture, or cement plus mineral admixture. 

• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California 
Test 533, or slump as determined by ASTM Designation:  C 143, and by variations in the proportion of coarse aggregate as 
determined by California Test 529. 

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing 
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When 
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed 
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the 
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the 
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete. 

 
Average Slump Maximum Permissible Difference 

Less than 100-mm 25-mm 
100-mm to 150-mm 38-mm 
Greater than 150-mm to 225-mm 50-mm 

 
• The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide 

satisfactory facilities for obtaining the samples. 
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90-6.02   MACHINE MIXING 
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be 

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation 
of hard concrete or mortar shall not be used. 

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.  
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither 
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will 
not be permitted until all ice is melted. 

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and 
aggregates.  All water shall be in the drum by the end of the first one-fourth of the specified mixing time. 

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of 
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or 
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture. 

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge 
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified 
mixing time has elapsed. 

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of 
mixing shall not exceed 30 minutes. 

• The size of batch shall not exceed the manufacturer's guaranteed capacity. 
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good 

operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of 
batches proportioned and mixed. 

• Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations: 
 
A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators 

or in non-agitating hauling equipment (central-mixed concrete). 
B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete). 
C. Mixed completely in a truck mixer (transit-mixed concrete). 
D. Mixed completely in a paving mixer. 
 
• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have 

attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the 
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed 
concrete and the speed of rotation of the mixing drum or blades. 

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number 
of revolutions of the drum or blades may readily be verified. 

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be 
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of 
revolutions at mixing speed shall be allowed for partial mixing in a central plant. 

 
90-6.03   TRANSPORTING MIXED CONCRETE 

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed 
designated by the manufacturer of the equipment as agitating speed, or in non-agitating hauling equipment, provided the 
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and 
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in 
Section 90-6.01, "General." 

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed 
concrete in a thoroughly mixed and uniform mass during hauling. 

• Bodies of non-agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part 
thereof, will not occur at any time. 

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for 
more than 20 minutes when the ambient temperature exceeds 24°C. 

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery 
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the 
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is 
commenced. 

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the 
drum in the discharge direction with the discharge gate fully open. 
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• When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed 
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement 
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete 
is 30°C or above, the time allowed may be less than 1.5 hours. 

• When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be 
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick 
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of 
cement to the aggregates and discharge shall not exceed 45 minutes. 

• Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix 
identification number, non-repeating load number, date and time at which the materials were batched, the total amount of 
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is 
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients 
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses. 

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be 
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a 
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage 
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by 
these specifications. 

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual 
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same 
non-repeating load number that is unique to the contract and delivered to the jobsite with the load. 

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, 
"Measurement of Quantities." 

 
90-6.04   TIME OR AMOUNT OF MIXING 

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, 
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch 
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time. 

• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor 
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the 
requirements of the following paragraph shall apply. 

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not 
less than 50 seconds or more than 5 minutes. 

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that 
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to 
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General." 

 
90-6.05   HAND-MIXING 

• Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level 
platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the 
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall 
be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean 
water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the 
carriers or forms. 

 
90-6.06   AMOUNT OF WATER AND PENETRATION 

• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined 
by California Test 533 or the slump of the concrete as determined by ASTM Designation:  C 143 is within the "Nominal" 
values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values 
listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal 
range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the 
work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and 
the slump shall not exceed 225 mm after the chemical admixtures are added. 
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Type of Work Nominal Maximum 
 Penetration Slump Penetration Slump 
 (mm) (mm) (mm) (mm) 

Concrete Pavement 0-25 — 40 — 
Non-reinforced concrete facilities 0-35 — 50 — 
Reinforced concrete structures     

Sections over 300-mm thick 0-35 — 65 — 
Sections 300-mm thick or less 0-50 — 75 — 

Concrete placed under water — 150-200 — 225 
Cast-in-place concrete piles 65-90 130-180 100 200 

 
• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of 

cementitious material in excess of 325 kg/m3. 
• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in 

reaching a saturated surface-dry condition. 
• Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration 

and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing 
to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material 
shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of 
additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no 
additional compensation will be allowed therefor. 

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added 
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent 
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be 
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made 
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water 
delivered by discharging into measured containers. 

 
90-7  CURING CONCRETE 

 
90-7.01   METHODS OF CURING 

• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions. 
 
90-7.01A   Water Method 
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after 

the concrete has been placed. 
• When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the 

moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that 
a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the 
nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete 
in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall 
be cleared of all curing mediums. 

• At the option of the Contractor, a curing medium consisting of white opaque polyethylene sheeting extruded onto 
burlap may be used to cure concrete structures.  The polyethylene sheeting shall have a minimum thickness of 100 µm, and 
shall be extruded onto 283.5 gram burlap. 

• At the option of the Contractor, a curing medium consisting of polyethylene sheeting may be used to cure concrete 
columns.  The polyethylene sheeting shall have a minimum thickness of 250 µm achieved in a single layer of material. 

• If the Contractor chooses to use polyethylene sheeting or polyethylene sheeting on burlap as a curing medium as 
specified above, these mediums and any joints therein shall be secured as necessary to provide moisture retention and shall be 
within 75 mm of the concrete at all points along the surface being cured.  When these mediums are used, the temperature of 
the concrete shall be monitored during curing.  If the temperature of the concrete cannot be maintained below 60°C, this 
method of curing shall be discontinued, and one of the other curing methods allowed for the concrete shall be used. 

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of 
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding 
paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water 
for a period of not less than 7 days. 
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90-7.01B   Curing Compound Method 
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound. 
• Curing compounds to be used shall be as follows: 
 
1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except 

the resin type shall be poly-alpha-methylstyrene. 
2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B. 
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A. 
4. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B. 
5. Non-pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A. 
6. Non-pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, 

Type 1-D, Class A. 
 
• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the 

Transportation Laboratory. 
• The loss of water for each type of curing compound, when tested in conformance with the requirements in California 

Test 534, shall not be more than 0.15-kg/m2 in 24 hours. 
• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions. 
• When the use of curing compound is required or permitted elsewhere in these specifications or in the special 

provisions and no specific kind is specified, any of the curing compounds listed above may be used. 
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified. 
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application 

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California 
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is 
not satisfactory. 

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying 
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of 
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, 
may be permitted. 

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before 
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event 
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A, 
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; 
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be 
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in 
the case of pavement, the damaged portion shall be repaired immediately with additional compound. 

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment 
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the 
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle. 

• Agitation shall not introduce air or other foreign substance into the curing compound. 
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment 

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing 
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and 
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the 
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to 
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper 
consistency. 

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after 
manufacture. 

• The curing compound shall be packaged in clean 1040-L totes, 210-L barrels 
or 19-L pails shall be supplied from a suitable storage tank located at the jobsite.  The containers shall comply with 

"Title 49, Code of Federal Regulations, Hazardous Materials Regulations."  The 1040-L totes and the 210-L barrels shall 
have removable lids and airtight fasteners.  The 19-L pails shall be round and have standard full open head and bail.  Lids 
with bungholes shall not be permitted.  Settling or separation of solids in containers, except tanks, must be completely 
redispersed with low speed mixing prior to use, in conformance with these specifications and the manufacturer's 
recommendations.  Mixing shall be accomplished either manually by use of a paddle or by use of a mixing blade driven by a 
drill motor, at low speed.  Mixing blades shall be the type used for mixing paint.   
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On site storage tanks shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to 
completely redisperse settled material without introducing air or other foreign substances. 

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or 
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound. 

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date 
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound 
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing 
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety 
Orders and General Industry Safety Orders of the State of California. 

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and 
regulations concerning air pollution control in the State of California. 

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The 
invoice shall contain the same information as that required herein for container labels. 

• Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations. 
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The 

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not 
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory. 

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the 
Transportation Laboratory. 

 
90-7.01C   Waterproof Membrane Method 
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that 

a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing 
membrane shall remain in place for a period of not less than 72 hours. 

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation:  M 171 for white 
reflective materials. 

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire 
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  
The joint seams shall have a minimum lap of 100 mm. 

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means 
satisfactory to the Engineer. 

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the 
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place. 

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render 
them unfit for curing the concrete shall not be used. 

 
90-7.01D   Forms-In-Place Method 
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a 

minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the 
forms shall remain in place for a minimum period of 5 days. 

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the 
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the 
approval of the Engineer. 

 
90-7.02   CURING PAVEMENT 

• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or 
curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed 
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the 
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have 
been disturbed by sawing operations shall be restored by spraying with additional curing compound. 

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been 
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing." 

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by 
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for 
continual agitation of the curing compound during the time of application.   
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The spray shall be adequately protected against wind, and the nozzles shall be so oriented or moved mechanically 
transversely as to result in the minimum specified rate of coverage being applied uniformly on exposed faces.  Hand spraying 
of small and irregular areas, and areas inaccessible to mechanical spraying equipment, in the opinion of the Engineer, will be 
permitted.  When the ambient air temperature is above 15°C, the Contractor shall fog the surface of the concrete with a fine 
spray of water as specified in Section 90-7.01A, "Water Method."  The surface of the pavement shall be kept moist between 
the hours of 10:00 a.m. and 4:30 p.m. on the day the concrete is placed.  However, the fogging done after the curing 
compound has been applied shall not begin until the compound has set sufficiently to prevent displacement.  Fogging shall be 
discontinued if ordered in writing by the Engineer. 

 
90-7.03   CURING STRUCTURES 

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water 
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the 
provisions in Section 90-7.01, "Methods of Curing." 

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of 
construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be 
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the 
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be 
curing compound (1). 

• The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.  
The curing compound shall be curing compound (1). 

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water 
method, the forms-in-place method or the curing compound method. 

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces 
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling 
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section 
4-1.03D, "Extra Work." 

 
90-7.04   CURING PRECAST CONCRETE MEMBERS 

• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches 
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following 
provisions: 

 
A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient 

air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the 
member at a temperature between 10°C and 32°C. 

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as 
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets. 

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to 
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be 
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and 
moisture. 

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the 
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall 
not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be 
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control 
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is 
representative of the average temperature of the enclosure. 

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing 
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length 
will be required for checking temperature. 

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the 
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the 
stress is transferred to the concrete. 

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle. 
 



 

Contract No.  08-498504 
87 

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES 
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in 

Section 90-7.04, "Curing Precast Concrete Members," except that piles in a corrosive environment shall be cured as follows: 
 
A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by 

the application of water in conformance with the provisions in Section 90-7.01A, "Water Method." 
B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall 

apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, 
including the holding and steam curing periods. 

 
90-7.06   CURING SLOPE PROTECTION 

• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing." 

• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in Section 
90-7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water 
every 2 hours during the daytime for a period of 3 days. 

 
90-7.07   CURING MISCELLANEOUS CONCRETE WORK 

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing 
Compound Method." 

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete 
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing." 

• Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the 
methods provided in Section 90-7.01, "Methods of Curing." 

• Mortar and grout shall be cured by keeping the surface damp for 3 days. 
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be 

cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 
90-7.01, "Methods of Curing." 

 
90-8  PROTECTING CONCRETE 

 
90-8.01   GENERAL 

• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the 
Contractor shall protect concrete as provided in this Section 90-8. 

• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel, 
structural steel, conduits, precast members, or construction joints. 

• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to 
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection 
against damage. 

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and 
replaced by the Contractor at the Contractor's expense. 

 
90-8.02   PROTECTING CONCRETE STRUCTURES 

• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C 
for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor 
shall submit a written outline of the proposed methods for protecting the concrete. 

 
90-8.03   PROTECTING CONCRETE PAVEMENT 

• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the 
Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete. 

• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against 
construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise 
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt 
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special 
provisions or permitted by the Engineer. 
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• When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall 
be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, 
and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if 
there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in 
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland 
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as 
the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California 
Test 523. 

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a 
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture 
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic 
until directed by the Engineer. 

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B, 
"Weakened Plane Joints." 

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the 
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that: 

 
A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa; 
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent 

protective material, so that the pavement is not damaged; and 
C. No part of the track shall be closer than 0.3-m from the edge of pavement. 
 
• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement 

shall be immediately discontinued. 
• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above 

shall be repaired by the Contractor at the Contractor's expense. 
• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at 

the Contractor's expense, shall furnish the material and whatever labor the Engineer may require. 
 

90-9  COMPRESSIVE STRENGTH 
 

90-9.01   GENERAL 
• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various 

loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in 
these specifications or the special provisions or are shown on the plans. 

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete 
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured 
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in 
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders 
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper 
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the 
remaining cylinder. 

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete 
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of 
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of 
individual tests. 

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the 
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders 
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the 
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the 
Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix 
proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for 
each in-place cubic meter of concrete represented by the deficient test.   
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If the result of a single compressive strength test at the maximum age specified or allowed is below 95 percent of the 
specified strength, but is 85 percent or more of the specified strength, the Contractor shall make the corrective changes 
specified above, and shall pay to the State $20 for each in place cubic meter of concrete represented by the deficient test.  In 
addition, such corrective changes shall be made when the compressive strength of concrete tested at 7 days indicates, in the 
judgment of the Engineer, that the concrete will not attain the required compressive strength at the maximum age specified or 
allowed.  Concrete represented by a single test that indicates a compressive strength of less than 85 percent of the specified 
28-day compressive strength will be rejected in conformance with the provisions in Section 6-1.04, "Defective Materials." 

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the 
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, 
unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength 
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a 
compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test 
will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer 
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores 
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:  
C 42. 

• No single compressive strength test shall represent more than 250 m3. 
• When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from 

test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive 
strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of 
production.  When the concrete is designated by 28-day compressive strength rather than by cementitious material content, 
the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive 
strength provided that strength is reached in not more than the maximum number of days specified or allowed after the 
member is cast. 

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing 
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be 
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data 
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in 
the work. 

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive 
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less 
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of 
the proposed mix design and all shall have been made within one year of the proposed use of the concrete. 

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after 
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have 
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be 
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.  
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified 
for the concrete without reduction due to tolerances. 

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable 
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests 
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in 
order to witness the test procedures. 

• The certified test data and trial batch test reports shall include the following information: 
 
A. Date of mixing. 
B. Mixing equipment and procedures used. 
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used. 
D. Penetration of the concrete. 
E. The air content of the concrete if an air-entraining admixture is used. 
F. The age at time of testing and strength of all concrete cylinders tested. 
 
• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests. 
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of 

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location. 
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, 

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the 
Engineer, could result in a strength of concrete below that specified. 
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• The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible 
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed. 

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete 
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of 
the materials, mix proportions, mixing equipment, and procedures will not be required. 

 
90-10  MINOR CONCRETE 

 
90-10.01   GENERAL 

• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor 
concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein. 

• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing 
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained. 

 
90-10.02   MATERIALS 

• Minor concrete shall conform to the following requirements: 
 
90-10.02A   Cementitious Material 
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description." 
 
90-10.02B   Aggregate 
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials. 
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in 

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, 
unless a change is authorized in writing by the Engineer. 

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The 
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 
37.5 mm or smaller than 19 mm. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's 
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed. 

 
90-10.02C   Water 
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or 

etch the surface or have an adverse affect on the quality of the concrete. 
 
90-10.02D   Admixtures 
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures." 
 

90-10.03   PRODUCTION 
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and 

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and 
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized 
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, 
AASHTO, or the Department. 

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01, 
"Description." 

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06, 
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or 
after arrival at the delivery point, unless authorized by the Engineer. 

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and 
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature 
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor 
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted. 

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes. 
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• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that 
recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed 
concrete. 

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the 
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate 
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or 
agitators, the time the mixing cycle started. 

• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be 
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that 
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified. 

 
90-10.04   CURING MINOR CONCRETE 

• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete." 
 

90-10.05   PROTECTING MINOR CONCRETE 
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the 

concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing. 
 

90-10.06   MEASUREMENT AND PAYMENT 
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections 

of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the 
plans, or indicated by contract item in the Engineer's Estimate. 

 
90-11   MEASUREMENT AND PAYMENT 

 
90-11.01   MEASUREMENT 

• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as 
the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass 
of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete 
will be determined in conformance with the requirements in California Test 518. 

 
90-11.02   PAYMENT 

• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• Full compensation for furnishing and incorporating admixtures required by these specifications or the special 
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation 
will be allowed therefor. 

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not 
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be 
paid for as extra work as provided in Section 4-1.03D, "Extra Work." 

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of 
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request 
and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and 
incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor. 
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SECTION 91:  PAINT 
 
Issue Date:  November 18, 2005 
 
Section 91-3, "Paints for Timber," of the Standard Specifications is amended to read: 
 

91-3   PAINTS FOR TIMBER 
91-3.01   WOOD PRIMER, LATEX-BASE 
Classification: 

• This specification covers a ready-mixed priming paint for use on unpainted wood or exterior woodwork.  It shall 
conform with the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for exterior 
wood primers, and be listed on the Exterior Latex Wood Primer MPI List Number 6. 

 
91-3.02   PAINT; LATEX-BASE FOR EXTERIOR WOOD, WHITE AND TINTS 
Classification: 

• This specification covers a ready-mixed paint for use on wood surfaces subject to outside exposures.  This paint 
shall conform to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, 
Latex, Exterior, and shall be listed on the following MPI Approved Products List: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• Unpainted wood shall first be primed with wood primer conforming to the provisions in Section 91-3.01, "Wood 

Primer, Latex-Base." 
 
Section 91-4, "Miscellaneous Paints," of the Standard Specifications is amended to read: 
 

91-4   MISCELLANEOUS PAINTS 
91-4.01   THROUGH   91-4.04 (BLANK) 
91-4.05   PAINT; ACRYLIC EMULSION, EXTERIOR WHITE AND LIGHT AND MEDIUM TINTS 
Classification: 

• This specification covers an acrylic emulsion paint designed for use on exterior masonry.  This paint shall conform 
to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, Latex, Exterior, 
and shall be listed on the following MPI Approved Products Lists: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• This paint may be tinted by using "universal" or "all purpose" concentrates. 
 

SECTION 92:  ASPHALTS 
 
Issue Date:  November 18, 2005 
 
Section 92, "Asphalts," of the Standard Specifications is amended to read: 
 

92-1.01   DESCRIPTION 
• Asphalt shall consist of refined petroleum or a mixture of refined liquid asphalt and refined solid asphalt, prepared 

from crude petroleum.  Asphalt shall be: 
 
A. Free from residues caused by the artificial distillation of coal, coal tar, or paraffin. 
B. Free from water. 
C. Homogeneous. 
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92-1.02   MATERIALS 

92-1.02(A)   General 
• The Contractor shall furnish asphalt under the Department's "Certification Program for Suppliers of Asphalt."  The 

Department maintains the program requirements, procedures, and a list of approved suppliers at: 
 
http://www.dot.ca.gov/hq/esc/Translab/fpmcoc.htm 
 
• The Contractor shall ensure the safe transportation, storage, use, and disposal of asphalt. 
• The Contractor shall prevent the formation of carbonized particles caused by overheating asphalt during 

manufacturing or construction. 
 
92-1.02(B)   Grades 
• Performance graded (PG) asphalt binder shall conform to the following: 
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Performance Graded Asphalt Binder 
  Specification 

 
    Grade   

Property AASHTO 
Test 

Method 

 
PG 

58-22 a 

 
PG 

64-10 

 
PG 

64-16 

 
PG 

64-28 

 
PG 

70-10 
Original Binder 

Flash Point, Minimum °C T48 230 230 230 230 230 
Solubility, Minimum % b T44 99 99 99 99 99 
Viscosity at 135°C, c 

Maximum, Pa·s 
T316  

3.0 
 

3.0 
 

3.0 
 

3.0 
 

3.0 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T315  
58 

1.00 

 
64 

1.00 

 
64 

1.00 

 
64 

1.00 

 
70 

1.00 
RTFO Test, e 

Mass Loss, Maximum, % 
T240  

1.00 
 

1.00 
 

1.00 
 

1.00 
 

1.00 
RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T315  
58 

2.20 

 
64 

2.20 

 
64 

2.20 

 
64 

2.20 

 
70 

2.20 
Ductility at 25°C 

Minimum, cm 
T51  

75 
 

75 
 

75 
 

75 
 

75 
PAV f  Aging, 

Temperature, °C 
R28  

100 
 

100 
 

100 
 

100 
 

110 
RTFO Test and PAV Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Maximum G*/sin(delta), kPa 

T315  
22 d 
5000 

 
31 d 
5000 

 
28 d 
5000 

 
22 d 
5000 

 
34 d 
5000 

Creep Stiffness, 
Test Temperature, °C 
Maximum S-value, Mpa 
Minimum M-value 

T313  
-12 
300 

0.300 

 
0 

300 
0.300 

 
-6 

300 
0.300 

 
-18 
300 

0.300 

 
0 

300 
0.300 

Notes: 
a. 
b. 

 
c. 

 
d. 

 
e. 

 
f. 

 
For use as asphalt rubber base stock for high mountain and high desert area. 
The Engineer will waive this specification if the supplier is a Quality Supplier as defined by the 
Department's "Certification Program for Suppliers of Asphalt." 
The Engineer will waive this specification if the supplier certifies the asphalt binder can be adequately 
pumped and mixed at temperatures meeting applicable safety standards. 
Test the sample at 3°C higher if it fails at the specified test temperature.  G*sin(delta) shall remain 
5000 kPa maximum. 
"RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film Oven Test, AASHTO Test 
Method T240 or ASTM Designation: D 2872. 
"PAV" means Pressurized Aging Vessel. 

 
• Performance based asphalt (PBA) binder shall conform to the following: 
 



 

Contract No.  08-498504 
95 

Performance Based Asphalt Binder 
  Specification 

 
  Grade 
 
 

Property 

AASHTO 
Test 

Method 

 
PBA 

6a 

 
PBA 

6a(mod) 

 
PBA 
6b 

 
PBA 

7 
Absolute Viscosity (60°C), Pa·s(x10-1)a 

Original Binder, Minimum 
RTFO Aged Residue b , Minimum 

T202 
 

 
2000 
5000 

 
2000 
5000 

 
2000 
5000 

 
1100 
3000 

Kinematic Viscosity (135°C), m2/s(x10-6) 
Original Binder, Maximum 
RTFO Aged Residue, Minimum 

T201 
 

 
2000 
275 

 
2000 
275 

 
2000 
275 

 
2000 
275 

Absolute Viscosity Ratio 
(60°C), Maximum 
RTFO Test Visc./Orig. Visc. 

—  
 

4.0 

 
 

4.0 

 
 

4.0 

 
 

4.0 
Flash Point, Cleveland Open Cup, °C, d 

Original Binder, Minimum 
T48  

232 
 

232 
 

232 
 

232 
Mass Loss After RTFO Test, % T240 0.60 0.60 0.60 0.60 
Solubility in Trichloroethylene, % c 

Original Binder, Minimum 
T44  

Report 
 

Report 
 

Report 
 

Report 
Ductility 

(25°C, 5 cm/min), cm 
RTFO Test Aged Residue b, Minimum 

T51  
 

60 

 
 

60 

 
 

60 

 
 

75 
On RTFO Test Aged Residue, °C: 

1 to 10 rad/sec: SSD ≥  0 and  
Phase Angle (at 1 rad/sec) < 72° 

f 

 
 

 
 

— 

 
 

35 

 
 

— 

 
 

— 
On Residue from 

PAV g at temp., °C 
Or Residue from Tilt Ovenf (@113°C), hours

R28 
 

 

 
100 
36 

 
100 
36 

 
100 
36 

 
110 
72 

e SSD ≥ -115(SSV)-50.6, °C f — — — 25 
Stiffness, 

Test Temperature, °C 
Maximum S-value, MPa 
Minimum M-value 

T313  
-24 
300 

0.300 

 
-24 
300 

0.300 

 
-30 
300 

0.300 

 
-6 

300 
0.300 

Notes: 
a. 

 
b. 

 
c. 

 
d. 

 
e. 
f. 
g. 

 
Absolute viscosity (60°C) will be determined at one sec-1 using ASTM Designation: D 4957 with Asphalt 
Institute vacuum capillary viscometers. 
"RTFO Aged Residue" means the asphaltic residue obtained using the Rolling Thin Film Oven Test (RTFO 
Test), AASHTO Test Method T240 or ASTM Designation: D 2872. 
There is no requirement; however results of the test shall be part of the certified copy of test results 
furnished with the Certificate of Compliance. 
"Residue from Tilt Oven " means the asphalt obtained using California Test 374, Method B, "Method for 
Determining Asphalt Durability Using the California Tilt-Oven Durability Test." 
"SSD" means Shear Susceptibility of Delta; "SSV" means Shear Susceptibility of Viscosity. 
California Test 381. 
"PAV" means Pressurized Aging Vessel. 



 

Contract No.  08-498504 
96 

92-1.02(C)   Sampling 
• The Contractor shall provide a sampling device in the asphalt feed line connecting the plant storage tanks to the 

asphalt weighing system or spray bar.  The sampling device shall be accessible between 600 mm and 750 mm above the 
platform.  The Contractor shall provide a receptacle for flushing the sampling device. 

• The sampling device shall include a valve: 
 
A. With a diameter between 10 mm and 20 mm. 
B. Manufactured in a manner that a one-liter sample may be taken slowly at any time during plant operations. 
C. Maintained in good condition. 
 
• The Contractor shall replace failed valves. 
• In the presence of the Engineer, the Contractor will take 2 one-liter samples per operating day.  The Contractor shall 

provide round, friction top, one-liter containers for storing samples. 
 

92-1.03  APPLYING ASPHALT 
• Unless otherwise specified, the Contractor shall heat and apply asphalt in conformance with the provisions in 

Section 93, "Liquid Asphalts." 
• The Contractor shall apply paving asphalt at a temperature between 120°C and 190°C.  The Engineer will determine 

the exact temperature of paving asphalt. 
 

92-1.04  MEASUREMENT 
• If asphalt is paid as a contract work item on a mass basis, the Department will measure asphalt by the tonne under 

the provisions for determining the mass for payment of liquid asphalt in Section 93, "Liquid Asphalt." 
• The Engineer will determine the mass of asphalt from volumetric measurements if the Contractor: 
 
A. Uses partial loads of asphalt. 
B. Uses asphalt at locations other than a mixing plant and no suitable scales are available within 35 km. 
C. Delivers asphalt meeting either of the following: 
 

1. In calibrated trucks and each tank is accompanied by its measuring stick and calibration card. 
2. In trucks equipped with a calibrated thermometer that determines the asphalt temperature at the time of delivery 

and equipped with a vehicle tank meter meeting Section 9-1.01, "Measurement of Quantities," for weighing, 
measuring, and metering devices. 

 
• If the Contractor furnishes asphalt concrete from a mixing plant producing material for only one project, the 

Department will determine the amount of asphalt from volumetric measurements by measuring the amount in the tank at the 
start and the end of the project provided the tank is calibrated and equipped with its measuring stick and calibration card.  
The Engineer will determine pay quantities in conformance with the following: 

 
A. Before converting the volume to mass, the Engineer will reduce the volume measured to that which the asphalt 

would occupy at 15°C. 
B. The Engineer will use 981 L/tonne and 1020 g/L for the average weight and volume for both PG and PBA grades of 

asphalt at 15°C. 
C. The Engineer will use the Conversion Table in Section 93, "Liquid Asphalts." 
 

SECTION 93:  LIQUID ASPHALTS 
 
Issue Date:  November 18, 2005 
 
The ninth paragraph of Section 93-1.04, "Measurement," of the Standard Specifications is amended to read: 
 
• The following Legend and Conversion Table is to be used for converting volumes of liquid asphalt products, Grades 

70 to 3000, inclusive, and paving asphalt Grades PG 58-22, PG 64-10, PG 64-16, PG 64-28, and PG 70-10, and Grades 
PBA 6a, PBA 6a (mod), PBA 6b, and PBA 7. 
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SECTION 95:  EPOXY 
 
Issue Date:  June 30, 2006 
 
Section 95, "Epoxy," of the Standard Specifications is amended to read: 
 

95-1  GENERAL 
95-1.01   DESCRIPTION 

• These specifications are intended to specify epoxy that will meet service requirements for highway construction. 
• Epoxy shall be furnished as 2 components, which shall be mixed together at the site of the work. 
 

95-1.02   SAMPLING AND TESTING 
• Epoxy shall not be used prior to sampling and testing unless its use is permitted prior to sampling and testing in 

conformance with the provisions in Section 6-1.07, "Certificates of Compliance." 
• Tests will be conducted in conformance with the latest test methods of the American Society for Testing and 

Materials, and California Test Methods in use by the Transportation Laboratory. 
• Epoxy components shall be formulated to maintain the specified properties for a minimum of one year.  The 

Engineer may require additional testing of any epoxy component that has not been used within one year of manufacture. 
 

95-1.03   PACKAGING, LABELING AND STORING 
• Each component shall be packaged in containers of size proportional to the amount of that component in the mix so 

that one container of each component is used in mixing one batch of epoxy.  The containers shall be of such design that all of 
the contents may be readily removed and shall be well sealed to prevent leakage.  The containers and labeling shall meet U.S. 
Department of Transportation Hazardous Material Shipping Regulations, and the containers shall be of a material, or lined 
with a material, of such character as to resist any action by the components.  Each container shall be clearly labeled with the 
ASTM Designation:  C881 Class and Type; designation (Component A or B); manufacturer's name; date of manufacture; 
batch number (a batch shall consist of a single charge of all components in a mixing chamber); all directions for use (as 
specified elsewhere) and such warning or precautions concerning the contents as may be required by State or Federal Laws 
and Regulations.  The manufacturer of the finished epoxy components shall furnish a Certificate of Compliance in 
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," and a copy of the label for each material.  
The certificate shall include a list, by Title and Section, of the State and Federal packaging and labeling laws and regulations 
that the manufacturer has complied with. 

• Attention is directed to the characteristic of some epoxy components to crystallize or thicken excessively prior to use 
when stored at temperatures below 2ºC.  Any material which shows evidence of crystallization or a permanent increase in 
viscosity or settling of pigments which cannot be readily redispersed with a paddle shall not be used. 

 
95-1.04   DIRECTIONS FOR USE 

• At the time of mixing, components A and B shall be at a temperature between 15°C and 30°C, unless otherwise 
specified.  Any heating of the adhesive components shall be done by application of indirect heat.  Immediately prior to 
mixing, each component shall be thoroughly mixed with a paddle.  Separate paddles shall be used to stir each component.  
Immediately prior to use, the 2 components shall be thoroughly mixed together in the specified ratios.  No solvent shall be 
added to any epoxy. 

• After mixing, epoxies shall be placed in the work and any overlaying or inserted material which is to be bonded to 
the work by the epoxy shall also be placed before thickening of the epoxy has begun.  Surfaces upon which epoxy is to be 
placed shall be free of rust, paint, grease, asphalt, and loose and deleterious material.  When epoxy is used as a binder to 
make epoxy concrete or mortar, the 2 components of epoxy shall be thoroughly mixed together before the aggregate is added 
and, unless otherwise specified, the mix proportions shall consist of one part of binder to approximately 4 parts of aggregate, 
by volume.  Aggregate for use in epoxy concrete and mortar shall be clean and shall have a moisture content of not more than 
0.50-percent when tested by California Test 226.  Surfaces against which epoxy concrete and mortar are to be placed shall be 
primed with a coat of the epoxy used just prior to placing the concrete or mortar. 
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95-2 TYPES OF EPOXIES 
 

95-2.01   BINDER (ADHESIVE), EPOXY RESING BASE 
Classification: 
• This specification covers a low viscosity epoxy formulated primarily for use in making high-strength epoxy concrete 

and epoxy mortar and in pressure grouting of cracks in concrete.  For load bearing applications, use ASTM Designation:  
C 881, Type IV, Grade 1, Class B or C.  Class B or C shall be used depending on the substrate and ambient temperatures.  
Use Grade B for atmospheric and surface temperatures as low as 4°C.  Use Class C when temperatures are 15°C or higher.  
For non-load bearing applications use ASTM Designation:  C881, Type I, Grade 1, Class B or C.  Apply no thicker than 
recommended by the manufacturer.  Thick sections of this epoxy are not suitable for use in freeze thaw environments.  In a 
freeze-thaw environment, increase the aggregate loading to improve the properties of the epoxy concrete. 

 
Directions for Use: 
• Mix in conformance with the manufacturer's written recommendations.  No more material shall be mixed than can 

be used within the pot-life from the time mixing operations are started. 
 

95-2.02   (BLANK) 
 

95-2.03   EPOXY RESIN ADHESIVE FOR BONDING NEW CONCRET TO OLD CONCRETE 
Classification: 
• This specification covers a low viscosity paste epoxy formulated primarily for use in bonding new portland cement 

concrete to hardened portland cement concrete.  The epoxy shall meet the specification requirements of ASTM Designation:  
C 881, Type V, Grade 2.  This epoxy is available in 2 Classes:  Class C for general use at temperature greater than 15°C and 
Class B for use when cure temperatures are below 15°C and above 4°C, or when a faster cure is required. 

 
Directions for Use: 
• The mixing ratio and use shall be in conformance with the manufacturer's written recommendations.  When 

measuring as individual Components A and B, stir and tap the measuring containers to remove possible air voids.  The 
ingredients in Components A and B shall be thoroughly dispersed such that each component forms a uniform paste.  Do not 
mix more material than can be spread within the pot life from the time mixing operations are started.  The spreading rate shall 
be sufficient to thoroughly coat the surface.  Spread the mixed adhesive by brush or roller over blast-cleaned concrete at a 
rate recommended by the manufacturer.  The new concrete shall be placed against the adhesive coating on the old concrete 
before the adhesive has set.  If the adhesive has set and is not tacky prior to placing the new concrete, a new coating of 
adhesive shall be applied. 

 
95-2.04   RAPID SET EPOXY ADHESIVE FOR PAVEMENT MARKERS 

Classification: 
• This specification covers a high viscosity paste, rapid set epoxy formulated primarily for use in bonding pavement 

markers to portland cement concrete and asphalt concrete.  The adhesive shall meet ASTM Designation:  C 881, Type IV, 
Grade 3, Class B and C except that the gel time may be shorter than 30 minutes.  The adhesive shall conform to these 
requirements and the following. 

 
Characteristics of Combined Components: 
• All tests shall be performed in conformance with the requirements in California Test 434. 
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Property Requirement 
Gel time, minutes, maximum, at 25°C 30 
Bond Strength to Concrete, Time, minutes 
(maximum) to reach not less than 1.4 MPa 

 

at 25ºC ±1ºC 35 
at 10ºC ±1ºC 45 

Slant Shear Strength  
2 days at 25ºC ±1ºC, MPa 7 
14 days at 25ºC ±1ºC, plus water soak, MPa 10.5 

Tensile Adhesion and Cohesion  
Ceramic marker bottom, MPa 4.8 min. 
Ceramic marker bottom, including post cure, 
MPa 

4.8 min. 

Retroreflective pavement marker bottom, 
MPa 

3.4 min. 

Color of mixed epoxy gray 
Glass transition temperature, Tg, samples 
conditioned at 25°C for 24 hours, ASTM 
Designation:  D 4065 

 
30ºC min. 

 
Directions for Use: 
• Components A and B shall be mixed in conformance with the manufacturer's written recommendations.  When an 

automatic proportioning and mixing machine is used, the temperature of the components shall be maintained by indirect 
heating or cooling, so that the adhesive will meter, mix and extrude properly.  The maximum temperature shall be such that 
after proper mixing no excess adhesive shall flow from under the marker other than that specified in Section 85-1.06, 
"Placement." 

 
95-2.05   STANDARD SET EPOXY ADHESIVE FOR PAVEMENT MARKERS 

Classification: 
• This specification covers a high viscosity paste standard set epoxy formulated primarily for use in bonding 

pavement markers to portland cement concrete and asphalt concrete.  The epoxy shall meet ASTM Designation:  C 881, 
Type IV, Viscosity Grade 3, Classes B or C, except that the gel time may be shorter than 30 minutes. 

 
Characteristics of Combined Components: 
• All tests shall be performed in conformance with the requirements in California Test 434. 
 

Property Requirement 
Gel time, minutes, maximum, at 25ºC 30 
Bond Strength to Concrete, Time (maximum)  
to reach not less than 1.4 MPa 

 
 

at 25ºC ±1ºC 3.5 hours 
at 13ºC ±1ºC 24 hours 

Slant Shear Strength  
2 days at 25ºC ±1ºC, MPa 7 min. 
14 days at 25ºC ±1ºC, plus water soak, MPa 10.5 min. 

Tensile Adhesion and Cohesion  
Ceramic marker bottom, MPa 4.8 min. 
Ceramic marker bottom, including post cure, 
MPa 

4.8 min. 

Reflective pavement marker bottom, MPa 3.4 min. 
Color of Mixed Components gray 
Glass transition temperature, Tg, samples 
conditioned at 25ºC for 24 hours, ASTM 
Designation:  D 4065 

 
30ºC min. 
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Directions for Use: 
• Components A and B shall be mixed in conformance with the manufacturer's written recommendations.  When an 

automatic proportioning and mixing machine is used, the temperature of the components shall be maintained by indirect 
heating or cooling, so that the adhesive will meter, mix and extrude properly.  The maximum temperature shall be such that 
after proper mixing no excess adhesive shall flow from under the marker other than that specified in Section 85-1.06, 
"Placement." 

 
95-2.06   (BLANK) 

 
95-2.07   (BLANK) 

 
95-2.08   (BLANK) 

 
95-2.09   EPOXY SEALANT FOR INDUCTIVE LOOPS 

Classification: 
• This specification covers a high viscosity liquid epoxy formulated primarily for use in sealing inductive wire loops 

and leads imbedded in asphalt concrete and portland cement concrete for traffic signal controls and vehicle counters.  This 
epoxy is to be used for repair work on existing spalls, cracks and other deformations in and around saw cuts housing inductor 
loops and leads.  The rapid cure allows minimum traffic delay.  This sealant is suitable for use in freeze-thaw areas.  The 
epoxy shall meet ASTM Designation:  C 881, Type I, Grade 2 and the following requirements. 

 
Characteristics of Combined Components: 
• All tests shall be performed in conformance with the requirements in California Test 434. 
 

Property Requirement 
Gel time, minutes, maximum 30 
On 3-mm cast sheet, cured 18 hours at 25ºC, + 5 hours at 
70ºC 

 

Tensile Strength, MPa 2.7 min. 
Elongation, percent 90 min. 
Shore D Hardness 45 min. 

 
Directions for Use: 
• Saw cuts shall be cleaned with compressed air to remove all excess moisture and debris.  For repairing damaged saw 

cuts, all loose spalled material shall be cleaned away from the saw cut, chipping back to sound asphalt concrete or portland 
cement concrete and all loose material cleaned from loop wires. 

• The mixing ratio shall be in conformance with the manufacturer's recommendations.  No more material shall be 
mixed than can be used within the gel time from the time mixing operations are started. 

• When automatic mixing equipment is used for mixing the sealant, the provisions in the twelfth paragraph in 
Section 85-1.06, "Placement," shall apply. 

 
95-2.10   (BLANK) 

 
95-2.11   EPOXY RESIN ADHESIVE FOR INJECTION GROUTING OF PORTLAND CEMENT CONCRETE 
PAVEMENTS 

Directions for Use: 
• Both components and the mixed material shall contain no solvents.  The mixing ratio of the components in terms of 

volume and mass shall be clearly stated.  The material shall be suitable for use in the mixing equipment used by the 
applicator.  Epoxy adhesive samples shall be furnished to the Engineer for testing at least 12 days before the expected time of 
use. 
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Characteristics of Adhesive: 
 

Testa 
California 

Test 
 

Requirement 
Brookfield Viscosity, No. 3  
Spindle at 20 rpm, Pa·s at 25ºC 

 
434, Part  4 

 
0.9 max. 

Gel time, minutes 434, Part  1 2 to 15 
Slant Shear Strength on Dry 
Concrete, MPa, after 4 days of 
cure in air at 25ºC ±1ºC 

434, Part  5b  
41.4 min.  

Slant Shear Strength on Wet 
Concrete, MPa, after 4 days of 
cure in air at 25ºC ±1ºC 

434, Part  5b  
21.1 min.  

Tensile Strength, Mpa 434, Part  7, except 
test after 4 days of 
cure at 25ºC ±1ºC 

31.0 min. 

Elongation, % 434, Part  7, except 
test after 4 days of 
cure at 25ºC ±1ºC 

10 max. 

a The mixing ratio used will be that recommended by the 
manufacturer. 
b For slant shear strength on concrete, delete Sections B-1 and B-5 of 
California Test 434, Part 5.  For dry concrete, use Step "2" below only.  
For wet concrete, use both Steps "1" & "2": 
1 Soak blocks in water for 24 hours at 25ºC ±1ºC.  Remove and wipe 
off excess water. 
2 Mix epoxy as described in California Test 434, Part 1, and apply a 
coat approximately 250 µm-inch thick to each diagonal surface.  Place 
four 3-mm square pieces of shim stock 305 µm thick on one block to 
control final film thickness.  Before pressing the coated surfaces together, 
leave the blocks so that the coated surfaces are horizontal until the epoxy 
reacts slightly to prevent excessive flow. 

 
END OF AMENDMENTS 

 
SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1.01  GENERAL 
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 

Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the Proposal form and the submission of the bid. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of 
Transportation, District 8 Construction, MS 1104, 464 West 4th Street, 6th Floor, San Bernardino, CA  92401-1400, so that 
the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal 
holidays, following bid opening. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

The Contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in 
the performance of this contract.  The Contractor shall carry out applicable requirements of title 49, part 26, Code of Federal 
Regulations (49 CFR 26) in the award and administration of USDOT-assisted contracts.  Failure by the Contractor to carry 
out these requirements is a material breach of this contract, which may result in the termination of this contract or such other 
remedy as the recipient deems appropriate.  Each subcontract signed by the bidder must include this assurance. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid 
opening, including but not limited to escrowed bid documents, where applicable, may subject the bidder to a determination of 
the bidder's responsibility in the event it is the apparent low bidder on a future public works contracts. 
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2-1.015  FEDERAL LOBBYING RESTRICTIONS 
Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower 

tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or 
Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the 
entering into of any cooperative agreement. 

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract, 
the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid 
documents. 

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in 
the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard 
Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification. 

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any 
lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until 
received by the Engineer. 

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar 
quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information 
contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event 
that materially affects the accuracy of the information reported includes: 

 
A. A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to 

influence a covered Federal action; or 
B. A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or, 
C. A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered 

Federal action. 
 

2-1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE) 
This project is subject to title 49, part 26, Code of Federal Regulations (49 CFR 26) entitled "Participation by 

Disadvantaged Business Enterprises in Department of Transportation Financial Assistance Programs."  In order to ensure the 
Department achieves its federally mandated statewide overall DBE goal, the Department encourages the participation of 
Disadvantaged Business Enterprises (DBEs), as defined in 49 CFR 26 in the performance of contracts financed in whole or in 
part with Federal Funds.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award 
and performance of subcontracts. 

Bidders shall be fully informed respecting the requirements of the Regulations.  The Regulations in their entirety are 
incorporated herein by this reference   Attention is directed to the following matters: 

 
A. A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant 

regulations promulgated pursuant thereto. 
B. A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor, 

vendor of material or supplies, or as a trucking company. 
C. A DBE joint venture partner must be responsible for specific contract items of work, or clearly defined portions 

thereof.  Responsibility means actually performing, managing and supervising the work with its own forces.  The 
DBE joint venture partner must share in the capital contribution, control, management, risks and profits of the joint 
venture commensurate with its ownership interest. 

D. A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct 
element of the work and must carry out its responsibility by actually performing, managing and supervising the 
work. 

E. DBEs must be certified by the California Unified Certification Program (CUCP).  Listings of DBEs certified by the 
CUCP are available from the following sources: 

 
1. The Department’s web site at http://www.dot.ca.gov/hq/bep. 
2. The Department’s DBE Directory.  This Directory may be obtained from the Department of Transportation, 

Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California 
95815, Telephone: (916) 445-3520. 

 
F. When reporting DBE participation, bidders may count the cost of materials or supplies purchased from DBEs as 

follows: 
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1. If the materials or supplies are obtained from a DBE manufacturer, count 100 percent of the cost of the 
materials or supplies.  A DBE manufacturer is a firm that operates or maintains a factory or establishment that 
produces, on the premises, the materials, supplies, articles, or equipment required under the contract and of the 
general character described by the specifications. 

2. If the materials or supplies are purchased from a DBE regular dealer, count 60 percent of the cost of the 
materials or supplies.  A DBE regular dealer is a firm that owns, operates, or maintains a store, warehouse, or 
other establishment in which the materials, supplies, articles or equipment of the general character described by 
the specifications and required under the contract are bought, kept in stock, and regularly sold or leased to the 
public in the usual course of business.  To be a DBE regular dealer, the firm must be an established, regular 
business that engages, as its principal business and under its own name, in the purchase and sale or lease of the 
products in question.  A person may be a DBE regular dealer in such bulk items as petroleum products, steel, 
cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business as provided in 
this paragraph F.2. if the person both owns and operates distribution equipment for the products.  Any 
supplementing of regular dealers' own distribution equipment shall be by a long-term lease agreement and not 
on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers' representatives, or other persons 
who arrange or expedite transactions are not DBE regular dealers within the meaning of this paragraph F.2. 

3. If the DBE is neither a manufacturer nor a regular dealer, count only the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or transportation charges for the 
delivery of materials or supplies required on a job site, provided the fees are reasonable and not excessive as 
compared with fees charged for similar services. 

 
G. When reporting DBE participation, bidders may count the participation of DBE trucking companies as follows: 
 

1. The DBE must be responsible for the management and supervision of the entire trucking operation for which it 
is responsible on a particular contract. 

2. The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the 
contract. 

3. The DBE receives credit for the total value of the transportation services it provides on the contract using trucks 
its owns, insures, and operates using drivers it employs. 

4. The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.  
The DBE who leases trucks from another DBE receives credit for the total value of the transportation services 
the lessee DBE provides on the contract. 

5. The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases 
trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease 
arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the 
lessee, since these services are not provided by a DBE. 

6. For the purposes of this paragraph G, a lease must indicate that the DBE has exclusive use of and control over 
the truck.  This does not preclude the leased truck from working for others during the term of the lease with the 
consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased 
trucks must display the name and identification number of the DBE. 

 
H. Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs. 
 

2-1.03  DBE AVAILABILITY ADVISORY 
As required by federal law, the Department has established a statewide overall DBE goal.  In order to ascertain whether 

that statewide overall DBE goal is being achieved, the Department is tracking DBE participation on all Federal-aid contracts. 
To assist bidders in ascertaining DBE availability for specific items of work, the Department advises that it has 

determined that DBEs could reasonably be expected to compete for subcontracting opportunities on this project, and their 
likely availability for work on this project is 8 percent.  The Department also advises that participation of DBEs in the 
specified percentage is not a condition of award. 
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SECTION 3.  AWARD AND EXECUTION OF CONTRACT 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 
Requests for relief of bid and bid protests are to be delivered to the following address:  Department of Transportation, 

MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-
6282. 

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the 
requirements prescribed. 

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds and the 
documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications, to the Department so that it is 
received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has received the contract for 
execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed contract documents shall 
be delivered to the following address:  Department of Transportation MS 43, Attn:  Office Engineer, 1727 30th Street, 
Sacramento, CA  95816. 

A "CALTRANS BIDDER - DBE INFORMATION" form will be included in the contract documents to be executed by 
the successful bidder.  The purpose of the form is to collect data required under 49 CFR 26.  Even if no DBE participation 
will be reported, the successful bidder must execute and return the form. 

The bidder's "CALTRANS BIDDER - DBE INFORMATION" form should include the names, addresses and phone 
numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, and the 
dollar value of each DBE transaction.  When 100 percent of a contract item of work is not to be performed or furnished by a 
DBE, a description of the exact portion of that work to be performed or furnished by that DBE should be included in the DBE 
information, including the planned location of that work.  A bidder certified as a DBE should describe the work it has 
committed to performing with its own forces as well as any other work that it has committed to be performed by DBE 
subcontractors, suppliers and trucking companies. 

The bidder is encouraged to provide written confirmation from each DBE that the DBE is participating in the contract.  
A copy of a DBE's quote will serve as written confirmation that the DBE is participating in the contract.  If a DBE is 
participating as a joint venture partner, the bidder is encouraged to submit a copy of the joint venture agreement. 

The "CALTRANS BIDDER - DBE INFORMATION" form should be completed and returned to the Department by the 
successful bidder with the executed contract, contract bonds and the documents identified in Section 3-1.025, "Insurance 
Policies," of the Standard Specifications.  

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The 
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to 
the Department by the successful bidder with the executed contract, contract bonds and the documents identified in Section 
3-1.025, "Insurance Policies," of the Standard Specifications.  For the purposes of the form, payee shall be deemed to mean 
the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the 
"Payee Data Record" form to the Department as provided herein will result in the retention of 31 percent of payments due the 
Contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form 
is in addition to any other retention of payments due the Contractor. 

 
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 

 
Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," Section 8-1.06, "Time of Completion," 

and Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions. 
The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or 

the attorney appointed and authorized to represent the Department of Transportation. 
This work shall be diligently prosecuted to completion before the expiration of 80 WORKING DAYS beginning on the 

fifteenth calendar day after approval of the contract. 
The Contractor shall pay to the State of California the sum of $5800 per day, for each and every calendar day's delay in 

finishing the work in excess of 80 WORKING DAYS. 
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SECTION 5.  GENERAL 
 

SECTION 5-1.  MISCELLANEOUS 
 

5-1.01  PLANS AND WORKING DRAWINGS 
When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings 

shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA 
95816, Telephone 916 227-8252. 

 
5-1.013  LINES AND GRADES 

Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications. 
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction 

Surveys," of the Department's Surveys Manual. 
 

5-1.017  CONTRACT BONDS 
Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions. 
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the 

contract. 
 

5-1.018  GUARANTEE 
GENERAL 
The Contractor shall guarantee the work is in accordance with contract requirements and remains free from substantial 

defects in materials and workmanship for a period of one year after contract acceptance. For certain portions of the work 
where the Director relieves the Contractor of responsibility in accordance with Section 7-1.15, "Relief from Maintenance and 
Responsibility," of the Standard Specifications, the guarantee period starts on the relief date and ends one year therefrom. 

Substantial defects in materials and workmanship means defective work objectively manifested by damaged, displaced, 
or missing parts or components: and workmanship resulting in improper function of materials, components, equipment, or 
systems, as installed or manufactured by the Contractor, subcontractor, supplier, or manufacturer. 

During the guarantee period, the Contractor shall repair or replace contract work and associated work which is not in 
accordance with contract requirements or has substantial defects in materials and workmanship. The Contractor shall perform 
the corrective work with no expense to the Department other than State-provided field inspection services. 

The guarantee of work excludes damage or displacement that is outside the control of the Contractor and caused by 
normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized modification, or natural disaster as 
described in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications. 

The Contractor shall have the same insurance coverage during corrective work operations as prior to contract acceptance, 
in accordance with Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

The contract bonds furnished in accordance with Section 3-1.02, "Contract Bonds," of the Standard Specifications must 
remain in full force and effect during the guarantee period and until all corrective work is complete. 

In the case of conflict between this guarantee provision and any warranty provision included in the contract, the warranty 
provision shall govern for the specific construction product or feature covered. 

 
CORRECTIVE WORK 
During the guarantee period, the Department will monitor performance of the highway facilities completed by the 

Contractor and will perform a thorough review of the contract work at least 60 days before the expiration of the one-year 
guarantee. 

If the Engineer discovers contract work not in compliance with contract requirements or that has substantial defects in 
materials and workmanship, at any time during the guarantee period, a list of items that require corrective work will be 
developed and forwarded to the Contractor. Within 15 days of receipt of a list, the Contractor shall submit to the Engineer a 
detailed plan for performing corrective work. The work plan shall include a start to finish schedule. It shall include a list of 
labor, equipment, materials, and any special services intended to be used. It shall clearly show related work including traffic 
control, temporary delineation, and permanent delineation. 
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The Contractor shall start the corrective and related work within 15 days of receiving notice from the Engineer that the 
Contractor’s work plan is approved. The corrective work shall be diligently prosecuted and completed within the time 
allotted in the approved work plan. 

If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent injury or 
property damage, the Engineer will give the Contractor a request to start emergency repair work and a list of items that 
require repair work. The Contractor shall mobilize within 24 hours and diligently perform emergency repair work on the 
damaged highway facilities. The Contractor shall submit a work plan within 5 days of starting emergency repair work. 

If the Contractor fails to commence and execute, with due diligence, corrective work and related work required under the 
guarantee in the time allotted, the Engineer may proceed to have the work performed by State forces or other forces at the 
Contractor's expense. Upon demand, the Contractor shall pay all costs incurred by the Department for work performed by 
State forces or other forces including labor, equipment, material, and special services. 

 
PAYMENT 
Full compensation for performing corrective work; and related work such as traffic control, temporary delineation, and 

permanent delineation, and to maintain insurance coverage and bonds, shall be considered as included in the contract prices 
paid for the various contract items of work and no separate payment will be made therefore. 

 
5-1.019  COST REDUCTION INCENTIVE 

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications. 
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss 

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project 
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract 
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and 
Liquidated Damages" of these special provisions regarding the working days. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in 
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in 
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons 
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and 
congestion. 

 
5-1.02  LABOR NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 
Regulations. 

 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM  

(GOV. CODE, SECTION 12990) 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of 
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all 
nonexempt State construction contracts and subcontracts of $5000 or more. 

 
5-1.022  EXCLUSION OF RETENTION 

In conformance with 49 CFR, Part 26, Subpart B, Section 26.29 (b)(1), the retention of proceeds required by Public 
Contract Code Section 10261 shall not apply.  In conformance with Public Contract Code 7200 (b), in subcontracts between 
the Contractor and a subcontractor and in subcontracts between a subcontractor and any subcontractor thereunder, retention 
proceeds shall not be withheld, and the exceptions provided in Public Contract Code 7200 (c) shall not apply.  At the option 
of the Contractor, subcontractors may be required to furnish payment and performance bonds issued by an admitted surety 
insurer. 

The third paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications, and Section 9-1.065, 
"Payment of Withheld Funds," of the Standard Specifications shall not apply. 
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5-1.023  UNSATISFACTORY PROGRESS 
If the number of working days charged to the contract exceeds 75 percent of the working days in the current time of 

completion and the percent working days elapsed exceeds the percent work completed by more than 15 percentage points, the 
Department will withhold 10 percent of the amount due on the current monthly estimate. 

The percent working days elapsed will be determined from the number of working days charged to the contract divided 
by the number of contract working days in the current time of completion, expressed as a percentage.  The number of contract 
working days in the current time of completion shall consist of the original contract working days increased or decreased by 
time adjustment s approved by the Engineer. 

The percent work completed will be determined by the Engineer from the sum of payments made to date plus the amount 
due on the current monthly estimate, divided by the current total estimated value of the work, expressed as a percentage. 

When the percent of working days elapsed minus the percent of work completed is less than or equal to 15 percentage 
points, the funds withheld shall be returned to the Contractor with the next monthly progress payment. 

Funds kept or withheld from payment, due to the failure of the Contractor to comply with the provisions of the contract, 
will not be subject to the requirements of Public Contract Code 7107 or to the payment of interest pursuant to Public Contract 
Code Section 10261.5. 

 
5-1.03  INTEREST ON PAYMENTS 

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and 
claim payments as follows: 

 
A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after 

the Engineer prepares the payment estimate. 
B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following 

receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted 
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C, 
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill 
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the 
preparation of the second pay estimate following submittal of the bill. 

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra 
work payments shall be 10 percent per annum. 

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent 
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in 
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute. 

 
The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 

Civil Code Section 3289. 
 

5-1.04  PUBLIC SAFETY 
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09, 

"Public Safety," of the Standard Specifications and these special provisions. 
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle 

or storage area when the following conditions exist: 
 
A. Excavations—The near edge of the excavation is 3.6 m or less from the edge of the lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by 
traffic or the public. 

2. Excavations less than 0.3-m deep. 
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in 

diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal). 
6. Excavations protected by existing barrier or railing. 
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B. Temporarily Unprotected Permanent Obstacles—The work includes the installation of a fixed obstacle together with 
a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the 
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 

C. Storage Areas—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 

Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the 
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these special provisions: 

 
Approach Speed of Public Traffic (Posted Limit) 

 (Kilometers Per Hour) 
Work Areas 

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane 
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane 

 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 

or barrier. 
When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators 

shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to 
less than 3 m without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed therefor. 

 
5-1.05  TESTING 

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications 
and these special provisions. 

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall 
mean tests to assure the quality and to determine the acceptability of the materials and work. 

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests 
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for 
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer. 

 
5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by 
separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 
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5-1.065  SOLID WASTE DISPOSAL AND RECYCLING REPORT 

This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special 
provisions.  For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous 
waste. 

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-2025, "Solid Waste 
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills 
or recycled during the previous calendar year.  The amount and type of solid waste disposed of or recycled shall be reported 
in either metric tonnes or cubic meters.  The Contractor shall also complete and certify Form CEM-2025 within 5 days 
following contract acceptance. 

Form CEM-2025, "Solid Waste Disposal and Recycling Report" can be downloaded from the following website: 
 
http://www.dot.ca.gov/hq/construc/manual2001 
 
If the Contractor has not submitted Form CEM-2025, by the dates specified above,  the Department will withhold the 

amount of $10,000 for each missing or incomplete report.  The moneys withheld will be released for payment on the next 
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-2025 is submitted to the 
Engineer.  Upon completion of all contract work and submittal of the final Form CEM-2025, remaining withheld funds 
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment.  Withheld funds in 
conformance with this section shall be in addition to other moneys withheld provided for in the contract.  No interest will be 
due the Contractor on withheld amounts. 

Full compensation for preparing and submitting Form CEM-2025, "Solid Waste Disposal and Recycling Report," shall 
be considered as included in the contract price for the various items of work involved and no additional compensation will be 
allowed therefor. 

 
5-1.07  (BLANK) 

 
5-1.075  BUY AMERICA REQUIREMENTS 

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section 
165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the 
regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and 
iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception 
that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the 
domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating, 
galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a 
manufacturing process subject to the "Buy America" requirements. 

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of the 
Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the 
materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred 
in the United States, except for the above exceptions. 

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if 
the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost 
or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and 
value of the foreign steel and iron prior to incorporating the materials into the work. 

 
5-1.08  SUBCONTRACTOR AND DBE RECORDS 

The Contractor shall maintain records showing the name and business address of each first-tier subcontractor.  The 
records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE 
trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of 
these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the 
corresponding dollar value of the work. 

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified 
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall 
be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment 
until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form 
CEM-2402 (F) is submitted. 
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Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid 
to DBE trucking companies.  The Contractor shall also obtain and submit documentation to the Engineer showing the amount 
paid by DBE trucking companies to all firms, including owner-operators, for the leasing of trucks.  If the DBE leases trucks 
from a non-DBE, the Contractor may count only the fee or commission the DBE receives as a result of the lease arrangement. 

The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name, 
California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all 
trucks used during that month.  This documentation shall be submitted on Form CEM-2404 (F). 

 
5-1.083  DBE CERTIFICATION STATUS 

If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the 
Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the 
project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the 
written documentation to the Engineer. 

Upon completion of the contract, Form CEM-2403 (F) indicating the DBE's existing certification status shall be signed 
and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of 
contract acceptance. 

 
5-1.086  PERFORMANCE OF SUBCONTRACTORS 

The subcontractors listed by the Contractor in conformance with Section 2-1.054, "Required Listing of Proposed 
Subcontractors," of the Standard Specifications, shall perform the work and supply the materials for which they are listed, 
unless the Contractor has received prior written authorization to perform the work with other forces or to obtain the materials 
from other sources. 

The Contractor should notify the Engineer in writing of any changes to its anticipated DBE participation.  This notice 
should be provided prior to the commencement of that portion of the work. 

 
5-1.09  SUBCONTRACTING 

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, and these 
special provisions. 

The provisions in the third paragraph of Section 8-1.01, "Subcontracting," of the Standard Specifications, that the 
Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the 
original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-
Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of 
the original contract work with the Contractor's own organization. 

Each subcontract and lower tier subcontracts that may in turn be made shall include the "Required Contract Provisions 
Federal-Aid Construction Contracts" in Section 14 of these special provisions.  Noncompliance shall be corrected.  Payment 
for subcontracted work involved will be withheld from progress payments due, or to become due, until correction is made.  
Failure to comply may result in termination of the contract. 

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

 
http://www.dir.ca.gov/DLSE/Debar.html. 
 

5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt 

payment to subcontractors. 
 

5-1.103  RECORDS 
The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a 

clear distinction between, the following six categories of costs of work during the life of the contract: 
 
A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the 

Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications. 
D. Direct costs of work not required by the contract and performed for others. 
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E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section 
9-1.04, "Notice of Potential Claim," of the Standard Specifications. 

F. Indirect costs of overhead. 
 
Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C, 

"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports 
shall only apply to work paid for on a force account basis. 

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the 
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file 
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete 
resolution of all claims has been reached. 

 
5-1.104  INTERNET DAILY EXTRA WORK REPORT 

When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in 
conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions. 

The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing 
system.  The reports shall conform to the requirements in the "iCAS User's Guide" (Guide).  The Guide is available from the 
Department, and is also found on the Internet at: 

 
http://www.dot.ca.gov/hq/construc/ewb/EWB_INSTRUCTION.pdf 
 
The Department will provide system accounts to the Contractor's authorized representatives when at least one of the 

representatives has received training.  The Department will provide system training to at least one of the Contractor's 
authorized representatives within 30 days of the Contractor's request for training.  The Department will assign an account and 
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall 
maintain a unique password.  A daily extra work report that the Contractor's authorized representative sends to the 
Department using the Internet extra work billing system will be considered signed by the Contractor.  A daily extra work 
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer. 

Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in 
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications.  Each materials invoice shall 
clearly identify the relative daily extra work report and the associated cost of the materials.  In addition to postal service and 
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment. 

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system.  If the 
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and 
process defined in the Guide. 

 
5-1.11  PARTNERING 

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete 
the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to 
mutually resolve conflicts at the lowest responsible management level. 

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the 
Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling 
of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be 
as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed 
throughout the life of the contract. 

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the 
State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop" 
facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or 
Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups 
will be allowed. 

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as 
wages and travel expenses, and no additional compensation will be allowed therefor. 

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and 
will not relieve either party of the legal requirements of the contract. 
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5-1.12  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS 
The provisions of this section shall apply only to the following contract items: 
 

ITEM CODE ITEM 
390102 ASPHALT CONCRETE (TYPE A) 
390144 ASPHALT CONCRETE (TYPE A)  

19-MM MAX GRADING 
390146 ASPHALT CONCRETE (TYPE A) 

12.5-MM MAX GRADING 
 
The compensation payable for paving asphalt used in asphalt concrete will be increased or decreased in conformance 

with the provisions of this section for paving asphalt price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less 
than 0.90) which occur during performance of the work. 

The adjustment in compensation will be determined in conformance with the following formulae when the item of 
asphalt concrete is included in a monthly estimate: 

 
A. Total monthly adjustment = AQ 
B. For an increase in paving asphalt price index exceeding 10 percent: 
 

 A = 0.90 (1.1023) (Iu/Ib - 1.10) Ib 
 

C. For a decrease in paving asphalt price index exceeding 10 percent: 
 

 A = 0.90 (1.1023) (Iu/Ib - 0.90) Ib 
 

D. Where: 
 

A = Adjustment in dollars per tonne of paving asphalt used to produce asphalt concrete rounded to the nearest $0.01. 
Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month 

within the pay period in which the quantity subject to adjustment was included in the estimate. 
Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project 

occurred. 
Q = Quantity in tonnes of paving asphalt that was used in producing the quantity of asphalt concrete shown under 

"This Estimate" on the monthly estimate using the amount of asphalt determined by the Engineer. 
 

The adjustment in compensation will also be subject to the following: 
 
A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor 

shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount 
thereof from moneys due or that may become due the Contractor. 

B. Compensation adjustments made under this section will be taken into account in making adjustments in 
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard 
Specifications. 

C. In the event of an overrun of contract time, adjustment in compensation for paving asphalt included in estimates 
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on 
the first business day of the month within the pay period in which the overrun began. 

 
The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by 

the Department using the median of posted prices in effect as posted by Chevron, Mobil, and Unocal for the Buena Vista, 
Huntington Beach, Kern River, Long Beach, Midway Sunset, and Wilmington fields. 

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from 
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of 
additional fields. 

The California Statewide Paving Asphalt Price Index is available on the Division of Engineering Services website at: 
 
http://www.dot.ca.gov/hq/esc/oe/asphalt_index/astable.html 
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5-1.13  AREAS FOR CONTRACTOR'S USE 
Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard 

Specifications and these special provisions. 
The highway right of way shall be used only for purposes that are necessary to perform the required work.  The 

Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary 
to perform the required work. 

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the 
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of 
equipment or materials, or for other purposes. 

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of 
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State 
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property 
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment 
located within such areas. 

 
5-1.14  PAYMENTS 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications and these special provisions. 

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard 
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum 
value of the contract item of work which will be recognized for progress payment purposes: 

 
A. Clearing and Grubbing     $40,000.00  
B. Lead Compliance Plan    $10,000.00 
 
After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard 

Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment 
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the 
contract. 

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work. 
 

5-1.15  PROJECT INFORMATION 
The information in this section has been compiled specifically for this project and is made available for bidders and 

Contractors.  Other information referenced in the Standard Specifications and these special provisions do not appear in this 
section.  The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans, 
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications.  Bidders and 
Contractors shall be responsible for knowing the procedures for obtaining information. 

Information available for inspection at the District Office is as follows: 
 
A. Cross-sections. 
 
Cross sections are available in paper. 
The District Office in which the work is situated is located at 464 W. Fourth Street, San Bernardino, CA 92401 Tel (909) 

383-4062. 
 

5-1.16  SOUND CONTROL REQUIREMENTS 
Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard 

Specifications and these special provisions. 
The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dBa 

at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local 
ordinances regulating noise level. 

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to 
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals 
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel. 

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid 
for the various contract items of work involved and no additional compensation will be allowed therefor. 
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5-1.17  PRESERVATION OF PROPERTY 
Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special 

provisions. 
Existing trees, that are not to be removed as shown on the plans or specified in these special provisions, and are injured 

or damaged by reason of the Contractor's operations, shall be replaced by the Contractor.  The minimum size of tree 
replacement shall be 610 mm box.  Replacement planting shall conform to the requirements in Section 20-4.07, 
"Replacement," of the Standard Specifications.  The Contractor shall water replacement plants in conformance with the 
provisions in Section 20-4.06, "Watering," of the Standard Specifications. 

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the 
provisions in Section 7-l.13 of the Standard Specifications.  At the option of the Contractor, removed trees and shrubs may be 
reduced to chips.  The chipped material shall be spread within the highway right of way at locations designated by the 
Engineer. 

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed not less than 20 working 
days prior to acceptance of the contract.  Replacement plants shall be watered as necessary to maintain the plants in a healthy 
condition. 

 
SECTION 6.  (BLANK) 

 
SECTION 7.  (BLANK) 

 
SECTION 8.  MATERIALS 

 
SECTION 8-1.  MISCELLANEOUS 

 
8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS 

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, 
materials and products in the United States Standard Measures which are of equal quality and of the required properties and 
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the 
following provisions: 

 
A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the 

metric materials and products specified or detailed on the plans. 
B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the 

Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are 
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the 
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary 
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the 
substituted materials and products and the Engineer's decision will be final. 

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown 
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions 
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit 
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," 
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the 
Contractor intends to begin the work involved. 

 
Unless otherwise specified, the following substitutions of materials and products will be allowed: 
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT 
ASTM Designation:  A 82 

METRIC SIZE SHOWN ON THE PLANS 
mm

2
 

SIZE TO BE SUBSTITUTED 
inch

2
 x 100 

MW9 W1.4 
MW10 W1.6 
MW13 W2.0 
MW15 W2.3 
MW19 W2.9 
MW20 W3.1 
MW22 W3.5 
MW25 W3.9, except W3.5 in piles only 
MW26 W4.0 
MW30 W4.7 
MW32 W5.0 
MW35 W5.4 
MW40 W6.2 
MW45 W6.5 
MW50 W7.8 
MW55 W8.5, except W8.0 in piles only 
MW60 W9.3 
MW70 W10.9, except W11.0 in piles only 
MW80 W12.4 
MW90 W14.0 

MW100 W15.5 
 

SUBSTITUTION TABLE FOR BAR REINFORCEMENT 
METRIC BAR DESIGNATION 

NUMBER1 SHOWN ON THE PLANS 
BAR DESIGNATION 

NUMBER2 TO BE SUBSTITUTED 
10 3 
13 4 
16 5 
19 6 
22 7 
25 8 
29 9 
32 10 
36 11 
43 14 
57 18 

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the 
bars. 
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of 
the bars. 
No adjustment will be required in spacing or total number of reinforcing bars due to a difference 
in minimum yield strength between metric and non-metric bars. 

 



 

Contract No.  08-498504 
116 

SUBSTITUTION TABLE FOR SIZES OF: 
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO 
Designation:  M 314, Grade 36 or 55), and  
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449) 

METRIC SIZE SHOWN ON THE PLANS 
mm 

SIZE TO BE SUBSTITUTED 
inch 

6 or 6.35 1/4 
8 or 7.94 5/16 
10 or 9.52 3/8 

11 or 11.11 7/16 
13, 12.70, or M12 1/2 

14 or 14.29 9/16 
16, 15.88, or M16 5/8 
19, 19.05, or M20 3/4 
22, 22.22, or M22 7/8 

24, 25, 25.40, or M24 1 
29, 28.58, or M27 1-1/8 
32, 31.75, or M30 1-1/4 

35 or 34.93 1-3/8 
38, 38.10, or M36 1-1/2 

44 or 44.45 1-3/4 
51 or 50.80 2 
57 or 57.15 2-1/4 
64 or 63.50 2-1/2 
70 or 69.85 2-3/4 
76 or 76.20 3 
83 or 82.55 3-1/4 
89 or 88.90 3-1/2 
95 or 95.25 3-3/4 

102 or 101.60 4 
 



 

Contract No.  08-498504 
117 

SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL 
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS 

(GALVANIZED) 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

GAGE TO BE 
SUBSTITUTED 

inch 

METRIC THICKNESS 
SHOWN ON THE PLANS 

mm 

GAGE TO BE 
SUBSTITUTED 

inch 
7.94 0.3125 4.270 0.1681 
6.07 0.2391 3.891 0.1532 
5.69 0.2242 3.510 0.1382 
5.31 0.2092 3.132 0.1233 
4.94 0.1943 2.753 0.1084 
4.55 0.1793 2.372 0.0934 
4.18 0.1644 1.994 0.0785 
3.80 0.1495 1.803 0.0710 
3.42 0.1345 1.613 0.0635 
3.04 0.1196 1.461 0.0575 
2.66 0.1046 1.311 0.0516 
2.28 0.0897 1.158 0.0456 
1.90 0.0747 1.006 or 1.016 0.0396 
1.71 0.0673 0.930 0.0366 
1.52 0.0598 0.853 0.0336 
1.37 0.0538 0.777 0.0306 
1.21 0.0478 0.701 0.0276 
1.06 0.0418 0.627 0.0247 
0.91 0.0359 0.551 0.0217 
0.84 0.0329 0.513 0.0202 
0.76 0.0299 0.475 0.0187 
0.68 0.0269 -------- -------- 
0.61 0.0239 -------- -------- 
0.53 0.0209 -------- -------- 
0.45 0.0179 -------- -------- 
0.42 0.0164 -------- -------- 
0.38 0.0149 -------- -------- 
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SUBSTITUTION TABLE FOR WIRE 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

WIRE THICKNESS 
TO BE SUBSTITUTED 

inch 

 
GAGE NO. 

6.20 0.244 3 
5.72 0.225 4 
5.26 0.207 5 
4.88 0.192 6 
4.50 0.177 7 
4.11 0.162 8 
3.76 0.148 9 
3.43 0.135 10 
3.05 0.120 11 
2.69 0.106 12 
2.34 0.092 13 
2.03 0.080 14 
1.83 0.072 15 
1.57 0.062 16 
1.37 0.054 17 
1.22 0.048 18 
1.04 0.041 19 
0.89 0.035 20 

 
SUBSTITUTION TABLE FOR PIPE PILES 

METRIC SIZE 
SHOWN ON THE PLANS 

mm x mm 

SIZE 
TO BE SUBSTITUTED 

inch x inch 
PP 360 x 4.55 NPS 14 x 0.179 
PP 360 x 6.35 NPS 14 x 0.250 
PP 360 x 9.53 NPS 14 x 0.375 
PP 360 x 11.12 NPS 14 x 0.438 
PP 406 x 12.70 NPS 16 x 0.500 

PP 460 x T NPS 18 x T" 
PP 508 x T NPS 20 x T" 
PP 559 x T NPS 22 x T" 
PP 610 x T NPS 24 x T" 
PP 660 x T NPS 26 x T" 
PP 711 x T NPS 28 x T" 
PP 762 x T NPS 30 x T" 
PP 813 x T NPS 32 x T" 
PP 864 x T NPS 34 x T" 
PP 914 x T NPS 36 x T" 
PP 965 x T NPS 38 x T" 

PP 1016 x T NPS 40 x T" 
PP 1067 x T NPS 42 x T" 
PP 1118 x T NPS 44 x T" 
PP 1219 x T NPS 48 x T" 
PP 1524 x T NPS 60 x T" 

The thickness in millimeters (T) represents an exact conversion 
of the thickness in inches (T"). 
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SUBSTITUTION TABLE FOR CIDH CONCRETE PILING 
METRIC SIZE 

SHOWN ON THE PLANS 
ACTUAL AUGER SIZE 
TO BE SUBSTITUTED 

inches 
350 mm 14 
400 mm 16 
450 mm 18 
600 mm 24 
750 mm 30 
900 mm 36 

1.0 m 42 
1.2 m 48 
1.5 m 60 
1.8 m 72 
2.1 m 84 
2.4 m 96 
2.7 m 108 
3.0 m 120 
3.3 m 132 
3.6 m 144 
4.0 m 156 

  
  
  
  

 
 

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER  
METRIC MINIMUM 

 DRESSED DRY, 
SHOWN ON THE PLANS 

mm x mm 

METRIC MINIMUM  
DRESSED GREEN,  

SHOWN ON THE PLANS 
mm x mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
inch x inch 

19x89 20x90 1x4 
38x89 40x90 2x4 
64x89 65x90 3x4 
89x89 90x90 4x4 

140x140 143x143 6x6 
140x184 143x190 6x8 
184x184 190x190 8x8 
235x235 241x241 10x10 
286x286 292x292 12x12 
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SUBSTITUTION TABLE FOR NAILS AND SPIKES 
METRIC COMMON NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC BOX NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC SPIKE, 
SHOWN ON THE 

PLANS 
Length, mm 

Diameter, mm 

SIZE 
TO BE 

SUBSTITUTED 
Penny-weight 

50.80 
2.87 

50.80 
2.51 

______ 6d 

63.50 
3.33 

63.50 
2.87 

______ 8d 

76.20 
3.76 

76.20 
3.25 

76.20 
4.88 

10d 

82.55 
3.76 

82.55 
3.25 

82.55 
4.88 

12d 

88.90 
4.11 

88.90 
3.43 

88.90 
5.26 

16d 

101.60 
4.88 

101.60 
3.76 

101.60 
5.72 

20d 

114.30 
5.26 

114.30 
3.76 

114.30 
6.20 

30d 

127.00 
5.72 

127.00 
4.11 

127.00 
6.68 

40d 

______ ______ 139.70 
7.19 

50d 

______ ______ 152.40 
7.19 

60d 
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SUBSTITUTION TABLE FOR IRRIGATION 
COMPONENTS  

METRIC 
WATER METERS, TRUCK 
LOADING STANDPIPES, 
VALVES, BACKFLOW 
PREVENTERS, FLOW 

SENSORS, WYE 
STRAINERS, FILTER 

ASSEMBLY UNITS, PIPE 
SUPPLY LINES, AND PIPE 

IRRIGATION SUPPLY 
LINES 

SHOWN ON THE PLANS 
DIAMETER NOMINAL (DN) 

mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
 
 
 
 
 
 
 
 
 
 

inch 
15 1/2 
20 3/4 
25 1 
32 1-1/4 
40 1-1/2 
50 2 
65 2-1/2 
75 3 
100 4 
150 6 
200 8 
250 10 
300 12 
350 14 
400 16 

 
Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to 

the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, 
Annex 2, will be allowed. 

 
8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS 

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The 
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and 
Delineation Materials. 

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the 
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of 
the Standard Specifications for each type of traffic product supplied. 

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only 
those products shown within the listing may be used in the work.  Other categories of products, not included on the list of 
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the 
requirements of the Standard Specifications. 

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the 
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to 
perform. 
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PAVEMENT MARKERS, PERMANENT TYPE 
Retroreflective With Abrasion Resistant Surface (ARS) 

A. Apex, Model 921AR (100 mm x 100 mm) 
B. Avery Dennison, Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm) 
C. Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm) 
D. 3M Series 290 (89 mm x 100 mm) 
E. 3M Series 290 PSA,  with pressure sensitive adhesive pad (89 mm x 100 mm) 
 

Retroreflective With Abrasion Resistant Surface (ARS) 
(for recessed applications only) 

A. Avery Dennison, Model 948 (58 mm x 119 mm) 
B. Avery Dennison, Model 944SB (51 mm x 100 mm)* 
C. Ray-O-Lite, Model 2002 (58 mm x 117 mm) 
D. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)* 

*For use only in 114 mm wide (older) recessed slots 
 

Non-Reflective, 100 mm Round 
A. Apex Universal (Ceramic) 
B. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
C. Glowlite, Inc. (Ceramic) 
D. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
E. Interstate Sales, "Diamond Back" (Polypropylene) 
F. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic 
G. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene 
H. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene) 
 
PAVEMENT MARKERS, TEMPORARY TYPE 

Temporary Markers For Long Term Day/Night Use (6 months or less) 
A. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm) 
 

Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or chip seal applications, clear protective covers are required) 

A. Apex Universal, Model 932 
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat) 
C. Hi-Way Safety, Inc., Model 1280/1281 
D. Glowlite, Inc., Model 932 
 
STRIPING AND PAVEMENT MARKING MATERIAL 

Permanent Traffic Striping and Pavement Marking Tape 
A. Advanced Traffic Marking, Series 300 and 400 
B. Brite-Line, Series 1000 
C. Brite-Line, "DeltaLine XRP" 
D. Swarco Industries, "Director 35" (For transverse application only) 
E. Swarco Industries, "Director 60" 
F. 3M, "Stamark" Series 380 and 5730 
G. 3M, "Stamark" Series 420 (For transverse application only) 
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Temporary (Removable) Striping and Pavement Marking Tape (6 months or less) 
A. Advanced Traffic Marking, Series 200 
B. Brite-Line, Series 100 
C. Garlock Rubber Technologies, Series 2000 
D. P.B. Laminations, Aztec, Grade 102 
E. Swarco Industries, "Director-2" 
F. Trelleborg Industries, R140 Series 
G. 3M, Series 620 "CR", and Series A750 
H. 3M, Series A145, Removable Black Line Mask 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
I. Advanced Traffic Marking Black "Hide-A-Line" 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
J. Brite-Line "BTR" Black Removable Tape 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
K. Trelleborg Industries, RB-140 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
 

Preformed Thermoplastic (Heated in place) 
A. Avery Dennison, "Hotape" 
B. Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus" 
C. Ennis Paint Inc., "Flametape" 
 

Ceramic Surfacing Laminate, 150 mm x 150 mm 
A. Highway Ceramics, Inc. 
 
CLASS 1 DELINEATORS 

One Piece Driveable Flexible Type, 1700 mm 
A. Bunzl Extrusion, "Flexi-Guide Models 400 and 566" 
B. Carsonite, Curve-Flex CFRM-400 
C. Carsonite, Roadmarker CRM-375 
D. FlexStake, Model 654 TM 
E. GreenLine Models HWD1-66 and CGD1-66 
 

Special Use Type, 1700 mm 
A. Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base) 
B. Carsonite, "Survivor" (with 450 mm U-Channel base) 
C. Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base) 
D. FlexStake, Model 604 
E. GreenLine Models HWDU and CGD (with 450 mm U-Channel base) 
F. Impact Recovery Model D36, with #105 Driveable Base 
G. Safe-Hit with 200 mm pavement anchor (SH248-GP1) 
H. Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248-GP3) 
 

Surface Mount Type, 1200 mm 
A. Bent Manufacturing Company, Masterflex Model MF-180EX-48 
B. Carsonite, "Super Duck II" 
C. FlexStake, Surface Mount, Models 704 and 754 TM 
D. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base 
E. Three D Traffic Works "Channelflex" ID No. 522248W 



 

Contract No.  08-498504 
124 

CHANNELIZERS 
Surface Mount Type, 900 mm 

A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat) 
B. Bunzl Extrusion, Flexi-Guide Models FG300PE and FG300UR 
C. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336) 
D. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer" 
E. FlexStake, Surface Mount, Models 703 and 753 TM 
F. GreenLine, Model SMD-36 
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36 
H. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base 
I. Repo, Models 300 and 400 
J. Safe-Hit, Guide Post, Model SH236SMA 
K. Three D Traffic Works "Channelflex" ID No. 522053W 
 

Lane Separation System 
A. Bunzl "Flexi-Guide (FG) 300 Curb System" 
B. Qwick Kurb, "Klemmfix Guide System" 
C. Recycled Technology, Inc. "Safe-Lane System" 
 
CONICAL DELINEATORS, 1070 mm 
(For 700 mm Traffic Cones, see Standard Specifications) 
A. Bent Manufacturing Company "T-Top" 
B. Plastic Safety Systems "Navigator-42" 
C. Radiator Specialty Company "Enforcer" 
D. Roadmaker Company "Stacker" 
E. TrafFix Devices "Grabber" 
F. Three D Traffic Works "Ringtop" TD7000, ID No. 742143 
 
OBJECT MARKERS 

Type "K", 450 mm 
A. Bunzl, Model FG318PE 
B. Carsonite, Model SMD 615 
C. FlexStake, Model 701 KM 
D. Repo, Models 300 and 400 
E. Safe-Hit, Model SH718SMA 
 

Type "K-4" / "Q" Object Markers, 600 mm 
A. Bent Manufacturing "Masterflex" Model MF-360-24 
B. Bunzl Extrusion, Model FG324PE 
C. Carsonite, Super Duck II 
D. FlexStake, Model 701KM 
E. Repo, Models 300 and 400 
F. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA 
G. The Line Connection, Model DP21-4Q 
H. Three D Traffic Works "Q" Marker, ID No. 531702W 
 
CONCRETE BARRIER MARKERS AND  
TEMPORARY RAILING (TYPE K) REFLECTORS 

Impactable Type 
A. ARTUK, "FB" 
B. Bunzl Extrusion, Models PCBM-12 and PCBM-T12 
C. Duraflex Corp., "Flexx 2020" and "Electriflexx" 
D. Hi-Way Safety, Inc., Model GMKRM100 
E. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR 
F. Three D Traffic Works "Roadguide" Model TD 9304 
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Non-Impactable Type 
A. ARTUK, JD Series 
B. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA 
C. Vega Molded Products, Models GBM and JD 
D. Plastic Vacuum Forming, “Cap-It C400" 
 
METAL BEAM GUARD RAIL POST MARKERS 
(For use to the left of traffic) 
A. Bunzl Extrusion, "Mini" (75 mm x 254 mm) 
B. Creative Building Products, "Dura-Bull, Model 11201" 
C. Duraflex Corp., "Railrider" 
D. Plastic Vacuum Forming, “Cap-It C300" 
 
CONCRETE BARRIER DELINEATORS, 400 mm 
(For use to the right of traffic) 
A. Bunzl Extrusion, Model PCBM T-16 
B. Safe-Hit, Model SH216RBM 
 
CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm) 
A. Stinson Equipment Company "SaddleMarker" 
 
SOUND WALL DELINEATOR 
(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above  
roadway) 
A. Bunzl Extrusion, PCBM S-36 
 
GUARD RAILING DELINEATOR 
(Place top of reflective element at 1200 mm above plane of roadway) 

Wood Post Type, 686 mm 
A. Bunzl Extrusion, FG 427 and FG 527 
B. Carsonite, Model 427 
C. FlexStake, Model 102 GR 
D. GreenLine GRD 27 
E. Safe-Hit, Model SH227GRD 
F. Three D Traffic Works "Guardflex" TD9100 
 

Steel Post Type 
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket 
 
RETROREFLECTIVE SHEETING 

Channelizers, Barrier Markers, and Delineators 
A. Avery Dennison T-6500 Series (For rigid substrate devices only) 
B. Avery Dennison WR-6100 Series 
C. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
D. Reflexite, PC-1000 Metalized Polycarbonate 
E. Reflexite, AC-1000 Acrylic 
F. Reflexite, AP-1000 Metalized Polyester 
G. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
H. 3M, High Intensity 
 

Traffic Cones, 330 mm Sleeves 
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent) 
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Traffic Cones, 100 mm and 150 mm Sleeves 
A. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
B. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight" 
C. 3M Series 3840 
D. Avery Dennison S-9000C 
 

Barrels and Drums 
A. Avery Dennison WR-6100 
B. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
C. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting" 
D. 3M Series 3810 
 

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. American Decal, Adcolite 
B. Avery Dennison, T-1500 and T-1600 series 
C. 3M Engineer Grade, Series 3170 
 

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. Avery Dennison, T-2500 Series 
B. Kiwalite Type II 
C. Nikkalite 1800 Series 
 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. Avery Dennison, T-2500 Series 
B. Kiwalite, Type II 
C. Nikkalite 1800 Series 
 

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 
A. Avery Dennison, T-5500 and T-5500A Series 
B. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II 
C. 3M Series 3870 
 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 
A. Avery Dennison, T-6500 Series 
B. Nippon Carbide Industries, Crystal Grade, 94000 Series 
C. Nippon Carbide Industries, Model No. 94847 Fluorescent Orange 
D. Nippon Carbide Industries, Model No. 94844 Fluorescent Yellow Green 
 

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 
A. Avery Dennison, WU-6014 
B. Novabrite LLC, "Econobrite" 
C. Reflexite "Vinyl" 
D. Reflexite "SuperBright" 
E. Reflexite "Marathon" 
F. 3M Series RS34 Orange and RS20 Fluorescent Orange 
 

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. 3M LDP Series 3924 Fluorescent Orange 
B. 3M LDP Series 3970 
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Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. Avery Dennison, T-7500 Series 
B. Avery Dennison, T-7511 Fluorescent Yellow 
C. Avery Dennison, T-7513 Fluorescent Yellow Green 
D. Avery Dennison, W-7514 Fluorescent Orange 
E. Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800 
F. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92844 Fluorescent Yellow/Green 
G. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange 
 

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow 
B. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green 
C. 3M VIP Series 3990 Diamond Grade 
 
SPECIALTY SIGNS 
A. Hallmark Technologies, Inc., All Sign STOP Sign (All Plastic), 750 mm 
B. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate) 
 
SIGN SUBSTRATE 

Fiberglass Reinforced Plastic (FRP) 
A. Fiber-Brite 
B. Sequentia, "Polyplate" 
C. Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less) 
 

Aluminum Composite 
A. Alcan Composites "Dibond Material, 2 mm" (for temporary construction signs only) 
B. Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only) 
 

8-1.03  SLAG AGGREGATE 
Air-cooled iron blast furnace slag shall not be used to produce aggregate for: 
 
A. Structure backfill material. 
B. Pervious backfill material. 
C. Permeable material. 
D. Reinforced or prestressed portland cement concrete component or structure. 
 
Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project 

except for the following items: 
 
A. Imported Borrow. 
B. Aggregate Subbase. 
C. Class 2 Aggregate Base. 
D. Asphalt Concrete. 
 
Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that 100 

percent of the material will pass a 19-mm sieve and then shall be control aged for a period of at least 3 months under 
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry 
mass of the aggregate. 

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual 
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual 
stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The 
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the 
dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests 
shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a 
moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working 
hours for inspection, check testing and review. 
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The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819, when 
each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new 
aging period is initiated.  A further notification shall be sent when controlled aging is completed. 

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work 
will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile 
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate. 

Steel slag used for imported borrow shall be weathered for at least 3 months.  Prior to the use of steel slag as imported 
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall state that the steel slag has 
been weathered for at least 3 months. 

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be 
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was 
aged, and the date that the stockpile was completed and controlled aging begun. 

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate 
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided. 

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used. 
The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be 

determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or 
more between the coarse and fine portion of the aggregate or between blends of different aggregates. 

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically 
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or 
in treated base. 

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303, 
will not apply. 

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured 
normal to the plane of the slope. 

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except 
that up to 50 percent of the material passing the 4.75-mm sieve may consist of iron blast furnace slag aggregates or natural 
aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used 
in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall 
be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the 
accuracy of the feeder. 

In addition to the requirements of Section 39-3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be 
stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from 
natural aggregate. 

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag 
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or 
aggregates is selected, it shall not be changed without prior approval by the Engineer. 

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test 
specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen 
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be 
determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined 
by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of 
the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary 
to ensure accurate results as determined by the Engineer. 
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SECTION 8-2.  CONCRETE 
 

8-2.01  PORTLAND CEMENT CONCRETE 
Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard 

Specifications and these special provisions. 
References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement," 

of the Standard Specifications. 
Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use 

of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside 
Signs," of the Standard Specifications. 

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not 
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications. 

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced 
amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be 
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified 
test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the 
testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling (916) 
227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with the 
Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will 
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate 
testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and 
evaluated sample was collected from the aggregate source. 

Qualified testing laboratories shall conform to the following requirements: 
 
A. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference 

Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests 
of the previous 2 sets of concrete samples. 

B. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference 
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the 
shrinkage and soundness tests of the previous 2 sets of pozzolan samples. 

 
Aggregates on the list shall conform to one of the following requirements: 
 
A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: 

C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or  
B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: 

C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent. 
 
The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum 

cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of 
Chemical Admixtures," of the Standard Specifications and shall conform to the following: 

 
A. The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious 

material content. 
B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the 

following criteria: 
 

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of 
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be 
used in the mix. 

2. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the 
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of 
mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be 
used in the mix. 

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and 
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of 
mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be 
used in the mix. 
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4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than 
10 percent by mass of the total amount of cementitious material to be used in the mix. 

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved 
list as specified in these special provisions, then the amount of mineral admixture shall not be less than 
7 percent by mass of the total amount of cementitious material to be used in the mix. 

 
C. The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious 

material to be used in the mix.  Where Section 90-1.01, "Description," of the Standard Specifications specifies a 
maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per 
cubic meter shall not exceed the specified maximum cementitious material content. 

 
SECTION 8-3.  (BLANK) 

 
SECTION 9.  (BLANK) 

 
SECTION 10.  CONSTRUCTION DETAILS 

 
SECTION 10-1.  GENERAL 

 
10-1.00  CONSTRUCTION PROJECT INFORMATION SIGNS 

Before any major physical construction work readily visible to highway users is started on this contract, the Contractor 
shall furnish and erect 2 Type 2 Construction Project Information signs at the locations designated by the Engineer. 

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the project and 
shall conform to the details shown on the plans. 

The sign letters, border and the Department's construction logos shall conform to the colors (non-reflective) and details 
shown on the plans, and shall be on a white background (non-reflective).  The colors blue and orange shall conform to PR 
Color Number 3 and Number 6, respectively, as specified in the Federal Highway Administration's Color Tolerance Chart. 

The sign message to be used for fund types shall consist of the following, in the order shown: 
 

FEDERAL HIGHWAY TRUST FUNDS 
STATE HIGHWAY FUNDS 

 
The sign message to be used for type of work shall consist of the following: 
 

HIGHWAY CONSTRUCTION 
 
The sign message to be used for the Year of Completion of Project Construction will be furnished by the Engineer.  The 

Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of the year date to be used. 
The letter sizes to be used shall be as shown on the plans.  The information shown on the signs shall be limited to that 

shown on the plans. 
The signs shall be kept clean and in good repair by the Contractor. 
Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in 

conformance with the provisions in Section 7-1.13 of the Standard Specifications. 
Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project 

information signs shall be considered as included in the contract lump sum price paid for construction area signs and no 
additional compensation will be allowed therefor. 
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10-1.01  ORDER OF WORK 
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 

these special provisions. 
Prior to commencing work, the Contractor shall obtain a no fee "street cut" permit to perform the work within the 

County of San Bernardino limits.  This permit can be obtained from the San Bernardino County Public Works at 835 East 
Third Street, San Bernardino, CA or by contacting Grant Minn, County Transportation Permit Engineer at (909) 387-8042. 
The Contractor must provide a certificate of insurance to the County. 

The Contractor must ensure that adequate access to resident’s homes and businesses are provided at all the times. Once 
an existing driveway is disturbed by the construction operations, it must be reconstructed and accessible to residents by the 
end of the same working day. 

Clearing and grubbing of vegetation shall occur outside of the migratory bird nesting/breeding season, which is 
anticipated to occur between, but not limited to, February 15 to September 15. 

The Contractor shall coordinate with the City of Redlands the rearrangement of 15 fire hydrants and 30 water meter 
boxes.  The Contractor shall contact the City of Redlands, Municipal Utilities Department at (909) 768-7698 at least five 
working days but not more than 14 calendar days prior to performing any work close to any fire hydrant or water meter box.  

Attention is directed to "Miscellaneous Concrete Construction" of these special provisions regarding constructing a 600 
mm by 600 mm test panel prior to constructing curb ramps with detectable warning surfaces. 

Temporary railing (Type K) and temporary crash cushions shall be secured in place prior to commencing work for which 
the temporary railing and crash cushions are required. 

Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the 
Storm Water Pollution Prevention Plan prior to performing work having potential to cause water pollution. 

Attention is directred to "Concrete Pavement Bus Pad" of these special provisions regarding "Prepaving Conference" and 
"Just-In-Time-Training".   

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions and to 
the stage construction sheets of the plans. 

The work shall be performed in conformance with the stages of construction shown on the plans.  Nonconflicting work 
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in 
the preceding stages of construction. 

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement 
delineation as directed by the Engineer.  Pavement delineation removal shall be coordinated with new delineation so that lane 
lines are provided at all times on traveled ways open to public traffic. 

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be 
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by 
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement 
delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, 
limit lines, crosswalks and other pavement markings.  Full compensation for referencing existing pavement delineation shall 
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be 
allowed therefor. 

Prior to applying asphalt concrete, the Contractor shall cover all manholes, valve and monument covers, grates, or other 
exposed facilities located within the area of application, using a plastic or oil resistant construction paper secured to the 
facility being covered by tape or adhesive.  The covered facilities shall be referenced by the Contractor, with a sufficient 
number of control points to relocate the facilities after the asphalt concrete has been placed.  After completion of the asphalt 
concrete operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer.  Full compensation 
for covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and removing temporary 
cover shall be considered as included in the contract price paid per tonne for asphalt concrete (Type A), and no additional 
compensation will be allowed therefor. 

Construction of the new structural section adjacent to the existing traveled way shall be performed in successive and, 
once all operations are under way, concurrent operations of excavating, preparing subgrade, placing base materials and 
paving.  Excavation within 2.4 meters of the existing traveled way shall not precede the paving operation by more than 3 
working days unless: 

 
A. approved in writing by the Engineer and; 
B. material is placed and compacted against the vertical cuts within 2.4 meters of the existing traveled way.  During 

excavation operations, native material may be used for this purpose, however, once the placing of the structural 
section commences, structural material shall be used.  The material shall be placed to the level of the elevation of the 
top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the bottom of the excavation. 
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Full compensation for placing the material on a 1:4 slope, regardless of the number of times it is required, and 
subsequent removing or reshaping of the material to the lines and grades shown on the plans shall be considered as included 
in the contract price paid for the materials involved and no additional compensation will be allowed therefor.  No payment 
will be made for material placed in excess of that required for the structural section. 

At the end of each working day if a difference in excess of 0.045-meter exists between the elevation of the existing 
pavement and the elevation of excavations within 2.4 m of the traveled way, material shall be placed and compacted against 
the vertical cuts adjacent to the traveled way.  During excavation operations, native material may be used for this purpose; 
however, once placing of the structural section commences, structural material shall be used.  The material shall be placed to 
the level of the elevation of the top of existing pavement and tapered at a slope of 1:4 (vertical:horizontal) or flatter to the 
bottom of the excavation.  Full compensation for placing the material on a 1:4 slope, regardless of the number of times the 
material is required, and subsequent removing or reshaping of the material to the lines and grades shown on the plans shall be 
considered as included in the contract price paid for the materials involved and no additional compensation will be allowed 
therefor.  No payment will be made for material placed in excess of that required for the structural section. 

Attention is directed to "Transplant Palm Tree" of these special provisions regarding the time restraints specified for 
transplanting palm trees. 

 
10-1.02  MATERIAL CONTAINING AERIALLY DEPOSITED LEAD 

This work shall consist of handling material contaminated by aerially deposited lead in conformance with the Standard 
Specifications and these special provisions. 

Aerially deposited lead is typically found within the top 0.6-m of material in unpaved areas within the highway right of 
way.  Levels of lead found near the project limits range from less than 2.4 to 170 mg/kg total lead with an average 
concentration of 83.1 mg/kg total lead, as analyzed by EPA Test Method 6010 or EPA Test Method 7000 series. 

After the Contractor has completed handling materials containing aerially deposited lead, in conformance with the plans, 
Standard Specifications, and these special provisions, the Contractor shall have no responsibility for such materials in place 
and shall not be obligated for further cleanup, removal, or remedial actions for such materials. 

Handling material containing aerially deposited lead shall be in conformance with rules and regulations including, but 
not limited to, those of the following agencies: 

 
California Division of Occupational Safety and Health Administration  (Cal-OSHA) 
California Regional Water Quality Control Board, Region 8. 
 
Full compensation for conforming to the requirements of this section, except for the Lead Compliance Plan, shall be 

considered as included in the prices paid for the various contract items of work involved and no additional compensation will 
be allowed therefor. 

 
LEAD COMPLIANCE PLAN 
The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead 

while handling material containing aerially deposited lead.  Attention is directed to Title 8, California Code of Regulations, 
Section 1532.1, “Lead,” for specific Cal-OSHA requirements when working with lead.  

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section 
1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist 
certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to the 
Engineer at least 7 days prior to beginning work in areas containing aerially deposited lead. 

Prior to performing work in areas containing lead, personnel who have no prior training, including State personnel, shall 
complete a safety training program provided by the Contractor, that meets the requirements of Title 8, California Code of 
Regulations, Section 1532.1, "Lead," and the Contractor’s Lead Compliance Program. 

Personal protective equipment, training, and washing facilities, required by the Contractor's Lead Compliance Plan shall 
be supplied to State personnel by the Contractor.  The number of State personnel will be 2. 

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan, 
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical 
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 
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SOIL HANDLING 
Handling of materials containing aerially deposited lead shall result in no visible dust migration.  The Contractor shall 

have a means of dust control available at all times while handling material in work areas containing aerially deposited lead. 
The Contractor shall separate material from vegetation and the soils shall remain on site.  This will not be required for 

vegetation removal performed during plant establishment. 
Surplus material excavated from areas containing aerially deposited lead shall remain in the area of soil disturbance.  The 

surplus soil shall not be disposed of outside the highway right of way. 
Full compensation for handling material contaminated with aerially deposited lead, except as otherwise provided, shall 

be considered as included in the prices paid for the various contract items of work involved and no additional compensation 
will be allowed therefor. 

 
10-1.03  WATER POLLUTION CONTROL 

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard 
Specifications and these special provisions. 

This project lies within the boundaries of the Santa Ana Regional Water Quality Control Board (RWQCB). 
The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water 

and non-storm water discharges from its properties, facilities and activities.  The Department's Permit is entitled:  "Order 
No. 99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water 
Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties, 
Facilities, and Activities."  Copies of the Department's Permit are available for review from the SWRCB, Storm Water Permit 
Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may also be 
obtained from the SWRCB Internet website at:  http://www.swrcb.ca.gov/stormwtr/caltrans.html. 

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the 
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit 
No. CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction 
Activity," which regulates discharges of storm water and non-storm water from construction activities disturbing 0.4-hectare 
or more of soil in a common plan of development.  Sampling and analysis requirements as specified in SWRCB Resolution 
No. 2001-46 are added to the Statewide General Permit.  Copies of the Statewide General Permit and modifications thereto 
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 
95812-1977, Telephone: (916) 341-5254 and may also be obtained from the SWRCB Internet website at:   

 
http://www.swrcb.ca.gov/stormwtr/construction.html. 

 
The NPDES permits that regulate this project, as referenced above, are hereafter collectively referred to as the "Permits." 
This project shall conform to the Permits and modifications thereto.  The Contractor shall maintain copies of the Permits 

at the project site and shall make the Permits available during construction. 
The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP).  The SWPPP shall be 

prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan 
(SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's "Construction Site Best 
Management Practices (BMPs) Manual," including addenda to those permits and manuals issued up to and including the date 
of advertisement of the project.  These manuals are hereinafter referred to, respectively, as the "Preparation Manual" and the 
"Construction Site BMPs Manual," and collectively, as the "Manuals."  Copies of the Manuals may be obtained from the 
Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, 
Sacramento, California 95815, Telephone: (916) 445-3520, and may also be obtained from the Department's Internet website 
at:  

 
http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm. 

 
The Contractor shall know and fully comply with applicable provisions of the Permits and all modifications thereto, the 

Manuals, and Federal, State, and local regulations and requirements that govern the Contractor's operations and storm water 
and non-storm water discharges from both the project site and areas of disturbance outside the project limits during 
construction.  Attention is directed to Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," 
of the Standard Specifications. 

The Permits shall apply to storm water and certain permitted non-storm water discharges from areas outside the project 
site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants, 
material borrow areas, concrete plants, staging areas, storage yards and access roads.   
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The Contractor shall comply with the Permits and the Manuals for those areas and shall implement, inspect and maintain 
the required water pollution control practices.  The Engineer shall be allowed full access to these areas during construction to 
assure Contractor's proper implementation of water pollution control practices.  Installing, inspecting and maintaining water 
pollution control practices on areas outside the highway right of way not specifically arranged and provided for by the 
Department for the execution of this contract, will not be paid for. 

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the 
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to, 
compliance with the applicable provisions of the Permits, the Manuals, and Federal, State and local regulations and 
requirements as set forth therein. 

Penalties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether 
proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water 
Act and the State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.  
Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals, 
or applicable laws, regulations, or requirements.  Costs incurred could include sums spent instead of penalties, in mitigation 
or to remediate or correct violations. 

 
RETENTION OF FUNDS 
Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the 

contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed, 
or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or 
requirements.  Funds may be retained by the Department until final disposition has been made as to the Penalties.  The 
Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity 
seeking the Penalties. 

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition 
to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to 
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date 
when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled, 
as determined by the Engineer. 

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or 
other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following: 

 
A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial 

payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from 
payments made after acceptance of the contract may be made without prior notice to the Contractor. 

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not 
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the 
Standard Specifications. 

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire 
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was 
made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest 
rate payable shall be 6 percent per annum. 

 
During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution 

Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed. 
The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, 

sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.  
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or 
proposed fines by regulatory agencies to the requesting regulatory agency. 

 
STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS 
As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this 

contract.  The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, 
the requirements in the Manuals, the requirements of the Permits, and these special provisions.  Upon the Engineer's approval 
of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard 
Specifications for development and submittal of a Water Pollution Control Program. 

No work having potential to cause water pollution shall be performed until the SWPPP has been approved by the 
Engineer.  Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the 
Manuals and applicable Federal, State and local laws, regulations, and requirements. 
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The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be 
responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the 
implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may 
designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control 
practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its 
implementation.  The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous 
work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager.  The 
Water Pollution Control Manager shall have a minimum of 24 hours of formal storm water management training or 
certification as a Certified Professional in Erosion and Sediment Control (CPESC).  The Engineer will reject the Contractor's 
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate. 

The SWPPP shall apply to the areas within and those outside of the highway right of way that are directly related to 
construction operations including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging 
areas, storage yards, and access roads. 

The SWPPP shall incorporate water pollution control practices in the following categories: 
 
A. Soil stabilization. 
B. Sediment control. 
C. Wind erosion control. 
D. Tracking control. 
E. Non-storm water management. 
F. Waste management and materials pollution control. 
 
The following contract items of work shall be incorporated into the SWPPP as "Temporary Water Pollution Control 

Practices":  Temporary concrete washout facility, street sweeping, and temporary gravel bag berm.  The Contractor's 
attention is directed to the special provisions provided for Temporary Water Pollution Control Practices and to the Storm 
Water Information Handout that is available at Department of Transportation, 464 West Fourth Street, San Bernardino, CA 
92401. 

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information 
contained in the contract documents.   

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work 
activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to 
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control 
practices. 

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation 
Manual and shall incorporate water pollution control practices into the SWPPP.  Water pollution control practices include the 
"Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs 
Consideration Checklist" and the "Project-Specific Minimum Requirements" identified in the Water Pollution Control Cost 
Break-Down of this section. 

Within 10 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to the 
Engineer.  The Engineer will have 10 working days to review the SWPPP.  If revisions are required, as determined by the 
Engineer, the Contractor shall revise and resubmit the SWPPP within 5 working days of receipt of the Engineer's comments.  
The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the SWPPP, 4 approved 
copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction 
activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed.  In the 
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of 
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be 
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in 
Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations 
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the 
Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer.  Amendments shall 
identify additional water pollution control practices or revised operations, including those areas or operations not identified in 
the initially approved SWPPP.  Amendments to the SWPPP shall be prepared and submitted for review and approval within a 
time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of the 
SWPPP.  The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site.  The 
SWPPP shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water 
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.  
Requests by the public shall be directed to the Engineer. 
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COST BREAK-DOWN 
The Contractor shall include a Water Pollution Control Cost Break-Down in the SWPPP which itemizes the contract 

lump sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break-Down provided 
in this section as the basis for the cost break-down submitted with the SWPPP.  The Contractor shall use the Water Pollution 
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary 
Water Pollution Control Practices for which there are separate bid items.  The Contractor shall be responsible for the 
accuracy of the quantities and values used in the cost break-down submitted with the SWPPP.  Partial payment for the item of 
water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer. 

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity 
shall be considered "Project-Specific Minimum Requirements."  The Contractor shall incorporate Project-Specific Minimum 
Requirements with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted 
with the SWPPP. 

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated 
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in 
the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist" 
presented in the Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the SWPPP, the 
Contractor shall list only those water pollution control practices selected for the project, including quantities and values 
required to complete the work for those items. 

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to 
the contract lump sum price bid for water pollution control.  Overhead and profit, shall be included in the individual items 
listed in the cost break-down. 
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WATER POLLUTION CONTROL COST BREAK-DOWN 

Contract No. 08-498504 

ITEM ITEM DESCRIPTION UNIT ESTIMATED 
QUANTITY VALUE AMOUNT 

WE-1 Wind Erosion Control LS    

TC-1 Stabilized Construction Entrance/Exit EA    

TC-2 Stabilized Construction Roadway EA    

TC-3 Entrance/Outlet Tire Wash EA    

NS-1 Water Conservation Practices LS    

NS-3 Paving and Grinding Operations LS    

NS-6 Illicit Connection/Illegal Discharge 
Detection and Reporting LS    

NS-8 Vehicle and Equipment Cleaning LS    

NS-9 Vehicle and Equipment Fueling LS    

NS-10 Vehicle and Equipment Maintenance LS    

NS-12 Concrete Curing LS    

NS-14 Concrete Finishing LS    

WM-1 Material Delivery and Storage LS    

WM-2 Material Use LS    

WM-3 Stockpile Management LS    

WM-4 Spill Prevention and Control LS    

WM-5 Solid Waste Management LS    

WM-6 Hazardous Waste Management LS    

WM-7 Contaminated Soil Management LS    

WM-8 Concrete Waste Management LS    

WM-9 Sanitary/Septic Waste Management LS    

WM-10 Liquid Waste Management LS    

TOTAL ____________________
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to 
address amendments to the SWPPP, except when the adjusted items are paid for as extra work. 

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to 
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work 
as shown on the approved SWPPP.  No adjustment in compensation will be made for ordered changes to correct SWPPP 
work resulting from the Contractor's own operations or from the Contractor's negligence. 

The approved cost break-down will be used to determine partial payments during the progress of the work and as the 
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of 
quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in 
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased 
Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost 
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance 
with Section 4-1.03D, "Extra Work," of the Standard Specifications. 

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the 
approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be 
included in the approved amendment of the SWPPP.  If the requested changes result in a net cost increase to the lump sum 
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control 
item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D, 
"Extra Work," of the Standard Specifications. 

 
SWPPP IMPLEMENTATION 
Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of 

the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control 
practices specified in the SWPPP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's 
responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance 
with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for 
installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform 
to the requirements in the Manuals and these special provisions. 

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments, 
the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing, 
but shall be corrected prior to the onset of precipitation.  If the Contractor fails to correct the identified deficiency by the date 
agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution 
Control."  Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention 
of Funds" of this section for possible nonconformance penalties. 

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the 
suspension of construction operations until the project complies with the requirements of this section. 

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these 
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water 
pollution control practices. 

 
Year-Round Implementation Requirements 

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control 
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials 
pollution control. 

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An 
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is 
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation. 

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or 
will occur during the ensuing 21 days.  Non-active areas shall be protected as prescribed in the Construction Site BMPs 
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first. 
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Rainy Season Implementation Requirements 

Soil stabilization and sediment control practices shall be provided throughout the rainy season, defined as between 
October 1 and May 1. 

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be 
completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the 
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and 
100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall 
implement applicable soil stabilization and sediment control practices. 

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 1.5 hectares.  
The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit.  Soil stabilization and 
sediment control materials shall be maintained on site sufficient to protect disturbed soil areas.  A detailed plan for the 
mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices required to 
protect disturbed soil areas prior to the onset of precipitation. 

 
Non-Rainy Season Implementation Requirements 

The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to 
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil 
areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the 
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control. 

 
MAINTENANCE 
To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly 

inspect and maintain the construction site for the water pollution control practices identified in the SWPPP.  The construction 
site shall be inspected by the Contractor as follows: 

 
A. Prior to a forecast storm. 
B. After a precipitation event which causes site runoff. 
C. At 24 hour intervals during extended precipitation events. 
D. Routinely, a minimum of once every two weeks outside of the defined rainy season. 
E. Routinely, a minimum of once every week during the defined rainy season. 
 
The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation 

Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be 
submitted to the Engineer within 24 hours of completing the inspection. 

 
REPORTING REQUIREMENTS 

Report of Discharges, Notices or Orders 
If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially 

causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor 
shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the 
discharge event, notice or order.  The report shall include the following information: 

 
A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or 

order. 
B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order. 
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after 

receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence. 
D. An implementation and maintenance schedule for affected water pollution control practices. 
 

Report of First-Time Non-Storm Water Discharge 
The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events, 

excluding exempted discharges.  The Contractor shall notify the Engineer of the operations causing non-storm water 
discharges and shall obtain field approval for first-time non-storm water discharges.  Non-storm water discharges shall be 
monitored at first-time occurrences and routinely thereafter. 
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Annual Certifications 

By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained 
in the Preparation Manual, to the Engineer. 

 
SAMPLING AND ANALYTICAL REQUIREMENTS 
The Contractor is required to implement specific sampling and analytical procedures to determine whether BMPs 

implemented on the construction site are: 
 
A.  preventing pollutants that are known or should be known by permittees to occur on construction sites that are not 

visually detectable in storm water discharges, to cause or contribute to exceedances of water quality objectives. 
 

Non-Visible Pollutants 
The project has the potential to discharge non-visible pollutants in storm water from the construction site.  The project 

SWPPP shall contain a Sampling and Analysis Plan (SAP) that describes the sampling and analysis strategy and schedule to 
be implemented on the project for monitoring non-visible pollutants in conformance with this section. 

The SAP shall identify potential non-visible pollutants that are known or should be known to occur on the construction 
site associated with the following: (1) construction materials, wastes or operations; (2) known existing contamination due to 
historical site usage; or (3) application of soil amendments, including soil stabilization products, with the potential to alter pH 
or contribute toxic pollutants to storm water.  Planned material and waste storage areas, locations of known existing 
contamination, and areas planned for application of soil amendments shall be shown on the SWPPP Water Pollution Control 
Drawings. 

The SAP shall identify a sampling schedule for collecting a sample down gradient from the applicable non-visible 
pollutant source and a sufficiently large uncontaminated control sample during the first two hours of discharge from rain 
events during daylight hours which result in a sufficient discharge for sample collection.  If run-on occurs onto the 
non-visible pollutant source, a run-on sample that is immediately down gradient of the run-on to the Department's right of 
way shall be collected.  A minimum of 72 hours of dry weather shall occur between rain events to distinguish separate rain 
events. 

The SAP shall state that water quality sampling will be triggered when any of the following conditions are observed 
during the required storm water inspections conducted before or during a rain event: 

 
A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions. 
B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but (1) a 

breach, leakage, malfunction, or spill is observed; and (2) the leak or spill has not been cleaned up prior to the rain 
event; and (3) there is the potential for discharge of non-visible pollutants to surface waters or drainage system. 

C. Construction activities, such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant, 
or non-pigmented curing compound have occurred during a rain event or within 24 hours preceding a rain event, and 
there is the potential for discharge of pollutants to surface waters or drainage system. 

D. Soil amendments, including soil stabilization products, with the potential to alter pH levels or contribute toxic 
pollutants to storm water runoff have been applied, and there is the potential for discharge of pollutants to surface 
waters or drainage system (unless independent test data are available that demonstrate acceptable concentration 
levels of non-visible pollutants in the soil amendment). 

E. Storm water runoff from an area contaminated by historical usage of the site is observed to combine with storm 
water, and there is the potential for discharge of pollutants to surface waters or drainage system. 

 
The SAP shall identify sampling locations for collecting down gradient and control samples, and the rationale for their 

selection.  The control sampling location shall be selected where the sample does not come into contact with materials, 
wastes or areas associated with potential non-visible pollutants or disturbed soil areas.  Sampling locations shall be shown on 
the SWPPP Water Pollution Control Drawings.  Only trained personnel shall collect water quality samples and be identified 
in the SAP.  Qualifications of designated sampling personnel shall describe training and experience, and shall be included in 
the SWPPP.  The SAP shall state monitoring preparation, sample collection procedures, quality assurance/quality control, 
sample labeling procedures, sample collection documentation, sample shipping and chain of custody procedures, sample 
numbering system, and reference the construction site health and safety plan. 

The SAP shall identify the analytical method to be used for analyzing down gradient and control samples for potential 
non-visible pollutants on the project.  For samples analyzed in the field by sampling personnel, collection, analysis, and 
equipment calibration shall be in conformance with the Manufacturer's specifications.  For samples that will be analyzed by a 
laboratory, sampling, preservation, and analysis shall be performed by a State-certified laboratory in conformance with 
40 CFR 136.   
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The SAP shall identify the specific State-certified laboratory, sample containers, preservation requirements, holding 

times, and analysis method to be used.  A list of State-certified laboratories that are approved by the Department is available 
at the following internet site:   

 
http://www.dhs.ca.gov/ps/ls/elap/html/lablist_county.htm. 
 

Analytical Results and Evaluation 
The Contractor shall submit a hard copy and electronic copy of water quality analytical results and quality 

assurance/quality control data to the Engineer within 5 days of sampling for field analyses and within 30 days for laboratory 
analyses.  Analytical results shall be accompanied by an evaluation from the Contractor to determine if down gradient 
samples show elevated levels of the tested parameter relative to levels in the control sample.  If down gradient or downstream 
samples, as applicable, show increased levels, the Contractor will assess the BMPs, site conditions, and surrounding 
influences to determine the probable cause for the increase.  As determined by the assessment, the Contractor will repair or 
modify BMPs to address increases and amend the SWPPP as necessary.  Electronic results (in one of the following file 
formats: .xls, .txt, .csv, .dbs, or .mdb) shall have at a minimum the following information: sample identification number, 
contract number, constituent, reported value, method reference, method detection limit, and reported detection limit.  The 
Contractor shall document sample collection during rain events. 

Water quality sampling documentation and analytical results shall be maintained with the SWPPP on the project site 
until a Notice of Completion has been submitted and approved. 

If construction activities or knowledge of site conditions change, such that discharges or sampling locations change, the 
Contractor shall amend the SAP in conformance with this section, "Water Pollution Control." 

 
PAYMENT 
The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing, 
obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the 
Standard Specifications.  Payments for prepare storm water pollution prevention plan will be made as follows: 

 
A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water 

pollution prevention plan will be included in the monthly partial payment estimate. 
B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of 

the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water 
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07. 

 
The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and 
disposing of water pollution control practices, including non-storm water management, and waste management and materials 
pollution water pollution control practices, except those for which there is a contract item of work as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the 
Standard Specifications.  No payment will be made for the preparation, collection, analysis, and reporting of storm water 
samples required where appropriate BMPs are not implemented prior to a rain event, or if a failure of a BMP is not corrected 
prior to a rain event. 

For items identified on the approved Water Pollution Control Cost Break-Down, the cost of maintaining the temporary 
water pollution control practices shall be divided equally by the State and the Contractor as follows: 

 
Soil Stabilization 

Temporary water pollution control practices except: 
SS-1 Scheduling 
SS-2 Preservation of Existing Vegetation 
 
Sediment Control 

Temporary water pollution control practices except: 
SC-7 Street Sweeping and Vacuuming 
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Wind Erosion Control 

No sharing of maintenance costs will be allowed. 
 

Tracking Control 
TC-1 Stabilized Construction Entrance/Exit. 
 

Non-Storm Water Management 
No sharing of maintenance costs will be allowed. 
 

Waste Management & Materials Pollution Control 
No sharing of maintenance costs will be allowed. 
 
The division of cost will be made by determining the cost of maintaining water pollution control practices in 

conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to 
the Contractor one-half of that cost.  Cleanup, repair, removal, disposal, improper installation, and replacement of water 
pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for 
performing maintenance. 

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing 
appropriate maintenance on items with no shared maintenance costs. 

Full compensation for non-shared maintenance costs of water pollution control practices, as specified in this section, 
"Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control and 
no additional compensation will be allowed therefor. 

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that 
contract item of work. 

 
10-1.04  STREET SWEEPING 

Street sweeping shall be conducted where sediment is tracked from the project site onto paved roads, as described in the 
approved Storm Water Pollution Prevention Plan in accordance with "Water Pollution Control" of these special provisions, 
and as directed by the Engineer. 

Street sweeping shall be one of the water pollution control practices for sediment control.  The Storm Water Pollution 
Prevention Plan shall include the use of street sweeping.  Street sweeping shall be performed in accordance with Section 4, 
SC—7 in the Construction Site Best Management Practices Manual of the Caltrans Storm Water Quality Handbooks. 

The number of street sweepers shall be as designated in the approved Storm Water Pollution Prevention Plan.  The 
Contractor shall maintain at least one sweeper on the project site at all times during the period that sweeping work is 
required.  Sweepers shall be self-loading, motorized, and shall have spray nozzles.  Sweepers may include a vacuum 
apparatus. 

Street sweeping shall commence at the beginning of clearing and grubbing and shall continue until completion of the 
project, or as directed by the Engineer.  Street sweeping shall be performed immediately after soil disturbing activities occur 
or offsite tracking of material is observed.  Street sweeping shall be performed so that dust is minimized.  If dust generation is 
excessive or sediment pickup is ineffective as determined by the Engineer, the use of water or a vacuum will be required. 

At the option of the Contractor, collected material may be temporarily stockpiled in accordance with the approved Storm 
Water Pollution Prevention Plan.  Collected material shall be disposed of at least once per week. 

Material collected during street sweeping operations shall be disposed of in conformance with Section 7—1.13, 
"Disposal of Material Outside The Highway Right Of Way,” of the Standard Specifications. 

 
MEASUREMENT AND PAYMENT 
The contract lump sum price paid for street sweeping shall include full compensation for furnishing all labor, materials, 

tools, equipment, and incidentals and for doing all the work involved in street sweeping, including disposal of collected 
material, as shown on the plans, as specified in the Standard Specifications, these special provisions, and as directed by the 
Engineer. 

The costs involved in providing street sweeping in addition to that required in the approved Storm Water Pollution 
Protection Plan and this section will be borne equally by the State and the Contractor.  The division of cost will be made by 
determining the cost of providing street sweeping in conformance with the provisions in Section 9-1.03, "Force Account 
Payment," of the Standard Specifications, and paying to the Contractor one-half of that cost. 
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10-1.05  TEMPORARY CONCRETE WASHOUT FACILITY 
Temporary concrete washout facilities shall be constructed, maintained, and later removed at the locations shown on the 

approved Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions, 
and in conformance with details shown on the plans and these special provisions. 

Temporary concrete washout facilities shall be one of the water pollution control practices for waste management and 
materials pollution control.  The Storm Water Pollution Prevention Plan shall include the use of temporary concrete washout 
facilities. 

 
MATERIALS 

Plastic Liner 
Plastic liners shall be single ply, new polyethylene sheeting, a minimum of 0.25-mm thick and shall be free of holes, 

punctures, tears or other defects that compromise the impermeability of the material.  Plastic liners shall not have seams or 
overlapping joints. 

 
Gravel-filled Bags 

Gravel bag fabric shall be nonwoven polypropylene geotextile (or comparable polymer) and shall conform to the 
following requirements: 

 
Specification Requirements 

Mass per unit area, grams per square meter, min. 
ASTM Designation: D 5261 

270 

Grab tensile strength (25-mm grip), kilonewtons, min. 
ASTM Designation:  D4632* 

0.89 

Ultraviolet stability, percent tensile strength retained after 500 hours, 
ASTM Designation:  D4355, xenon arc lamp method 

70 

* or appropriate test method for specific polymer 
 
Gravel bags shall be between 600 mm and 800 mm in length, and between 400 mm and 500 mm in width. 
Yarn used for binding gravel bags shall be as recommended by the manufacturer or bag supplier and shall be of a 

contrasting color. 
Gravel shall be between 10 mm and 20 mm in diameter, and shall be clean and free from clay balls, organic matter, and 

other deleterious materials. 
The opening of gravel-filled bags shall be secured to prevent gravel from escaping.  Gravel-filled bags shall be between 

13 kg and 22 kg in mass. 
 

Straw Bales 
Straw for straw bales shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications. 
Straw bales shall be a minimum of 360 mm in width, 450 mm in height, 900 mm in length and shall have a minimum 

mass of 23 kg.  The straw bale shall be composed entirely of vegetative matter, except for binding material. 
Straw bales shall be bound by either wire, nylon or polypropylene string.  Jute or cotton binding shall not be used.  

Baling wire shall be a minimum 1.57 mm in diameter.  Nylon or polypropylene string shall be approximately 2 mm in 
diameter with 360 N of breaking strength. 

 
Stakes 

Stakes shall be wood or metal.  Wood stakes shall be untreated fir, redwood, cedar, or pine and cut from sound timber.  
They shall be straight and free of loose or unsound knots or other defects which would render them unfit for the purpose 
intended.  Wood stakes shall be a minimum 50 mm x 50 mm in size.  Metal stakes may be used as an alternative, and shall be 
a minimum 13 mm in diameter.  Stakes shall be a minimum 1.2 m in length.  The tops of the metal stakes shall be bent at a 
90-degree angle or capped with an orange or red plastic safety cap that fits snugly to the metal stake.  The Contractor shall 
submit a sample of the metal stake and plastic cap, if used, for the Engineer's approval prior to installation. 

 
Staples 

Staples shall be as shown on the plans.  An alternative attachment device such as geotextile pins or plastic pegs may be 
used instead of staples.  The Contractor shall submit a sample of the alternative attachment device for the Engineer's approval 
prior to installation. 
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Signs 
Wood posts for signs shall conform to the provisions in Section 56-2.02B, "Wood Posts," of the Standard Specifications.  

Lag screws shall conform to the provisions in Section 56-2.02D, "Sign Panel Fastening Hardware," of the Standard 
Specifications. 

Plywood shall be freshly painted for each installation with not less than 2 applications of flat white paint.  Sign letters 
shown on the plans shall be stenciled with commercial quality exterior black paint.  Testing of paint will not be required. 

 
INSTALLATION 
Temporary concrete washout facilities shall be as follows: 
 
A. Temporary concrete washout facilities shall be installed prior to beginning placement of concrete and located a 

minimum of 15 m from storm drain inlets, open drainage facilities, and water courses unless determined infeasible 
by the Engineer.  Temporary concrete washout facilities shall be located away from construction traffic or access 
areas at a location determined by the Contractor and approved by the Engineer. 

B. A sign shall be installed adjacent to each washout facility at a location determined by the Contractor and approved 
by the Engineer.  Signs shall be installed in conformance with the provisions in Section 56-2.03, "Construction," and 
Section 56-2.04, "Sign Panel Installation," of the Standard Specifications. 

C. The length and width of a temporary concrete washout facility may be increased from the minimum dimensions 
shown on the plans, at the Contractor's expense and upon approval of the Engineer. 

D. Temporary concrete washout facilities shall be constructed in sufficient quantity and size to contain liquid and 
concrete waste generated by washout operations for concrete wastes.  These facilities shall be constructed to contain 
liquid and concrete waste without seepage, spills, or overflow. 

E. Berms for below grade temporary concrete washout facilities shall be constructed from compacted native material.  
Gravel may be used in conjunction with compacted native material. 

F. A plastic liner shall be installed in below grade temporary concrete washout facilities. 
 
Details for an alternative temporary concrete washout facility shall be submitted to the Engineer for approval at least 

7 days prior to installation. 
When temporary concrete washout facilities are no longer required for the work, as determined by the Engineer, the 

hardened concrete and liquid residue shall be removed and disposed of in conformance with the provisions in 
Section 15-3.02, "Removal Methods," of the Standard Specifications.  Temporary concrete washout facilities shall be 
disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," 
of the Standard Specifications. 

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary concrete 
washout facilities shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of 
Property," of the Standard Specifications. 

 
MAINTENANCE 
Temporary concrete washout facilities shall be maintained to provide adequate holding capacity with a minimum 

freeboard of 300 mm.  Maintaining temporary concrete washout facilities shall include removing and disposing of hardened 
concrete and returning the facilities to a functional condition.  Hardened concrete materials shall be removed and disposed of 
in conformance with the provisions in Section 15-3.02, "Removal Methods," of the Standard Specifications.  Holes, rips, and 
voids in the plastic liner shall be patched and repaired by taping or the plastic liner shall be replaced.  The plastic liner shall 
be replaced when patches or repairs compromise the impermeability of the material as determined by the Engineer. 

Gravel bags shall be replaced when the bag material is ruptured or when the yarn has failed, allowing the bag contents to 
spill out. 

Temporary concrete washout facilities shall be repaired or replaced on the same day the damage occurs.  Damage to 
temporary concrete washout facilities resulting from the Contractor's vehicles, equipment, or operations shall be repaired at 
the Contractor’s expense. 

 
MEASUREMENT AND PAYMENT 
Quantities of temporary concrete washout facilities will be measured as units determined from actual count in place. 
The contract unit price paid for temporary concrete washout facility shall include full compensation for furnishing all 

labor, materials, tools, equipment and incidentals, and for doing all the work involved in constructing a temporary concrete 
washout facility, complete in place, including excavation and backfill, maintenance, and removal, as shown on the plans, as 
specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 
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10-1.06  TEMPORARY GRAVEL BAG BERM 
Temporary gravel bag berms shall be furnished, installed, maintained, and later removed at the locations shown on the 

approved Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions, 
and in conformance with details shown on the plans and these special provisions. 

Temporary gravel bag berms shall be one of the water pollution control practices for sediment control.  The Storm Water 
Pollution Prevention Plan shall include the use of temporary gravel bag berms. 

 
MATERIALS 

Gravel-filled Bags 
Gravel bag fabric shall be nonwoven polypropylene geotextile (or comparable polymer) and shall conform to the 

following requirements: 
 

Specification Requirements 
Mass per unit area, grams per square meter, min. 
ASTM Designation: D 5261 

270 

Grab tensile strength (25-mm grip), kilonewtons, min. 
ASTM Designation:  D4632* 

0.89 

Ultraviolet stability, percent tensile strength retained after 500 hours, 
ASTM Designation:  D4355, xenon arc lamp method 

70 

* or appropriate test method for specific polymer 
 
Gravel bags shall be between 600 mm and 800 mm in length, and between 400 mm and 500 mm in width. 
Yarn used for binding gravel bags shall be as recommended by the manufacturer or bag supplier and shall be of a 

contrasting color. 
Gravel shall be between 10 mm and 20 mm in diameter, and shall be clean and free from clay balls, organic matter, and 

other deleterious materials.  The opening of gravel-filled bags shall be secured to prevent gravel from escaping.  Gravel-filled 
bags shall be between 13 kg and 22 kg in mass. 

 
INSTALLATION 
Temporary gravel bag berms shall be installed as follows: 
 
A. A single layer of gravel bags shall be placed with ends abutted tightly and not overlapped. 
B. The bedding area for the temporary gravel bag berm shall be cleared of obstructions, including rocks, clods, and 

debris greater than 25 mm in diameter, prior to installation. 
C. Temporary gravel bag berms shall be installed approximately parallel to the slope contour. 
D. The last 2 m of the temporary gravel bag berm shall be angled up-slope. 
 
When no longer required, as determined by the Engineer, temporary gravel bag berm shall be removed and disposed of 

in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the 
Standard Specifications. 

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary gravel bag 
berm shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of 
the Standard Specifications. 

 
MAINTENANCE 
Temporary gravel bag berms shall be maintained to provide a sediment holding capacity of approximately 1/3 the height 

of the gravel bag berm above the ground.  When sediment exceeds this height, or when directed by the Engineer, sediment 
shall be removed.  Removed sediment shall be deposited within the project limits in such a way that the sediment is not 
subject to erosion by wind or by water. 

Temporary gravel bag berms shall be repaired or replaced on the same day the damage occurs.  Damage to the temporary 
gravel bag berm resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the Contractor's 
expense. 

Gravel bags shall be replaced when the bag material is ruptured or when the yarn has failed, allowing the bag contents to 
spill out. 
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MEASUREMENT AND PAYMENT 
Quantities of temporary gravel bag berm to be paid for will be determined by the meter, measured along the centerline of 

the installed temporary gravel bag berm. 
The contract price paid per meter for temporary gravel bag berm shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary gravel bag berm, 
complete in place, including backfill, maintenance, and removal, as shown on the plans, as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.07  PROGRESS SCHEDULE (CRITICAL PATH METHOD) 

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance 
with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule. 

The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply. 
 
DEFINITIONS 
The following definitions shall apply to this section: 
 
A. ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.  

Activities have a description, start date, finish date, duration and one or more logic ties. 
B. BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of 

the project. 
C. CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the 

weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8-1.06, 
"Time of Completion," of the Standard Specifications. 

D. CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float 
of all chains.  In general, a delay on the critical path will extend the scheduled completion date. 

E. CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the 
relationships between activities to mathematically calculate a schedule for the entire project.  

F. DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the 
data date is "as-built" and everything on or after the data date is "planned." 

G. FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity. 
H. MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a 

certain stage of the project. 
I. NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no 

more than 10 working days of total float. 
J. SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule. 
K. TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the 

scheduled completion date. 
L. UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular 

monthly review to incorporate as-built progress and any planned changes. 
 
GENERAL REQUIREMENTS 
The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all 

respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence 
indicated on the current accepted schedule. 

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-
scaled work activities, and calculations made using the critical path method to determine the controlling operation or 
operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a 
coordinated plan for complete performance of the work. 

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's 
exclusive possession and use.  The Contractor shall furnish network diagrams and schedule data as parts of each schedule 
submittal. 
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Schedules shall include, but not be limited to, applicable activities that show the following: 
 
A. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of 

completion. 
B. Project start date, scheduled completion date and other milestones. 
C. Work performed by the Contractor, subcontractors and suppliers. 
D. Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and 

suppliers. 
E. Procurement, delivery, installation and testing of materials, plants and equipment. 
F. Testing and settlement periods. 
G. Utility notification and relocation. 
H. Erection and removal of falsework and shoring. 
I. Major traffic stage switches. 
J. Finishing roadway and final cleanup. 
 
Schedule activities shall include the following: 
 
A. A clear and legible description. 
B. Start and finish dates. 
C. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless 

otherwise authorized by the Engineer. 
D. At least one predecessor and one successor activity, except for project start and finish milestones. 
E. Required constraints. 
 
The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the 

Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that 
are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the 
Engineer, at which time a new review period of one week will begin. 

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified 
for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer 
discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update 
schedule. 

 
COMPUTER SOFTWARE 
The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The 

software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible 
with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of 
generating files that can be imported into SureTrak. 

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with 
submittal of the baseline schedule.  The schedule software will be returned to the Contractor within 4 weeks of submittal of 
the final update schedule.  The State will compensate the Contractor in conformance with the provisions in Section 4-1.03D, 
"Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to 
the Engineer. 

 
NETWORK DIAGRAMS, REPORTS AND DATA 
The Contractor shall include the following for each schedule submittal: 
 
A. Two sets of originally plotted, time-scaled network diagrams. 
B. One 1.44-megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data. 
 
The time-scaled network diagrams shall conform to the following: 
 
A. Show a continuous flow of information from left to right. 
B. Be based on early start and early finish dates of activities. 
C. Clearly show the primary paths of criticality using graphical presentation. 
D. Be prepared on B-size sheets, 280 mm x 430 mm (11 inch x 17 inch), or larger size. 
E. Include a title block and a timeline on each page. 
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BASELINE SCHEDULE 
The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The 

Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  
Beginning the week the baseline schedule is first submitted, the Contractor shall meet with the Engineer weekly to discuss 
and resolve schedule issues until the baseline schedule is accepted. 

The baseline schedule shall include the entire scope of work and shall show how the Contractor plans to complete all 
work contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and 
near-critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be 
critical or near critical, unless otherwise authorized by the Engineer. 

The baseline schedule shall not extend beyond the number of working days originally provided in these special 
provisions.  The baseline schedule shall have a data date of the first working day of the contract and not include any 
completed work to date.  The baseline schedule shall not attribute negative float or negative lag to any activity. 

 
UPDATE SCHEDULE 
The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the 

first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for 
the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start 
until any previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the 
review period will be considered accepted by the Engineer. 

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.  
The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.  
In addition, the update schedule shall show any proposed schedule modifications including adding or deleting activities or 
changing activity constraints, durations or logic.  The Contractor shall state in writing the reasons for any changes to 
activities and the critical path that result in a delay to the scheduled completion date compared to the previous accepted 
schedule. 

 
FINAL UPDATE SCHEDULE 
The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within 

30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the 
Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update 
schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the 
company may delegate in writing the authority to sign the certificate to a responsible manager. 

 
RETENTION 
The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each 

estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these 
special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly 
estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise 
specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any 
remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for 
payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the 
contract.  No interest will be due the Contractor on retention amounts. 

 
PAYMENT 
Full compensation for the required schedules and software shall be considered as included in the contract prices paid for 

the various items of work involved, and no additional compensation will be allowed therefor. 
 

10-1.08  OBSTRUCTIONS 
Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway 

Facilities," of the Standard Specifications and these special provisions. 
Attention is directed to the existence of certain underground facilities that may require special precautions be taken by 

the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions 
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas 
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground 
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or 
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths. 
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The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface 
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work 
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not 
limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) 1-800-642-2444 
1-800-227-2600 

Underground Service Alert-Southern California (USA) 1-800-422-4133 
1-800-227-2600 

 
10-1.09  DUST CONTROL 

Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications. 
 

10-1.10  MOBILIZATION 
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications. 
 

10-1.11  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 
Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer 

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard 
Specifications and these special provisions. 

Category 1 temporary traffic control devices are defined as small and lightweight (less than 45 kg) devices.  These 
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe 
performance.  Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and 
channelizers. 

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the 
request if the devices are already in use.  Self-certification shall be provided by the manufacturer or Contractor and shall 
include the following: 

 
A. Date, 
B. Federal Aid number (if applicable), 
C. Contract number, district, county, route and kilometer post of project limits, 
D. Company name of certifying vendor, street address, city, state and zip code, 
E. Printed name, signature and title of certifying person; and 
F. Category 1 temporary traffic control devices that will be used on the project. 
 
The Contractor may obtain a standard form for self-certification from the Engineer. 
Category 2 temporary traffic control devices are defined as small and lightweight (less than 45 kg) devices that are not 

expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.  Category 2 
temporary traffic control devices include barricades and portable sign supports. 

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of 
Acceptable Crashworthy Category 2 Hardware for Work Zones.  This list is maintained by FHWA and can be located at: 

 
http://safety.fhwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone 
 
The Department also maintains this list at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf/Category2.pdf 
 
Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.  Category 2 

temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance 
letter number and the name of the manufacturer.  The label shall be readable and permanently affixed by the manufacturer.  
Category 2 temporary traffic control devices without a label shall not be used. 

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to 
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the 
devices are already in use. 
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Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh 
45 kg or more and are expected to produce significant vehicular velocity change to impacting vehicles.  Temporary 
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary 
barrier, and end treatments for temporary railing and barrier. 

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the 
NCHRP Report 350 criteria, as one unit with a construction area sign attached. 

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety 
Features list.  This list is maintained by the Division of Engineering Services and can be found at: 

 
http://www.dot.ca.gov/hq/esc/approved_products_list/HighwaySafe.htm 
 
Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway 

Safety Features list shall not be used. 
Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices 

and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in 
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control 
devices and no additional compensation will be allowed therefor. 

 
10-1.12  CONSTRUCTION AREA SIGNS 

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no 
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the 
Standard Specifications and these special provisions. 

Attention is directed to "Furnish Sign" of these special provisions. 
Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special 

provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.  Type III, IV, VII, VIII, or IX 
retroreflective sheeting shall be used for stationary mounted construction area sign panels. 

Attention is directed to "Construction Project Information Signs" of these special provisions regarding the number and 
type of construction project information signs to be furnished, erected, maintained, and removed and disposed of. 

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and 
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade 
Crossing Advance Warning) sign shall have black legend and border on yellow background. 

Repair to construction area sign panels will not be allowed, except when approved by the Engineer.  At nighttime under 
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be 
immediately replaced at the Contractor's expense. 

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The 
regional notification centers include, but are not limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) (800) 642-2444 
(800) 227-2600 

Underground Service Alert-Southern California (USA) (800) 422-4133 
 
Excavations required to install construction area signs shall be performed by hand methods without the use of power 

equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the 
proposed post holes.  The post hole diameter, if backfilled with portland cement concrete, shall be at least 100 mm greater 
than the longer dimension of the post cross-section. 

Construction area signs placed within 4.6 m from the edge of the travel way shall be mounted on stationary mounted sign 
supports as specified in "Construction Area Traffic Control Devices" of these special provisions. 

The Contractor shall maintain accurate information on construction area signs.  Signs that are no longer required shall be 
immediately covered or removed.  Signs that convey inaccurate information shall be immediately replaced or the information 
shall be corrected.  Covers shall be replaced when they no longer cover the signs properly.  The Contractor shall immediately 
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of 
work. 
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10-1.13  MAINTAINING TRAFFIC 
Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area 

Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions 
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the 
responsibilities specified in Section 7-1.09. 

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special 
provisions. 

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any 
section closed to public traffic. 

The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.  
The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements 
relative to keeping the working area clear of parked vehicles. 

Whenever work vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall 
be closed with fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked vehicles or 
equipment and along the edge of the pavement at 7.5-meter intervals to a point not less than 7.5 m past the last vehicle or 
piece of equipment.  A minimum of 9 traffic cones or portable delineators shall be used for the taper.  A W20-1 (ROAD 
WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24(CA) (SHOULDER WORK AHEAD) 
sign shall be mounted on a portable sign stand with flags.  The sign shall be placed where designated by the Engineer.  The 
sign shall be a minimum of 1200 mm x 1200 mm in size.  The Contractor shall immediately restore to the original position 
and location a traffic cone or delineator that is displaced or overturned, during the progress of work. 

A minimum of one paved traffic lane, not less than 3.6 m wide, shall be open for use by public traffic in each direction of 
travel. 

During construction operations, the road may be closed and public traffic stopped for periods not to exceed 15 minutes.  
After each closure, accumulated traffic shall pass through the work before another closure is made. 

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except 
work required under Sections 7-1.08 and 7-1.09, work that interferes with public traffic shall be performed only during the 
hours shown for lane closures. 

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the 
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic 
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has 
approved the deviations in writing.  Other modifications will be made by contract change order. 
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Chart No. 1  
Multilane Lane Requirements 

Location:  SBd 38 KP 4.9-6.6 (Eastbound and Westbound)  

 a.m. p.m. 
FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays        1 1 1 1 1 1 1 1 1         

Fridays        1 1 1 1 1 1 1 1 1         
Saturdays        1 1 1 1 1 1 1 1 1         
Sundays        1 1 1 1 1 1 1 1 1         

 
Legend: 

1 One lane open in direction of travel 
  
 No lane closure allowed 

REMARKS: 
1. Closures shall not be allowed during certain upcoming special events. 
2. The closure starts with the first cone down and ends with the last cone picked up. No closure sign(s) 

shall be exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated 
in the special provisions. 

3. Maximum closure length shall be 3.0 kilometers. 
4. In the same direction, consecutive lane closures shall be not less than 2 kilometers apart and lanes shall 

be closed on the same of roadbed. 
5. Traffic shall be diverted to the existing left turn lane during the closure hours. 

 
Pedestrian access shall be provided through construction areas within the right of way as shown on the plans and as 

specified herein.   
Full compensation for providing pedestrian facilities shall be considered as included in the prices paid for the various 

contract items of work involved and no additional compensation will be allowed therefor. 
 

10-1.14  CLOSURE REQUIREMENTS AND CONDITIONS 
Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special 

provisions. 
The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, 

within a single traffic control system. 
 
CLOSURE SCHEDULE 
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, 

defined as Friday noon through the following Friday noon.  Closures involving work (temporary barrier placement and 
paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be 
submitted not less than 18 working days and no more than 90 working days before the anticipated start of operation.  
Closures involving work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the 
vertical clearances available to the public, shall be submitted not less than 18 working days and no more than 90 working 
days before the anticipated start of operation. 

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor 
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with 
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be 
notified of disapproved closures or closures that require coordination with other parties as a condition of approval. 

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in 
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at 
the discretion of the Engineer. 

The Contractor shall confirm, in writing, scheduled closures by no later than 8:00 a.m. 3 working days prior to the date 
on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working 
days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed. 
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Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for 
the following working day. 

 
CONTINGENCY PLAN 
The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the 

contingency plan for a given operation to the Engineer within one working day of the Engineer's request. 
 
LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the 

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not 
make further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future 
closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the 
Contractor's proposed work plan.  The Contractor will not be entitled to compensation for the suspension of work resulting 
from the late reopening of closures. 

 
COMPENSATION 
The Contractor shall notify the Engineer of delay in the Contractor's operations due to the following conditions, and if, in 

the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, 
and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious 
handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of 
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the 
provisions in Section 8-1.09: 

 
A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed 

for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to 
compensation for amendments to the Closure Schedule that are not approved. 

B. The Contractor is denied a confirmed closure. 
 
Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure 

Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the 
meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with 
the provisions in Section 8-1.09. 

 
10-1.15  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the 
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under 
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions. 

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take 
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be 
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, 
maintaining or removing components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, 
maintaining or removing components when operated within a stationary lane closure shall only display the caution display 
mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow sign 
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic 
control system and shall be in place before a lane closure requiring its use is completed. 

The traffic cones shown to be placed transversely across closed traffic lanes and shoulders on the plans entitled "Traffic 
Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and Complete 
Closures on Freeways and Expressways" shall not be placed. 

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, 
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace 
the components and shall restore the components to the original location. 

When lane closures are made for work periods only, at the end of each work period, components of the traffic control 
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed 
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations 
designated by the Engineer within the limits of the highway right of way. 
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The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor 
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved 
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic 
control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed 
by the Engineer.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard 
Specifications. 

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of 
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased 
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased 
or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03, 
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of 
decreased work. 

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard 
Specifications, will be paid for as a part of the extra work. 

 
10-1.16  TEMPORARY PAVEMENT DELINEATION 

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the 
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these 
special provisions shall be construed as reducing the minimum standards specified in the MUTCD, the MUTCD California 
Supplement, or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the 
Standard Specifications. 

 
GENERAL 
Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be 

in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at 
all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways) edgeline delineation 
shall be provided at all times for traveled ways open to public traffic. 

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation, 
including required lines or marks.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose 
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary 
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern 
of temporary pavement delineation or permanent pavement delineation. 

Temporary pavement markers, including underlying adhesive, and removable traffic tape which are applied to the final 
layer of surfacing or existing pavement to remain in place or which conflicts with a subsequent or new traffic pattern for the 
area shall be removed when no longer required for the direction of public traffic, as determined by the Engineer. 

 
TEMPORARY LANELINE AND CENTERLINE DELINEATION 
Whenever lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not shown 

on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary pavement 
markers placed at longitudinal intervals of not more than 7.3 m.  The temporary pavement markers shall be the same color as 
the laneline or centerline the pavement markers replace.  Temporary pavement markers shall be, at the option of the 
Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term 
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 
The temporary pavement markers shall be placed in conformance with the manufacturer's instructions. Temporary pavement 
markers for long term day/night use (6 months or less) shall be cemented to the surfacing with the adhesive recommended by 
the manufacturer, except epoxy adhesive shall not be used to place the temporary pavement markers in areas where removal 
of the temporary pavement markers will be required. 

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers listed for short term 
day/night use (14 days or less), shall be placed on longitudinal intervals of not more than 7.3 m and shall be used for a 
maximum of 14 days on lanes opened to public traffic.  Prior to the end of the 14 days the permanent pavement delineation 
shall be placed.  If the permanent pavement delineation is not placed within the 14 days, the Contractor shall replace the 
temporary pavement markers and provide additional temporary pavement delineation and shall bear the cost thereof.  The 
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent 
pavement delineation for the area, as determined by the Engineer. 
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Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be 
installed prior to opening the lanes to public traffic. W20-1 (ROAD WORK AHEAD) signs shall be installed from 300 m to 
600 m in advance of "no passing" zones. R4-1 (DO NOT PASS) signs shall be installed at the beginning and at every 600-m 
interval within "no passing" zones.  For continuous zones longer than 3 km, W7-3a or W71(CA) (NEXT _____ MILES) 
signs shall be installed beneath the W20-1 signs installed in advance of "no passing" zones.  R4-2 (PASS WITH CARE) 
signs shall be installed at the end of "no passing" zones.  The exact location of "no passing" zone signing will be as 
determined by the Engineer and shall be maintained in place until permanent "no passing" centerline pavement delineation 
has been applied.  The signing for "no passing" zones, shall be removed when no longer required for the direction of public 
traffic.  The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs" of these special 
provisions, except for payment. 

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers (including 
underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used for temporary 
laneline and centerline delineation and signing specified for "no passing" zones) for those areas where temporary laneline and 
centerline delineation is not shown on the plans and for providing equivalent patterns of permanent traffic lines for those 
areas when required, shall be considered as included in the contract prices paid for the items of work that obliterated the 
laneline and centerline pavement delineation and no separate payment will be made therefor. 

 
TEMPORARY EDGELINE DELINEATION 
On multilane roadways (freeways and expressways), whenever edgelines are obliterated and temporary pavement 

delineation to replace those edgelines is not shown on the plans, the edgeline delineation to be provided for those areas 
adjacent to lanes open to public traffic shall be as follows: 

 
A. Temporary pavement delineation for right edgelines shall, at the option of the Contractor, consist of either a solid 

100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, or traffic 
cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m. 

B. Temporary pavement delineation for left edgelines shall, at the option of the Contractor, consist of either solid 
100-mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces, traffic cones, 
portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m or temporary pavement 
markers placed at longitudinal intervals of not more than 1.8 m.  Temporary pavement markers used for temporary 
left edgeline delineation shall be one of the types of temporary pavement markers listed for short term day/night use 
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation 
Materials" of these special provisions. 

 
Where removal of the 100-mm wide traffic stripe will not be required, painted traffic stripe conforming to the provisions 

of "Temporary Traffic Stripe (Paint)" of these special provisions may be used.  The quantity of temporary traffic stripe 
(paint) used for this temporary edgeline delineation will not be included in the quantities of paint to be paid for. 

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.  
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to 
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers 
on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm) 
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic as 
determined by the Engineer. 

The quantity of channelizers used as temporary edgeline delineation will not be included in the quantity of channelizers 
to be paid for.  Full compensation for furnishing, placing, maintaining and removing temporary edgeline delineation for those 
areas where temporary edgeline delineation is not shown on the plans shall be considered as included in the contract prices 
paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor. 
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TEMPORARY TRAFFIC STRIPE (PAINT) 
Temporary traffic stripe consisting of painted traffic stripe shall be applied and maintained at the locations shown on the 

plans.  The painted temporary traffic stripe shall be complete in place at the location shown prior to opening the traveled way 
to public traffic.  Removal of painted temporary traffic stripe will not be required. 

Temporary painted traffic stripe shall conform to the provisions in "Paint Traffic Stripes and Pavement Markings" of 
these special provisions, except for payment.  At the option of the Contractor, either one or 2 coats shall be applied regardless 
of whether on new or existing pavement. 

At the Contractor's option, temporary removable striping tape listed in "Prequalified and Tested Signing and Delineation 
Materials" of these special provisions may be used instead of painted temporary traffic stripes.   

When traffic stripe tape is used in place of painted temporary traffic stripes, the tape will be measured and paid for by the 
meter as temporary traffic stripe (paint). 

When painted traffic stripe is specified for temporary left edgeline delineation, temporary pavement markers placed at 
longitudinal intervals of not more than 1.8 m may be used in place of the temporary painted traffic stripe.  Temporary 
pavement markers shall be one of the types of temporary pavement markers listed for long term day/night use (6 months or 
less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  When temporary reflective 
pavement markers are used in place of temporary painted traffic stripe, payment for those temporary pavement markers will 
be made on the basis of the theoretical quantity of temporary traffic stripe (paint) required for the left edgeline the temporary 
pavement markers replace. 

 
TEMPORARY PAVEMENT MARKING (PAINT) 
Temporary pavement marking consisting of painted pavement marking shall be applied and maintained at the locations 

shown on the plans.  The painted temporary pavement marking shall be complete in place at the location shown prior to 
opening the traveled way to public traffic.  Removal of painted temporary pavement marking will not be required. 

Temporary painted pavement marking shall conform to the provisions in "Paint Traffic Stripes and Pavement Markings" 
of these special provisions, except for payment.  At the option of the Contractor, either one or 2 coats shall be applied 
regardless whether on new or existing pavement. 

At the Contractor's option, temporary removable pavement marking tape or permanent pavement marking tape listed in 
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be used instead of painted 
temporary pavement markings.  When pavement marking tape is used, regardless of which type of tape is placed, the tape 
will be measured and paid for by the square meter as temporary pavement marking (paint). 

 
TEMPORARY PAVEMENT MARKERS 
Temporary pavement markers shall be applied at the locations shown on the plans.  The pavement markers shall be 

applied complete in place at the locations shown prior to opening the traveled way to public traffic. 
Temporary pavement markers shown on the plans shall be, at the option of the Contractor, one of the temporary 

pavement markers for long term day/night use (6 months or less) listed in "Prequalified and Tested Signing and Delineation 
Materials" of these special provisions. 

Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented 
to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used in areas where 
removal of the pavement markers will be required. 

Where the temporary pavement delineation shown on the plans for centerlines consists entirely of a pattern of broken 
traffic stripe and pavement markers, the Contractor may use groups of the temporary pavement markers for long term 
day/night use (6 months or less) in place of the temporary traffic stripe tape or painted temporary traffic stripe.  The groups of 
pavement markers shall be spaced as shown on the plans for a similar pattern of permanent traffic line, except pavement 
markers shown to be placed in the gap between the broken traffic stripe shall be placed as part of the group to delineate the 
pattern of broken temporary traffic stripe.  The kind of centerline delineation selected by the Contractor shall be continuous 
within a given location.  Payment for those temporary pavement markers used in place of temporary traffic stripe will be 
made on the basis of the theoretical length of the patterns of temporary traffic stripe (tape) or temporary traffic stripe (paint). 

Retroreflective pavement markers conforming to the provisions in "Pavement Markers" of these special provisions may 
be used in place of temporary pavement markers for long term day/night use (6 months or less) except to simulate patterns of 
broken traffic stripe.  Placement of the retroreflective pavement markers used for temporary pavement markers shall conform 
to the provisions in "Pavement Markers" of these special provisions except the waiting period provisions before placing the 
pavement markers on new asphalt concrete surfacing as specified in Section 85-1.06, "Placement," of the Standard 
Specifications shall not apply and epoxy adhesive shall not be used to place pavement markers in areas where removal of the 
pavement markers will be required. 
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MEASUREMENT AND PAYMENT 
Temporary traffic stripe (paint) and temporary pavement marking (paint) will be measured and paid for in the same 

manner specified for paint traffic stripe (1-coat) and paint pavement marking (1-coat) in Section 84-3.06, "Measurement," 
and Section 84-3.07, "Payment," of the Standard Specifications. 

Temporary pavement markers, shown on the plans, will be measured and paid for by the unit in the same manner 
specified for retroreflective pavement markers in Section 85-1.08, "Measurement," and Section 85-1.09, "Payment," of the 
Standard Specifications.  Temporary pavement markers used for temporary laneline and centerline delineation for areas 
which are not shown on the plans will not be included in the quantities of temporary pavement markers to be paid for.  Full 
compensation for removing temporary pavement markers, when no longer required, shall be considered as included in the 
contract unit price paid for temporary pavement marker and no separate payment will be made therefor. 

 
10-1.17  PORTABLE FLASHING BEACON 

Portable flashing beacons conforming to the provisions in Section 12, "Construction Area Traffic Control Devices," of 
the Standard Specifications shall be furnished, placed and maintained at the locations shown on the plans or where designated 
by the Engineer. 

If flashing beacons are displaced or are not in an upright position from any cause, during the progress of the work, the 
Contractor shall immediately repair and repaint or replace the flashing beacons in their original locations. 

At the end of each night's work, portable flashing beacon units shall be removed from the traveled way.  If the Contractor 
so elects, the flashing beacon units may be stored at selected central locations designated by the Engineer within the limits of 
the highway right of way.  Full compensation for placing, removing and storing flashing beacon units daily as the work 
progresses shall be considered as included in the contract unit price paid for flashing beacon (portable) and no additional 
compensation will be allowed therefor. 

The quantity of flashing beacon (portable) to be paid for will be measured by the unit as determined from actual count in 
place at the locations shown on the plans or at other locations designated by the Engineer.  Each flashing beacon will be 
counted once at each location shown on the plans or at other locations determined by the Engineer.  Repaired or replacement 
portable flashing beacons placed at the locations will not be considered as additional units for payment purposes.  Portable 
flashing beacons shown on the plans as part of a traffic control system shall be considered as part of that traffic control 
system and will be paid for in conformance with the provisions in "Traffic Control System for Lane Closures" of these 
special provisions. 

The contract unit price paid for flashing beacon (portable) shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating, 
maintaining, repairing, replacing, and removing portable flashing beacons, complete in place, as shown on the plans, as 
specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.18  BARRICADE 

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the Standard 
Specifications or in these special provisions or where designated by the Engineer.  Barricades shall conform to the provisions 
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions. 

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions 
regarding retroreflective sheeting for barricades. 

Construction area sign and marker panels conforming to the provisions in Section 12-3.06, "Construction Area Signs," of 
the Standard Specifications shall be installed on barricades in a manner determined by the Engineer at the locations shown on 
the plans. 

Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions in 
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications. 

Full compensation for furnishing, installing, maintaining, and removing construction area signs and marker panels on 
barricades shall be considered as included in the contract unit price paid for the type of barricade involved and no separate 
payment will be made therefor. 

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System 
for Lane Closure" of these special provisions and will not be included in the count for payment of barricades. 

 
10-1.19  PORTABLE CHANGEABLE MESSAGE SIGN 

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the 
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic 
Control Devices," of the Standard Specifications and these special provisions. 
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10-1.20  CHANNELIZER 
Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard 

Specifications and these special provisions. 
Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these 

special provisions. 
When no longer required for the work as determined by the Engineer, channelizers  and underlying adhesive used to 

cement the channelizer bases to the pavement shall be removed.  Removed channelizers and adhesive shall become the 
property of the Contractor and shall be removed from the site of work. 

 
10-1.21  TEMPORARY CRASH CUSHION MODULE 

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in 
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the 
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in 
conformance with the details shown on the plans and these special provisions. 

Attention is directed to "Public Safety" and "Order of Work", of these special provisions. 
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be 

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to 
opening the lanes adjacent to the fixed obstacle to public traffic. 

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not 
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work 
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion 
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer 
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work. 

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial 
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal: 

 
A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, 
 Inc., One East Wacker Drive, Chicago, IL 60601-2076.  Telephone 1-312-467-6750, 
 FAX 1-800-770-6755 
 

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, 
 CA 95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734 
2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, 
 CA 92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070 
 

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San 
 Clemente, CA 92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205 
 

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112. 
 Telephone 1-408 287-4303, FAX 1-408 287-1929 
2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, 
 CA 93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786 
 

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules 
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship 
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules 
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are 
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty 
tape. 

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in 
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of 
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as 
determined by California Test 226. 

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's 
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be 
removed and replaced by the Contractor at the Contractor's expense. 
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Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on 
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets 
or frames shall not be moved by sliding or skidding along the pavement or bridge deck. 

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest 
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly 
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer. 

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels 
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion 
modules shall not be installed in the permanent work. 

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special 
provisions will not be measured nor paid for. 

 
10-1.22  EXISTING HIGHWAY FACILITIES 

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, 
"Existing Highway Facilities," of the Standard Specifications and these special provisions. 

 
REMOVE PAVEMENT MARKER 
Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as 

determined by the Engineer, shall be removed and disposed of. 
 
REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING 
Traffic stripe and pavement marking shall be removed at the locations shown on the plans and as directed by the 

Engineer. 
Attention is directed to "Water Pollution Control" of these special provisions. 
Waste from removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking contains lead 

chromate in average concentrations greater than or equal to 5 mg/L Soluble Lead or 1000 mg/kg Total Lead.  Yellow 
thermoplastic and yellow painted traffic stripe and pavement marking exist from Station 53+60 to Station 69+30.  Residue 
produced from when yellow thermoplastic and yellow paint are removed may contain heavy metals in concentrations that 
exceed thresholds established by the California Health and Safety Code and may produce toxic fumes when heated. 

The removed yellow thermoplastic and yellow paint shall be disposed of at a Class 1 disposal facility or a Class 2 
disposal facility permitted by the Regional Water Quality Control Board in conformance with the requirements of the 
disposal facility operator within 30 days after accumulating 100 kg of residue and dust.  The Contractor shall make necessary 
arrangements with the operator of the disposal facility to test the yellow thermoplastic and yellow paint residue as required 
by the facility and these special provisions.  Testing shall include, at a minimum, (1) Total Lead and Chromium by EPA 
Method 7000 series and (2) Soluble Lead and Chromium by California Waste Extraction Test.  From the first 3360 L of 
waste or portion thereof, if less than 3360 L of waste are produced, a minimum of four randomly selected samples shall be 
taken and analyzed.  From each additional 840 L of waste or portion thereof, if less than 840 L are produced, a minimum of 
one additional random sample shall be taken and analyzed.  The Contractor shall submit the name and location of the 
disposal facility and analytical laboratory along with the testing requirements to the Engineer not less than 5 days prior to the 
start of removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking.  The analytical laboratory 
shall be certified by the Department of Health Services Environmental Laboratory Accreditation Program.  Test results shall 
be provided to the Engineer for review prior to signing a waste profile as requested by the disposal facility, prior to issuing an 
EPA identification number, and prior to allowing removal of the waste from the site. 

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead 
while handling removed yellow thermoplastic and yellow paint residue.  Attention is directed to Title 8, California Code of 
Regulations, Section 1532.1, "Lead," for specific Cal-OSHA requirements when working with lead. 

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, 
Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial 
Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to 
the Engineer at least 7 days prior to beginning removal of yellow thermoplastic and yellow paint. 

Prior to removing yellow thermoplastic and yellow painted traffic stripe and pavement marking, personnel who have no 
prior training, including State personnel, shall complete a safety training program provided by the Contractor that meets the 
requirements of Title 8, California Code of Regulations, Section 1532.1, "Lead," and the Contractor's Lead Compliance 
Program. 

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall 
be supplied to State personnel by the Contractor.  The number of State personnel will be 3. 
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Where grinding or other methods approved by the Engineer are used to remove yellow thermoplastic and yellow painted 
traffic stripe and pavement marking, the removed residue, including dust, shall be contained and collected immediately.  
Sweeping equipment shall not be used.  Collection shall be by a high efficiency particulate air (HEPA) filter equipped 
vacuum attachment operated concurrently with the removal operations or other equally effective methods approved by the 
Engineer.  The Contractor shall submit a written work plan for the removal, storage, and disposal of yellow thermoplastic and 
yellow painted traffic stripe and pavement marking to the Engineer for approval not less than 7 days prior to the start of the 
removal operations.  Removal operations shall not be started until the Engineer has approved the work plan. 

The removed yellow thermoplastic and yellow painted traffic stripe and pavement marking residue shall be stored and 
labeled in covered containers.  Labels shall conform to the provisions of Title 22, California Code of Regulations, 
Sections 66262.31 and 66262.32.  Labels shall be marked with date when the waste is generated, the words "Hazardous 
Waste", composition and physical state of the waste (for example, asphalt grindings with thermoplastic or paint), the word 
"Toxic", the name and address of the Engineer, the Engineer's telephone number, contract number, and Contractor or 
subcontractor.  The containers shall be a type approved by the United States Department of Transportation for the 
transportation and temporary storage of the removed residue.  The containers shall be handled so that no spillage will occur.  
The containers shall be stored in a secured enclosure at a location within the project limits until disposal, as approved by the 
Engineer.  

If the yellow thermoplastic and yellow painted traffic stripe and pavement marking residue is transported to a Class 1 
disposal facility, a manifest shall be used, and the transporter shall be registered with the California Department of Toxic 
Substance Control.  The Engineer will obtain the United States Environmental Protection Agency Identification Number and 
sign all manifests as the generator within 2 working days of receiving sample test results and approving the test methods. 

The Contractor shall assume that the yellow paint removed is not regulated under the Federal Resource Conservation and 
Recovery Act (RCRA).  Additional disposal costs for removal residue regulated under RCRA, as determined by test results 
required by the disposal facility, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard 
Specifications. 

Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in 
Section 7-1.09, "Public Safety," of the Standard Specifications. 

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions regarding payment for 
the Lead Compliance Plan. 

Full compensation for providing a written work plan for the removal, storage, and disposal of yellow thermoplastic and 
yellow painted traffic stripe and pavement marking shall be considered as included in the contract prices paid per meter for 
remove yellow thermoplastic traffic stripe and remove yellow painted traffic stripe or per square meter for remove yellow 
thermoplastic pavement marking and yellow painted pavement marking and no separate payment will be made therefor. 

 
RELOCATE MAILBOX 
Existing mailboxes shall be removed and relocated in conformance with the details shown on the plans. 
During construction operations, the mailboxes shall be moved as necessary to clear the way for the Contractor's 

operations, but shall be accessible for delivery at all times.  During construction, the mailboxes shall be installed on posts set 
in the ground or the mailboxes may be installed on temporary supports approved by the Engineer. 

When construction is complete, the mailboxes shall be installed in the final position on new redwood posts. 
Redwood posts, plates, and braces shall conform to the provisions for sign posts in Section 56-2.02B, "Wood Posts," of 

the Standard Specifications. 
The space around the posts shall be backfilled with earthy material.  The backfill material shall be placed in layers 

approximately 100 mm thick and each layer shall be moistened and thoroughly compacted. 
Existing posts, mounts, and hardware shall be disposed of outside the highway right of way in conformance with the 

provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 
A multiple-box installation shall consist of 2 , 3 or 4 mailboxes installed on a single post.  Each multiple-box installation 

shall be considered as 2 , 3 or 4 units for payment purposes. 
Newspaper boxes on individual posts will be considered as mailboxes for measurement and payment. 
Newspaper boxes attached to existing mailbox posts shall be removed and fastened to the new mailbox posts and no 

separate payment will be made therefor. 
Full compensation for disposing of existing posts, mounts, and hardware; moving and maintaining the mailboxes 

(regardless of the number of moves required); and for furnishing new posts, planks, and hardware shall be considered as 
included in the contract unit price paid for relocate mailbox and no additional compensation will be allowed therefor. 
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RELOCATE PEDESTAL MAILBOX UNIT 
Existing pedestal mailbox unit shall be removed and relocated in conformance with the details shown on the plans. 
During construction operations, the pedestal mailbox unit shall be moved as necessary to clear the way for the 

Contractor's operations, but shall be accessible for delivery at all times.  During construction, the pedestal mailbox unit shall 
be installed on posts set in the ground or the pedestal mailbox unit may be installed on temporary supports approved by the 
Engineer. 

When construction is complete, the pedestal mailbox unit shall be installed in the final position. 
Newspaper boxes attached to existing mailbox posts shall be removed and fastened to the new mailbox posts and no 

separate payment will be made therefor. 
Full compensation for moving and maintaining the pedestal mailbox unit (regardless of the number of moves required); 

and for furnishing new hardware shall be considered as included in the contract unit price paid for relocate pedestal mailbox 
and no additional compensation will be allowed therefor. 

 
RESET ROADSIDE SIGN AND OBJECT MARKERS 
Existing roadside signs and object markers, where shown on the plans to be reset, shall be removed and reset. 
Each roadside sign shall be reset on the same day that the sign is removed. 
Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans. 
 
ADJUST FRAME AND COVER TO GRADE 
Frames and covers of existing manholes, water valves, gas valves, junction structures or other facilities shall be adjusted 

to grade in conformance with the provisions in Section 15-2.05, "Reconstruction," of the Standard Specifications. 
 
COLD PLANE ASPHALT CONCRETE PAVEMENT 
Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans. 
Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete 

pavement shall not be done by the heater planing method. 
Cold planning equipment shall be equipped with automatic controls and a sensing device or devices.  When cold 

planning asphalt concrete to the lines and grades established by the Engineer, the automatic controls shall control the 
longitudinal grade and transverse slope of the cutting head.  Grade and slope references shall be furnished, installed and 
maintained by the Contractor. 

Should the automatic controls fail to operate properly during a day's work, the Contractor may manually control the cold 
planning equipment for the remainder of that day.  However, equipment shall be corrected or replaced with alternative 
automatically controlled equipment conforming to the provisions in this section before starting another day's work. 

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that 
no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a 
heating device to soften the pavement during or prior to the planing operation. 

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.  
The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area 
shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing 
to remain in place. 

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried 
around the corners and through the conform lines.  Following planing operations, a drop-off of more than 45 mm will not be 
allowed between adjacent lanes open to public traffic. 

Where transverse joints are planed in the pavement at conform lines no drop-off shall remain between the existing 
pavement and the planed area when the pavement is opened to public traffic.  If asphalt concrete has not been placed to the 
level of existing pavement before the pavement is to be opened to public traffic a temporary asphalt concrete taper shall be 
constructed.  Asphalt concrete for temporary tapers shall be placed to the level of the existing pavement and tapered on a 
slope of 1:30 (Vertical: Horizontal) or flatter to the level of the planed area. 

Asphalt concrete for temporary tapers shall be commercial quality and may be spread and compacted by any method that 
will produce a smooth riding surface.  Temporary asphalt concrete tapers shall be completely removed, including the removal 
of loose material from the underlying surface, before placing the permanent surfacing.  The removed material shall be 
disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material 
Outside the Highway Right of Way," of the Standard Specifications. 

Operations shall be scheduled so that not more than 7 days shall elapse between the time when transverse joints are 
planed in the pavement at the conform lines and the permanent surfacing is placed at the conform lines.   
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The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent 
traveled way, shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way," of the Standard Specifications.  Removal operations of cold planed material shall be concurrent 
with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer. 

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the 
actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans. 

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt 
concrete surfacing and disposing of planed material, including furnishing the asphalt concrete for and constructing, 
maintaining, removing, and disposing of temporary asphalt concrete tapers, as specified in the Standard Specifications and 
these special provisions and as directed by the Engineer. 

 
REMOVE CONCRETE 
Concrete, where shown on the plans to be removed, shall be removed. 
Removing concrete curb and concrete gutter will be measured by the meter, measured along the curb, before removal 

operations. 
Removing concrete driveway and concrete sidewalk will be measured by the square meter, measured before and during 

removal operations. 
Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in Section 

7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 
 

10-1.23  CLEARING AND GRUBBING 
Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard 

Specifications and these special provisions. 
Vegetation and trees shown on the plans to be removed, shall be cleared and grubbed only within the excavation and 

embankment slope lines. 
Attention is directed to "Order of Work," regarding the clearing and grubbing of bird nesting areas. 
Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from 

the Contractor's operations. 
Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas 

of the roadway. 
Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the 

highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications. 
 

10-1.24  EARTHWORK 
Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special 

provisions. 
Surplus excavated material not designated or determined to contain aerially deposited lead shall become the property of 

the Contractor and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside 
the Highway Right of Way," of the Standard Specifications. 

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat 
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing.  Full compensation for cutting 
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and 
no additional compensation will be allowed therefor. 

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the 
grading plane.  Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be 
trimmed to no greater than 20 mm from the face of reinforced concrete rubble.  Full compensation for trimming 
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation 
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment 
material, as the case may be, and no additional compensation will be allowed therefor. 
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10-1.25  MATERIAL CONTAINING AERIALLY DEPOSITED LEAD 
Earthwork involving material containing aerially deposited lead shall conform to the provisions in Section 19, 

"Earthwork" of the Standard Specifications and these special provisions. 
 
LEAD COMPLIANCE PLAN 
The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead 

while handling material containing aerially deposited lead.  Attention is directed to Title 8, California Code of Regulations, 
Section 1532.1, “Lead,” for specific California Department of Industrial Relations, Division of Occupational Safety and 
Health (Cal-OSHA) requirements when working with lead. 

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section 
1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist 
certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The plan shall be submitted to the 
Engineer for review and acceptance at least 15 days prior to beginning work in areas containing aerially deposited lead. 

The Contractor shall not work in areas containing aerially deposited lead within the project limits, unless authorized in 
writing by the Engineer, until the Engineer has accepted the Lead Compliance Plan. 

Prior to performing work in areas containing aerially deposited lead, personnel who have no prior training or are not 
current in their training status, including Department personnel, shall complete a safety training program provided by the 
Contractor.  The safety training program shall meet the requirements of Title 8, California Code of Regulations, 
Section 1532.1, "Lead." 

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall 
be supplied to Department personnel by the Contractor.  The number of Department personnel will be 2. 

The Engineer will notify the Contractor of acceptance or rejection of the submitted or revised Lead Compliance Plan not 
more than 10 days after submittal of the plan. 

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan, 
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical 
surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
DUST CONTROL 
Excavation, transportation, placement, and handling of material containing aerially deposited lead shall result in no 

visible dust migration.  The Contractor shall have a water truck or tank on the job site at all times while clearing and grubbing 
and performing earthwork operations in work areas containing aerially deposited lead. 

 
STOCKPILING 
Stockpiles of material containing aerially deposited lead shall not be placed where affected by surface run-on or run-off.  

Stockpiles shall be covered with plastic sheeting 0.33 mm minimum thickness or 0.3 m of non-hazardous material.  
Stockpiles shall not be placed in environmentally sensitive areas.  Stockpiled material shall not enter storm drains, inlets, or 
waters of the State. 

 
MATERIAL TRANSPORTATION 
Prior to traveling on public roads, loose and extraneous material shall be removed from surfaces outside the cargo areas 

of the transporting vehicles and the cargo shall be covered with tarpaulins or other cover, as outlined in the approved 
Excavation and Transportation Plan.  The Contractor shall be responsible for costs due to spillage of material containing lead 
during transport. 

 
10-1.26  IRRIGATION SLEEVE 

Irrigation sleeves shall be polyvinyl chloride (PVC) plastic pipe and shall conform to the provisions in 
Section 20-2.15B(1), "Plastic Pipe Supply Line," of the Standard Specifications and these special provisions. 

Irrigation sleeves less than 150 mm in diameter shall have a pressure rating (PR) 315. 
Irrigation sleeves 150 mm or larger in diameter shall be Schedule 40. 
Fittings shall be Schedule 80. 
Irrigation sleeves shall be installed where shown on the plans. 
Irrigation sleeves shall be installed not less than 0.30-m below finished grade measured to the top of the sleeve.  Sleeves 

shall extend 150 mm beyond paving.  The ends of the sleeve shall be capped until use. 
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COST BREAK-DOWN 
The Contractor shall furnish the Engineer a cost break-down for the contract lump sum item of irrigation system.  The 

cost break-down table shall be submitted to the Engineer for approval within 15 working days after the contract has been 
approved.  The cost break-down table will be approved, in writing, by the Engineer before any partial payment will be made 
for the item of irrigation system. 

The cost break-down shall be completed and furnished in the format shown in the sample of the cost break-down 
included in this section.  Line item descriptions of work shown in the samples are the minimum to be submitted.  Additional 
line item descriptions of work may be designated by the Contractor.  If the Contractor elects to designate additional line item 
descriptions of work, the quantity, value and amount for those line items shall be completed in the same manner as for the 
line item descriptions shown in the samples.  The line items and quantities given in the sample are to show the manner of 
preparing the cost break-down to be furnished by the Contractor. 

The Contractor shall determine the quantities required to complete the work shown on the plans.  The quantities and their 
values shall be included in the cost break-down submitted to the Engineer for approval.  The Contractor shall be responsible 
for the accuracy of the quantities and values used in the cost break-down submitted for approval. 

The sum of the amounts for the line items of work listed in the cost break-down table for irrigation system work shall be 
equal to the contract lump sum price bid for the work.  Overhead and profit, shall be included in each individual line item of 
work listed in the cost break-down table. 

No adjustment in compensation will be made in the contract lump sum price paid for irrigation system due to differences 
between the quantities shown in the cost break-down table furnished by the Contractor and the quantities required to 
complete the work as shown on the plans and as specified in these special provisions. 

Individual line item values in the approved cost break-down table will be used to determine partial payments during the 
progress of the work and as the basis for calculating an adjustment in compensation for the contract lump sum item of 
irrigation system due to changes in line items of work ordered by the Engineer.  When the total value of ordered changes to 
line items of work increases or decreases the lump sum price bid for irrigation system by more than 25 percent, the 
adjustment in compensation will be determined in the same manner specified for increases and decreases in the total pay 
quantity of an item of work in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications. 
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UNIT DESCRIPTION 
 

UNIT 
APPROXIMATE 

QUANTITY 
 

VALUE 
 

AMOUNT 
Irrigation Sleeve 
 

M 30M   

 
 

    

 
 

    

 
 

    

TOTAL ____________________
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PRUNE EXISTING PLANTS AND TREES 
Existing plants and trees shall be pruned in conformance with the provisions in Section 20-4.055, "Pruning," of the 

Standard Specifications. 
Pruning shall include removal of deadwood, suckers, and broken or bruised branches 25 mm or larger in diameter.  Tree 

seal compounds shall not be used to cover pruning cuts. 
Removed pruned materials shall be disposed of outside the highway right of way in conformance to the provisions in 

Section 7-l.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  At the 
Contractor's option, prunings may be reduced to chips.  Chipped materials shall be spread within the highway right of way 
where designated by the Engineer. 

Payment for pruning plants and trees as specified under "Transplant Palm Trees" shall be in conformance to the 
provisions in these special provisions and shall not be considered as included in the payment for prune existing plants as 
provided in this section, "Prune Existing Plants and Trees." 

The contract lump sum price paid for prune existing plants, except as otherwise provided, shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
pruning existing plants and trees, complete in place, including removing and disposing of pruned materials, or chipping and 
spreading of chipped materials, as shown on the plans, as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 

 
10-1.27  TRANSPLANT PALM TREES 

Transplanting palm trees shall conform to the provisions in Section 20-4, "Highway Planting," of the Standard 
Specifications and these special provisions. 

Palm trees to be transplanted shall be removed and transplanted at the new locations prior to performing other work 
within the location of thepalm trees. 

Transplanting palm trees shall be performed between March 15 and October 15 unless otherwise directed by the 
Engineer. 

Before each palm tree is planted, dead fronds and frond stubs shall be removed from the trunk.  In addition, green fronds 
shall be removed up to 2 rows of fronds away from the center growth.  The 2 remaining rows of fronds shall be tied in an 
upright position with light hemp or manila rope.  Fronds and frond stubs for Phoenix dactylifera (Date Palm) shall be 
removed approximately 100 mm from the trunk.  Other fronds and frond stubs shall be removed at the trunk in a manner that 
will not injure the tree trunk. 

The roots of each palm tree or clump of palm trees shall be balled in a manner approved by the Engineer.  Approval shall 
be obtained before removing any palm tree to be transplanted.  The diameter and depth of each root ball shall be a minimum 
of 200 mm larger than the trunk diameter at the ground line.  Exposed root balls shall be kept covered with wet burlap or 
canvas until the trees are planted. 

Holes resulting from the removal of transplanted palm trees shall be backfilled the same day the trees are removed.  Soil 
from the surrounding area may be used to backfill the holes.  The backfill shall be mounded slightly above the surrounding 
ground level. 

Palm trees shall not be dragged during transplanting operations and the trunks shall be protected from injury. 
Each planting hole shall conform to the details shown on the plans. 
Commercial fertilizer (packet) shall be slow or controlled release and shall be in a biodegradable packet form.  The 

packet shall gradually release nutrients over a 12-month period. Each packet shall have a mass of 10 g ± 1 g and shall have 
the following guaranteed chemical analysis: 

 
Ingredient Percentage 

Nitrogen 20 
Phosphoric Acid 10 
Water Soluble Potash 5 

 
Backfill material for the palm tree planting holes shall be plaster sand. 
After the planting holes have been backfilled, water shall be applied to the full depth of the backfill soil. 
Watering basins for the transplanted palm trees shall be constructed as shown on the plans. 
When the palm trees are planted, a root stimulant, approved by the Engineer, shall be applied to the roots of each palm 

tree in conformance with the printed instructions of the root stimulant manufacturer.  A copy of the printed instructions shall 
be furnished to the Engineer before applying a stimulant.  Root stimulant to be used shall be submitted to the Engineer not 
less than 2 weeks prior to the stimulant's intended use.  Root stimulants not approved by the Engineer shall not be used. 
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Palm trees to be transplanted shall be maintained by the Contractor from the time the palm trees are removed to the time 
of acceptance of the contract, provided however, that the contract will not be accepted unless the trees have been 
satisfactorily maintained for at least 60 working days after transplanting has been completed.  The palm trees shall be watered 
as necessary to maintain the trees in a healthy condition.  Trash, debris and weeds within the basins, including the basin 
walls, shall be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside 
the Highway Right of Way," of the Standard Specifications.  Weeds shall be removed before the weeds exceed 50 mm in 
length.  Pesticides to be used for weed control shall be submitted to the Engineer not less than 2 weeks prior to the pesticide's 
intended use.  Pesticides not approved by the Engineer shall not be used. 

The provisions specified in Section 20-4.07, "Replacement," of the Standard Specifications for the replacement of 
unsuitable plants shall apply to transplanted palm trees.  The replacement palm tree for each unsuitable transplanted palm tree 
shall be the same size and species as the palm tree being replaced.  Each replacement palm tree shall be planted in the 
planting hole of the unsuitable palm tree which the new tree is replacing.  The method for planting replacement palm trees 
shall be as specified in this section for transplanting palm trees.  Removed unsuitable transplanted palm trees shall be 
disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," 
of the Standard Specifications. 

The quantity of transplant palm trees will be measured by the unit as determined from actual count in place. 
The contract unit price paid for transplant palm tree shall include full compensation for furnishing all labor, materials, 

tools, equipment, and incidentals, and for doing all the work involved in transplanting palm trees, complete in place, as 
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.28  GRAVEL MULCH 

Gravel mulch work shall consist of furnishing and placing gravel mulch, including site preparation, edging, and weed 
control fabric as shown on the plans and in conformance with the Standard Specifications, these special provisions, as shown 
on the plans and as directed by the Engineer. 

 
MATERIALS 

Gravel 
Gravel shall consist of crushed rock and shall conform to the following requirements: 
 

Grading Requirements 
Sieve Size Percent Passing 

25-mm 100 
19-mm 90-100 

4.75-mm 35-60 
600-µm 10-30 
75-µm 2-9 

 
The color of gravel shall be Light Peach (Pantone S 73-8). 
The Contractor shall submit a 2 kg sample of gravel to the Engineer for approval prior to delivery of materials to the site. 
 

Weed Control Fabric 
Weed control fabric shall be manufactured from thermally spun bonded polypropylene fabric and shall conform to the 

following: 
 

Specification Minimum Requirement 
Grab Tensile Strength 59 kg 
Grab Elongation 60% 
UV Resistance 70% @ 150 hours 
Mass 102 grams/square meter 

 
Staples shall be 50-mm wide, 200-mm in length, and 11 gauge wire. 
A copy of the manufacturers product sheet together with instructions for installation shall be furnished to the Engineer 5 

days before installation. 
A Certificate of Compliance for the weed control mat shall be furnished to the Engineer in conformance with the 

provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. 
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SITE PREPARATION 
Clearing 

Areas to receive gravel mulch shall be cleared of trash and debris.  Vegetation shall be removed to the ground.  Cleared 
trash, debris and removed vegetation shall be disposed outside the highway right of way in conformance with Section 7-1.13, 
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 

Prior to gravel mulch installation, the areas shall be cleared as specified under "Clearing and Grubbing" in these special 
provisions. 

 
Earthwork 

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special 
provisions. 

After clearing, the areas to receive gravel mulch shall be excavated to the depth shown on the plans, graded to a smooth 
surface, compacted to not less than 90% relative compaction.   

After clearing, areas to receive gravel mulch shall be excavated to a sufficient depth such that the finished elevation of 
the gravel mulch will meet the proposed finish grade. 

Surplus excavated material shall become the property of the Contractor and shall be disposed of outside the highway 
right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of 
Way," of the Standard Specifications. 

Attention is directed to "Material Containing Aerially Deposited Lead," of these special provisions regarding the 
handling and disposal of soil containing aerially deposited lead 

Prior to placement of gravel mulch, the soil surface shall be smooth, firm stable and free of rocks, clods, foliage, roots or 
other material greater than 25 mm in diameter. 

 
PLACEMENT 
Weed control fabric shall be placed in areas to receive gravel mulch.  Weed control fabric shall be placed loosely with 

longitudinal and transverse joints overlapped 200 mm.  Following placement, the fabric shall lie flat, smooth and be in 
uniform contact with the soil surface, without bulges or wrinkles.  Fabric shall be stabled or staked in place to keep fabric in 
place during gravel placement and compaction. 

Gravel mulch shall be placed as a single 75 mm layer. 
Each layer of gravel mulch shall be raked to evenly blend various material, sizes forming a smooth uniform surface.  

Each layer of gravel mulch shall be brought to a relative compaction of not less than 90 percent by compaction equipment 
such as a double drum roller, single drum roller, or vibratory tamp.  After placement of gravel mulch, compaction shall not 
begin less than 6 hours after placement, nor later than 48 hours. 

When placement is complete the surface shall be uniform, maintain original flow lines, slope gradient and contours of 
the project site. 

 
MEASUREMENT 
Gravel mulch will be measured by the cubic meter, as determined from actual measurements made parallel to the ground 

slope. 
 
PAYMENT 
The contract price paid per cubic meter for gravel mulch shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in providing and placing gravel mulch, 
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
10-1.29  AGGREGATE BASE 

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard 
Specifications and these special provisions. 

The restriction that the amount of reclaimed material included in Class 2 aggregate base not exceed 50 percent of the 
total volume of the aggregate used shall not apply.  Aggregate for Class 2 aggregate base may include reclaimed glass.  
Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the 
aggregate base. 
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10-1.30  LEAN CONCRETE BASE 
Lean concrete base shall conform to the provisions in Section 28, "Lean Concrete Base," of the Standard Specifications 

and these special provisions. 
The finished surface of lean concrete base shall not be above the grade established by the Engineer, or more than 15 mm 

below the grade established by the Engineer. 
 

10-1.31  ASPHALT CONCRETE 
Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard 

Specifications and these special provisions. 
The grade of asphalt binder to be mixed with aggregate for Type A asphalt concrete shall be Grade 64-10 conforming to 

the provisions in Section 92, "Asphalts," of the Standard Specifications. 
The amount of asphalt binder used in asphalt concrete placed in dikesshall be increased one percent by mass of the 

aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the traveled way. 
The asphalt content of the asphalt mixture will be determined in conformance with the requirements in California 

Test 379, or in conformance with the requirements in California Test 382. 
Paint binder (tack coat) shall be applied to existing surfaces to be surfaced and between layers of asphalt concrete, except 

when eliminated by the Engineer. 
Paint binder (tack coat) shall be paving asphalt conforming to the provisions in Section 39-4.02, "Prime Coat and Paint 

Binder (Tack Coat)," and Section 92, "Asphalts," of the Standard Specifications.  The grade of paving asphalt to be used as 
paint binder will be determined by the Engineer. 

Paint binder (tack coat) shall be applied in the liter per square meter range limits specified for the surfaces to receive 
asphalt concrete in the tables below.  The exact application rate within the range will be determined by the Engineer. 

 

Application Rates for Paint Binder (Tack Coat) on 
Asphalt Concrete (except Open Graded) and on Portland Cement 

Concrete Pavement (PCCP) 
Type of surface to receive paint binder (tack coat) Paving Asphalt 

L/m2 
Dense, compact surfaces, between layers, and on 
PCCP 

0.05 – 0.10 

Open textured, or dry, aged surfaces 0.10 – 0.25 
 

At the Contractor's option longitudinal joints may be constructed using a device attached to the screed that will form a 
tapered notched wedge in a single pass.  Longitudinal joints constructed with a tapered notched wedge shall be compacted to 
a minimum relative compaction of 93 percent.  If longitudinal joints are constructed in this manner, the Contractor shall 
conduct quality control testing in conformance with the provisions in Section 6-3.02, "Testing By Contractor," of the 
Standard Specifications, and provide results that include the following: 

 
A. Relative compaction values of the completed longitudinal joints tested using a nuclear gauge which has been 

calibrated and correlated with core densities in conformance with the requirements in California Test 375 Parts 1 
and 2. 

B. Nuclear density values taken at the rate of one test for each 200-meter section along the completed longitudinal 
joint.  The Contractor shall select random locations for testing within each 200-meter section. 

C. Nuclear density values taken at the centerline of the completed longitudinal joint, 150 mm from the upper vertical 
notch after the adjacent lane is placed and prior to opening the pavement to traffic. 

D. Maximum density test results. 
E. Relative compaction values of the longitudinal joint determined as the ratio of the average of the nuclear density 

values taken from each 200-meter section and the maximum density test results. 
 
Relative compaction values shall be determined each day the joint is completed and delivered to the Engineer within 24 

hours of testing.  If the relative compaction of one day's production is less than 90 percent, placement of the tapered notched 
wedge shall not continue until the Contractor has notified the Engineer of the adjustment that will be made in order to meet 
the specified relative compaction.  If the relative compaction for 3 day's production is less than 90 percent, the Contractor 
shall notify the Engineer and suspend use of the tapered notched wedge device. 

The Engineer will determine relative compaction values for the completed longitudinal joint at the completion of paving 
as follows: 
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A. The Engineer will determine relative compaction by using 150-mm diameter cores obtained within the 0.3-m section 
of pavement at the completed longitudinal joint. 

B. The Contractor shall obtain two 150-mm diameter cores taken 150 mm from the upper vertical notch of the 
completed longitudinal joint for every 1000 m along the completed longitudinal joint at locations designated by the 
Engineer.  Cores shall be obtained after the adjacent lane is placed and prior to opening the pavement to traffic.  
Cores shall be obtained in the presence of the Engineer and shall be marked to identify the test sites. 

C. The Contractor shall deliver the cores to the Engineer.  One core will be used for determination of the relative 
density and one core will be used for dispute resolution. 

D. The Engineer will determine the bulk specific gravity of the cores in conformance with the requirements of 
California Test 308 Method A. 

E. Relative compaction will be calculated as the ratio of the average of the core densities from each day's production to 
the maximum density test value determined in conformance with California Test 375, Part 6. 

 
Quantities of asphalt concrete placed in the completed longitudinal joint that fail to meet the relative compaction 

requirements of these special provisions will be subject to reduced compensation.  The reduction in compensation shall be 
determined as follows: 

 
A. Quantity = 0.3 m x 1000 m x (thickness of the layer placed) x (maximum density test value) x (relative 

compaction value). 
B. Reduction in compensation = Quantity x (reduction factor) x (contract item price). 
C. The reduction factor will be determined using the following table: 

 
Relative Compaction 

(Percent) 
Reduced Compensation 

Factor 
Relative Compaction 

(Percent) 
Reduced Compensation 

Factor 
93.0 0.000 91.4 0.062 
92.9 0.002 91.3 0.068 
92.8 0.004 91.2 0.075 
92.7 0.006 91.1 0.082 
92.6 0.009 91.0 0.090 
92.5 0.012 90.9 0.098 
92.4 0.015 90.8 0.108 
92.3 0.018 90.7 0.118 
92.2 0.022 90.6 0.129 
92.1 0.026 90.5 0.142 
92.0 0.030 90.4 0.157 
91.9 0.034 90.3 0.175 
91.8 0.039 90.2 0.196 
91.7 0.044 90.1 0.225 
91.6 0.050 90.0 0.300 
91.5 0.056   

 
Quantities of asphalt concrete placed in the completed longitudinal joint that meet the relative compaction requirements 

of these special provisions will not be measured as part of the quantity of asphalt concrete placed in the paved lane and will 
not be subject to reduced compensation or removal as determined by the relative compaction of the lane widths involved. 

In addition to the cores taken every 1000 m along the completed longitudinal joint, the Contractor shall take 150-mm 
diameter cores every 3000 m approximately 0.9-m and 2.7 m perpendicular from the 1000 m core test sites.  Cores may be 
taken on either side of the completed longitudinal joint.  The Contractor shall mark core samples to identify the test sites.  
The Contractor shall determine the bulk specific gravity of each core in conformance with California Test 308 Method A and 
relative compaction as specified in these special provisions.  Results of this testing shall be for reporting only. 

A prime coat of liquid asphalt, MC-70 shall be applied.  
The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous 

area), in addition to the prices paid for the materials involved, shall be limited to the ends of driveways. 
Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5-mm Maximum grading in 

Section 39-2.02, "Aggregate," of the Standard Specifications. 
If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing 

method in conformance with the provisions in Section 39-3.03A(2), "Automatic Proportioning," of the Standard 
Specifications. 
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If the finished surface of the asphalt concrete on Route 38 traffic lanes does not meet the specified surface tolerances, the 
surfacing shall be brought within tolerance by either (1) abrasive grinding (with fog seal coat on the areas which have been 
ground), (2) removal and replacement or (3) placing an overlay of asphalt concrete.  The method will be selected by the 
Engineer.  The corrective work shall be at the Contractor's expense. 

If abrasive grinding is used to bring the finished surface to the specified surface tolerances, additional grinding shall be 
performed, as necessary, to extend the area ground in each lateral direction so that the lateral limits of grinding are at a 
constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the 
grinding begins and ends at lines normal to the pavement centerline, within any ground area.  Ground areas shall be neat 
rectangular areas of uniform surface appearance.  Abrasive grinding shall conform to the provisions in the first paragraph and 
the last 4 paragraphs in Section 42-2.02, "Construction," of the Standard Specifications. 

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking 
binder material onto existing pavement surfaces beyond the limits of construction. 

A vertical longitudinal joint of more than 45 mm will not be allowed at any time between adjacent lanes open to public 
traffic. 

Where the existing pavement is to be widened by constructing a new structural section adjacent to the existing pavement, 
the new structural section, on both sides of the existing pavement, shall be completed to match the elevation of the edge of 
the existing pavement at each location prior to spreading and compacting asphalt concrete over the adjacent existing 
pavement. 

Shoulders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic. 
Asphalt concrete surfacing shall be placed on existing surfacing, including curve widening, chain control lanes, turnouts, 

left turn lanes, and public and private road connections shown on the plans, unless otherwise directed by the Engineer. 
Additional asphalt concrete surfacing material shall be placed along the edge of the surfacing at road connections and 

private drives, hand raked, if necessary, and compacted to form smooth tapered conforms.  Full compensation for furnishing 
all labor and tools and for doing all the work necessary to hand rake these conforms shall be considered as included in the 
contract prices paid per tonne for the various items of asphalt concrete surfacing involved and no additional compensation 
will be allowed therefor. 

 
10-1.32  CONCRETE PAVEMENT (BUS PAD) 

GENERAL 
Concrete pavement (bus pad) shall be constructed in conformance with the provisions in Section 40, "Portland Cement 

Concrete Pavement," of the Standard Specifications and these special provisions, and as shown on the plans. 
Insert method for forming joints in pavement shall not be used. 
 
PREPAVING CONFERENCE  
Supervisory personnel of the Contractor and subcontractors who are to be involved in the concrete paving work shall 

meet with the Engineer at a prepaving conference, at a mutually agreed time, to discuss methods of accomplishing the paving 
work. 

The Contractor shall provide a facility for the prepaving conference within 5 km of the construction site or at a nearby 
location agreed to by the Engineer.  Attendance at the prepaving conference is mandatory for the Contractor's project 
superintendent, paving construction foreman, subcontractor's workers, including foremen and personnel performing saw 
cutting, joint sealing, concrete plant manager, and concrete plant operator.  Conference attendees shall sign an attendance 
sheet provided by the Engineer.  Production and placement shall not begin nor proceed unless the above-mentioned personnel 
have attended the mandatory prepaving conference. 

 
JUST-IN-TIME TRAINING 
Attending a 4-hour Just-In-Time Training (JITT) shall be mandatory, and consist of a formal joint training class on 

portland cement concrete and paving techniques.  Construction operations for portland cement concrete paving shall not 
begin until the Contractor's and the Engineer's personnel have completed the mandatory JITT.  The Contractor's personnel 
included in the list of participants for the prepaving conference as well as the Engineer's representatives shall attend JITT.  
JITT shall be in addition to the prepaving conference. 

The JITT class will be conducted for not less than 4 hours on portland cement concrete pavement and paving techniques.  
The training class may be an extension of the prepaving conference and shall be conducted at a project field location 
convenient for both the Contractor and the Engineer.  The JITT class shall be completed at least 15 days, not including 
Saturdays, Sundays or holidays, prior to the start of portland cement concrete paving operations.  The class shall be held 
during normal working hours. 

The JITT instructor shall be experienced in the construction methods, materials, and test methods associated with 
construction of portland cement concrete pavement and paving techniques.  The instructor shall not be an employee of the 
Contractor or a member of the Engineer's field staff.  A copy of the course syllabus, handouts, and presentation material shall 
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be submitted to the Engineer at least 7 days before the day of the training.  The Contractor and the Engineer shall mutually 
agree to course instructor, the course content, and training site.  The instructor shall issue a certificate of completion to the 
participants upon completion of the class.  The certificate of completion shall include the course title, date and location of the 
class, the name of the participant, instructor's name, location and telephone number. 

The Contractor's or Engineer's personnel involved with portland cement concrete paving operations will not be required 
to attend JITT if they have completed equivalent training within the previous 12 months of the date of the JITT for this 
project.  The Contractor shall provide a certificate of class completion as described above for each staff member to be 
excluded from the JITT class.  The Engineer will provide the final determination for exclusion of staff member's 
participation.  Attendees of the JITT shall complete, and submit to the Engineer, an evaluation of the training.  The Engineer 
will provide the course evaluation form. 

Just-In-Time Training shall not relieve the Contractor of responsibility under the contract for the successful completion 
of the work in conformance with the requirements of the plans and specifications. 

 
MATERIALS 

Concrete 
Attention is directed to Section 90, "Portland Cement Concrete," of the Standard Specifications, regarding mix 

proportions for concrete being determined by the Contractor. 
Primary aggregate gradings shall conform to the gradation requirements of Section 90-3, "Aggregate Gradings," of the 

Standard Specifications.  When combined in the proportions determined by the Contractor, the percent passing the 9.5 mm 
sieve and retained on the 2.36 mm sieve shall not be less than 16 percent of the total aggregate. 

The cementitious material content shall not exceed 400 kg/m3. 
 

Dowel Bars 
Dowel bars shall be plain round smooth, epoxy-coated steel conforming to the requirements in ASTM Designation:  A 

615/A 615M, Grade 280 or 420, the details shown on the plans and the provisions in Section 52-1.02B, "Epoxy-coated 
Reinforcement," of the Standard Specifications, except that the two samples required in ASTM Designation D 3963/D 
3963M shall be 460 mm long.  Epoxy coating of dowel bars shall conform to the provisions in ASTM Designation:  A 884/A 
884M, Class A, Type 1 or Type 2, except that the bend test shall not apply. 

Dowel bars shall be free from burrs or other deformations detrimental to free movement of the bars in the concrete. 
 

Bond Breaker  
Dowel bars shall be lubricated with a bond breaker over the entire bar.  A bond breaker application of petroleum paraffin 

based lubricant or white-pigmented curing compound shall be used to coat the dowel bars completely prior to placement.  Oil 
and asphalt based bond breakers shall not be used.  Paraffin based lubricant shall be Dayton Superior DSC BB-Coat or 
Valvoline Tectyl 506 or an approved equal.  Paraffin based lubricant shall be factory applied.  White pigmented curing 
compound shall conform to the requirements of ASTM Designation:  C 309, Type 2, Class A, and shall contain 22 percent 
minimum nonvolatile vehicles consisting of at least 50 percent paraffin wax.  Curing compound shall be applied in 2 separate 
applications, the last application not more than 8 hours prior to placement of the dowel bars.  Each application of curing 
compound shall be applied at the approximate rate of one liter per 3.7 m2. 

 
Dowel Bar Baskets 

Dowel bar baskets shall be manufactured with a minimum welded wire gage number of MW 65.  Baskets shall be either 
U-frame or A-frame shape.  J-frame shapes shall not be used.  Baskets shall be fabricated in conformance with the 
requirements in ASTM Designation:  A 82.  Welding of baskets shall conform to the requirements in AASHTO Designation:  
M 254.  A broken weld will be a cause for rejection of the basket.  Baskets shall be Class A, Type 1 epoxy-coated in 
conformance with the requirements in ASTM Designation:  A 884/A 884M.  Fabrication and job-site handling shall conform 
to the requirements in ASTM Designation:  D 3963 and the provisions in Section 52-1.02B, "Epoxy-coated Reinforcement," 
of the Standard Specifications, except that sampling of epoxy-coated wire reinforcement will not be required.  A Certificate 
of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be furnished for each 
shipment of epoxy-coated wire reinforcement certifying that the coated bars conform to the requirements in ASTM 
Designation:  A 884/A 884M and the provisions in Section 52-1.02B, "Epoxy-coated Bar Reinforcement," of the Standard 
Specifications.  The Certificate of Compliance shall include the certifications specified in ASTM Designation:  
A 884/A 884M and a statement that the coating material has been pre-qualified by acceptance testing performed by the 
Valley Forge Laboratories, Inc., Devon, Pennsylvania. 

Concrete fasteners shall be used for anchoring dowel bar baskets to lean concrete base.  Concrete fasteners shall be 
driven fasteners such as concrete nails, used specifically for fastening to hardened concrete, or asphalt concrete base.  
Concrete fasteners shall conform to the requirements of ASTM Designation:  F 1667.  Concrete nails used as fasteners on 



 

Contract No.  08-498504 
173 

lean concrete base or asphalt concrete base shall have a minimum shank diameter of 4 mm with a minimum shank length of 
64 mm.  Concrete nails used as fasteners on asphalt treated or cement treated permeable base shall have a minimum shank 
diameter of 4 mm with a minimum shank length of 120 mm.  Shank length shall be the distance from the point to the bottom 
of the nail head.  Clips and washers shall be commercial quality manufactured for use with dowel bar baskets.  The surface of 
concrete fasteners, clips, and washers shall be either zinc electroplated or galvanized with a minimum coating thickness of 
0.005-mm. 

 
Reinforcement 

Reinforcement shall be epoxy coated and shall conform to the provisions in Section 52, "Reinforcement," of the 
Standard Specifications. 

 
Silicone Joint Sealant  

Low modulus silicone joint sealant shall be furnished in a one-part silicone formulation.  Acid cure sealant shall not be 
used.  The compound shall be compatible with the surface to which it is applied and shall conform to the following 
requirements: 

 
Property Test Method Requirement 

Tensile stress, 150% elongation, 7-day cure at 25°± 1°C and 45% 
to 55% R.H.e 

ASTM D 412  
(Die C) 

310 kPa max. 

Flow at 25° ± 1°C ASTM C 639a Shall not flow from channel 
Extrusion Rate at 25° ± 1°C ASTM C 603b 75-250 g/min. 
Specific Gravity ASTM  D 792 

Method A 
1.01 to 1.51 

Durometer Hardness, at –18°C, Shore A, cured 7 days at 
25° ± 1°C 

ASTM C 661 10 to 25 

Ozone and Ultraviolet Resistance, after 5000 hours ASTM C 793 No chalking, cracking or 
bond loss 

Tack free at 25° ± 1°C and 45% to 55% R.H.e ASTM C 679 Less than 75 minutes 

Elongation, 7 day cure at 25° ± 1°C and 45% to 55% R.H.e ASTM  D 412 
(Die C) 

500 percent min. 

Set to Touch, at 25° ± 1°C and 45% to 55% R.H.e ASTM D 1640 Less than 75 minutes 
Shelf Life, from date of shipment — 6 months min. 
Bond, to concrete mortar-concrete briquettes, air cured 7 days at 
25° ± 1°C 

AASHTO  
T 132c 

 
345 kPa min. 

Movement Capability and Adhesion, 100% extension at –18°C 
after, air cured 7 days at 25° ± 1°C, and followed by 7 days in 
water at 25° ± 1°C 

ASTM C 719d No adhesive or cohesive 
failure after 5 cycles 

Notes: 
a. ASTM Designation:  C 639 Modified (15 percent slope channel A). 
b. ASTM Designation:  C 603, through 3-mm opening at 345 kPa. 
c. Mold briquettes in conformance with AASHTO Designation:  T 132, sawed in half and bonded with a 
1.5 mm maximum thickness of sealant and tested in conformance with AASHTO Designation:  T 132.  
Briquettes shall be dried to constant mass at 100 ± 5° C. 
d. Movement Capability and Adhesion: Prepare 305 mm x 25 mm x 75 mm concrete blocks in conformance 
with ASTM Designation:  C 719.  A sawed face shall be used for bond surface.  Seal 50 mm of block leaving 
12.5 mm on each end of specimen unsealed.  The depth of sealant shall be 9.5 mm and the width 12.5-mm. 
e. R.H. equals relative humidity. 

 
The silicone joint sealant shall be formulated to cure rapidly enough to prevent flow after application on grades of up to 

15 percent. 
A Certificate of Compliance for the silicone sealant shall be furnished to the Engineer in conformance with the 

provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate shall also be 
accompanied with a certified test report of the results of the required tests performed on the sealant material within the 
previous 12 months prior to proposed use.  The Certificate and accompanying test report shall be provided for each lot of 
silicone joint sealant prior to use on the project. 
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Foam Backer Rods 

Foam backer rods shall be Type 1, conforming to the requirements of ASTM Designation:  D 5249.  Foam backer rods 
shall have a diameter prior to placement at least 25 percent greater than the width of the sawcut and shall be expanded, 
crosslinked, closed-cell polyethylene foam that is compatible with the joint sealant so that no bond or adverse reaction occurs 
between the rod and sealant.  Hot applied sealant that will melt the foam backer rod shall not be used.  The Contractor shall 
submit a manufacturer's data sheet verifying that the foam backer rod is compatible with the sealant to be used. 

 
Hydraulic Cement Grout (non-shrink) 

Hydraulic cement grout (non-shrink) shall conform to the requirements in ASTM Designation:  C 1107.  At the 
Contractor's option, clean, uniformly rounded aggregate filler may be used to extend the grout.  The extension of grout shall 
not exceed 60 percent of the mass of the grout or the maximum amount of grout extension recommended by the 
manufacturer, whichever is less.  The moisture content of the aggregate filler shall not exceed 0.5 percent.  Grading of the 
aggregate filler shall conform to the following: 

 
Sieve Size Percentage Passing 
12.5 mm 100 
9.5 mm 85-100 

4.75 mm 10-30 
2.36 mm 0-10 
1.10 mm 0-5 

 
PAVEMENT CONCRETE MIX PROPORTIONS 
The Contractor shall determine the mix proportions for pavement concrete.  Section 40-1.015, "Cement Content," of the 

Standard Specifications shall not apply.  The laboratory used to develop the mix proportions shall meet the requirements of 
ASTM Designation:  C 1077, and shall have current AASHTO accreditation for test methods AASHTO Designation:  T 97 or 
ASTM Designation:  C 78, and AASHTO Designation:  T 126 or ASTM Designation:  C 192. 

The minimum cementitious materials content or the maximum water to cementitious materials ratio shall be determined 
in conformance with the requirements in California Test 559.   

 
Field Qualification 

Field qualification of proposed mix proportions will be required prior to placement of pavement concrete.  The 
Contractor shall perform field qualification and submit certified test data to the Engineer.  Field qualification data shall be 
based upon the proposed use of materials, mix proportions, mixing equipment, procedures and size of batch. 

Proposed concrete mix proportions will be field qualified when the test results of five beams from a single batch of 
concrete indicate the average modulus of rupture is at least 3.9 MPa with no single beam lower than 3.8 MPa at an age of the 
Contractor's choice but not later than 28 days.  Beams shall be tested for modulus of rupture at a minimum of 10, 21, and 
28 days of age.  Test specimens shall be made and tested in conformance with the requirements in California Test 523. 

The certified field qualification test data reports shall include the following: 
 
A. Date of mixing, 
B. Mixing equipment and procedures used, 
C. Volume of batch in cubic meters and the mass or volume, 
D. Type and source of ingredients used, 
E. Penetration and slump of the concrete, 
F. The air content of the concrete, and 
G. The age at time of testing and strength of concrete specimens tested. 
 
Field qualification test data reports shall be signed by a certified representative in charge of the laboratory that performed 

the tests. 
 
MODULUS OF RUPTURE 
The Engineer will test portland cement concrete pavement for modulus of rupture in conformance with the requirements 

in California Test 523.  Acceptance will be on a lot basis.  Each lot shall not to exceed 750 m3 of concrete pavement.  The 
Engineer will determine sample locations.  A minimum of six beam specimens shall be made from each sample.  Beam 
specimens will be tested for modulus of rupture at 10, 21, and 28 days.  The modulus of rupture for each lot will be 
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calculated by averaging the results of two beams representing that lot tested at 28 days of age.  The difference in modulus of 
rupture between each individual beam result shall not exceed 0.44-MPa. 

The Contractor shall perform sampling and testing of beam specimens to determine if concrete pavement has achieved a 
modulus of rupture of 2.4 MPa when requesting early use of concrete pavement in conformance with the provisions in 
Section 90-8.03, "Protecting Concrete Pavement," of the Standard Specifications.  Beam specimens shall be made and tested 
in conformance with the requirements in California Test 523. 

 
DOWEL PLACEMENT 
Dowel bars shall be centered on the joint within a tolerance of ±50 mm in the longitudinal direction directly over the 

contact joint or sawcut for the transverse weakened plane joints, as shown on the plans.  Prior to placement of dowel bars, the 
Contractor shall submit to the Engineer a written procedure to identify the transverse weakened plane joint locations relative 
to the middle of the dowel bars and the procedure for consolidating concrete around the dowel bars. 

Dowel bars shall be placed at transverse weakened plane joints within shoulder areas except at drainage inlets. 
Dowel bars shall be placed as shown on the plans by using dowel bar baskets or by mechanical insertion. 
When dowel bars are placed by mechanical insertion, the concrete over the dowel bars shall be reworked and refinished 

so that there is no evidence on the surface of the completed pavement that there has been any insertion performed.  When 
drill and bonding of dowel bars is performed at contact joints, a grout retention ring shall be used.When dowel bar baskets 
are used, they shall be anchored to the base to hold the dowel bars at the specified depth and alignment during concrete 
placement without displacement.  A minimum of 8 alternating, equally spaced, concrete fasteners with clips shall be used to 
anchor each 3.6 m dowel bar basket (4 per lower runner wire).  At least 10 concrete fasteners shall be used for basket sections 
greater than 3.6 m and less than or equal to 4.9 m.  Temporary spacer wires connecting dowel bar baskets shall be cut or 
removed after the dowel bar baskets are anchored into position prior to concrete placement.  Paving shall be suspended when 
dowel bar baskets are not in place at least 60 m in advance of the concrete placement operation.  The Engineer may waive 
this requirement upon written request by the Contractor, in areas, where access is restricted, or other construction limitations 
are encountered.  The Contractor shall demonstrate to the Engineer's satisfaction that dowel bar baskets are adequately 
anchored and not shift during concrete placement.  The Contractor shall provide longer concrete nails than the minimum 
lengths for the varying bases beneath the portland cement concrete when anchored dowel bar baskets demonstrate movement. 

Full compensation for providing longer concrete nails shall be considered as included in the contract unit price paid per 
cubic meter for concrete pavement and no additional compensation will be allowed therefor. 

 
Dowel bar placement at transverse and longitudinal weakened plane joints 

Horizontal offset ±25 mm 
Longitudinal translation ±50 mm 
Horizontal skew 9 mm 
Vertical skew 9 mm 
Vertical depth (d/3 +12 mm) from pavement surface to top of dowel 

bar or –15 mm below planned placement 
Note:  d = pavement thickness in mm 
 
CORE DRILLING FOR DOWEL BAR PLACEMENT ALIGNMENT ASSURANCE TESTING 
Coring to confirm dowel bar placement, alignment, and concrete consolidation shall be provided by the Contractor 

throughout the project, at locations determined by the Engineer.  Each day's paving shall be cored within 2 days by 
performing a minimum of 2 and a maximum of 4 tests for dowel bar placement and position for every 1670 m2 of doweled 
pavement or fraction thereof .  One test shall consist of drilling two cores, one on each end of a dowel bar to expose both 
ends and allow measurement for proper alignment.  The minimum core hole diameter shall be 127 mm.  If the cores indicate 
that dowel bars or tie bars are not within the allowable tolerances or if air voids exist surrounding the dowel bars or tie bars, 
additional cores will be required to determine the limits and severity of unacceptable work. 

The holes shall be cored by methods that will not damage the concrete adjacent to the holes.  Immediately after coring, 
the concrete cores shall be submitted to the Engineer for inspection, and the cores shall be identified by the Contractor with a 
location description. 

After removal of cores, core hole voids in concrete pavement shall be cleaned and filled with hydraulic cement grout 
(non-shrink).  After placement of hydraulic cement grout, the material while still plastic shall be finished and textured to 
match the adjacent pavement surface.  The backfill material shall be the same level as the pavement surface. 

Water for core drilling operations shall be from a local domestic water supply, and shall contain not more than 1000 
parts per million of chlorides as CL, nor more than 1300 parts per million of sulfates as SO4, nor shall it contain impurities in 
a sufficient amount to cause discoloration of the concrete or produce etching of the surface. 
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Water from core drilling operations shall not be permitted to fall on public traffic, to flow across shoulders or lanes 
occupied by public traffic, or to flow into gutters or other drainage facilities. 

Dowel bar and tie bar alignment shall be within the specified tolerances.  If dowel bars or tie bars are found to be 
installed improperly, the paving operations shall not continue until the Contractor has demonstrated to the Engineer that the 
problem which caused the improper dowel bar or tie bar positioning has been corrected. 

Dowel bars in rejected joints shall be replaced by the Contractor by saw cutting on each side of the rejected joint a 
minimum of 0.9-m, lifting out concrete to be removed, installing new dowel bars at the new transverse joints, installing 
dowel bars and preformed sponge rubber expansion joint filler along the longitudinal joints, placing concrete, and installing 
new joints.  Preformed sponge rubber expansion joint filler shall conform to the requirements in ASTM Designation:  
D 1752.  New dowel bar holes shall be drilled, not more than 3 mm greater than the dowel bar diameter, by the use of an 
automatic dowel-drilling rig for the dowels to be installed at the contact joints.  Dowel bars shall be placed, as shown on the 
plans, for the 2 new transverse contact joints.  Original exposed tie bars, located within the slab replacement area, shall be cut 
flush with the lane or pavement edge and dowel bars shall be installed to replace the tie bars at an offset of 75 mm, 
horizontally from the tie bar location.  Holes for dowel bars to be placed along the longitudinal joint shall be drilled, not more 
than 3 mm greater than the dowel bar diameter, by the use of an automatic dowel-drilling rig for the dowel bars to be 
installed at the contact joints. 

When requested by the Contractor and approved by the Engineer, dowel bars which are more than ±50 mm but less than 
±75 mm from being centered directly over the sawcut for the transverse weakened plane joint, may remain in place, and the 
Contractor shall pay to the State the amount of $32.30 per square meter for the quantity of concrete pavement panels 
represented by the cores indicating incorrect dowel bar alignment or improper concrete consolidation around dowels.  The 
quantity of concrete pavement area used to determine the amount of payment to the State will be calculated using the panel 
dimensions for panels adjacent to and inclusive of the joints with incorrect dowel bar alignment or improper concrete 
consolidation around dowel bars.  The Department will reduce compensation from moneys due, or that may become due to 
the Contractor under the contract.  This reduced compensation shall be in addition to other adjustments for incorrect tie bar 
alignment or improper concrete consolidation around tie bars as specified in these special provisions and for pavement 
thickness deficiency in conformance with the provisions in Section 40-1.135, "Pavement Thickness," of the Standard 
Specifications and in addition to other adjustments for deficient Cleanness Value and coarse aggregate grading; and for 
deficient Sand Equivalent and fine aggregate grading in conformance with the provisions in Section 90-2.02, "Aggregate," of 
the Standard Specifications. 

 
LIQUID JOINT SEALANT INSTALLATION 
The joint sealant detail for transverse joints, as shown on the plans, shall apply only to weakened plane joints.  

Weakened plane joints shall be constructed by the sawing method.  Should grinding or grooving be required over or adjacent 
to joints after sealant has been placed, the joint materials shall be removed and disposed of in conformance with the 
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications, and 
replaced at the Contractor's expense.  Immediately after sawing, a water wash using less than 0.7 MPa pressure shall be used 
to remove the slurry from the sawing operation. 

Transverse weakened plane joints shall be Type A1 or B as shown on the plans.  Seven days after the concrete pavement 
placement and not more than 4 hours before placing backer rods and joint sealant materials, the joint walls shall be cleaned 
by the dry sand blast method and other means as necessary to remove from the joint objectionable material such as soil, 
asphalt, curing compound, paint and rust.  Sand blasting shall be performed in at least 2 passes, one for each side of the joint, 
with the nozzle held at an angle to the joint within 25 to 51 mm of the pavement.  After cleaning the joint, traces of sand, dust 
and loose material shall be removed from and near the joint for a distance along the pavement surfaces of at least 50 mm on 
each side of the joint by the use of a vacuum device.  Surface moisture or dampness shall be removed at the joints by means 
of compressed air or moderate hot compressed air or other means approved by the Engineer.  Drying procedures that leave a 
residue or film on the joint wall shall not be used.  Sandblasting equipment shall have a maximum nozzle diameter size of 
6 ± 1-mm and a minimum pressure of 0.62-MPa. 

Backer rods shall be installed when the temperature of the portland cement concrete pavement is above the dew point of 
the air and when the air temperature is 4°C or above.  Backer rod shall be installed when the joints to be sealed have been 
properly patched, cleaned and dried, as determined by the Engineer.  Methods of placing backer rod that leave a residue or 
film on joint walls shall not be used. 

Immediately after placement of the backer rod, joint sealant shall be placed in the clean, dry, prepared joints as shown on 
the plans.  The joint sealant shall be applied using a mechanical device with a nozzle shaped to fit inside the joint to introduce 
the sealant from inside the joint.  Adequate pressure shall be applied to the sealant to ensure that the sealant material is 
extruded evenly and that full continuous contact is made with the joint walls.  After application of the sealant, the surface of 
the sealant shall be recessed as shown on the plans. 

Failure of the joint material in either adhesion or cohesion will be cause for rejection of the joint.  The finished surface of 
joint sealant shall conform to the dimensions and allowable tolerances shown on the plans.  Rejected joint materials or joint 
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material whose finished surface does not conform to the dimensions shown on the plans, as determined by the Engineer, shall 
be repaired or replaced, at the Contractor's expense, with joint material that conforms to the requirements. 

After each joint is sealed, surplus joint sealer on the pavement surface shall be removed.  Traffic shall not be permitted 
over the sealed joints until the sealant is tack free and set sufficiently to prevent embedment of roadway debris into the 
sealant. 

The completed seal shall not be twisted or have deformities that prevent the seal from making complete continuous 
contact with the joint walls.  Seals installed that are twisted or deformed, or do not make continuous contact with joint walls 
or with greater than 4 percent stretch of the joint material will be rejected and removed. 

 
CONSTRUCTING TRANSVERSE CONTACT JOINTS 
A transverse contact (construction) joint shall be constructed, including dowel bars, at the end of each day's work or 

where concrete placement is interrupted for more than 30 minutes, to coincide with the next weakened plane joint location. 
If sufficient concrete has not been mixed to form a slab to match the next weakened plane joint, when an interruption 

occurs, the excess concrete shall be removed and disposed of back to the last preceding joint.  The cost of removing and 
disposing of excess concrete shall be at the Contractor's expense.  Excess material shall become the property of the 
Contractor and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way," of the Standard Specifications. 

A metal or wooden bulkhead (header) shall be used to form the joint.  The bulkhead shall be designed to accommodate 
the installation of dowel bars. 

 
PROFILE INDEX 
The pavement surface shall be profiled, by the Contractor not more than 10 days following concrete placement, in the 

presence of the Engineer, using a California Profilograph or equivalent in conformance with the requirements in California 
Test 526, except a blanking band of zero (null) shall be used to determine the Profile Index.  Two profiles shall be made 
within each traffic lane, one meter from and parallel with each lane line. 

Profiled pavement shall conform to the following Profile Index requirements: 
 
A. Pavement on tangent alignment and pavement on horizontal curves having a centerline radius of curve 600 m or 

more shall have a Profile Index of 64 mm or less for each 0.1-km. 
B. Pavement on horizontal curves having a centerline radius of curve 300 m or more but less than 600 m and pavement 

within the superelevation transition of those curves shall have a Profile Index of 128 mm or less for each 0.1-km. 
 
Pavement grinding shall not be performed before 10 days have elapsed after concrete placement, nor before the concrete 

has developed a modulus of rupture of at least 3.8 MPa. 
 
CONSTRUCTING WEAKENED PLANE JOINTS (EARLY ENTRY SAW METHOD)  
The Contractor may construct weakened plane joints using lighter weight concrete saws (early entry saws) specifically 

designed for sawing fresh concrete without the use of water.  The early entry saws shall be capable of sawing joints within 2 
hours of cure time after placement of the concrete pavement without ravelling or tearing, as defined in Section 40-1.08B(1), 
"Sawing Method," of the Standard Specifications.  Joints sawed with early entry saws that develop random cracking shall be 
removed to the nearest controlled joint and replaced with concrete pavement containing dowel bars and tie bars in 
conformance with these special provisions and as shown on the plans.  The removal and replacement work shall be at the 
Contractor's expense.  Weakened plane joints not sawed within 2 hours of placing concrete pavement shall be sawed by 
conventional power driven wet-type concrete saws in conformance with the requirements of Section 40-1.08B(1), "Sawing 
Method," of the Standard Specifications. 

Sawed grooves shall be cut to a maximum of 3 mm in width for longitudinal and transverse weakened plane joints made 
with early entry saws.  The minimum depth of cut shall be calculated utilizing the formula in Section 40-1.08B(1), "Sawing 
Method," of the Standard Specifications except d = t/4. 

 
MEASUREMENT AND PAYMENT 
Sealing transverse weakened plane joints, and longitudinal isolation joints in portland cement concrete pavement will be 

measured by the meter.   
The contract price paid per meter for seal pavement joint shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in sealing pavement joints complete in place, 
including sawing, cleaning and preparing the joints in the concrete pavement, furnishing and installing backer rod, repairing 
and patching spalled or raveled sawed joints, and replacing or repairing rejected joints, as shown on the plans, as specified in 
the Standard Specifications and these special provisions, and as directed by the Engineer. 
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Concrete pavement (bus pad) will be measured by the cubic meter in conformance with the provisions in 
Section 40-1.13, "Measurement," of the Standard Specifications.  No deduction will be made for the volume of epoxy-coated 
dowel bars, and dowel bar baskets with fasteners, in the concrete pavement.   

The contract price paid per cubic meter for concrete pavement (bus pad) shall include full compensation for furnishing 
all labor, materials (including cementitious material in the amount determined by the Contractor), tools, equipment, and 
incidentals, and for doing all the work involved in constructing the portland cement concrete pavement (bus pad) complete in 
place, including furnishing and placing epoxy-coated dowel bars, submittal to the Engineer all test data for determination of 
mix proportions of concrete for concrete pavement and for providing the facility, Contractor personnel and all the work 
involved in arranging and holding the prepaving conference, for constructing and repairing all joints; for performing all 
profile checks for Profile Index and furnishing final profilograms to the Engineer; for grooving and grinding required for 
final finishing; and for removing, and replacing pavement for deficient thickness, as shown on the plans, as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

Costs for providing JITT will be determined in conformance with the provisions in Section 9-1.03, "Force Account 
Payment," of the Standard Specifications, except no markups shall be added, and the Contractor will be paid for one half of 
the JITT cost.  Costs for providing JITT shall include training materials, class site, and the JITT instructor including the JITT 
instructor's travel, lodging, meals and presentation materials.  All costs incurred by the Contractor or Engineer for attending 
JITT shall be borne by the party incurring the costs. 

Full compensation for core drilling for dowel bar alignment and backfilling with hydraulic cement grout shall be 
considered as included in the contract price per cubic meter for concrete pavement and no additional compensation will be 
allowed therefor. 

 
10-1.33  CONCRETE STRUCTURES 

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard 
Specifications. 

 
10-1.34  FURNISH SIGN 

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications, 
and these special provisions. 

Traffic Sign Specifications for California sign codes are available for review at the Department's internet site: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 
Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway 

Signs Book, administered by the Federal Highway Administration, which is available for review at the following Internet 
website: 

 
http://mutcd.fhwa.dot.gov/ser-pubs.htm 
 
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at the 

Department's internet site: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 
Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the 

general sign color and appearance when viewing during daytime and nighttime from a distance of 8 m.  The face of each 
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks, 
and air bubbles.  The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose 
rivets, delaminated skins, excessive adhesive over spray and aluminum marks. 

 
SHEET ALUMINUM 
Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation:  B209. 
The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of 

Compliance," of the Standard Specifications for the sheet aluminum. 
Sheet aluminum shall be pretreated in accordance to ASTM Designation:  B449.  Surface of the sheet aluminum shall be 

cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue.  The 
conversion coating shall be Class 2 with a mass between 108 mg/m2 and 377 mg/m2, and an average mass of 269 mg/m2.  
Following the cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and 
contaminants. 
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Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication. 
Base plate for standard route marker shall be die cut. 
 
RETROREFLECTIVE SHEETING 
The Contractor shall furnish retroreflective sheeting for sign background and legend in accordance with ASTM 

Designation:  D4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 
Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer 

without stretching, tearing, and damage. 
Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.  Class 2 

adhesive backing may also be used for Type II retroreflective sheeting.  The adhesive backing shall be pressure sensitive and 
fungus resistant. 

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual 
test will govern. 

 
SINGLE SHEET ALUMINUM SIGN 
Single sheet aluminum signs shall be fabricated and furnished with or without frame.  The Contractor shall furnish the 

sheet aluminum in accordance to "Sheet Aluminum" of these special provisions.  Single sheet aluminum signs shall be 
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38. 

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum.  For signs with depth greater than 
1220 mm, one horizontal splice will be allowed in the sheet aluminum. 

Framing for single sheet aluminum sign shall consist of aluminum channel or rectangular aluminum tubing.  The framing 
shall have a length tolerance of +3 mm.  The face sheet shall be affixed to the frame with rivets of 5-mm diameter.  Rivets 
shall be placed within the web of channels and shall not be placed less than 13 mm from edges of the sign panels.  Rivets 
shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent corrosion.  The 
exposed portion of rivets on the face of signs shall be the same color as the background or legend where the rivets are placed. 

Finished signs shall be flat within a tolerance of +3 mm per meter when measured across the plane of the sign in all 
directions.  The finished signs shall have an overall tolerance within +3 mm of the detailed dimensions. 

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding 
process using E4043 aluminum electrode filler wires as shown on the plans.  Width of the filler shall be equal to wall 
thickness of smallest welded channel or tubing. 

 
10-1.35  MISCELLANEOUS CONCRETE CONSTRUCTION 

Sidewalks, bus stops, driveways, spandrels, curbs and gutters shall conform to the provisions in Section 73, "Concrete 
Curbs and Sidewalks," of the Standard Specifications and these special provisions. 

Curb ramp detectable warning surface shall consist of raised truncated domes constructed or installed on curb ramps in 
conformance with the details shown on the plans and these special provisions.  At the option of the Contractor, the detectable 
warning surface shall be prefabricated, cast-in-place, or stamped into the surface of the curb ramp.  The color of the 
detectable warning surface shall be yellow conforming to Federal Standard 595B, Color No. 33538. 

Prefabricated detectable warning surface shall be in conformance with the requirements established by the Department of 
General Services, Division of State Architect and be attached in conformance with the manufacturer's recommendations. 

Cast-in-place and stamped detectable warning surfaces shall be painted in conformance with the provisions in 
Section 59-6, "Painting Concrete," of the Standard Specifications. 

The finished surfaces of the detectable warning surface shall be free from blemishes. 
Prior to constructing the cast-in-place or stamping the detectable warning surface, the Contractor shall demonstrate the 

ability to produce a detectable warning surface conforming to the details shown on the plans and these special provisions by 
constructing a 600-mm by 600-mm test panel. 

The manufacturer shall provide a written 5-year warranty for prefabricated detectable warning surfaces, guaranteeing 
replacement when there is defect in the dome shape, color fastness, sound-on-cane acoustic quality, resilience, or attachment.  
The warranty period shall begin upon acceptance of the contract. 

Full compensation for constructing or furnishing and installing curb ramp detectable warning surfaces shall be 
considered as included in the contract price paid per cubic meter for minor concrete (miscellaneous construction) and no 
separate payment will be made therefor. 
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10-1.36  MONUMENTS 
Survey monuments shall be constructed in conformance with the provisions in Section 81, "Monuments," of the Standard 

Specifications and these special provisions. 
Concrete shall be Class 3 or minor concrete at the option of the Contractor. 
The cast steel and gray cast iron frames and covers, including hardware, shall conform to the provisions in Section 55-2, 

"Materials," of the Standard Specifications. 
 

10-1.37  THERMOPLASTIC PAVEMENT MARKING 
Thermoplastic pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes 

and Pavement Markings," of the Standard Specifications and these special provisions. 
Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification 

PTH-02ALKYD. 
Retroreflectivity of the thermoplastic pavement markings shall conform to the requirements in ASTM Designation:  

D 6359-99.  White thermoplastic pavement markings shall have a minimum initial retroreflectivity of 250 mcd⋅m-2⋅lx-1.  
Yellow thermoplastic pavement markings shall have a minimum initial retroreflectivity of 150 mcd⋅m-2⋅lx-1. 

Thermoplastic pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris. 
At the option of the Contractor, permanent pavement marking tape conforming to the provisions in "Prequalified and 

Tested Signing and Delineation Materials" of these special provisions may be placed instead of the thermoplastic pavement 
markings specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications. 

If permanent tape is placed instead of thermoplastic pavement markings, the tape will be measured and paid for by the 
square meter as thermoplastic pavement marking. 

 
10-1.38  THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) 

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, 
"Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions. 

Sprayable thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State 
Specification No. PTH-02SPRAY. 

Retroreflectivity of the sprayable traffic stripes shall conform to the requirements in ASTM Designation:  D 6359-99.  
White sprayable thermoplastic traffic stripes shall have a minimum initial retroreflectivity of 250 mcd⋅m-2⋅lx-1.  Yellow 
sprayable thermoplastic traffic stripes shall have a minimum initial retroreflectivity of 150 mcd⋅m-2⋅lx-1. 

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in 
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the 
sprayable thermoplastic traffic stripes.  Permanent tape, if used, shall be installed in conformance with the manufacturer's 
specifications. 

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the 
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern. 

Sprayable thermoplastic material shall be applied to the pavement at a minimum thickness of one millimeter and a 
minimum rate of 0.2-kg/m.  The minimum application rate is based on a solid stripe of 100 mm in width. 

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 177°C and 205°C, unless a 
different temperature is recommended by the manufacturer. 

Sprayable thermoplastic traffic stripes shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris. 
If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be measured and paid for by 

the meter as thermoplastic traffic stripe (sprayable). 
Sprayable thermoplastic traffic stripes will be measured by the meter along the line of the traffic stripes, without 

deductions for gaps in broken traffic stripes.  A double traffic stripe, consisting of two 100-mm wide yellow stripes, will be 
measured as one traffic stripe. 

The contract price paid per meter for thermoplastic traffic stripe (sprayable) shall include full compensation for 
furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying sprayable 
thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved in each traffic 
stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on the plans, as specified in 
the Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.39  PAINT TRAFFIC STRIPE AND PAVEMENT MARKING 

Painted traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in 
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions. 

Traffic stripe and pavement marking paint shall conform to the requirements in State Specification No. PTWB-01.  
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The color of the painted traffic stripes and pavement markings shall conform to the requirements in ASTM Designation: 
D 6628-01. 

Retroreflectivity of the paint traffic stripes and pavement markings shall conform to the requirements in ASTM 
Designation:  D 6359-99.  White painted traffic stripes and pavement markings shall have a minimum initial retroreflectivity 
of 250 mcd⋅m-2⋅lx-1.  Yellow painted traffic stripes and pavement markings shall have a minimum initial retroreflectivity of 
150 mcd⋅m-2⋅lx-1. 

 
At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in 

"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of painted 
traffic stripes and pavement markings.  Permanent tape, if used, shall be placed in conformance with the manufacturer's 
specifications. 

If permanent tape is placed instead of painted traffic stripes and pavement markings, the tape will be measured and paid 
for by the meter as paint traffic stripe and by the square meter as paint pavement marking of the number of coats designated 
in the Engineer's Estimate. 

 
10-1.40  PAVEMENT MARKERS 

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the 
Standard Specifications and these special provisions. 

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. 

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers. 
 

SECTION 10-2.  (BLANK) 
 

SECTION 10-3.  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 
 

10-3.01  DESCRIPTION 
Replacing inductive loop detectors and pull boxes shall conform to the provisions in Section 86, "Signals, Lighting and 

Electrical Systems," of the Standard Specifications. 
 

10-3.02  PULL BOXES 
Grout shall not be placed in the bottom of pull boxes. 
All new pull boxes and all new pull box covers, including covers being replaced on concrete pull boxes shall be the 

composite non PCC type, made of polymer concrete, consisting of selectively graded aggregates in combination with a 
polymer resin system.  Pull boxes shall be in conformance with Section 86-2.06, "Pull Boxes," of the Standard Specifications, 
and the following provisions: 

Double fiberglass matting shall be used in the construction, and the same material shall be used throughout. 
Pull box cover length, width, and edge dimensions shall conform to the cover sizes of concrete pull boxes shown on 

Standard Plan sheet ES-8, so that if an existing concrete pull box needs a cover replaced, a composite cover will be an exact 
fit.  Captive nuts shall be provided in two opposing corners of the pull box to bolt down t the cover to the box.  Brass or 
stainless steel nuts, bolts, and washers shall be used.  Recesses shall be provided in the cover for the hold down bolts. 

Standard pull boxes and covers shall be rated for a minimum of 53.4 kN test load, distributed over a 254 mm x 254 mm 
area.  Traffic pull boxes and covers shall be rated for a minimum of a 97.9 kN test load distributed over a 254 mm x 254 mm 
area and be designated with an ASTM-A16 or AASHTO H-20 rating. 

Traffic pull boxes shall be installed in accordance with the details on Standard Plan sheet ES-8, except the pull boxes and 
covers shall be the composite type in conformance with these special provisions for pull boxes. 

 
10-3.03  CONDUCTORS AND WIRING 

Splices shall be insulated by "Method B". 
The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes 

No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for 
Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm 
for No. 6 to No. 2, inclusive. 

 
10-3.04  BONDING AND GROUNDING 

Bonding and grounding shall conform to the provisions in Section 86-2.10, "Bonding and Grounding," of the Standard 
Specifications and these special provisions. 
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Bonding jumpers in standards with handholes and traffic pull box lid covers shall be attached by a UL listed lug using 
4.5-mm diameter or larger brass or bronze bolts and shall run to the conduit or bonding wire in the adjacent pull box.  The 
grounding jumper shall be visible after the standard has been installed and the mortar pad and cap have been placed on the 
foundation. 

Standards without handholes shall have bonding accomplished by jumpers attached to UL listed ground clamps on each 
anchor bolt. 

For slip base standards or slip base inserts, bonding shall be accomplished by jumpers attached to UL listed ground 
clamps on each anchor bolt, or a UL listed lug attached to the bottom slip base plate with a 4.5-mm diameter or larger brass 
or bronze bolt. 

Equipment bonding and grounding conductors are required in conduits, except when the conduits contain combinations 
of loop lead-in cable, fiber optic cable, or signal interconnect cable.  A No. 8 minimum, bare copper wire shall run 
continuously in circuits, except for series lighting circuits, where No. 6 bare copper wire shall run continuously.  The bonding 
wire size shall be increased to match the circuit breaker size in conformance with the Code, or shall be as shown on the plans.  
Conduits to be installed for future conductors, may omit the copper wire. 

Bonding of metallic conduits in metal pull boxes shall be by means of bonding bushings and bonding jumpers connected 
to the bonding wire running in the conduit system. 

 
10-3.05  DETECTORS 

Loop wire shall be Type 2. 
Slots shall be filled with hot-melt rubberized asphalt sealant. 
For Type E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and leaving the 

circular part of the loop shall be 40 mm.  Slot width shall be a maximum of 20 mm.   
The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 50 mm, minimum. 
 
SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS 
GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the 

statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part 
with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form 
FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA 
contracting officer," "SHA resident engineer," or "authorized representative of the SHA," such references shall be construed 
to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications. 

 
PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination," 

and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with 
the following: 

 
The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS 

CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF 
REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess 
of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is 
accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor. 

 
NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for 

Federal Aid Secondary projects. 
Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway 

Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person, 
firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or 
corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken 
any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion 
affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as 
permitted by 28, USC, Sec. 1746, is included in the proposal. 

 
PARTICIPATION BY MINORITY BUSINESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49, 

Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in 
its entirety within other sections of these special provisions. 

 
Schedule B—Information for Determining Joint Venture Eligibility 
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(This form need not be filled in if all joint venture firms are minority owned.) 
 
1. Name of joint venture  __________________________________________________________________________ 
2. Address of joint venture  ________________________________________________________________________ 
3. Phone number of joint venture  ___________________________________________________________________ 
4. Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  ___________ 
 ____________________________________________________________________________________________ 
 

a. Describe the role of the MBE firm in the joint venture.  ____________________________________________ 
 _________________________________________________________________________________________ 
b. Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________ 
 _________________________________________________________________________________________ 
 

5. Nature of the joint venture's business  ______________________________________________________________ 
 _____________________________________________________________________________________________ 
6. Provide a copy of the joint venture agreement. 
7. What is the claimed percentage of MBE ownership?  __________________________________________________ 
8. Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by 

question 6.). 
 

a. Profit and loss sharing. 
b. Capital contributions, including equipment. 
c. Other applicable ownership interests. 
 

9. Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their 
titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, 
those with prime responsibility for: 

 
a. Financial decisions  ________________________________________________________________________ 
b. Management decisions, such as: 
 

(1) Estimating  ___________________________________________________________________________ 
(2) Marketing and sales  ____________________________________________________________________ 
(3) Hiring and firing of management personnel  _________________________________________________ 

_____________________________________________________________________________________ 
(4) Purchasing of major items or supplies  ______________________________________________________ 

_____________________________________________________________________________________ 
 

c. Supervision of field operations  _______________________________________________________________ 
 

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by 
this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either 
directly or through the prime contractor if the joint venture is a subcontractor. 

 
Affidavit 

"The undersigned swear that the foregoing statements are correct and include all material information necessary to 
identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the 
undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information 
regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture 
arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each 
joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any 
material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under 
Federal or State laws concerning false statements." 

 
 
 
____________________________________________________________________________ 
 Name of Firm       Name of Firm 
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____________________________________________________________________________ 
 Signature       Signature 
 
____________________________________________________________________________ 
 Name        Name 
 
____________________________________________________________________________ 
 Title        Title 
 
____________________________________________________________________________ 
 Date        Date 
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Date _______________________________________________ 
 

State of ____________________________________________ 
 

County of __________________________________________ 
 
 

On this  ____ day of _______________, 20___, before me appeared (Name) _________________, to me personally known, 
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of 
firm) ________________________________ to execute the affidavit and did so as his or her free act and deed. 
 

Notary Public __________________________________________ 
 

Commission expires _____________________________________ 
 

[Seal] 
 
 
 
 
 
 
 
 

Date _______________________________________________ 
 

State of ____________________________________________ 
 

County of __________________________________________ 
 

On this  ___ day of   _______________, 20___, before me appeared (Name) _________________ to me personally known, 
who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of 
firm) ___________________________ to execute the affidavit and did so as his or her free act and deed. 
 

Notary Public __________________________________________ 
 

Commission expires _____________________________________ 
 

[Seal] 
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REQUIRED CONTRACT PROVISIONS 
FEDERAL-AID CONSTRUCTION CONTRACTS 

I. GENERAL 
1. These contract provisions shall apply to all work performed on the contract by the contractor's own organization and 

with the assistance of workers under the contractor's immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract. 

 
2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations 

contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or 
purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference 
in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier 
subcontractor with these Required Contract Provisions. 

 
3. A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for 

termination of the contract. 
 
4. A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as 

provided in 29 CFR 5.12: 
 

Section I, paragraph 2; 
Section IV, paragraphs 1, 2, 3, 4, and 7; 
Section V, paragraphs 1 and 2a through 2g. 
 

5. Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these 
Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall 
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, 
and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its 
subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives. 

 
6. Selection of Labor - During the performance of this contract, the contractor shall not: 
 

a. discriminate against labor from any other State, possession, or territory of the United States (except for 
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or 

 
b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts 

who are on parole, supervised release, or probation. 
 

II. NONDISCRIMINATION 
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.) 
 
1. Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to 

take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations 
(28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions 
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action 
standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract 
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 
(42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.  
In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement 
activities of EEO: 

 
a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out 

EEO obligations and in their review of his/her activities under the contract. 
 
b. The contractor will accept as his operating policy the following statement: 
 

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action 
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shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, 
preapprenticeship, and/or on-the-job training." 

 
2. EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who 

will have the responsibility for and must be capable of effectively administering and promoting an active contractor 
program of EEO and who must be assigned adequate authority and responsibility to do so. 

 
3. Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and 

discharge employees, or who recommend such action, or who are substantially involved in such action, will be made 
fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO 
in each grade and classification of employment.  To ensure that the above agreement will be met, the following 
actions will be taken as a minimum: 

 
a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and 

then not less often than once every six months, at which time the contractor's EEO policy and its 
implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer. 

 
b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, 

covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for 
duty with the contractor. 

 
c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the 

contractor's procedures for locating and hiring minority group employees. 
 
d. Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to 

employees, applicants for employment and potential employees. 
 
e. The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of 

employees by means of meetings, employee handbooks, or other appropriate means. 
 

4. Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the 
notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large 
circulation among minority groups in the area from which the project work force would normally be derived. 

 
a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct 

recruitment through public and private employee referral sources likely to yield qualified minority group 
applicants.  To meet this requirement, the contractor will identify sources of potential minority group 
employees, and establish with such identified sources procedures whereby minority group applicants may be 
referred to the contractor for employment consideration. 

 
b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is 

expected to observe the provisions of that agreement to the extent that the system permits the contractor's 
compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements 
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such 
implementation violates Executive Order 11246, as amended.)  

 
c. The contractor will encourage his present employees to refer minority group applicants for employment.  

Information and procedures with regard to referring minority group applicants will be discussed with 
employees. 

 
5. Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and 

personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, 
shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following 
procedures shall be followed:  

 
a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee 

facilities do not indicate discriminatory treatment of project site personnel. 
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b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any 
evidence of discriminatory wage practices. 

 
c. The contractor will periodically review selected personnel actions in depth to determine whether there is 

evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the 
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall 
include all affected persons. 

 
d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in 

connection with his obligations under this contract, will attempt to resolve such complaints, and will take 
appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may 
affect persons other than the complainant, such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal. 

 
6. Training and Promotion: 
 

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women 
employees, and applicants for employment. 

 
b. Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, 

the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for 
the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each 
occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training 
is provided under this contract, this subparagraph will be superseded as indicated in the special provision. 

 
c. The contractor will advise employees and applicants for employment of available training programs and 

entrance requirements for each. 
 
d. The contractor will periodically review the training and promotion potential of minority group and women 

employees and will encourage eligible employees to apply for such training and promotion. 
 

7. Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use 
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women 
within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the 
contractor either directly or through a contractor's association acting as agent will include the procedures set forth 
below:  

 
a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed 

toward qualifying more minority group members and women for membership in the unions and increasing the 
skills of minority group employees and women so that they may qualify for higher paying employment. 

 
b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such 

union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national 
origin, age or disability. 

 
c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to 

the extent such information is within the exclusive possession of the labor union and such labor union refuses to 
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what 
efforts have been made to obtain such information. 

 
d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women 

referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, 
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group 
persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has 
a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the 
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive 
Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA. 
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8. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not 
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and 
retention of subcontractors, including procurement of materials and leases of equipment. 

 
a. The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this 

contract. 
 
b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete 

for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use 
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful 
minority group and female representation among their employees.  Contractors shall obtain lists of DBE 
construction firms from SHA personnel. 

 
c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations. 
 

9. Records and Reports:  The contractor shall keep such records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of three years following completion of the contract work 
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the 
FHWA. 

 
a. The records kept by the contractor shall document the following: 
 

(1) The number of minority and non-minority group members and women employed in each work 
classification on the project; 

 
(2) The progress and efforts being made in cooperation with unions, when applicable, to increase employment 

opportunities for minorities and women; 
 
(3) The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 

female employees; and  
 
(4) The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 

meaningful minority and female representation among their employees. 
 

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the 
number of minority, women, and non-minority group employees currently engaged in each work classification 
required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training 
is being required by special provision, the contractor will be required to collect and report training data. 

 
III. NONSEGREGATED FACILITIES 

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.) 
 

a. By submission of this bid, the execution of this contract or subcontract, or the consummation of this material 
supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, 
subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide 
for its employees any segregated facilities at any of its establishments, and that the firm does not permit its 
employees to perform their services at any location, under its control, where segregated facilities are 
maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this 
contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of 
sex or disability. 

 
b. As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms 

and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing 
areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities 
provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of 
race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only 
exception will be for the disabled when the demands for accessibility override (e.g. disabled parking). 
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c. The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or 
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or 
more and that it will retain such certifications in its files. 

 
IV. PAYMENT OF PREDETERMINED MINIMUM WAGE 

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects 
located on roadways classified as local roads or rural minor collectors, which are exempt.) 

 
1. General: 
 

a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not 
less often than once a week and without subsequent deduction or rebate on any account [except such payroll 
deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland 
Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due 
at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage 
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and 
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the 
contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any 
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster 
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site 
of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of 
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 
1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid 
to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the 
purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less 
often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to 
be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually 
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV. 

 
b. Laborers or mechanics performing work in more than one classification may be compensated at the rate 

specified for each classification for the time actually worked therein, provided, that the employer's payroll 
records accurately set forth the time spent in each classification in which work is performed. 

 
c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are 

herein incorporated by reference in this contract. 
 

2. Classification: 
 

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract, 
which is not listed in the wage determination, shall be classified in conformance with the wage determination. 

 
b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the 

following criteria have been met: 
 

(1) the work to be performed by the additional classification requested is not performed by a classification in 
the wage determination; 

 
(2) the additional classification is utilized in the area by the construction industry;  
 
(3) the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 

rates contained in the wage determination; and 
 
(4) with respect to helpers, when such a classification prevails in the area in which the work is performed. 
 

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the 
additional classification or their representatives, and the contracting officer agree on the classification and wage 
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be 
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sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment 
Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized 
representative, will approve, modify, or disapprove every additional classification action within 30 days of 
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that 
additional time is necessary. 

 
d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the 

additional classification or their representatives, and the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said 
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so 
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time 
is necessary 

 
e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this 

Section IV shall be paid to all workers performing work in the additional classification from the first day on 
which work is performed in the classification. 

 
3. Payment of Fringe Benefits: 
 

a. Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a 
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall 
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an 
hourly case equivalent thereof. 

 
b. If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person, 

he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor 
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have 
been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program. 

 
4. Apprentices and Trainees (Programs of the U.S. DOL) and Helpers: 
 

a. Apprentices: 
 

(1) Apprentices will be permitted to work at less than the predetermined rate for the work they performed when 
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a 
State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days of 
probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
apprentice. 

 
(2) The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 

shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered 
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
determination for the classification of work actually performed.  In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than 
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or 
subcontractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed. 
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(3) Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination. 

 
(4) In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the 

Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be 
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is approved. 

 
b. Trainees: 
 

(1) Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the DOL, Employment and 
Training Administration. 

 
(2) The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 

under the plan approved by the Employment and Training Administration.  Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.  In addition, any trainee performing work 
on the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed. 

 
(3) Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 

progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman-level 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
which case such trainees shall receive the same fringe benefits as apprentices. 

 
(4) In the event the Employment and Training Administration withdraws approval of a training program, the 

contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 

 
c. Helpers: 
 

Helpers will be permitted to work on a project if the helper classification is specified and defined on the 
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.  
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be 
paid not less than the applicable wage rate on the wage determination for the classification of work actually 
performed. 

 
5. Apprentices and Trainees (Programs of the U.S. DOT): 

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are 
not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for 
apprentices and trainees under such programs will be established by the particular programs.  The ratio of 
apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program. 
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6. Withholding: 
 The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or 

cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the 
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage 
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any 
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or 
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor, 
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds 
until such violations have ceased. 

 
7. Overtime Requirements: 
 No contractor or subcontractor contracting for any part of the contract work which may require or involve the 

employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in 
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in 
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer, 
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic 
rate of pay for all hours worked in excess of 40 hours in such workweek. 

 
8. Violation: 
 Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph 

7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her 
unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work 
done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated 
damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, 
or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on 
which such employee was required or permitted to work in excess of the standard work week of 40 hours without 
payment of the overtime wages required by the clause set forth in paragraph 7. 

 
9. Withholding for Unpaid Wages and Liquidated Damages: 
 The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or 

cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor 
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime 
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above. 

 
V. STATEMENTS AND PAYROLLS 

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects 
located on roadways classified as local roads or rural collectors, which are exempt.) 

 
1. Compliance with Copeland Regulations (29 CFR 3): 
 

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated 
by reference. 
 

2. Payrolls and Payroll Records: 
 

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during 
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all 
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work. 
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b. The payroll records shall contain the name, social security number, and address of each such employee; his or 
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for 
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon 
Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for 
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or 
does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of 
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section 
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, 
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the 
cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the registration of 
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs. 

 
c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the 

SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and 
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the 
preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the 
information required to be maintained under paragraph 2b of this Section V.  This information may be 
submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased 
from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing 
Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls 
by all subcontractors. 

 
d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or 

subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract 
and shall certify the following: 

 
(1) that the payroll for the payroll period contains the information required to be maintained under paragraph 

2b of this Section V and that such information is correct and complete; 
 
(2) that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 

during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in the Regulations, 29 CFR 3; 

 
(3) that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 

cash equivalent for the classification of worked performed, as specified in the applicable wage 
determination incorporated into the contract. 

 
e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-

347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of 
this Section V. 

 
f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution 

under 18 U.S.C. 1001 and 31 U.S.C. 231. 
 
g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available 

for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and 
shall permit such representatives to interview employees during working hours on the job.  If the contractor or 
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or 
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be 
necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure 
to submit the required records upon request or to make such records available may be grounds for debarment 
action pursuant to 29 CFR 5.12. 
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VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR 
1. On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation 

of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis, 
highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is 
less than $1,000,000 (23 CFR 635) the contractor shall: 

 
a. Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of 

Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the 
commencement of work under this contract. 

 
b. Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and 

also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown 
on Form FHWA-47. 

 
c. Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with 

the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work 
indicating the total hours worked and the total amount earned. 

 
2. At the prime contractor's option, either a single report covering all contract work or separate reports for the 

contractor and for each subcontract shall be submitted. 
 

VII. SUBLETTING OR ASSIGNING THE CONTRACT 
1. The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a 

greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty 
items designated by the State.  Specialty items may be performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total original contract price before computing the amount of 
work required to be performed by the contractor's own organization (23 CFR 635). 

 
a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime 

contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does 
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor. 

 
b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, 

or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on 
the contract as a whole and in general are to be limited to minor components of the overall contract. 

 
2. The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the 

cost of material and manufactured products which are to be purchased or produced by the contractor under the 
contract provisions. 

 
3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full 

authority to direct performance of the work in accordance with the contract requirements, and is in charge of all 
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to 
assure the performance of the contract. 

 
4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the 

SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve 
the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the 
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and 
requirements of the prime contract. 



 

Contract No.  08-498504 
196 

VIII. SAFETY - ACCIDENT PREVENTION 
1. In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws 

governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices 
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may 
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the 
public and to protect property in connection with the performance of the work covered by the contract. 

 
2. It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into 

pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of 
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 
U.S.C. 333). 

 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative 

thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of 
compliance with the construction safety and health standards and to carry out the duties of the Secretary under 
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333). 

 
IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid 
highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project 
is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the 
following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily 
available to all persons concerned with the project: 

 
Notice To All Personnel Engaged On Federal-Aid Highway Projects 

 
18 U.S.C. 1020 READS AS FOLLOWS: 
 
"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a 

person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of 
construction on any highway or related project submitted for approval to the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the 

character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related project approved by the Secretary of Transportation; or 

 
Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or 

report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and 
supplemented; 

 
Shall be fined not more that $10,000 or imprisoned not more than 5 years or both." 
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X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT 
 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.) 
 
By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid 

construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows: 
 
1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under 

the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water 
Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, 
and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S. 
Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20. 

 
2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air 

Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder. 
 
3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of 

Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to 
be listed on the EPA List of Violating Facilities. 

 
4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X 

in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of 
enforcing such requirements. 

 
XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY 

EXCLUSION 
1. Instructions for Certification - Primary Covered Transactions: 
(Applicable to all Federal-aid contracts - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospective primary participant is providing the certification set out 
below. 

 
b. The inability of a person to provide the certification set out below will not necessarily result in denial of 

participation in this covered transaction.  The prospective participant shall submit an explanation of why it 
cannot provide the certification set out below.  The certification or explanation will be considered in connection 
with the department or agency's determination whether to enter into this transaction.  However, failure of the 
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from 
participation in this transaction. 

 
c. The certification in this clause is a material representation of fact upon which reliance was placed when the 

department or agency determined to enter into this transaction.  If it is later determined that the prospective 
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the 
Federal Government, the department or agency may terminate this transaction for cause of default. 

 
d. The prospective primary participant shall provide immediate written notice to the department or agency to 

whom this proposal is submitted if any time the prospective primary participant learns that its certification was 
erroneous when submitted or has become erroneous by reason of changed circumstances. 

 
e. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction," 

"participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as 
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing 
Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for 
assistance in obtaining a copy of those regulations. 

 
f. The prospective primary participant agrees by submitting this proposal that, should the proposed covered 

transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person 
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency entering into this transaction. 
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g. The prospective primary participant further agrees by submitting this proposal that it will include the clause 
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," provided by the department or agency entering into this covered transaction, without 
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions. 

 
h. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier 

covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and 
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, 
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or 
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration. 

 
i. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 

render in good faith the certification required by this clause.  The knowledge and information of participant is 
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business 
dealings. 

 
j. Except for transactions authorized under paragraph f of these instructions, if a participant in a covered 

transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency may terminate this transaction for cause or default. 

 
2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered 

Transactions: 
 

a. The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals: 
 

(1) Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded 
from covered transactions by any Federal department or agency; 

 
(2) Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement 

rendered against them for commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public 
transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false statements, or receiving stolen property; 

 
(3) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, 

State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and 
 
(4) Have not within a 3-year period preceding this application/proposal had one or more public transactions 

(Federal, State or local) terminated for cause or default. 
 

b. Where the prospective primary participant is unable to certify to any of the statements in this certification, such 
prospective participant shall attach an explanation to this proposal. 

 
3. Instructions for Certification - Lower Tier Covered Transactions: 
(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29) 
 

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below. 
 
b. The certification in this clause is a material representation of fact upon which reliance was placed when this 

transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly 
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the 
department or agency with which this transaction originated may pursue available remedies, including 
suspension and/or debarment. 

 
c. The prospective lower tier participant shall provide immediate written notice to the person to which this 

proposal is submitted if at any time the prospective lower tier participant learns that its certification was 
erroneous by reason of changed circumstances. 
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d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction," 

"participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the 
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You 
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those 
regulations. 

 
e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered 

transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person 
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency with which this transaction originated. 

 
f. The prospective lower tier participant further agrees by submitting this proposal that it will include this clause 

titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier 
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for 
lower tier covered transactions. 

 
g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier 

covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered 
transaction, unless it knows that the certification is erroneous.  A participant may decide the method and 
frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, 
check the Nonprocurement List. 

 
h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 

render in good faith the certification required by this clause.  The knowledge and information of participant is 
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business 
dealings. 

 
i. Except for transactions authorized under paragraph e of these instructions, if a participant in a covered 

transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, 
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available 
to the Federal Government, the department or agency with which this transaction originated may pursue 
available remedies, including suspension and/or debarment. 

 
4. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier 

Covered Transactions: 
 

a. The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is 
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
participation in this transaction by any Federal department or agency. 

 
b. Where the prospective lower tier participant is unable to certify to any of the statements in this certification, 

such prospective participant shall attach an explanation to this proposal. 
 

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR 20) 
 
1. The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her 

knowledge and belief, that: 
 

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person 
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, 
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding 
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of 
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant, loan, or cooperative agreement. 
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b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing 
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, 
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure 
Form to Report Lobbying," in accordance with its instructions. 

 
2. This certification is a material representation of fact upon which reliance was placed when this transaction was made 

or entered into.  Submission of this certification is a prerequisite for making or entering into this transaction imposed 
by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not 
less than $10,000 and not more than $100,000 for each such failure. 

 
3. The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the 

language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
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FEDERAL-AID FEMALE AND MINORITY GOALS 
In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction 

Contracts" the following are the goals for female utilization: 
 

Goal for Women (applies nationwide)..............(percent)   6.9 
 

The following are goals for minority utilization: 
 
 

  
CALIFORNIA ECONOMIC AREA 

 

   Goal 
(Percent) 

174  Redding, CA:  
 Non-SMSA Counties  6.8 
  CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.  
    
175 Eureka, CA  
 Non-SMSA Counties 6.6 
  CA  Del Norte; CA  Humboldt; CA  Trinity.  
    
176 San Francisco-Oakland-San Jose, CA:  
 SMSA Counties:  
 7120 Salinas-Seaside-Monterey, CA 28.9 
  CA  Monterey.  
 7360 San Francisco-Oakland 25.6 
  CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.  
 7400 San Jose, CA 19.6 
  CA  Santa Clara.  
 7485 Santa Cruz, CA. 14.9 
  CA  Santa Cruz.  
 7500 Santa Rosa, CA 9.1 
  CA  Sonoma.  
 8720 Vallejo-Fairfield- Napa, CA 17.1 
  CA  Napa; CA  Solano  
 Non-SMSA Counties 23.2 
  CA  Lake; CA  Mendocino; CA  San Benito  
    
177 Sacramento, CA:  
 SMSA Counties:  
 6920  Sacramento, CA 16.1 
  CA  Placer; CA  Sacramento; CA  Yolo.  
 Non-SMSA Counties 14.3 
  CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA  

Sutter; CA  Yuba. 
 

    
178 Stockton-Modesto, CA:  
 SMSA Counties:  
 5170  Modesto, CA 12.3 
  CA  Stanislaus.  
 8120  Stockton, CA 24.3 
  CA  San Joaquin.  
 Non-SMSA Counties 19.8 
  CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.  
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   Goal 

(Percent) 
179 Fresno-Bakersfield, CA  
 SMSA Counties:  
 0680  Bakersfield, CA 19.1 
  CA  Kern.  
 2840  Fresno, CA 26.1 
  CA  Fresno.  
 Non-SMSA Counties 23.6 
  CA  Kings; CA  Madera; CA  Tulare.  
 
    
180 Los Angeles, CA:  
 SMSA Counties:  
 0360  Anaheim-Santa Ana-Garden Grove, CA 11.9 
  CA  Orange.  
 4480  Los Angeles-Long Beach, CA 28.3 
  CA  Los Angeles.  
 6000  Oxnard-Simi Valley-Ventura, CA 21.5 
  CA  Ventura.  
 6780  Riverside-San Bernardino-Ontario, CA. 19.0 
  CA  Riverside; CA  San Bernardino.  
 7480  Santa Barbara-Santa Maria-Lompoc, CA 19.7 
  CA  Santa Barbara.  
 Non-SMSA Counties 24.6 
  CA  Inyo; CA  Mono; CA  San Luis Obispo.  
    
181 San Diego, CA:  
 SMSA Counties  
 7320  San Diego, CA. 16.9 
  CA  San Diego.  
 Non-SMSA Counties 18.2 
  CA  Imperial.  
 

In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding 
subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is 
performed, employment data as contained under Form FHWA PR-1391 (Appendix C to 23 CFR, Part 230), and in 
accordance with the instructions included thereon. 

 
 
 
 
 




